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PROPOSAL INTRODUCTION



NOTICE TO CONTRACTORS

CITY OF SAMMAMISH
2019 Flashing Yellow Arrow Signals Project

Sealed proposals will be received by the City Clerk up to 2:00 p.m. (local time) on
September 5, 2019, for furnishing the necessary labor, materials, equipment, tools, and
guarantees thereof to construct the 2019 FLASHING YELLOW ARROW SIGNALS
PROJECT. Bids received after the time and date listed above will not be considered.

Sealed proposals should be addressed to the following:

City of Sammamish
801 228th Avenue SE
Sammamish, WA 98075
Attn: City Clerk

This Contract provides for the installation and improvement of Flashing Yellow Arrow (FYA)
left-turn signalization at ten (10) intersections within the City of Sammamish, King County.
e NE 8th Street & 242nd Avenue NE (Eastbound and Westbound)
e 228th Avenue NE / NE 4th Street (Northbound)
e 228th Avenue SE / SE 8th Street (Southbound) [Non-Peak Hours Only]
o Revising Eastbound and Westbound to split phase (no FYA)
e SE Duthie Hill Road / Trossachs Boulevard SE / 275th Ave SE - All approaches
(Northbound, Southbound, Eastbound, and Westbound)
e Issaquah-Pine Lake Road SE / 230th Lane SE / Pine Lake Middle School
(Northbound and Southbound)
e Issaquah-Pine Lake Road SE / SE Klahanie Boulevard (Northbound and
Southbound)
e 228th Avenue SE / Issaquah-Pine Lake Road SE (Northbound)
e SE Issaquah-Beaver Lake Road / SE Duthie Hill Road (Eastbound)
e Issaquah-Pine Lake Road SE / SE 47th Way / 238th Way SE (Northbound and
Southbound)
e Issaquah-Pine Lake Road SE / SE 48th Street (Northbound)

The project includes removal of existing equipment, installation of new signal controllers,
new signal conductors, new conflict monitors, new 3- and 4-section signal heads with LED
displays, signing associated with FYA operations, traffic control, and other work noted in
these documents.

The work shall be completed within ninety (90 WORKING DAYS) working days after the
commencement date stated in the Notice to Proceed. All bidding and construction shall be
performed in compliance with the Contract Documents for this project and any addenda
issued thereto which are on file at the office of the City Clerk, City Hall, City of Sammamish,
Washington.
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At the time and date stated above, the proposals will be publicly opened and read aloud.
Proposals are to be submitted only on the form provided with the Specifications. All
Proposals must be accompanied by a certified check, cashier’s check, money order, or
bid bond payable to the “City of Sammamish” of value not less than five percent (5%) of
the total amount bid.

Plans, Specifications, addenda, Bidders list, and plan holders list for this Project are
available through the City of Sammamish's on-line plan room at http://bxwa.com. Click on
"Posted Projects"; "Public Works", "City of Sammamish", and "Projects Bidding". Bidders
are required to register in order to receive automatic e-mail notification of future addenda
and to be placed on the Bidders List. Contact Builders Exchange of Washington at 425-
258-1303 should you require assistance.

Funding for this Project will be provided by the City of Sammamish. The City of
Sammamish expressly reserves the right to reject any or all bids and to waive minor
irregularities or informalities and to further make award of the Project to the lowest
responsive, responsible bidder as it best serves the interest of the City.

Melonie Anderson
City Clerk

Dates of Publication:  Daily Journal of Commerce: August 19, 2019 and August 26, 2019

Seattle Times: August 19, 2019 and August 26, 2019
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BIDDER’S CHECKLIST

1.  REQUIRED FORMS

The Bidder shall submit the following forms as part of the proposal. The
forms must be executed in full and submitted with the Proposal.

Proposal
Schedule of Prices
Bid Security Form

Acknowledgement of Receipt of Addenda

Bidder Information and Signature
Non-Collusion and Debarment Affidavit

Minimum Wage Affidavit Form

The two lowest bidders shall submit the following forms within 48 hours after the
bid opening. Failure to submit these forms may result in the Contracting Agency
refusal to accept the Bid.

Statement of Bidder’s Qualifications

Responsible Bidder Criteria

2. CONTRACT DOCUMENT FORMS

The following forms (a., b., and c.) are to be executed and the following Certificates
of Insurance (d. and e.) are to be provided after the Contract is awarded and prior
to Notice to Proceed.

a. Contract Agreement

b. Performance Bond

c. Labor and Material Payment Bond

d. Certificate of Insurance

e. Certificate of Builder’s Risk “All Risk” Insurance
2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 1
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PART 2
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PROPOSAL — Continued

Print Contractor Name

PROPOSAL

Honorable Mayor and Council
City of Sammamish

801 228th Avenue NE
Sammamish, WA 98075

This Contract provides for the installation and improvement of Flashing Yellow Arrow
(FYA) left-turn signalization at ten (10) intersections within the City of Sammamish,
King County.
e NE 8th Street & 242nd Avenue NE (Eastbound and Westbound)
o 228th Avenue NE / NE 4th Street (Northbound)
e 228th Avenue SE / SE 8th Street (Southbound) [Non-Peak Hours Only]
o Revising Eastbound and Westbound to split phase (no FYA)
e SE Duthie Hill Road / Trossachs Boulevard SE / 275th Ave SE - All approaches
(Northbound, Southbound, Eastbound, and Westbound)
e Issaquah-Pine Lake Road SE / 230th Lane SE / Pine Lake Middle School
(Northbound and Southbound)
e |Issaquah-Pine Lake Road SE / SE Klahanie Boulevard (Northbound and
Southbound)
o 228th Avenue SE / Issaquah-Pine Lake Road SE (Northbound)
e SE Issaquah-Beaver Lake Road / SE Duthie Hill Road (Eastbound)
e |ssaquah-Pine Lake Road SE / SE 47th Way / 238th Way SE (Northbound and
Southbound)
e Issaquah-Pine Lake Road SE / SE 48th Street (Northbound)

The project includes removal of existing equipment, installation of new signal
controllers, new signal conductors, new conflict monitors, new 3- and 4-section signal
heads with LED displays, signing associated with FYA operations, traffic control, and
other work noted in these documents.

All bidding and construction shall be performed in compliance with the Notice to
Contractors, Bid Proposal, Plans, Specifications, and Contract for this project and any
addenda issued thereto which are on file at the office of the City Clerk, City Hall, City
of Sammamish, Washington.

It is understood herein that after the date and hour set for the opening of bids, no
Bidder may withdraw its Proposal, unless the award of the Contract is delayed for a
period exceeding forty (40) consecutive calendar days.

The undersigned has examined the site(s), local conditions, Addenda, Contract
Provisions, Plans, and all applicable laws and ordinances covering the Work
contemplated. In accordance with the terms, provisions, and requirements of the
foregoing, all of their respective terms and conditions are incorporated herein by this
reference and the following unit and lump sum prices are tendered as an offer to

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 2
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PROPOSAL — Continued

Print Contractor Name

perform the Work and furnish the equipment, materials, appurtenances, and
guarantees, complete in place, in good working order.

The undersigned freely states that it is familiar with the provisions of the competitive
bidding statutes of the State of Washington, and specifically the provisions of RCW
Chapter 9.18, and certifies that with respect to this Proposal, there has been no
collusion or understanding with any other person, persons, or corporation, to prevent
or eliminate full and unrestricted competition among Bidders on this Project.

The undersigned agrees that in the event of contract award, it shall employ only
Contractor and Subcontractors duly licensed by the State of Washington.

The undersigned agrees that the Owner reserves the right to reject any or all bids and
to waive any minor informalities.

The undersigned hereby agrees that the Owner reserves the right to award the
contract to the lowest responsible, responsive bidder whose Proposal is in the best
interest of the Owner. The Owner will determine at the time of award of the Project
which additives, if any, will be included in the Contract.

The undersigned agrees that the Owner is authorized to obtain reports from all
references included herein.

l, the undersigned, hereby certify, under penalty of perjury under the laws of the State
of Washington, on behalf of the firm identified below that, to the best of my knowledge
and belief, this firm has NOT been determined by a final and binding citation and notice
of assessment issued by the Washington State Department of Labor and Industries
or through a civil judgment entered by a court of limited or general jurisdiction to have
willfully violated, as defined in RCW 49.48.082, any provision of RCW chapters 49.46,
49.48, or 49.52 within three (3) years prior to this project’s bid solicitation date.

Very Truly Yours,

Print Company Name

By (Print Name)

By (Signature)

Title

Date

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 2
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PROPOSAL — Continued

NOTE:

Print Contractor Name

SCHEDULE OF PRICES

e Unit prices for all items, all extensions, and the total amount bid must be

shown.

e The project must be in its entirety, including all bid items and any bid
additive bid items as specifically listed in the Proposal, in order to be
considered a responsive bid.

o Where conflict occurs between the unit price and the total amount named
for any item the unit price shall prevail, and totals shall be corrected to

conform thereto.

e All entries must be typed or printed and entered in ink. Award of the

Contract shall be based on the lowest, responsive bid.

(Standard Specifications and Special Provision references shown are provided for
information only to assist bidders in the preparation of their proposal. Bidders shall not
rely on this information and must thoroughly examine the contract requirements during
the preparation of their proposal.)

Item Section Approx.
No. Item With Unit Priced Bid Reference Unit Quantity Unit Price Amount
1. MINOR CHANGE 1-04 SS FA 1 $35,000 $35,000
2. RECORD DRAWINGS 1-05 SP LS 1
3. SPCC PLAN 1-07 SS LS 1
4. MOBILIZATION 1-09 SS LS 1
PROJECT TEMPORARY
5 TRAFFIC CONTROL 1-10SS LS !
UNIFORMED POLICE
6. OFFICER 1-10 SP HR 120
TRAFFIC SIGNAL SYSTEM -
7. NE 8TH STREET & 242ND 8-20 SP LS 1
AVENUE NE
TRAFFIC SIGNAL SYSTEM -
8. 228TH AVENUE NE & NE 4TH 8-20 SP LS 1
STREET
TRAFFIC SIGNAL SYSTEM -
9. 228TH AVENUE SE & SE 8TH 8-20 SP LS 1
STREET
TRAFFIC SIGNAL SYSTEM -
SE DUTHIE HILL ROAD &
10 TROSSACHS BOULEVARD 8-20 SP LS !
SE & 275TH AVE SE
2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 2
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Item
No.

PROPOSAL — Continued

Item With Unit Priced Bid

Print Contractor Name

Section
Reference

Approx.

Unit Quantity Unit Price Amount

11.

TRAFFIC SIGNAL SYSTEM -
ISSAQUAH-PINE LAKE ROAD
SE & 230TH LANE SE & PINE
LAKE MIDDLE SCHOOL

8-20 SP LS 1

12.

TRAFFIC SIGNAL SYSTEM -
ISSAQUAH-PINE LAKE ROAD
SE & SE KLAHANIE
BOULEVARD

8-20 SP LS 1

13.

TRAFFIC SIGNAL SYSTEM -
228TH AVENUE SE &
ISSAQUAH-PINE LAKE ROAD
SE

8-20 SP LS 1

14.

TRAFFIC SIGNAL SYSTEM -
SE ISSAQUAH-BEAVER LAKE
ROAD & SE DUTHIE HILL
ROAD

8-20 SP LS 1

15.

TRAFFIC SIGNAL SYSTEM -
ISSAQUAH-PINE LAKE ROAD
SE & SE 47TH WAY & 238TH
WAY SE

8-20 SP LS 1

16.

TRAFFIC SIGNAL SYSTEM -
ISSAQUAH-PINE LAKE ROAD
SE & SE 48TH STREET

8-20 SP LS 1

TOTAL CONSTRUCTION COST .....cccccemiinnreennnneeene $

*Note: Contractor is advised to be familiar with Washington State Revenue Rule 171 as no separate,
distinct sales tax monies will be reimbursed to the Contractor. See Special Provisions 1-07.2(1).
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PROPOSAL — Continued

Print Contractor Name

BID SECURITY FORM

Herewith find deposit in the form of a certified check, cashier's check, cash, or bid bond in the
amount of § which amount is not less than five percent of the total
bid.

Sign here

Know All Men by These Presents:

That we, , as Principal, and

as Surety, are held and firmly bound unto

the City of Sammamish, as Obligee, in the penal sum of

Dollars, for the payment of which the Principal and the Surety bind themselves,

their heirs, executors, administrators, successors and assigns, jointly and severally, by these

presents.

The condition of this obligation is such that if the Obligee shall make any award to the Principal

for according to the terms of the proposal or

bid made by the Principal therefor, and the Principal shall duly make and enter into a contract
with the Obligee in accordance with the terms of said proposal or bid and award and shall give
bond for the faithful performance thereof, with Surety or Sureties approved by the Obligee; or
if the Principal shall, in case of failure to do so, pay and forfeit to the Obligee the penal amount
of the deposit specified in the call for bids, then this obligation shall be null and void; otherwise
it shall be and remain in full force and effect and the Surety shall forthwith pay and forfeit to
the Obligee, as penalty and liquidated damages, the amount of this bond.

SIGNED, SEALED AND DATED THIS DAY OF , 20

Principal

Surety

Received return of deposit in the sum of $
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PROPOSAL — Continued

Print Contractor Name

ACKNOWLEDGEMENT OF RECEIPT OF ADDENDA

By signing below, Bidder acknowledges receipt and understanding of the following Addenda

to the Contract Documents:

Addﬁndum Date of Receipt
0.

Signature

Ol |lOWIN| -

NOTE:

Failure to acknowledge receipt of Addenda may be considered as an irregularity in the Bid
Proposal and the City reserves the right to determine whether the Bid will be disqualified.

2019 FLASHING YELLOW ARROW SIGNALS PROJECT
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PROPOSAL — Continued

Print Contractor Name

BIDDER INFORMATION AND SIGNATURE

The Bidder proposes to accept as full payment for the Work proposed herein, the amount
computed under the provisions of the Contract Provisions. The undersigned Bids for the
following described Project:

2019 FLASHING YELLOW ARROW SIGNALS PROJECT

The party by whom this Bid is submitted and by whom the Contract will be entered into, in the
event the award is made to this party, is:

Contractor (Firm Name) Signature

Address Name (Print) & Title

Phone Number Date of Signing

Contractor’s Washington State (Indicate whether contractor is

License Number partnership, joint venture, corporation, or

sole proprietorship)*

*If Bidder is a corporation, write State of Incorporation under signature. If partnership, give full
names of all partners.

The name of the President, Treasurer, and/or Manager of the Bidding corporation, or the
names of all persons and parties interested in this Bid as partners or principals, are as follows:

Name Address
2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 2
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PROPOSAL — Continued

Print Contractor Name

IF SOLE PROPRIETOR OR PARTNERSHIP

IN WITNESS hereto, the undersigned has set his (its) hand this day of ,
20 .

Signature of Bidder

Title

IF CORPORATION

IN WITNESS WHEREOF, the undersigned corporation has caused this instrument to be

executed by its duly authorized officers this day of ,
20 .
Attest:
Name of Corporation
by
Secretary
Title
Sworn to me before me this day of

, 20
Notary Public in and for the State of
Washington Residing at

NOTES:
If the Bidder is a co-partnership, give firm name under which business is transacted;
Proposal must be executed by a partner. If the Bidder is a corporation, Proposal must
be executed in the corporate name by the president or vice-president (or any other
corporate officer accompanied by evidence of authority to sign).

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 2
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PROPOSAL - Continued

Print Contractor Name

NON-COLLUSION AND DEBARMENT AFFIDAVIT

* STATE OF WASHINGTON )
)
** COUNTY OF )
I, the undersigned, an authorized representative of *** , being first

duly sworn on oath do hereby certify that said person(s), firm, association or corporation has (have) not, either directly
or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of free
competitive bidding in connection with the project for which this proposal is submitted.

I further certify that, except as noted below, the firm, association or corporation or any person in a controlling
capacity associated therewith or any position involving the administration of federal funds; is not currently under
suspension, debarment, voluntary exclusion, or determination of ineligibility by any federal agency; has not been
suspended, debarred, voluntarily excluded or determined ineligible by any federal agency within the past 3 years; does
not have a proposed debarment pending; and has not been indicted, convicted, or had a civil judgment rendered against
said person, firm, association or corporation by a court of competent jurisdiction in any matter involving fraud or official
misconduct within the past 3 years.

I further acknowledge that by signing the signature page of the proposal, I am deemed to have signed and have agreed
to the provisions of this affidavit.

Name of Project

Name of Bidder's Firm

Signature of Authorized Representative of Bidder

Printed Name of Authorized Representative of Bidder

Date

I certify that I know or have satisfactory evidence that is the person who appeared before me,
and said person acknowledged that (he/she) signed this instrument and acknowledged it to be (his/her) free and voluntary
act for the uses and purposes mentioned in the instrument.

Dated
Notary Public in and for the State
of Washington residing at
Notary (print):
My appointment expires:

NOTE:

Exceptions will not necessarily result in denial of award, but will be considered in determining bidder responsibility. For any exception noted,
indicate above to whom it applies, initiating agency, and dates of action. Providing false information may result in criminal prosecution or
administrative sanctions.

* A suspending or debarring official may grant an exception permitting a debarred, suspended, or excluded person to participate in a
particular transaction upon a written determination by such official stating the reason(s) for deviating form the Presidential policy
established by Executive order 12549..." (49 CFR Part 29 Section 29.215).

*  Ifnotarization of proposal takes place outside of Washington State, DELETE WASHINGTON, and enter appropriate State.
**  Fill in county where notarization of proposal takes place.

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 2
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PROPOSAL - Continued

Print Contractor Name

MINIMUM WAGE AFFIDAVIT FORM

STATE OF WASHINGTON )
) sS
COUNTY OF KING )

I, the undersigned, having been duly sworn, deposed, say and certify that in connection with the
performance of the work of this project, [ will pay each classification of laborer, workman, or mechanic
employed in the performance of such work; not less than the prevailing rate of wage or not less than
the minimum rate of wages as specified in the principal contract; that I have read the above and
foregoing statement and certificate, know the contents thereof and the substance as set forth therein is
true to my knowledge and belief.

Name of Project

Name of Bidder's Firm

Signature of Authorized Representative of Bidder

Printed Name of Authorized Representative of Bidder

Date

I certify that I know or have satisfactory evidence that is the person who
appeared before me, and said person acknowledged that (he/she) signed this instrument and
acknowledged it to be (his/her) free and voluntary act for the uses and purposes mentioned in the
instrument.

Dated
Notary Public in and for the State
of Washington residing
at
Notary
(print):
My appointment expires:
2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 2
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PROPOSAL — Continued

Print Contractor Name

STATEMENT OF BIDDER’S QUALIFICATIONS

Name of Firm:

Address:

Telephone No.

Contact Person for this Project:

Number of years the Contractor has been engaged in the construction business under

the present firm name, as indicated above:
Gross dollar amount of work currently under contract:
Gross dollar amount of contracts currently not completed:

General character of work performed by the firm:

List all of the projects over one-half million dollars total of a similar nature which have
been completed by the Contractor within the last five (5) years and the gross dollar
amount of each project, together with the Owner’s name and phone number, and the

Engineer’s name.

Project Name Amount

Owner

Phone

Engineer’s
Name

2019 FLASHING YELLOW ARROW SIGNALS PROJECT
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PROPOSAL — Continued

Print Contractor Name

List five major pieces of equipment which are anticipated to be used on this project
by the Contractor and note which items are owned by the Contractor and which are
to be leased or rented from others:

1.

2
3
4.
5

Bank Reference:

How many general superintendents or other responsible employees in a supervisory
position do you have at this time, and how long have they been with the firm?

Identify who will be the general superintendent or project superintendent on this
Project and list the number of years with the firm.

Have you changed bonding company within the last three (3) years?

If so, why?

Have you ever been sued or engaged in arbitration by the Owner or have you ever
sued or demanded arbitration from an Owner on any public works contract for a
special utility district, private utility company, municipality, county or state

overnment? For what reason?
g -

Disposition of case, if settled:

Do you have any outstanding payments due to the Department of Revenue?

If yes, explain:

Bidder agrees that the Owner shall retain the right to obtain any and all credit reports.

Yes: No

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 2
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PROPOSAL — Continued

Print Contractor Name

RESPONSIBLE BIDDER CRITERIA

In accordance with RCW 39.04, before award of a Public Works Contract, a Bidder must meet the
following responsibility criteria to be considered a responsible Bidder and qualified to be awarded
a Public Works Project. The Bidder must:

1. At the time of Bid submittal, have a certificate of registration in compliance with chapter
18.27 RCW

2. Have a current state unified business identifier (UBI) number

3. If applicable, have industrial insurance coverage for the Bidder’s employees working
Washington as required in Title 51 RCW

4. 1If applicable, have an employment security department number as required in Title 50

RCW

If applicable, have a state excise tax registration number as required in Title 82 RCW

6. Not be disqualified from Bidding on any Public Works Contract under RCW 39.06.010 or
39.12.065(3)

7. As of July 1, 2019, according to RCW 39.04.350 awarding agencies must verify that a
bidder has received training on prevailing wage and public works requirement — or that the
bidder is exempt.

D

In accordance with RCW 39.06, a Public Works Contractor must verify responsibility criteria for
each first tier Subcontractor, and a Subcontractor of any tier that hires other Subcontractors must
verify responsibility criteria for each of its Subcontractors, Verification shall include that each
Subcontractor, at the time of Subcontract execution, meets the responsibility criteria and possesses
an electrical contractor license, if required by RCW 19.28, or an elevator contractor license, if
required by RCW 70.87. This verification requirement, as well as the responsibility criteria, must
include every Public Works Contract and subcontract of every tier.

Providing the following information is MANDATORY in order to meet “Responsible Bidder”
requirements. Failure to provide this information may disqualify your Bid as being “Non-
Responsive”. If your business is not required to have one of the following numbers, provide an
explanation.

1. State of Washington Contractor Registration No.

2. State of Washington Unified Business Identifier No.

3. Employment Security Department No.

4. State Excise Tax Registration No.

5. Isthe payment of Worker’s Compensation (Industrial Insurance) Premiums current? If your
business does not have a Worker’s Comp account with the WA State Dept. of Labor &
Industry please explain why.

[] Yes
[ ] No (If No, you are not eligible to bid on this project
[ ] No Account — Explain why:

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 2
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PROPOSAL - Continued

Print Contractor Name

6. Are you disqualified from Bidding on Public Works Projects in the State of Washington?
[] Yes (If Yes, you are not eligible to Bid on this Project)

[] No
2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 2
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CONTRACT NUMBER

801 228t Avenue SE ¢ Sammamish, WA 98075
Phone: 425-295-0500 ¢ Fax: 425-295-0600
Web: www.sammamish.us

11SH)

Ao Was;hingmn

CONTRACT AGREEMENT
PUBLIC WORKS

PROJECT NAME: 2019 Flashing Yellow Arrow Signals Project

CONTRACT AMOUNT $:

This Agreement made and entered into this day of , 20__ by and between the
City of Sammamish, Washington, a municipal corporation of the State of Washington, hereinafter
referred to as “City," and hereinafter referred to as the “Contractor”.
WITNESSETH:

1) The Contractor shall within the time stipulated (to-wit:) within 90 working days from date of
commencement hereof as required by the Contract,, of which this Agreement is a component part)
perform all the work and services required to be performed and provide and furnish all of the labor,
materials, appliances, machines, tools, equipment, utility and transportation services necessary to
perform the Contract, and shall complete the construction and installation work in workmanlike manner,
to the satisfaction and approval of the City’s Public Works Director as being in such conformity with the
plans, specifications and all requirements of or arising under the Contract in connection with the City’s
project.

2019 FLASHING YELLOW ARROW SIGNALS PROJECT

This Contract provides for the installation and improvement of Flashing Yellow Arrow (FYA) left-turn
signalization at ten (10) intersections within the City of Sammamish, King County.

e NE 8th Street & 242nd Avenue NE (Eastbound and Westbound)

e 228th Avenue NE / NE 4th Street (Northbound)

e 228th Avenue SE / SE 8th Street (Southbound) [Non-Peak Hours Only]

o Revising Eastbound and Westbound to split phase (no FYA)
e SE Duthie Hill Road / Trossachs Boulevard SE / 275th Ave SE - All approaches (Northbound,
Southbound, Eastbound, and Westbound)

e Issaquah-Pine Lake Road SE / 230th Lane SE / Pine Lake Middle School (Northbound and
Southbound)
Issaquah-Pine Lake Road SE / SE Klahanie Boulevard (Northbound and Southbound)
228th Avenue SE / Issaquah-Pine Lake Road SE (Northbound)
SE Issaquah-Beaver Lake Road / SE Duthie Hill Road (Eastbound)
Issaquah-Pine Lake Road SE / SE 47th Way / 238th Way SE (Northbound and Southbound)
Issaquah-Pine Lake Road SE / SE 48th Street (Northbound)
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The project includes removal of existing equipment, installation of new signal controllers, new signal
conductors, new conflict monitors, new 3- and 4-section signal heads with LED displays, signing
associated with FYA operations, traffic control, and other work noted in these documents.

All the foregoing shall be timely performed, furnished, constructed, installed and completed in strict
conformity with the plans and specifications, including any and all addenda issued by the City and all
other documents hereinafter enumerated, and in full compliance with all applicable codes, ordinances
and regulations of the City of Sammamish and any other governmental authority having jurisdiction
there over.

2) The aforesaid Contract, entered into by the acceptance of the Contractor’s bid and signing of this
Agreement, consists of the following documents, all of which are component parts of said Contract and
as fully a part thereof as if herein set out in full, and if not attached, as if hereto attached.:

a) This Agreement

b) Instruction to Bidders

c) Project Proposal

d) Specifications

e) Maps and Plans

f) Bid

g) Advertisement for Bids

h) Special Provisions, if any

i) All documents required under this Agreement, including but not limited to:

j) Documentation evidencing insurance,

k) Copy of Contractor’s state contractor license and UBI number

1) Copy of Contractor’s business license

m) Employment Security Dept #, if applicable

n) State Excise Tax Registration, if applicable

o) Industrial Insurance coverage, if applicable

p) Proof of required Prevailing Wage/Public Works Training (per RCW 39.04.350 effective 7/1/2019 or
proof of exemption.

q) Addenda, if any

r) And all modifications or changes issued pursuant to the Contract Documents

3) If the Contractor refuses or fails to prosecute the work or any part thereof, with such diligence as
will insure its completion within the time specified in this Contract, or any extension in writing
thereof, or fails to complete said work with such time, or if the Contractor shall be adjudged a
bankrupt, or if he should make a general assignment for the benefit of his creditors, or if a receiver
shall be appointed on account of the Contractor's insolvency, or if he or any of his subcontractors
should violate any of the provisions of this Contract, the City may then serve written notice upon
him and his surety of its intention to terminate the Contract, and unless within ten (10) days after
the serving of such violation or non-compliance of any provision of the Contract shall cease and
satisfactory arrangement for the correction thereof be made, this Contract, shall, upon the
expiration of said ten (10) day period, cease and terminate in every respect. In the event of any
such termination, the City shall immediately serve written notice thereof upon the surety and the
Contractor and the surety shall have the right to take over and perform the Contract, provided,
however, that if the surety within fifteen (15) days after the serving upon it of such notice of
termination does not perform the Contract or does not commence performance thereof within thirty
(30) days from the date of serving such notice, the City itself may take over the work under the
Contract and prosecute the same to completion by Contract or by any other method it may deem
advisable, for the account and at the expense of the Contractor, and his surety shall be liable to
the City for any excess cost or other damages occasioned the City thereby. In such event, the City,
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if it so elects, may, without liability for so doing, take possession of and utilize in completing said
Contract such materials, machinery, appliances, equipment, plants and other properties belonging
to the Contractor as may be on site of the project and useful therein.

The foregoing provisions are in addition to and not in limitation of any other rights or remedies
available to the City.

Contractor agrees and covenants to hold and save the City, its officers, agents, representatives and
employees harmless and to promptly indemnify same from and against any and all claims, actions,
damages, liability of every type and nature including all costs and legal expenses incurred by reason
of any work arising under or in connection with the Contract to be performed hereunder, including
loss of life, personal injury and/or damage to property arising from or out of any occurrence,
omission or activity upon, on or about the premises worked upon or in any way relating to this
Contract. This hold harmless and indemnification provision shall likewise apply for or on account
of any patented or unpatented invention, process, article or appliance manufactured for use in the
performance of the Contract, including its use by the City, unless otherwise specifically provided
for in this Contract. In the event the City shall, without fault on its part, be made a party to any
litigation commenced by or against Contractor, then Contractor shall proceed and hold the City
harmless and he shall pay all costs, expenses and reasonable attorney's fees incurred or paid by
the City in connection with such litigation. Furthermore, Contractor agrees to pay all costs,
expenses and reasonable attorney's fees that may be incurred or paid by City in the enforcement
of any of the covenants, provisions and agreements hereunder.

Any notice from one party to the other party under the Contract shall be in writing and shall be
dated and signed by the party giving such notice or by its duly authorized representative of such
party. Any such notice as heretofore specified shall be given by personal delivery thereof or by
depositing same in the United States mail, postage prepaid, certified or registered mail.

The Contractor shall commence performance of the Contract no later than 10 calendar days after
Contract final execution, and shall complete the full performance of the Contract not later than 90
working days from the date of commencement. For each and every working day of delay after the
established day of completion, it is hereby stipulated and agreed that the damages to the City
occasioned by said delay shall be a sum calculated and imposed in compliance with 2016 WSDOT
Standard Specifications, Section 1-08.9, Liquidated Damages (and not as a penalty) for each such
day, which shall be paid by the Contractor to the City.

Neither the final certificate of payment nor any provision in the Contract nor partial or entire use of
any installation provided for by this Contract shall relieve the Contractor of liability in respect to
any warranties or responsibility for faulty materials or workmanship. The Contractor shall be under
the duty to remedy any defects in the work and pay for any damage to other work resulting
therefrom which shall appear within the period of one (1) year from the date of final acceptance
only that work listed in Group(s) none of the Summary of quantities in the Contract Plans, i.e. the
"Federal Non-Participating Items," unless a longer period is specified. However, all manufacturer's
warranties or guarantees on electrical and mechanical equipment, consistent with those provided
as customary trade practice, shall be assigned to the City at the time of project acceptance. The
Contractor shall further be required to supply warranties or guarantees providing for satisfactory
in-service operation of any mechanical and electrical equipment and related components involved
in Group(s) none of the Summary of Quantities in the Contract Plans, i.e. "Federal Participating
Items" for a period not to exceed 6 months following project acceptance. The City will give notice
of observed defects as heretofore specified with reasonable promptness after discovery thereof,
and Contractor shall be obligated to take immediate steps to correct and remedy any such defect,
fault or breach at the sole cost and expense of Contractor
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The Contractor and each subcontractor, if any, shall submit to the City such schedules of quantities
and costs, progress schedules, payrolls, reports, estimates, records and miscellaneous data
pertaining to the Contract as may be requested by the City from time to time.

10) The Contractor shall furnish a surety bond or bonds as security for the faithful performance of the

11)

Contract, including the payment of all persons and firms performing labor on the construction
project under this Contract or furnishing materials in connection with this Contract; said bond to be
in the full amount of the Contract price as specified in Paragraph 11. The surety or sureties on
such bond or bonds must be duly licensed as a surety in the State of Washington.

The total amount of this contract is the sum of

Numbers

written words

which includes any required Washington State Sales Tax. Payments will be made to Contractor as
specified in the "Standard Specifications" of this Contract.
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IN WITNESS WHEREOF, the City has caused these presents to be signed by its City Manager and attested
by its City Attorney and the Contractor has hereunto set his hand and seal the day and year first above-
written.

CONTRACTOR CITY OF SAMMAMISH
President/Partner/Owner City Manager
ATTEST
Secretary City Attorney
Firm Name
check one
O Individual O Partnership O Corporation Incorporated in
Attention:

If business is a CORPORATION, name of the corporation should be listed in full and both President and
Secretary must sign the contract, OR if one signature is permitted by corporation by-laws, a copy of the
by-laws shall be furnished to the City and made a part of the contract document.

If business is a PARTNERSHIP, full name of each partner should be listed followed by d/b/a (doing
business as) and firm or trade name; any one partner may sign the contract.

If business is an INDIVIDUAL PROPRIETORSHIP, the name of the owner should appear followed by d/b/a
and name of the company.
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2 Bisiness namatdisregandied antfty name, If diffenent from above

‘;;; 3 Check sppropriate box for federal tax classification of the parson whose name & entered on ne 1. Check onty one of e | 4 EXamplions [Codes apoly anly 1o
o following saven boxeas. certain emtities, not individusls; 5=
& Instructions on pags 35
€ | [ inchiduetscie propristaror L] € Corporation. [ & corporation [ Permarship [ Trustrestata
& E Elngle-member LLC Exempt payee cooa I ary)
3% ] Linitad tabetty compeny. Enter tha tax ciassification (C=C corporation, S=S corporation, P=Parinarsip) =
52 Nuote: Check the appecpriate Dax In tha line sbowva for the t8x classiication of e single-member cwner. T not CNECK | Exemplon from FATCA reporing
EE LLC It the LLC Is clas=ied 8= & singhe-member LLC that = disregarded from the ownar uniess the owner of e LLG = i any)
z anathar LT that I mot disregarded from the owner for LS. feders fax purposes. Cnerwize, 3 single-member LLC mat| 500 0
= I= disregardid from the owner should check e appropriate box for the tax classfication of &5 owmer.
[ cvner (se Instructicns) = [hppln o sz cunts man e autnd e LU |
5 AQOTess [number, Seat, and SpL. of BLEE N0, 588 INStCHons. FeqUestars name and B00ess (opernal]
o
a City of Sammamish
& Gily, sigte, and ZIF cods BO1 228th Ave SE
Sammamish, WA 38075

7 List acoount numbens) hare (optionsi)

m Taxpayer Identification Number (TIN)
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801 228™ Avenue SE ¢ Sammamish, WA 98075
Phone: 425-295-0500 ¢ Fax: 425-295-0600
www.sammamish.us

& City of -

4,

Washington

EXHIBIT B
PAYMENT AND PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS, that of as
Principal, and as Surety, are jointly and severally held and bound unto the City of Sammamish
in the sum of dollars ($ ), for payment of which we jointly and severally bind

ourselves, our heirs, executors, administrators, and assigns, and successors and assigns, firmly by these
presents, the condition of this bond such that;

WHEREAS, on the day of, 20 , the Principal herein made and entered into a
certain contract with the City of Sammamish by the terms, conditions and provisions of which contract
the said Principal agrees to furnish all material and do certain work to with:

As per maps and specifications made a part of said contract, which contract as so executed is hereunto
attached, is now referred to, and by reference is incorporated, herein and made a part hereof, as fully
for all purposes as if here set forth at length.

NOW, THEREFORE, if the Principal herein shall faithfully and truly observe and comply with the
terms, conditions and provisions of said contract in all respects, and shall well and truly and fully do and
perform all matters and things by said Principal undertaken to be performed under said contract, upon
the terms proposed therein, and within the time prescribed therein and, further, if the Principal shall, as
required by law, pursuant to 39.08 Revised Code of Washington, pay all laborers, mechanics, and
subcontractors and material men, and all persons who shall supply such person or persons or
subcontractors with provisions or supplies for the carrying on of such work, then and in that event this
obligation shall be void; but otherwise it shall be and remain in full force and effect.

WITNESS our hand the day of 20
PRINCIPAL SURETY
By By:
Title: Title:
Address: Address:
City/State/Zip: City/State/Zip:
Telephone: Telephone:

IMPORTANT: Surety companies executing bonds must appear on the U.S. Treasury Department’s most
current list (Circular 570 as amended) and be authorized to transact business in the State of Washington, for
the full amount of the Contract
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801 228™ Avenue SE ¢ Sammamish, WA 98075
Phone: 425-295-0500 ¢ Fax: 425-295-0600
WWW.Sammamish.us

CONTRACTOR'S RETAINAGE AGREEMENT

IDENTIFICATION AND DESCRIPTION
Project Title: 2019 FLASHING YELLOW ARROW SIGNALS PROJECT

Contractor: Representative:
Bid No.: Date: City Clerk:
City Council Award Date:

CONTRACTOR’S INSTRUCTIONS

Pursuant to R.C.W. 60.28.01 0 I hereby notify the City of Sammamish of my instructions to:
O invest [ not to invest the retainage withheld under the terms of this contract.

Type of Investment:

RETAINAGE FORMULA

In accordance with applicable State Statutes, the following provisions will be made for the disposition
of the retainage held for investment:

1. All investments selected are subject to City approval.

2. Retainage under this agreement will be held in escrow by the ,

the terms of which are specified by separate escrow agreement. The cost of the investment program is
to be borne entirely by the contractor.

3. The final disposition of the contract retainage will be made in accordance with applicable statutes.

Contractor: Date
Firm Name
By Title
Signature
CITY APPROVAL Address:
Approval of Investment Program and Retainage Phone:
Agreement Federal ID #:

Estimated Completion Date:

Finance Department Date
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INTRO.AP1
INTRODUCTION

The following Amendments and Special Provisions shall be used in conjunction with the 2018
Standard Specifications for Road, Bridge, and Municipal Construction.

AMENDMENTS TO THE STANDARD SPECIFICATIONS

The following Amendments to the Standard Specifications are made a part of this contract
and supersede any conflicting provisions of the Standard Specifications. For informational
purposes, the date following each Amendment title indicates the implementation date of the
Amendment or the latest date of revision.

Each Amendment contains all current revisions to the applicable section of the Standard
Specifications and may include references which do not apply to this particular project.

1-01.AP1
Section 1-01, Definitions and Terms
August 6, 2018

1-01.3 Definitions
The following new term and definition is inserted before the definition for “Shoulder”:

Sensitive Area — Natural features, which may be previously altered by human activity,
that are present on or adjacent to the project location and protected, managed, or
regulated by local, tribal, state, or federal agencies.

The following new term and definition is inserted after the definition for “Working Drawings”:

WSDOT Form — Forms developed and maintained by WSDOT that are required or
available for use on a project. These forms can be downloaded from the forms catalogue
at:

http://wsdot.wa.gov/forms/pdfForms.html

1-02.AP1
Section 1-02, Bid Procedures and Conditions
October 30, 2018

1-02.4(1) General
This section is supplemented with the following:

Prospective Bidders are advised that the Contracting Agency may include a partially
completed Washington State Department of Ecology (Ecology) Transfer of Coverage
(Ecology Form ECY 020-87a) for the Construction Stormwater General Permit (CSWGP)
as part of the Bid Documents. When the Contracting Agency requires the transfer of
coverage of the CSWGP to the Contractor, an informational copy of the Transfer of
Coverage and the associated CSWGP will be included in the appendices. As a condition
of Section 1-03.3, the Contractor is required to complete sections |, 1ll, and VIII of the
Transfer of Coverage and return the form to the Contracting Agency.

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 4
CITY OF SAMMAMISH AMENDMENTS TO THE STANDARD SPECIFICATIONS
41



—
QOWOONOUPRWN--

W WWNDNDNDNNNNNNN222 A A A
N 20000 ~NOODUAPRWN_O0OONOOAPRWN--

33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50

The Contracting Agency is responsible for compliance with the CSWGP until the end of
day that the Contract is executed. Beginning on the day after the Contract is executed,
the Contractor shall assume complete legal responsibility for compliance with the
CSWGP and full implementation of all conditions of the CSWGP as they apply to the
Contract Work.

1-02.5 Proposal Forms
The first sentence of the first paragraph is revised to read:

At the request of a Bidder, the Contracting Agency will provide a physical Proposal Form
for any project on which the Bidder is eligible to Bid.

1-02.6 Preparation of Proposal
Item number 1 of the second paragraph is revised to read:

1. A unit price for each item (omitting digits more than two places to the right of the
decimal point),

In the third sentence of the fourth paragraph, “WSDOT Form 422-031” is revised to read
“WSDOT Form 422-031U".

The following new paragraph is inserted before the last paragraph:

The Bidder shall submit with their Bid a completed Contractor Certification Wage Law
Compliance form (WSDOT Form 272-009). Failure to return this certification as part of
the Bid Proposal package will make this Bid Nonresponsive and ineligible for Award. A
Contractor Certification of Wage Law Compliance form is included in the Proposal Forms.

1-03.AP1
Section 1-03, Award and Execution of Contract
January 2, 2018

1-03.3 Execution of Contract
The first paragraph is revised to read:

Within 20 calendar days after the Award date, the successful Bidder shall return the
signed Contracting Agency-prepared Contract, an insurance certification as required by
Section 1-07.18, a satisfactory bond as required by law and Section 1-03.4, the Transfer
of Coverage form for the Construction Stormwater General Permit with sections I, lll, and
VIII completed when provided, and shall be registered as a contractor in the state of
Washington.

1-03.5 Failure to Execute Contract
The first sentence is revised to read:

Failure to return the insurance certification and bond with the signed Contract as required
in Section 1-03.3, or failure to provide Disadvantaged, Minority or Women’s Business
Enterprise information if required in the Contract, or failure or refusal to sign the Contract,
or failure to register as a contractor in the state of Washington, or failure to return the
completed Transfer of Coverage for the Construction Stormwater General Permit to the

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 4
CITY OF SAMMAMISH AMENDMENTS TO THE STANDARD SPECIFICATIONS
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Contracting Agency when provided shall result in forfeiture of the proposal bond or
deposit of this Bidder.

1-05.AP1
Section 1-05, Control of Work
August 6, 2018

1-05.5 Vacant
This section, including title, is revised to read:

1-05.5 Tolerances
Geometrical tolerances shall be measured from the points, lines, and surfaces defined in
Contract documents.

A plus (+) tolerance increases the amount or dimension to which it applies, or raises a
deviation from level. A minus (-) tolerance decreases the amount or dimension to which
it applies, or lowers a deviation from level. Where only one signed tolerance is specified
(+ or -), there is no specified tolerance in the opposing direction.

Tolerances shall not be cumulative. The most restrictive tolerance shall control.

Tolerances shall not extend the Work beyond the Right of Way or other legal boundaries
identified in the Contract documents. If application of tolerances causes the extension of
the Work beyond the Right of Way or legal boundaries, the tolerance shall be reduced for
that specific instance.

Tolerances shall not violate other Contract requirements. If application of tolerances
causes the Work to violate other Contract requirements, the tolerance shall be reduced
for that specific instance. If application of tolerances causes conflicts with other
components or aspects of the Work, the tolerance shall be reduced for that specific
instance.

1-05.9 Equipment
The following new paragraph is inserted before the first paragraph:

Prior to mobilizing equipment on site, the Contractor shall thoroughly remove all loose
dirt and vegetative debris from drive mechanisms, wheels, tires, tracks, buckets and
undercarriage. The Engineer will reject equipment from the site until it returns clean.

This section is supplemented with the following:

Upon completion of the Work, the Contractor shall completely remove all loose dirt and
vegetative debris from equipment before removing it from the job site.

1-06.AP1
Section 1-06, Control of Material
January 7, 2019

1-06.1(3) Aggregate Source Approval (ASA) Database
This section is supplemented with the following:

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 4
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Regardless of status of the source, whether listed or not listed in the ASA database the
source owner may be asked to provide testing results for toxicity in accordance with
Section 9-03.21(1).

1-06.2(2)D Quality Level Analysis
This section is supplemented with the following new subsection:

1-06.2(2)D5 Quality Level Calculation — HMA Compaction
The procedures for determining the quality level and pay factor for HMA compaction are
as follows:

1. Determine the arithmetic mean, Xn, for compaction of the lot:

x, L
n
Where:
X = individual compaction test values for each sublot in the lot.
>x = summation of individual compaction test values
n= total number test values

2. Compute the sample standard deviation, “S”, for each constituent:
_ ny x’ —(Zx)zl—l2

n(n —1) |J

Where:
>x?=  summation of the squares of individual compaction test values
(¥x)? = summation of the individual compaction test values squared

3. Compute the lower quality index (Qu):
X, —LSL
CmT

Where:
LSL= 92.0

4. Determine P_ (the percent within the lower Specification limit which corresponds
to a given Q.) from Table 1. For negative values of Q., P. is equal to 100 minus
the table P.. Ifthe value of Q. does not correspond exactly to a figure in the
table, use the next higher value.

5. Determine the quality level (the total percent within Specification limits):

Quality Level = P,

6. Using the quality level from step 5, determine the composite pay factor (CPF)

from Table 2.
2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 4
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7. If the CPF determined from step 6 is 1.00 or greater: use that CPF for the
compaction lot; however, the maximum HMA compaction CPF using an LSL =
92.0 shall be 1.05.

8. If the CPF from step 6 is not 1.00 or greater: repeat steps 3 through 6 using an
LSL = 91.5. The value thus determined shall be the HMA compaction CPF for
that lot; however, the maximum HMA compaction CPF using an LSL = 91.5 shall
be 1.00.

1-06.2(2)D1 Quality Level Analysis
The following new sentence is inserted after the first sentence:

The quality level calculations for HMA compaction are completed using the formulas in
Section 1-06.2(2)D5.

1-06.2(2)D4 Quality Level Calculation
The first paragraph (excluding the numbered list) is revised to read:

The procedures for determining the quality level and pay factors for a material, other than
HMA compaction, are as follows:

1-06.6 Recycled Materials
The first three sentences of the second paragraph are revised to read:

The Contractor shall submit a Recycled Material Utilization Plan on WSDOT Form 350-
075A within 30 calendar days after the Contract is executed. The plan shall provide the
Contractor’s anticipated usage of recycled concrete aggregates for meeting the
requirements of these Specifications. The quantity of recycled concrete aggregate will be
provided in tons and as a percentage of the Plan quantity for eligible material listed in
Section 9-03.21(1)E Table on Maximum Allowable percent (By Weight) of Recycled
Material.

The last paragraph is revised to read:

Within 30 calendar days after Physical Completion, the Contractor shall report the
quantity of recycled concrete aggregates that were utilized in the construction of the
project for each eligible item listed in Section 9-03.21(1)E. The Contractor’s report shall
be provided on WSDOT Form 350-075A, Recycled Materials Reporting.

1-06.6(1)A General
Item 1(a) in the second paragraph is revised to read:

a. The estimated costs for the Work for each material with 25 percent recycled concrete
aggregate. The cost estimate shall include for each material a documented price
quote from the supplier with the lowest total cost for the Work.
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1-07.AP1
Section 1-07, Legal Relations and Responsibilities to the Public
April 1, 2019

1-07.5 Environmental Regulations
This section is supplemented with the following new subsections:

1-07.5(5) U.S. Army Corps of Engineers
When temporary fills are permitted, the Contractor shall remove fills in their entirety and
the affected areas returned to pre-construction elevations.

If a U.S. Army Corps of Engineers permit is noted in Section 1-07.6 of the Special
Provisions, the Contractor shall retain a copy of the permit or the verification letter (in the
case of a Nationwide Permit) on the worksite for the life of the Contract. The Contractor
shall provide copies of the permit or verification letter to all subcontractors involved with
the authorized work prior to their commencement of any work in waters of the U.S.

1-07.5(6) U.S. Fish/Wildlife Services and National Marine Fisheries Service
The Contracting Agency will provide fish exclusion and handling services if the Work
dictates. However, if the Contractor discovers any fish stranded by the project and a
Contracting Agency biologist is not available, they shall immediately release the fish into
a flowing stream or open water.

1-07.5(1) General
The first sentence is deleted and replaced with the following:

No Work shall occur within areas under the jurisdiction of resource agencies unless
authorized in the Contract.

The third paragraph is deleted.

1-07.5(2) State Department of Fish and Wildlife
This section is revised to read:

In doing the Work, the Contractor shall:
1. Not degrade water in a way that would harm fish, wildlife, or their habitat.

2. Not place materials below or remove them from the ordinary high water line
except as may be specified in the Contract.

3. Not allow equipment to enter waters of the State except as specified in the
Contract.

4. Revegetate in accordance with the Plans, unless the Special Provisions permit
otherwise.

5. Prevent any fish-threatening silt buildup on the bed or bottom of any body of
water.

6. Ensure continuous stream flow downstream of the Work area.
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Dispose of any project debris by removal, burning, or placement above high-
water flows.

Immediately notify the Engineer and stop all work causing impacts, if at any
time, as a result of project activities, fish are observed in distress or a fish Kill
occurs.

If the Work in (1) through (3) above differs little from what the Contract requires, the
Contracting Agency will measure and pay for it at unit Contract prices. But if Contract
items do not cover those areas, the Contracting Agency will pay pursuant to Section 1-
09.4. Work in (4) through (8) above shall be incidental to Contract pay items.

1-07.5(3) State Department of Ecology
This section is revised to read:

In doing the Work, the Contractor shall:

1.

2.

Comply with Washington State Water Quality Standards.

Perform Work in such a manner that all materials and substances not
specifically identified in the Contract documents to be placed in the water do not
enter waters of the State, including wetlands. These include, but are not limited
to, petroleum products, hydraulic fluid, fresh concrete, concrete wastewater,
process wastewater, slurry materials and waste from shaft drilling, sediments,
sediment-laden water, chemicals, paint, solvents, or other toxic or deleterious
materials.

Use equipment that is free of external petroleum-based products.

Remove accumulations of soil and debris from drive mechanisms (wheels,
tracks, tires) and undercarriage of equipment prior to using equipment below
the ordinary high water line.

Clean loose dirt and debris from all materials placed below the ordinary high
water line. No materials shall be placed below the ordinary high water line
without the Engineer’s concurrence.

When a violation of the Construction Stormwater General Permit (CSWGP)
occurs, immediately notify the Engineer and fill out WSDOT Form 422-011,
Contractor ECAP Report, and submit the form to the Engineer within 48 hours
of the violation.

Once Physical Completion has been given, prepare a Notice of Termination
(Ecology Form ECY 020-87) and submit the Notice of Termination electronically
to the Engineer in a PDF format a minimum of 7 calendar days prior to
submitting the Notice of Termination to Ecology.

Transfer the CSWGP coverage to the Contracting Agency when Physical
Completion has been given and the Engineer has determined that the project
site is not stabilized from erosion.
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9. Submit copies of all correspondence with Ecology electronically to the Engineer
in a PDF format within four calendar days.

1-07.5(4) Air Quality
This section is revised to read:

The Contractor shall comply with all regional clean air authority and/or State Department
of Ecology rules and regulations.

The air quality permit process may include additional State Environment Policy Act
(SEPA) requirements. Contractors shall contact the appropriate regional air pollution
control authority well in advance of beginning Work.

When the Work includes demolition or renovation of any existing facility or structure that
contains Asbestos Containing Material (ACM) and/or Presumed Asbestos-Containing
Material (PACM), the Contractor shall comply with the National Emission Standards for
Hazardous Air Pollutants (NESHAP).

Any requirements included in Federal and State regulations regarding air quality that
applies to the “owner or operator” shall be the responsibility of the Contractor.

1-07.7(1) General
The first sentence of the third paragraph is revised to read:

When the Contractor moves equipment or materials on or over Structures, culverts or
pipes, the Contractor may operate equipment with only the load-limit restrictions in
Section 1-07.7(2).

The first sentence of the last paragraph is revised to read:

Unit prices shall cover all costs for operating over Structures, culverts and pipes.

1-07.9(1) General
The last sentence of the sixth paragraph is revised to read:

Generally, the Contractor initiates the request by preparing standard form 1444 Request
for Authorization of Additional Classification and Rate, available at

https://www.dol.gov/whd/recovery/dbsurvey/conformance.htm, and submitting it to the
Engineer for further action.

1-07.9(2) Posting Notices
The second sentence of the first paragraph (up until the colon) is revised to read:

The Contractor shall ensure the most current edition of the following are posted:
The revision dates are deleted from all items in the numbered list.
The following new items are inserted after item number 1:

2. Mandatory Supplement to EEOC P/E-1 published by US Department of Labor.
Post for projects with federal-aid funding.
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3. Pay Transparency Nondiscrimination Provision published by US Department of
Labor. Post for projects with federal-aid funding.

Item number 2 through 12 are renumbered to 4 through 14, respectively.

1-07.11(2) Contractual Requirements
In this section, “creed” is revised to read “religion”.

Item numbers 1 through 9 are revised to read 2 through 10, respectively.
After the preceding Amendment is applied, the following new item number 1 is inserted:

1. The Contractor shall maintain a Work site that is free of harassment, humiliation,
fear, hostility and intimidation at all times. Behaviors that violate this requirement
include but are not limited to:

a. Persistent conduct that is offensive and unwelcome.

b. Conduct that is considered to be hazing.

c. Jokes about race, gender, or sexuality that are offensive.

d. Unwelcome, unwanted, rude or offensive conduct or advances of a sexual
nature which interferes with a person’s ability to perform their job or creates an

intimidating, hostile, or offensive work environment.

e. Language or conduct that is offensive, threatening, intimidating or hostile based
on race, gender, or sexual orientation.

f.  Repeating rumors about individuals in the Work Site that are considered to be
harassing or harmful to the individual’s reputation.

1-07.11(5) Sanctions
This section is supplemented with the following:

Immediately upon the Engineer’s request, the Contractor shall remove from the Work site
any employee engaging in behaviors that promote harassment, humiliation, fear or
intimidation including but not limited to those described in these specifications.

1-07.11(6) Incorporation of Provisions
The first sentence is revised to read:

The Contractor shall include the provisions of Section 1-07.11(2) Contractual
Requirements (1) through (5) and the Section 1-07.11(5) Sanctions in every subcontract
including procurement of materials and leases of equipment.

1-07.15(1) Spill Prevention, Control, and Countermeasures Plan
The last sentence of the first paragraph is revised to read:

An SPCC Plan template and guidance information is available at
http://www.wsdot.wa.gov/environment/technical/disciplines/hazardous-materials/spill-
prevent-report.
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1-07.16(2)A Wetland and Sensitive Area Protection
The first sentence of the first paragraph is revised to read:

Existing wetland and other sensitive areas, where shown in the Plans or designated by
the Engineer, shall be saved and protected through the life of the Contract.

1-07.18 Public Liability and Property Damage Insurance
Item number 1 is supplemented with the following new sentence:

This policy shall be kept in force from the execution date of the Contract until the Physical
Compiletion Date.

1-08.AP1
Section 1-08, Prosecution and ProgressJanuary 7, 2019

1-08.1 Subcontracting
The first sentence of the seventh paragraph is revised to read:

All Work that is not performed by the Contractor will be considered as subcontracting
except: (1) purchase of sand, gravel, crushed stone, crushed slag, batched concrete
aggregates, ready-mix concrete, off-site fabricated structural steel, other off-site
fabricated items, and any other materials supplied by established and recognized
commercial plants; or (2) delivery of these materials to the Work site in vehicles owned
or operated by such plants or by recognized independent or commercial hauling
companies hired by those commercial plants.

The following new paragraph is inserted after the seventh paragraph:

The Contractor shall not use businesses (material suppliers, vendors, subcontractors,
etc.) with federal purchasing exclusions. Businesses with exclusions are identified using
the System for Award Management web page at www.SAM.gov.

1-08.5 Time for Completion
Item number 2 of the sixth paragraph is supplemented with the following:

f. A copy of the Notice of Termination sent to the Washington State Department of
Ecology (Ecology); the elapse of 30 calendar days from the date of receipt of the
Notice of Termination by Ecology; and no rejection of the Notice of Termination by
Ecology. This requirement will not apply if the Construction Stormwater General
Permit is transferred back to the Contracting Agency in accordance with Section 8-
01.3(16).

1-08.7 Maintenance During Suspension
The fifth paragraph is revised to read:

The Contractor shall protect and maintain all other Work in areas not used by traffic. All
costs associated with protecting and maintaining such Work shall be the responsibility of
the Contractor.
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1-09.AP1
Section 1-09, Measurement and Payment
August 6, 2018

1-09.2(1) General Requirements for Weighing Equipment
The last paragraph is supplemented with the following:

When requested by the Engineer, the Contractor’s representative shall collect the tickets
throughout the day and provide them to the Engineer’s designated receiver, not later than
the end of shift, for reconciliation. Tickets for loads not verified as delivered will receive
no pay.

1-09.2(2) Specific Requirements for Batching Scales
The last sentence of the first paragraph is revised to read:

Batching scales used for concrete or hot mix asphalt shall not be used for batching
other materials.

1-09.10 Payment for Surplus Processed Materials
The following sentence is inserted after the first sentence of the second paragraph:

For Hot Mix Asphalt, the Plan quantity and quantity used will be adjusted for the quantity
of Asphalt and quantity of RAP or other materials incorporated into the mix.

2-01.AP2
Section 2-01, Clearing, Grubbing, and Roadside Cleanup
April 1, 2019

2-01.2(3) Disposal Method No. 3 — Chipping
Item number 2 of the first paragraph is revised to read:

2. Chips shall be disposed outside of sensitive areas, and in areas that aren’t in conflict
with permanent Work.

2-02.AP2
Section 2-02, Removal of Structures and Obstructions
April 2, 2018

2-02.3(3) Removal of Pavement, Sidewalks, Curbs, and Gutters
In item number 3 of the first paragraph, the second sentence is revised to read:

For concrete pavement removal, a second vertical full depth relief saw cut offset 12 to 18
inches from and parallel to the initial saw cut is also required, unless the Engineer allows
otherwise.

2-03.AP2
Section 2-03, Roadway Excavation and Embankment
April 1, 2019

2-03.3(14)F Displacement of Unsuitable Foundation Materials
This section, including title, is revised to read:
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2-03.3(14)F Vacant

2-09.AP2
Section 2-09, Structure Excavation
April 1, 2019

2-09.2 Materials
In the first paragraph, the references to “Portland Cement” and “Aggregates for Portland
Cement Concrete” are revised to read:

Cement 9-01
Fine Aggregate for Concrete  9-03.1(2)

2-09.3(3)B Excavation Using Open Pits — Extra Excavation
The last two paragraphs are deleted and replaced with the following:

The excavation height (Ht) shall be calculated within a vertical plane as the difference
between the lowest elevation in the excavation and the highest elevation of the ground
surface immediately adjacent to the excavation. Pavement thickness and other surface
treatments existing at the time of the excavation shall be included in the height
calculation.

Submittals and Design Requirements

Excavations 4-feet and less in height do not require design and submittals. The
Contractor shall provide a safe work environment and shall execute the work in a manner
that does not damage adjacent pavements, utilities, or structures. If the Engineer
determines the Contractor's work may potentially affect adjacent traffic, pavements,
utilities, or structures, the Engineer may request a Type 1 Working Drawing from the
Contractor. The Contractor shall explain in the Type 1 Working Drawing how the
Engineer’s concerns will be addressed, why infrastructure will not be damaged by the
work, and how worker safety will be preserved.

For excavations that have soil types and slope geometries defined in WAC 296-155 part
N and are between 4-feet and 20-feet in height, the Contractor shall submit Type 2
Working Drawings. Required submittal elements include, at a minimum, the following:

1. A plan view showing the limits of the excavation and its relationship to traffic,
structures, utilities and other pertinent project elements. If the stability of the
excavation requires no-load zones or equipment setback distances, those shall
be shown on the plan view.

2. Atypical or controlling cross section showing the proposed excavation, original
ground line, and locations of traffic, existing structures, utilities, site constraints,
surcharge loads, or other conditions that could affect the stability of the slope. If
the stability of the excavation requires no-load zones or equipment setback
distances, those shall be shown in cross section.

3.  Asummary clearly describing subsurface conditions, soil type for WAC 296-155
part N, and groundwater conditions, sequencing considerations, and governing

assumptions.
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Where WAC 296-155 part N requires an engineer’s design, the Contractor shall submit
Type 2E Working Drawings. Required submittal elements include, at a minimum, the
three items above and the following additional items:

4.

Supporting calculations for the design of the excavation, the soil and material
properties selected for design, and the justification for the selection for those
properties, in accordance with the WSDOT Geotechnical Design Manual M 46-
03.

Safety factors, or load and resistance factors used, and justification for their
selection, in accordance with the WSDOT Geotechnical Design Manual M 46-
03, and referenced AASHTO design manuals.

A monitoring plan to evaluate the excavation performance throughout its
design life.

Any supplemental subsurface explorations made by the Contractor to meet the
requirements for geotechnical design of excavation slopes, in accordance with
the WSDOT Geotechnical Design Manual M 46-03.

2-09.3(3)D Shoring and Cofferdams
The first sentence of the sixth paragraph is revised to read:

Structural shoring and cofferdams shall be designed for conditions stated in this Section
using methods shown in Division | Section 5 of the AASHTO Standard Specifications for
Highway Bridges Seventeenth Edition — 2002 for allowable stress design, or the AASHTO
LRFD Bridge Design Specifications for load and resistance factor design.

3-01.AP3

Section 3-01, Production from Quarry and Pit Sites
April 2, 2018

3-01.1 Description
The first paragraph is revised to read:

This Work shall consist of manufacturing and producing crushed and screened
aggregates including pit run aggregates of the kind, quality, and grading specified for use
in the construction of concrete, hot mix asphalt, crushed surfacing, maintenance rock,
ballast, gravel base, gravel backfill, gravel borrow, riprap, and bituminous surface
treatments of all descriptions.

4-04.AP4

Section 4-04, Ballast and Crushed Surfacing
April 2, 2018

4-04.3(5) Shaping and Compaction
This section is supplemented with the following new paragraph:

When using 100% Recycled Concrete Aggregate, the Contractor may submit a written
request to use a test point evaluation for compaction acceptance testing in lieu of
compacting to 95% of the standard density as determined by the requirements of Section
2-03.3(14)D. The test point evaluation shall be performed in accordance with SOP 738.
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Concrete Patching Material, Grout, and Mortar 9-20.1

5-01.3(1)A1 Concrete Patching Materials
In this section, each reference to “9-20” is revised to read “9-20.1".

5-01.3(4) Replace Cement Concrete Panel
This section’s content is deleted and replaced with the following new subsections:

5-01.3(4)A General

Curing, cold weather work, concrete pavement construction in adjacent lines, and
protection of pavement shall meet the requirements of Section 5-05.3(13) through
Section 5-05.3(15). The Contractor, at no cost to the Contracting Agency, shall repair any
damage to existing pavement caused by the Contractor’s operations.

5-01.3(4)B Sawing and Dimensional Requirements

Concrete slabs to be replaced as shown in the Plans or staked by the Engineer shall be
at least 6.0 feet long and full width of an existing pavement panel. The portion of the panel
to remain in place shall have a minimum dimension of 6 feet in length and full panel width;
otherwise the entire panel shall be removed and replaced. There shall be no new joints
closer than 3.0 feet to an existing transverse joint or crack. A vertical full depth saw cut is
required along all longitudinal joints and at transverse locations and, unless the Engineer
allows otherwise, an additional vertical full depth relief saw cut located 12 to 18 inches
from and parallel to the initial longitudinal and transverse saw cut locations is also
required. Removal of existing cement concrete pavement shall not cause damage to
adjacent slabs that are to remain in place. In areas that will be ground, slab replacements
shall be performed prior to pavement grinding.

Side forms shall meet the requirements of Section 5-05.3(7)B whenever a sawed full
depth vertical face cannot be maintained.

5-01.3(4)C Dowel Bars and Tie Bars
For the half of a dowel bar or tie bar placed in fresh concrete, comply with the
requirements of Section 5-05.

For the half of a dowel bar or tie bar placed in hardened concrete, comply with the
Standard Plans and the following.

After drilling, secure dowel bars and tie bars into the existing pavement with either an
epoxy bonding agent Type | or IV as specified in Section 9-26.1, or a grout Type 2 for
non-shrink applications as specified in Section 9-20.3.

Dowel bars shall be placed at the mid depth of the concrete slab, centered over the
transverse joint, and parallel to the centerline and to the roadway surface, within the
tolerances in the table below. Dowel bars may be adjusted to avoid contact with existing
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dowel bars in the transverse joint at bridge approach slabs or existing panels provided
the adjusted dowel bars meet the tolerances below.

Tie bars shall be placed at the mid depth of the concrete slab, centered over the joint,
perpendicular to centerline, and parallel to the roadway surface, within the tolerances in
the table below. The horizontal position of tie bars may be adjusted to avoid contact with
existing tie bars in the longitudinal joint where panel replacement takes place, provided
the adjusted tie bars meet the tolerances below.

Placement Tolerances
Dowel Bars Tie Bars

Vertical: Center of Bar to Center of Slab Depth +1.00 inch max + 1.00 inch max
Dowel Bar Centered Over the Transverse Joint + 1.00 inch max N/A
Tie Bar Centered Over the Longitudinal Joint N/A + 1.00 inch max
Parallel to Centerline Over the Length of the + 0.50 inch max N/A
Dowel Bar
Perpendicular to Longitudinal Joint Over the N/A +1.00 inch max
Length of the Tie Bar
Parallel to Roadway Surface Over the Length of + 0.50 inch max + 1.00 inch max
the Bar

Dowel bars and tie bars shall be placed according to the Standard Plan when multiple
panels are placed. Panels shall be cast separately from the bridge approach slab.

Dowel bars to be drilled into existing concrete or at a new transverse contraction joint
shall have a parting compound, such as curing compound, grease, or other Engineer
accepted equal, applied to them prior to placement.

Clean the drilled holes in accordance with the epoxy or grout manufacturer’s instructions.
Holes shall be clean and dry at the time of placing the epoxy, or grout and tie bars.
Completely fill the void between the tie bar and the outer limits of the drilled hole with
epoxy or grout. Use retention rings to prevent leakage of the epoxy or grout and support
the tie bar to prevent movement until the epoxy or grout has cured the minimum time
recommended by the manufacturer.

5-01.3(4)D Foundation Preparation

The Contractor shall smooth the surfacing below the removed panel and compact it to
the satisfaction of the Engineer. Crushed surfacing base course, or hot mix asphalt may
be needed to bring the surfacing to grade prior to placing the new concrete.

If the material under the removed panel is uncompactable and the Engineer requires it,
the Contractor shall excavate the Subgrade 2 feet, place a soil stabilization construction
geotextile meeting the requirements of Section 9-33, and backfill with crushed surfacing
base course. This Work may include:

1. Furnishing and hauling crushed surfacing base course to the project site.

2. Excavating uncompactable material.

3. Furnishing and placing a soil stabilization construction geotextile.

4. Backfilling and compacting crushed surfacing base course.
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5.  Removing, hauling and restocking any unused crushed surfacing base course.

5-01.3(4)E Concrete Finishing
Grade control shall be the responsibility of the Contractor.

All panels shall be struck off level with the adjacent panels and floated to a smooth
surface.

Final finish texturing shall meet the requirements of Section 5-05.3(11).

In areas where the Plans do not require grinding, the surface smoothness will be
measured with a 10-foot straightedge by the Engineer in accordance with Section 5-
05.3(12). If the replacement panel is located in an area that will be ground as part of
concrete pavement grinding in accordance with Section 5-01.3(9), the surface
smoothness shall be measured, by the Contractor, in conjunction with the smoothness
measurement done in accordance with Section 5-01.3(10).

5-01.3(4)F Joints

All transverse and longitudinal joints shall be sawed and sealed in accordance with
Section 5-05.3(8). The Contractor may use a hand pushed single blade saw for sawing
joints.

5-01.3(4)G Cracked Panels

Replacement panels that crack shall be repaired as specified in Section 5-05.3(22) at no
cost to the Contracting Agency. When repairing replacement panels that have cracked,
epoxy-coated dowel bars meeting the requirements of Section 9-07.5(1) may be
substituted for the corrosion resistant dowel bars specified.

5-01.3(4)H Opening to Traffic
Opening to traffic shall meet the requirements of Section 5-05.3(17).

5-01.3(5) Partial Depth Spall Repair
The second sentence of the third paragraph is revised to read:

All sandblasting residue shall be removed.

5-01.3(7) Sealing Existing Concrete Random Cracks
The second sentence of the second paragraph is revised to read:

Immediately prior to sealing, the cracks shall be clean.

5-01.3(8) Sealing Existing Longitudinal and Transverse Joint
The first sentence of the fifth paragraph is revised to read:

Immediately prior to sealing, the cracks shall be clean.

5-01.3(10) Pavement Smoothness
This section is revised to read:

Pavement surface smoothness for cement concrete pavement grinding on this project
will include International Roughness Index (IRI) testing. Ride quality will be evaluated
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using the Mean Roughness Index (MRI) calculated by averaging the IRI data for the left
and right wheel path within the section.

Smoothness Testing Equipment and Operator Certification
Use an inertial profiler and operator that meet the requirements of Section 5-05.3(3)E.

Surface Smoothness

Operate the inertial profiler in accordance with AASHTO R 57. Collect two longitudinal
traces, one in each wheel path. Collect the control profile at locations designated in Table
2 prior to any pavement rehabilitation Work on the areas to be tested. Collect an
acceptance profile at locations designated in Table 2 after completion of all cement
concrete pavement grinding on the project. Profiles shall be collected in a continuous
pass including areas excluded from pay adjustments. Provide notice to the Engineer a
minimum of seven calendar days prior to testing.

Table 2

Locations Requiring MRI Testing
Travel lanes where cement
concrete grinding is shown in the Control profile
plans
Additional locations designated by
the Engineer
Travel lanes with completed cement
concrete pavement grinding
Bridges, approach panels and 0.02
miles before and after bridges and
approach panels and other Control and acceptance profile
excluded areas within lanes
requiring testing
Ramps, Shoulders and Tapers Do not test

Control profile

Acceptance profile

Within 30 calendar days after the Contractor’s testing, the Engineer may perform
verification testing. If the verification testing shows a difference in MRI greater than the
10 percent, the following resolution process will be followed:

1. The profiles, equipment and procedures will be evaluated to determine the
cause of the difference.

2. If the cause of the discrepancy cannot be resolved the pavement shall be
retested with both profilers at a mutually agreed time. The two profilers will test
the section within 30 minutes of each other. If the retest shows a difference in
MRI equal or greater than the percentages shown in Table 2 of AASHTO R 54
the Engineer’s test results will be used for pavement smoothness acceptance.

The Contractor shall evaluate profiles for acceptance or corrective action using the
current version of ProVAL and provide the results including the profile data in unfiltered
electronic Engineering Research Division (ERD) file format to the Engineer within 3
calendar days of completing each days profile testing. If the profile data files are created
using an export option in the manufacturer's software where filter settings can be
specified, use the filter settings that were used to create data files for certification.

Analyze the entire profile. Exclude areas listed in Table 3.
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Table 3
Areas Excluded from MRI Acceptance Requirements
Location Exclude
Beginning and end of grinding Pavement within 0.02 mile
The bridge and approach slab and
0.02 mile from the ends of the
bridge or approach slab

Bridges and approach slabs

Defects in the existing roadway

identified by the Contractor that
adversely affect the MRI such as
dips, depressions and wheel path

0.01-mile section containing the
defect and the 0.01-mile section

following the section with the defect.

longitudinal joints."
"The presence of defects is subject to verification by the Engineer

Report the MRI results in inches per mile for each 0.01-mile section and each 0.10-mile
section. Do not truncate 0.10-mile sections for areas excluded from MRI acceptance
requirements. MRI requirements will not apply to 0.10-mile sections with more than three
0.01 mile-sections excluded. MRI requirements for the individual 0.01-mile sections shall
still apply. The Engineer will verify the analysis.

The MRI for each 0.10 mile of ground lane will comply with the following:

Maximum MRI of Acceptance

Control Profile MRI per 0.10 Mile

Profile per 0.10 Mile

<130 inches/mile

78 inches/mile

>130 inches/mile

0.6 x Control Profile MRI

The MRI for each 0.01 mile of the completed cement concrete grinding shall not exceed
160 inches/mile.

All Work is subject to parallel and transverse 10-foot straightedge requirements,
corrective work and disincentive adjustments.

Surface smoothness of travel lanes including areas subject to MRI testing shall not vary
more than s inch from the lower edge of a 10-foot straightedge placed on the surface
parallel to the centerline.

The smoothness perpendicular to the centerline will be measured with a 10-foot
straightedge within the lanes. There shall be not vertical elevation difference of more than
a V. inch between lanes.

Pavement that does not meet these requirements will be subject to corrective Work. All
corrective Work shall be completed at no additional expense, including traffic control, to
the Contracting Agency. Pavement shall be repaired by one or more of the following
methods:

1. Diamond grinding.

2. By other method accepted by the Engineer.
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Repair areas shall be re-profiled to ensure they no longer require corrective Work. With
concurrence of the Engineer, a 10-foot straight edge may be used in place of the inertial
profiler.

If correction of the roadway as listed above either will not or does not produce satisfactory
results as to smoothness or serviceability the Engineer may accept the completed
pavement and a credit will be calculated in accordance with Section 5-01.5. Under these
circumstances, the decision whether to accept the completed pavement or to require
corrective work as described above shall be vested entirely in the Engineer.

5-01.5 Payment
This section is supplemented with the following:

“Grinding Smoothness Compliance Adjustment”, by calculation.
Grinding Smoothness Compliance Adjustments will be based on the requirements in
Section 5-01.3(10) and the following calculations:
A smoothness compliance adjustment will be calculated in the sum of minus $100
for each and every section of single traffic lane 0.01 mile in length and $1,000 for
each and every section of single traffic lane 0.10 mile in length that does not meet
the requirements in Section 5-01.3(10) after corrective Work.
5-02.AP5
Section 5-02, Bituminous Surface Treatment
April 1, 2019
5-02.3(5) Application of Aggregates
The first sentence of the eleventh paragraph is revised to read:

The Contractor shall use a pickup broom in all curbed areas, on all bridges, within city
limits, within sensitive areas, and where shown in the Plans both before the application
of emulsified asphalt and during the final brooming operation.

5-04.AP5

Section 5-04, Hot Mix Asphalt

April 1, 2019

5-04.1 Description

The last sentence of the first paragraph is revised to read:

The manufacture of HMA may include additives or processes that reduce the optimum
mixing temperature (Warm Mix Asphalt) or serve as a compaction aid in accordance with
these Specifications.

5-04.2 Materials
The reference to “Warm Mix Asphalt Additive” is revised to read “HMA Additive”.

5-04.2(1) How to Get an HMA Mix Design on the QPL
The last bullet in the first paragraph is revised to read:

* Do not include HMA additives that reduce the optimum mixing temperature or serve
as a compaction aid when developing a mix design or submitting a mix design for
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QPL evaluation. The use of HMA additives is not part of the process for obtaining
approval for listing a mix design on the QPL. Refer to Section 5-04.2(2)B.

In the table, “WSDOT Standard Practice QC-8” is revised to read “WSDOT Standard Practice
QC-8 located in the WSDOT Materials Manual M 46-01".

5-04.2(1)C Mix Design Resubmittal for QPL Approval
Item number 3 of the first paragraph is revised to read:

3. Changes in modifiers used in the asphalt binder.

5-04.2(2)B Using Warm Mix Asphalt Processes
This section, including title, is revised to read:

5-04.2(2)B Using HMA Additives

The Contractor may, at the Contractor’s discretion, elect to use additives that reduce the
optimum mixing temperature or serve as a compaction aid for producing HMA. Additives
include organic additives, chemical additives and foaming processes. The use of
Additives is subject to the following:

* Do not use additives that reduce the mixing temperature in accordance with
Section 5-04.3(6) in the production of High RAP/Any RAS mixtures.

+  Before using additives, obtain the Engineer’s approval using WSDOT Form 350-
076 to describe the proposed additive and process.

5-04.3(3)A Mixing Plant
Item number 5 of the first paragraph is revised to read:

5. Provide HMA sampling equipment that complies with FOP for AASHTO T 168:
*  Use a mechanical sampling device accepted by the Engineer, or

+ Platforms or devices to enable sampling from the truck transport without
entering the truck transport for sampling HMA.

5-04.3(4) Preparation of Existing Paved Surfaces
The first sentence of the fourth paragraph is revised to read:

Unless otherwise allowed by the Engineer, use cationic emulsified asphalt CSS-1, CSS-
1h, or Performance Graded (PG) asphalt for tack coat.

5-04.3(6) Mixing
The first paragraph is revised to read:

The asphalt supplier shall introduce recycling agent and anti-stripping additive, in the
amount designated on the QPL for the mix design, into the asphalt binder prior to
shipment to the asphalt mixing plant.

The seventh paragraph is revised to read:
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Upon discharge from the mixer, ensure that the temperature of the HMA does not exceed
the optimum mixing temperature shown on the accepted Mix Design Report by more than
25°F, or as allowed by the Engineer. When an additive is included in the manufacture of
HMA, do not heat the additive (at any stage of production including in binder storage
tanks) to a temperature higher than the maximum recommended by the manufacturer of
the additive.

5-04.3(7) Spreading and Finishing
The last row of the table is revised to read:

| % inch | 0.25 feet | 0.30 feet |

5-04.3(8) Aggregate Acceptance Prior to Incorporation in HMA
The following new paragraph is inserted after the first paragraph:

The Contracting Agency’s combined aggregate bulk specific gravity (Gsb) blend as
shown on the HMA Mix Design will be used for VMA calculations until the Contractor
submits a written request for a Gsb test. The new Gsb will be used in the VMA calculations
for HMA from the date the Engineer receives the written request for a Gsb retest. The
Contractor may request aggregate specific gravity (Gsb) testing be performed by the
Contracting Agency twice per project. The Gsb blend of the combined stockpiles will be
used to calculate voids in mineral aggregate (VMA) of any HMA produced after the new
Gsb is determined.

5-04.3(9)A1 Test Section — When Required, When to Stop
The following new row is inserted after the second row in Table 9:

VMA Minimum PF; of 0.95 None*
based on the criteria in
Section 5-04.3(9)B4?

5-04.3(9)A2 Test Section — Evaluating the HMA Mixture in a Test Section
In Table 9a, the test property “Gradation, Asphalt Binder, and V,” is revised to read “Gradation,
Asphalt Binder, VMA, and V.’

In Table 9a, the first column of the third row is revised to read:

Aggregates:
Sand Equivalent
Uncompacted Void Content
Fracture

5-04.3(9)B3 Mixture Statistical Evaluation — Acceptance Testing
In Table 11, “V4” is revised to read “VMA and V,~

5-04.3(9)B5 Mixture Statistical Evaluation — Composite Pay Factors (CPF)
The following new row is inserted above the last row in Table 12:

Voids in Mineral Aggregate 2

(VMA)
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5-04.3(9)B7 Mixture Statistical Evaluation — Retests
The second to last sentence is revised to read:

The sample will be tested for a complete gradation analysis, asphalt binder content, VMA
and V,, and the results of the retest will be used for the acceptance of the HMA mixture
in place of the original mixture sublot sample test results.

5-04.3(10)A HMA Compaction — General Compaction Requirements
The last paragraph is revised to read:

On bridge decks and on roadway approaches within five feet of a bridge/back of
pavement seat, rollers shall not be operated in a vibratory mode, defined as a mode in
which the drum vibrates vertically. However, unless otherwise noted on the plans, rollers
may be operated in an oscillatory mode, defined as a mode in which the drum vibrates in
the horizontal direction only.

5-04.3(10)C1 HMA Compaction Statistical Evaluation — Lots and Sublots
The bulleted item in the fourth paragraph is revised to read:

*  For a compaction lot in progress with a compaction CPF less than 0.75 using an LSL
= 91.5, a new compaction lot will begin at the Contractor’s request after the Engineer
is satisfied that material conforming to the Specifications can be produced. See also
Section 5-04.3(11)F.

5-04.3(10)C2 HMA Compaction Statistical Evaluation — Acceptance Testing
In the table, “WSDOT FOP for AASHTO T 355” is revised to read “FOP for AASHTO T 355”.

5-04.3(10)C3 HMA Statistical Compaction — Price Adjustments
In the first paragraph, “WSDOT FOP for AASHTO T 355” is revised to read “FOP for AASHTO
T 355"

The first sentence in the second paragraph is revised to read:
For each HMA compaction lot (that is accepted by Statistical Evaluation) which does not
meet the criteria in the preceding paragraph, the compaction lot shall be evaluated in
accordance with Section 1-06.2(2)D5 to determine the appropriate Composite Pay Factor
(CPF).

The last two paragraphs are revised to read:

Determine the Compaction Price Adjustment (CPA) from the table below, selecting the
equation for CPA that corresponds to the value of CPF determined above.

Calculating HMA Compaction Price Adjustment (CPA)
Value of CPF Equation for Calculating CPA
When CPF > 1.00 CPA =[1.00 x (CPF —1.00)] x Q x
UP
When CPF =1.00 CPA = $0
When CPF < 1.0 CPA =[0.60 x (CPF —1.00)] x Q x
UpP
Where
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CPA = Compaction Price Adjustment for the compaction lot ($)

CPF = Composite Pay Factor for the compaction lot (maximum is 1.05)
Q = Quantity in the compaction lot (tons)

UP = Unit price of the HMA in the compaction lot ($/ton)

5-04.3(10)C4 HMA Statistical Compaction — Requests for Retesting
The first sentence is revised to read:

For a compaction sublot that has been tested with a nuclear density gauge that did not
meet the minimum of 91.5 percent of the theoretical maximum density in a compaction
lot with a CPF below 1.00 and thus subject to a price reduction or rejection, the Contractor
may request that a core, taken at the same location as the nuclear density test, be used
for determination of the relative density of the compaction sublot.

5-04.3(13) Surface Smoothness
The second to last paragraph is revised to read:

When concrete pavement is to be placed on HMA, the surface tolerance of the HMA shall
be such that no surface elevation lies above the Plan grade minus the specified Plan
depth of concrete pavement. Prior to placing the concrete pavement, bring any such
irregularities to the required tolerance by grinding or other means allowed by the
Engineer.

5-04.5 Payment
The paragraph following the Bid item “Crack Sealing-LF”, per linear foot is revised to read:

The unit Contract price per linear foot for “Crack Sealing-LF” shall be full payment for all
costs incurred to perform the Work described in Section 5-04.3(4)A.
5-05.AP5
Section 5-05, Cement Concrete Pavement
April 1, 2019
5-05.1 Description
In the first paragraph, “portland cement concrete” is revised to read “cement concrete”.
5-05.2 Materials
In the first paragraph, the reference to “Portland Cement” is revised to read:
Cement 9-01
In the first paragraph, the section reference for Concrete Patching Material is revised to read
“9-20.1".
The second paragraph is revised to read:
Cementitious materials are considered to be the following: portland cement, blended
hydraulic cement, fly ash, ground granulated blast furnace slag and microsilica fume.
5-05.3(1) Concrete Mix Design for Paving
The table title in item number 4 is revised to read Concrete Batch Weights.
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In item 4a, “Portland Cement” is revised to read “Cement”.

5-05.3(3)E Smoothness Testing Equipment
This section is revised to read:

Inertial profilers shall meet all requirements of AASHTO M 328 and be certified in
accordance with AASHTO R 56 within the preceding 12 months.

The inertial profiler operator shall be certified as required by AASHTO R 56 within three
years preceding profile measurement.

Equipment or operator certification by other states or a profiler certification facility will be
accepted provided the certification meets the requirements of AASHTO R 56.
Documentation verifying certification by another state shall be submitted to the Engineer
a minimum of 14 calendar days prior to profile measurement. Equipment certification
documentation shall include the information required by part 8.5 and 8.6 of AASHTO R
56. Operator documentation shall include a statement from the certifying state that
indicates the operator is certified to operate the inertial profiler to be used on the project.
The decision whether another state’s certification meets the requirements of AASHTO R
56 shall be vested entirely in the Engineer.

5-05.3(4) Measuring and Batching Materials
Item number 2 is revised to read:

2. Batching Materials — On all projects requiring more than 2,500 cubic yards of
concrete for paving, the batching plant shall be equipped to proportion aggregates
and cement by weight by means of automatic and interlocked proportioning devices
of accepted type.

5-05.3(4)A Acceptance of Portland Cement Concrete Pavement
This section’s title is revised to read:

Acceptance of Portland Cement or Blended Hydraulic Cement Concrete
Pavement

The first sentence is revised to read:

Acceptance of portland cement or blended hydraulic cement concrete pavement shall be
as provided under statistical or nonstatistical acceptance.

5-05.3(7) Placing, Spreading, and Compacting Concrete
This section’s content is deleted.

5-05.3(10) Tie Bars and Corrosion Resistant Dowel Bars
The first sentence of the last paragraph is revised to read:

The tie bar holes shall be clean before grouting.

5-05.3(12) Surface Smoothness
This section is revised to read:
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Pavement surface smoothness for this project will include International Roughness Index
(IRI) testing. The Contractor shall perform IRI testing on each through lane, climbing lane,
and passing lane, greater than 0.25 mile in length and these lanes will be subject to
incentive/disincentive adjustments. Ride quality will be evaluated using the Mean
Roughness Index (MRI) calculated by averaging the IRI data for the left and right wheel
path within the section.

Ramps, shoulders and tapers will not be included in MRI testing for pavement
smoothness and will not be subject to incentive adjustments. All Work is subject to parallel
and transverse 10-foot straightedge requirements, corrective work and disincentive
adjustments.

Operate the inertial profiler in accordance with AASHTO R 57. Collect two longitudinal
traces, one in each wheel path. Collect profile data after completion of all concrete paving
on the project in a continuous pass including areas excluded from pay adjustments.
Provide notice to the Engineer a minimum of seven calendar days prior to testing.

Within 30 calendar days after the Contractor's testing, the Engineer may perform
verification testing. If the verification testing shows a difference in MRI greater than the
percentages shown in Table 2 of AASHTO R 54 the following resolution process will be
followed:

1.  The profiles, equipment and procedures will be evaluated to determine the
cause of the difference.

2. If the cause of the discrepancy cannot be resolved the pavement shall be
retested with both profilers at a mutually agreed time. The two profilers will test
the section within 30 minutes of each other. If the retest shows a difference in
MRI equal or greater than the percentages shown in Table 2 of AASHTO R 54
the Engineer’s test results will be used to establish pay adjustments.

Surface smoothness of travel lanes not subject to MRI testing will be measured with a
10-foot straightedge no later than 5:00 p.m. of the day following the placing of the
concrete. The completed surface of the wearing course shall not vary more than s inch
from the lower edge of a 10-foot straightedge placed on the surface parallel to the
centerline.

Smoothness perpendicular to the centerline will be measured with a 10-foot straightedge
across all lanes with the same cross slope, including shoulders when composed of
cement concrete pavement. The overlapping 10-foot straightedge measurement shall be
discontinued at a point 6 inches from the most extreme outside edge of the finished
cement concrete pavement. The completed surface of the wearing course shall not vary
more than 4 inch from the lower edge of a 10-foot straightedge placed on the surface
perpendicular to the centerline. Any deviations in excess of the above tolerances shall be
corrected.

The Contractor shall evaluate profiles for acceptance, incentive payments, disincentive
payments, or corrective action using the current version of ProVAL and provide the results
including the profile data in unfiltered electronic Engineering Research Division (ERD) file
format to the Engineer within 2 calendar days of completing testing each section of
pavement. If the profile data files are created using an export option in the manufacturer’s
software where filter settings can be specified, use the filter settings that were used to
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create data files for certification. Analyze the entire profile. Exclude any areas specifically
identified in the Contract. Exclude from the analysis the first 100 feet after the start of the
paving operations and last 100 feet prior to the end of the paving operation, the first 100
feet on either side of bridge Structures and bridge approach slab. Report the MRI results
in inches per mile for each 52.8 foot section and horizontal distance measurements in
project stationing to the nearest foot. Include pay adjustments in the results. The Engineer
will verify the analysis.

Corrective work for pavement smoothness may be taken by the Contractor prior to MRI
testing. After completion of the MRI testing the Contractor shall measure the smoothness
of each 52.8-foot section with an MRI greater than 125 inches per mile with a 10-foot
straightedge within 14 calendar days or as allowed by the Engineer. The Contractor shall
identify all locations that require corrective work and provide the straight edge
measurements at each location that exceeds the allowable limit to the Engineer. If all
measurements in a 52.8-foot section comply with smoothness requirements, the
Contractor shall provide the maximum measurement to the Engineer and a statement
that corrective work is not required. Unless allowed by the Engineer, corrective work shall
be taken by the Contractor for pavement identified by the Contractor or Engineer that
does not meet the following requirements:

1. The completed surface shall be of uniform texture, smooth, uniform as to crown
and grade, and free from defects of all kinds.

2. The completed surface shall not vary more than %& inch from the lower edge of
a 10-foot straightedge placed on the surface parallel to the centerline.

3. The completed surface shall vary not more than % inch in 10 feet from the rate
of transverse slope shown in the Plans.

All corrective work shall be completed at no additional expense, including traffic control,
to the Contracting Agency. Corrective work shall not begin until the concrete has reached
its design strength unless allowed by the Engineer. Pavement shall be repaired by one
or more of the following methods:

1. Diamond grinding; repairs shall not reduce pavement thickness by more than 4
inch less than the thickness shown in the Plans. When required by the Engineer,
the Contractor shall verify the thickness of the concrete pavement by coring.
Thickness reduction due to corrective work will not be included in thickness
measurements for calculating the Thickness Deficiency in Section 5-05.5(1)A.

2. Removal and replacement of the cement concrete pavement.
3. By other method allowed by the Engineer.

For repairs following MRI testing the repaired area shall be checked by the Contractor
with a 10-foot straightedge to ensure it no longer requires corrective work. With
concurrence of the Engineer an inertial profiler may be used in place of the 10-foot
straight edge.

If correction of the roadway as listed above either will not or does not produce satisfactory
results as to smoothness or serviceability the Engineer may accept the completed
pavement and a credit will be calculated in accordance with Section 5-05.5. The credit
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will be in addition to the price adjustment for MRI. Under these circumstances, the
decision whether to accept the completed pavement or to require corrective work as
described above shall be vested entirely in the Engineer.

5-05.3(22) Repair of Defective Pavement Slabs
The last sentence of the fourth paragraph is revised to read:

All sandblasting residue shall be removed.

5-05.4 Measurement
Item number 3 of the second paragraph is revised to read:

3. The depth shall be determined in accordance with Section 5-05.5(1). The depth
utilized to calculate the volume shall not exceed the Plan depth plus 0.04 feet.

The third paragraph is revised to read:

The volume of cement concrete pavement in each thickness lot shall equal the measured
length x width x thickness measurement.

The last paragraph is revised to read:

The calculation for cement concrete compliance adjustment is the volume of concrete
represented by the CPF and the Thickness deficiency adjustment.

5-05.5 Payment
The paragraph following the Bid item “Cement Conc. Pavement®’, per cubic yard is
supplemented with the following:

All costs associated with performing the magnetic pulse induction thickness testing shall
be included in the unit Contract price per cubic yard for “Cement Conc. Pavement”.

The Bid item “Ride Smoothness Compliance Adjustment”, by calculation, and the paragraph
following this bid item are revised to read:

“Ride Smoothness Compliance Adjustment”, by calculation.

Smoothness Compliance Adjustments will be based on the requirements in Section 5-
05.3(12) and the following calculations:

1. Final MRI acceptance and incentive/disincentive payments for pavement
smoothness will be calculated as the average of the ten 52.8-foot sections in
each 528 feet in accordance with the price adjustment schedule.

a. For sections of a lane that are a minimum of 52.8 feet and less than 528
feet, the price adjustment will be calculated using the average of the 52.8
foot MRI values and the price adjustment prorated for the length of the
section.

b. MRI values per 52.8-feet that were measured prior to corrective work will
be included in the 528 foot price adjustment for sections with corrective
work.
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2. In addition to the price adjustment for MRI a smoothness compliance adjustment
will be calculated in the sum of minus $1000.00 for each and every section of
single traffic lane 52.8 feet in length in that does not meet the 10-foot straight
edge requirements in Section 5-05.3(12) after corrective Work.

Price Adjustment Schedule

MRI for each 528 ft. Pay Adjustment
section Schedule
in. / mi. $/0.10 mi.

<30 2400
30 2400
31 2320
32 2240
33 2160
34 2080
35 2000
36 1920
37 1840
38 1760
39 1680
40 1600
41 1520
42 1440
43 1360
44 1280
45 1200
46 1120
47 1040
48 960
49 880
50 800
51 720
52 640
53 560
54 480
55 400
56 320
57 240
58 160
59 80
60 0
61 0
62 0
63 0
64 0
65 0
66 0
67 0
68 0
69 0
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70 0

71 0

72 0

73 0

74 0

75 0

76 -80

77 -160
78 -240
79 -320
80 -400
81 -480
82 -560
83 -640
84 -720
85 -800
86 -880
87 -960
88 -1040
89 -1120
90 -1200
N -1280
92 -1360
93 -1440
94 -1520
95 -1600
96 -1680
97 -1760
98 -1840
99 -1920
100 -2000
101 -2080
102 -2160
103 -2240
104 -2320
105 -2400
106 -2480
107 -2560
108 -2640
109 -2720
110 -2800
111 -2880
112 -2960
113 -3040
114 -3120
115 -3200
116 -3280
117 -3360
118 -3440
119 -3520
120 -3600
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22
23
24
25
26
27

121 -3680
122 -3760
123 -3840
124 -3920
2125 -4000

The bid item “Portland Cement Concrete Compliance Adjustment”, by calculation, and the
paragraph following this bid item are revised to read:

“Cement Concrete Compliance Adjustment”, by calculation.

Payment for “Cement Concrete Compliance Adjustment” will be calculated by multiplying
the unit Contract price for the cement concrete pavement, times the volume for
adjustment, times the percent of adjustment determined from the calculated CPF and the
Deficiency Adjustment listed in Section 5-05.5(1)A.

5-05.5(1) Pavement Thickness
This section is revised to read:

Cement concrete pavement shall be constructed in accordance with the thickness
requirements in the Plans and Specifications. Tolerances allowed for Subgrade
construction and other provisions, which may affect thickness, shall not be construed to

modify such thickness requirements.

Thickness measurements in each lane paved shall comply with the following:

Thickness Testing of Cement Concrete Pavement

Thickness Lot Size

15 panels maximum

Thickness test location determined by

Engineer will select testing locations in
accordance with WSDOT TM 716 method B.

Sample method

AASHTO T 359

Sample preparation performed by

Contractor provides, places, and secures disks
in the presence of the Engineer"

Measurement method

AASHTO T 359

Thickness measurement performed by

Contractor, in the presence of the Engineer?

'Reflectors shall be located at within 0.5 feet of the center of the panel. The Contractor shall
supply a sufficient number of 300 mm-diameter round reflectors meeting the requirements of
AASHTO T 359 to accomplish the required testing.

2The Contractor shall provide all equipment and materials needed to perform the testing.

Thickness measurements shall be rounded to the nearest 0.01 foot.

Each thickness test location where the pavement thickness is deficient by more than 0.04
foot, shall be subject to price reduction or corrective action as shown in Table 2.

Table 2
Thickness Deficiency
0.04’ < Thickness Deficiency < 0.06’ 10
0.06’ < Thickness deficiency < 0.08’ 25

Thickness deficiency > 0.08'

Remove and replace the panels or the panels
may be accepted with no payment at the
discretion of the Engineer.
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The price reduction shall be computed by multiplying the percent price reduction in Table
2 by the unit Contract price by the volume of pavement represented by the thickness test
lot.

Additional cores may be taken by the Contractor to determine the limits of an area that
has a thickness deficiency greater than 0.04 feet. Cores shall be taken at the approximate
center of the panel. Only the panels within the limits of the deficiency area as determined
by the cores will be subject to a price reduction or corrective action. The cores shall be
taken in the presence of the Engineer and delivered to the Engineer for measurement.
All costs for the additional cores including filling the core holes with patching material
meeting the requirements of Section 9-20 will be the responsibility of the Contractor.

5-05.5(1)A Thickness Deficiency of 0.05 Foot or Less
This section, including title, is revised to read:

5-05.5(1)A Vacant

5-05.5(1)B Thickness Deficiency of More Than 0.05 Foot
This section, including title, is revised to read:

5-05.5(1)B Vacant

6-01.AP6
Section 6-01, General Requirements for Structures
January 7, 2019

This section is supplemented with the following new subsections:

6-01.16 Repair of Defective Work
6-01.16(1) General
When using repair procedures that are described elsewhere in the Contract
Documents, the Working Drawing submittal requirements of this Section shall not
apply to those repairs unless noted otherwise.

Repair procedures for defective Work shall be submitted as Type 2 Working
Drawings. Type 2E Working Drawings shall be submitted when required by the
Engineer. As an alternative to submitting Type 2 or 2E Working Drawings, defective
Work within the limits of applicability of a pre-approved repair procedure may be
repaired using that procedure. Repairs using a pre-approved repair procedure shall
be submitted as a Type 1 Working Drawing.

Pre-approved repair procedures shall consist of the following:
»  The procedures listed in Section 6-01.16(2)
* For precast concrete, repair procedures in the annual plant approval
process documents that have been approved for use by the Contracting

Agency.

All Working Drawings for repair procedures shall include:
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»  Adescription of the defective Work including location, extent and pictures

* Materials to be used in the repair. Repairs using manufactured products
shall include written manufacturer recommendations for intended uses of
the product, surface preparation, mixing, aggregate extension (if
applicable), ambient and surface temperature limits, placement methods,
finishing and curing.

*  Construction procedures

»  Plan details of the area to be repaired

+  Calculations for Type 2E Working Drawings

Material manufacturer’s instructions and recommendations shall supersede any
conflicting requirements in pre-approved repair procedures.

The Engineer shall be notified prior to performing any repair procedure and shall be
given an opportunity to inspect the repair work being performed.

6-01.16(2) Pre-Approved Repair Procedures
6-01.16(2)A Concrete Spalls and Poor Consolidation (Rock Pockets,
Honeycombs, Voids, etc.)
This repair shall be limited to the following areas:

Areas that are not on top Roadway surfaces (with or without an
overlay) including but not limited to concrete bridge decks, bridge
approach slabs or cement concrete pavement

Areas that are not underwater

Areas that are not on precast barrier, except for the bottom 4 inches
(but not to exceed 1 inch above blockouts)

Areas that do not affect structural adequacy as determined by the
Engineer.

The repair procedure is as follows:

1.

Remove all loose and unsound concrete. Impact breakers shall not
exceed 15 pounds in weight when removing concrete adjacent to
reinforcement or other embedments and shall not exceed 30 pounds
in weight otherwise. Operate impact breakers at angles less than 45
degrees as measured from the surface of the concrete to the tool and
moving away from the edge of the defective Work. Concrete shall be
completely removed from exposed surfaces of existing steel
reinforcing bars. If half or more of the circumference of any steel
reinforcing bar is exposed, if the reinforcing bar is loose or if the bond
to existing concrete is poor then concrete shall be removed at least %
inch behind the reinforcing bar. Do not damage any existing
reinforcement. Stop work and allow the Engineer to inspect the repair
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area after removing all loose and unsound concrete. Submit a modified
repair procedure when required by the Engineer.

Square the edges of the repair area by cutting an edge perpendicular
to the concrete surface around the repair area. The geometry of the
repair perimeter shall minimize the edge length and shall be
rectangular with perpendicular edges, avoiding reentrant corners. The
depth of the cut shall be a minimum of % inch, but shall be reduced if
necessary to avoid damaging any reinforcement. For repairs on
vertical surfaces, the top edge shall slope up toward the front at a 1-
vertical-to-3-horizontal slope.

Remove concrete within the repair area to a depth at least matching
the cut depth at the edges. Large variations in the depth of removal
within short distances shall be avoided. Roughen the concrete surface.
The concrete surface should be roughened to at least Concrete
Surface Profile (CSP) 5 in accordance with ICRI Guideline No. 310.2R,
unless a different CSP is recommended by the patching material
manufacturer.

Inspect the concrete repair surface for delaminations, debonding,
microcracking and voids using hammer tapping or a chain drag.
Remove any additional loose or unsound concrete in accordance with
steps 1 through 3.

Select a patching material in accordance with Section 9-20.2 that is
appropriate for the repair location and thickness. The concrete
patching material shall be pumpable or self-consolidating as required
for the type of placement that suits the repair. The patching material
shall have a minimum compressive strength at least equal to the
specified compressive strength of the concrete.

Prepare the concrete surface and reinforcing steel in accordance with
the patching material manufacturer’s recommendations. At a minimum,
clean the concrete surfaces (including perimeter edges) and
reinforcing steel using oil-free abrasive blasting or high-pressure
(minimum 5,000 psi) water blasting. All dirt, dust, loose particles, rust,
laitance, oil, film, microcracked/bruised concrete or foreign material of
any sort shall be removed. Damage to the epoxy coating on steel
reinforcing bars shall be repaired in accordance with Section 6-
02.3(24)H.

Construct forms if necessary, such as for patching vertical or overhead
surfaces or where patching extends to the edge or corner of a
placement.

When recommended by the patching material manufacturer, saturate
the concrete in the repair area and remove any free water at the
concrete surface to obtain a saturated surface dry (SSD) substrate.
When recommended by the patching material manufacturer, apply a
primer, scrub coat or bonding agent to the existing surfaces. Epoxy
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10.

11.

bonding agents, if used, shall be Type Il or Type V in accordance with
Section 9-26.1.

Place and consolidate the patching material in accordance with the
manufacturer’'s recommendations. Work the material firmly into all
surfaces of the repair area with sufficient pressure to achieve proper
bond to the concrete.

The patching material shall be textured, cured and finished in
accordance  with the patching material  manufacturer’s
recommendations and/or the requirements for the repaired
component. Protect the newly placed patch from vibration in
accordance with Section 6-02.3(6)D.

When the completed repair does not match the existing concrete color
and will be visible to the public, a sand and cement mixture that is color
matched to the existing concrete shall be rubbed, brushed, or applied
to the surface of the patching material and the concrete.

6-01.10 Utilities Supported by or Attached to Bridges

In the third paragraph,

“Federal Standard 595” is revised to read “SAE AMS Standard 595”.

6-01.12 Final Cleanup
The second sentence of the first paragraph is revised to read:

Structure decks shall be clean.

The second paragraph is deleted.

6-02.AP6

Section 6-02, Concrete Structures

April 1, 2019

6-02.1 Description

The first sentence is revised to read:

This Work consists of the construction of all Structures (and their parts) made of portland
cement or blended hydraulic cement concrete with or without reinforcement, including
bridge approach slabs.

6-02.2 Materials

In the first paragraph, the references to “Portland Cement” and “Aggregates for Portland
Cement Concrete” are revised to read:

Cement

Aggregates for Concrete 9-03.1

The reference to metakaolin is deleted.

6-02.3(2) Proportioning Materials
The second paragraph is revised to read:

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 4

CITY OF SAMMAMISH

AMENDMENTS TO THE STANDARD SPECIFICATIONS
4-34



—
QOWooNOOPRWN-=-

QO AR BEADEBRARRAMPERRERRERRROWOOWWWWWWWWNDNNDNNNNNNN_SA22A A
N_20OCQOONOOOPRWN_LPOOONOOAOPRWN_AO0OOONOOAOPRWON_2O0OCOONOOOARWN--

Unless otherwise specified, the Contractor shall use Type | or Il portland cement or
blended hydraulic cement in all concrete as defined in Section 9-01.2(1).

The last sentence of the fifth paragraph is revised to read:

With the Engineer’s written concurrence, microsilica fume may be used in all
classifications of Class 4000, Class 3000, and commercial concrete and is limited to a
maximum of 10 percent of the cementitious material.

6-02.3(2)A Contractor Mix Design
The last sentence of the last paragraph is revised to read:

For all other concrete, air content shall be a minimum of 4.5 percent and a maximum of
7.5 percent for all concrete placed above the finished ground line unless noted otherwise.

6-02.3(2)A1 Contractor Mix Design for Concrete Class 4000D
Item number 5 of the first paragraph is deleted.

Iltem number 6 of the first paragraph (after the preceding Amendment is applied) is
renumbered to 5.

6-02.3(2)B Commercial Concrete
The second paragraph is revised to read:

Where concrete Class 3000 is specified for items such as, culvert headwalls, plugging
culverts, concrete pipe collars, pipe anchors, monument cases, Type PPB, PS, I, FB and
RM signal standards, pedestals, cabinet bases, guardrail anchors, fence post footings,
sidewalks, concrete curbs, curbs and gutters, and gutters, the Contractor may use
commercial concrete. If commercial concrete is used for sidewalks, concrete curbs, curbs
and gutters, and gutters, it shall have a minimum cementitious material content of 564
pounds per cubic yard of concrete, shall be air entrained, and the tolerances of Section
6-02.3(5)C shall apply.

6-02.3(4) Ready-Mix Concrete
The first sentence of the first paragraph is revised to read:

All concrete, except lean concrete, shall be batched in a prequalified manual, semi-
automatic, or automatic plant as described in Section 6-02.3(4)A.

6-02.3(4)D Temperature and Time For Placement
The following is inserted after the first sentence of the first paragraph:

The upper temperature limit for placement for Class 4000D concrete may be increased
to a maximum of 80°F if allowed by the Engineer.

6-02.3(5)C Conformance to Mix Design
Item number 1 of the second paragraph is revised to read:

1. Cement weight plus 5 percent or minus 1 percent of that specified in the mix design.

6-02.3(6)A1 Hot Weather Protection
The first paragraph is revised to read:
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The Contractor shall provide concrete within the specified temperature limits. Cooling of
the coarse aggregate piles by sprinkling with water is permitted provided the moisture
content is monitored, the mixing water is adjusted for the free water in the aggregate and
the coarse aggregate is removed from at least 1 foot above the bottom of the pile.
Sprinkling of fine aggregate piles with water is not allowed. Refrigerating mixing water or
replacing all or part of the mixing water with crushed ice is permitted, provided the ice is
completely melted by placing time.

OCONOOOPAWN--

10  The second sentence of the second paragraph is revised to read:

11

12 These surfaces include forms, reinforcing steel, steel beam flanges, and any others that
13 touch the concrete.

14

15  6-02.3(7) Vacant
16 This section, including title, is revised to read:

17

18 6-02.3(7) Tolerances

19 Unless noted otherwise, concrete construction tolerances shall be in accordance with this
20 section. Tolerances in this section do not apply to cement concrete pavement.

21

22 Horizontal deviation of roadway crown points, cross-slope break points, and curb, barrier
23 or railing edges from alignment or work line: £1.0 inch

24

25 Deviation from plane: £0.5 inch in 10 feet

26

27 Deviation from plane for roadway surfaces: +0.25 inch in 10 feet

28

29 Deviation from plumb or specified batter: £0.5 inch in 10 feet, but not to exceed a total of
30 11.5 inches

31

32 Vertical deviation from profile grade for roadway surfaces: £1 inch

33

34 Vertical deviation of top surfaces (except roadway surfaces): £0.75 inch

35

36 Thickness of bridge decks and other structural slabs not at grade: +0.25 inch

37

38 Length, width and thickness of elements such as columns, beams, crossbeams,
39 diaphragms, corbels, piers, abutments and walls, including dimensions to construction
40 joints in initial placements: +0.5 inch, -0.25 inch

41

42 Length, width and thickness of spread footing foundations: +2 inches, -0.5 inch

43

44 Horizontal location of the as-placed edge of spread footing foundations: The greater of
45 12% of the horizontal dimension of the foundation perpendicular to the edge and 0.5
46 inch. However, the tolerance shall not exceed +2 inches.

47

48 Location of opening, insert or embedded item at concrete surface: £0.5 inch

49

50 Cross-sectional dimensions of opening: +0.5 inch

51
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Bridge deck, bridge approach slab, and bridge traffic barrier expansion joint gaps with a
specified temperature range, measured at a stable temperature: £0.25 inch

Horizontal deviation of centerline of bearing pad, oak block or other bearing assembly:
+0.125 inch

Horizontal deviation of centerline of supported element from centerline of bearing pad,
oak block or other bearing assembly +0.25 inch

Vertical deviation of top of bearing pad, oak block or other bearing assembly: £0.125 inch

6-02.3(10)C Finishing Equipment
The first paragraph is revised to read:

The finishing machine shall be self-propelled and be capable of forward and reverse
movement under positive control. The finishing machine shall be equipped with augers
and a rotating cylindrical single or double drum screed. The finishing machine shall have
the necessary adjustments to produce the required cross section, line, and grade. The
finishing machine shall be capable of raising the screeds, augers, and any other parts of
the finishing mechanical operation to clear the screeded surface, and returning to the
specified grade under positive control. Unless otherwise allowed by the Engineer, a
finishing machine manufacturer technical representative shall be on site to assist the first
use of the machine on the Contract.

The first sentence of the second paragraph is revised to read:

For bridge deck widening of 20 feet or less, and for bridge approach slabs, or where
jobsite conditions do not allow the use of the conventional configuration finishing
machines, or modified conventional machines as described above; the Contractor may
submit a Type 2 Working Drawing proposing the use of a hand-operated motorized power
screed such as a “Texas” or “Bunyan” screed.

6-02.3(10)D4 Monitoring Bridge Deck Concrete Temperature After Placement
This section, including title, is revised to read:

6-02.3(10)D4 Vacant

6-02.3(10)D5 Bridge Deck Concrete Finishing and Texturing
In the third subparagraph of the first paragraph, the last sentence is revised to read:

The Contractor shall texture the bridge deck surface to within 3-inches minimum and 24-
inches maximum of the edge of concrete at expansion joints, within 1-foot minimum and
2-feet maximum of the curb line, and within 3-inches minimum and 9-inches maximum of
the perimeter of bridge drain assembilies.

6-02.3(10)F Bridge Approach Slab Orientation and Anchors
The second to last paragraph is revised to read:

The compression seal shall be a 2% inch wide gland and shall conform to Section 9-
04.1(4).

The last paragraph is deleted.
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6-02.3(13)A Strip Seal Expansion Joint System
In item number 3 of the third paragraph, “Federal Standard 595” is revised to read “SAE AMS
Standard 595"

6-02.3(13)B Compression Seal Expansion Joint System
The first paragraph is revised to read:

Compression seal glands shall conform to Section 9-04.1(4) and be sized as shown in
the Plans.

6-02.3(14)C Pigmented Sealer for Concrete Surfaces
This section is supplemented with the following new paragraph:

Pigmented Sealer Materials shall be a product listed in the current WSDOT Qualified
Products List (QPL). If the pigmented sealer material is not listed in the current WSDOT
QPL, a sample shall be submitted to the State Materials Laboratory in Tumwater for
evaluation and acceptance in accordance with Section 9-08.3.

6-02.3(20) Grout for Anchor Bolts and Bridge Bearings
The second, third and fourth paragraphs are revised to read:

Grout shall be a workable mix with a viscosity that is suitable for the intended application.
Grout shall not be placed outside of the manufacturer recommended range of thickness.
The Contractor shall receive concurrence from the Engineer before using the grout.

Field grout cubes and cylinders shall be fabricated and tested in accordance with Section
9-20.3 when requested by the Engineer, but not less than once per bridge pier or once
per day.

Before placing grout, the substrate on which it is to be placed shall be prepared as
recommended by the manufacturer to ensure proper bonding. The grout shall be cured
as recommended by the manufacturer. The grout may be loaded when a minimum of
4,000 psi compressive strength is attained.

The fifth paragraph is deleted.

6-02.3(23) Opening to Traffic
This section is supplemented with the following new paragraph:

After curing bridge approach slabs in accordance with Section 6-02.3(11), the
bridge approach slabs may be opened to traffic when a minimum compressive strength
of 2,500 psi is achieved.

6-02.3(24)C Placing and Fastening
This section is revised to read:

The Contractor shall position reinforcing steel as the Plans require and shall ensure that
the steel is set within specified tolerances. Adjustments to reinforcing details outside of
specified tolerances to avoid interferences and for other purposes are acceptable when
approved by the Engineer.
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When spacing between bars is 1 foot or more, they shall be tied at all intersections. When
spacing is less than 1 foot, every other intersection shall be tied. If the Plans require
bundled bars, they shall be tied together with wires at least every 6 feet. All epoxy-coated
bars in the top mat of the bridge deck shall be tied at all intersections, however they may
be tied at alternate intersections when spacing is less than 1 foot in each direction and
they are supported by continuous supports meeting all other requirements of supports for
epoxy-coated bars. Other epoxy-coated bars shall also be tied at all intersections, but
shall be tied at alternate intersections when spacing is less than 1 foot in each direction.
Wire used for tying epoxy-coated reinforcing steel shall be plastic coated. Tack welding
is not permitted on reinforcing steel.

Abrupt bends in the steel are permitted only when one steel member bends around
another. Vertical stirrups shall pass around main reinforcement or be firmly attached to it.

For slip-formed concrete, the reinforcing steel bars shall be tied at all intersections and
cross braced to keep the cage from moving during concrete placement. Cross bracing
shall be with additional reinforcing steel. Cross bracing shall be placed both longitudinally
and transversely.

After reinforcing steel bars are placed in a traffic or pedestrian barrier and prior to slip-
form concrete placement, the Contractor shall check clearances and reinforcing steel bar
placement. This check shall be accomplished by using a template or by operating the
slip-form machine over the entire length of the traffic or pedestrian barrier. All clearance
and reinforcing steel bar placement deficiencies shall be corrected by the Contractor
before slip-form concrete placement.

Precast concrete supports (or other accepted devices) shall be used to maintain the
concrete coverage required by the Plans. The precast concrete supports shall:

1. Have a bearing surface measuring not greater than 2 inches in either dimension, and

2. Have a compressive strength equal to or greater than that of the concrete in which
they are embedded.

In slabs, each precast concrete support shall have either: (1) a grooved top that will hold
the reinforcing bar in place, or (2) an embedded wire that protrudes and is tied to the
reinforcing steel. If this wire is used around epoxy-coated bars, it shall be coated with
plastic.

Precast concrete supports may be accepted based on a Manufacturer’s Certificate of
Compliance.

In lieu of precast concrete supports, the Contractor may use metal or all-plastic supports
to hold uncoated bars. Any surface of a metal support that will not be covered by at least
2 inch of concrete shall be one of the following:

1. Hot-dip galvanized after fabrication in keeping with AASHTO M232 Class D;
2. Coated with plastic firmly bonded to the metal. This plastic shall be at least 3/32

inch thick where it touches the form and shall not react chemically with the
concrete when tested in the State Materials Laboratory. The plastic shall not
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shatter or crack at or above -5°F and shall not deform enough to expose the
metal at or below 200°F; or

3. Stainless steel that meet the requirements of ASTM A493, Type 302. Stainless
steel chair supports are not required to be galvanized or plastic coated.

In lieu of precast concrete supports, epoxy-coated reinforcing bars may be supported by
one of the following:

1. Metal supports coated entirely with a dielectric material such as epoxy or plastic,
2. Other epoxy-coated reinforcing bars, or
3. All-plastic supports.

Damaged coatings on metal bar supports shall be repaired prior to placing concrete.

All-plastic supports shall be lightweight, non-porous, and chemically inert in concrete. All-
plastic supports shall have rounded seatings, shall not deform under load during normal
temperatures, and shall not shatter or crack under impact loading in cold weather. All-
plastic supports shall be placed at spacings greater than 1 foot along the bar and shall
have at least 25 percent of their gross place area perforated to compensate for the
difference in the coefficient of thermal expansion between plastic and concrete. The
shape and configuration of all-plastic supports shall permit complete concrete
consolidation in and around the support.

A “mat” is two adjacent and perpendicular layers of reinforcing steel. In bridge decks, top
and bottom mats shall be supported adequately enough to hold both in their proper
positions. If bar supports directly support, or are directly supported on No. 4 bars, they
shall be spaced at not more than 3-foot intervals (or not more than 4-foot intervals for
bars No. 5 and larger). Wire ties to girder stirrups shall not be considered as supports. To
provide a rigid mat, the Contractor shall add other supports and tie wires to the top mat
as needed.

Unless noted otherwise, the minimum concrete cover for main reinforcing bars shall be:
3 inches to a concrete surface deposited against earth without intervening forms.
2%z inches to the top surface of a concrete bridge deck or bridge approach slab.

2 inches to a concrete surface when not specified otherwise in this section or in the
Contract documents.

1% inches to a concrete barrier or curb surface.

Except for top cover in bridge decks and bridge approach slabs, minimum concrete cover
to ties and stirrups may be reduced by % inch but shall not be less than 1 inch. Minimum
concrete cover shall also be provided to the outermost part of mechanical splices and
headed steel reinforcing bars.

Reinforcing steel bar location, concrete cover and clearance shall not vary more than the
following tolerances from what is specified in the Contract documents:
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Reinforcing bar location for members 12 inches or less in thickness: £0.25 inch

Reinforcing bar location for members greater than 12 inches in thickness: +0.375
inch

Reinforcing bar location for bars placed at equal spacing within a plane: the greater
of either +1 inch or 1 bar diameter within the plane. The total number of bars shall
not be fewer than that specified.
The clearance between reinforcement shall not be less than the greater of the bar
diameter or 1 inch for unbundled bars. For bundled bars, the clearance between
bundles shall not be less than the greater of 1 inch or a bar diameter derived from
the equivalent total area of all bars in the bundle.
Longitudinal location of bends and ends of bars: £1 inch
Embedded length of bars and length of bar lap splices:

No. 3 through No. 11: -1 inch

No. 14 through No. 18: -2 inches
Concrete cover measured perpendicular to concrete surface (except for the top
surface of bridge decks, bridge approach slabs and other roadway surfaces): +0.25

inch

Concrete cover measured perpendicular to concrete surface for the top surface of
bridge decks, bridge approach slabs and other roadway surfaces: +0.25 inch, -0 inch

Before placing any concrete, the Contractor shall:
1. Clean all mortar from reinforcement, and
2. Obtain the Engineer’s permission to place concrete after the Engineer has
inspected the placement of the reinforcing steel. (Any concrete placed without

the Engineer’s permission shall be rejected and removed.)

6-02.3(25)H Finishing
The last paragraph is revised to read:

The Contractor may repair defects in prestressed concrete girders in accordance with
Section 6-01.16.

6-02.3(25)1 Fabrication Tolerances
Item number 12 of the first paragraph is revised to read:

12. Stirrup Projection from Top of Girder:

Wide flange thin deck and slab girders: £ %z inch

All other girders: *+ % inch
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6-02.3(27) Concrete for Precast Units
The last sentence of the first paragraph is revised to read:

Type Ill portland cement or blended hydraulic cement is permitted to be used in precast
concrete units.

6-02.3(28)B Casting
In the second paragraph, the reference to Section 6-02.3(25)B is revised to read Section 6-
02.3(25)C.

6-02.3(28)D Contractors Control Strength
In the first paragraph, “WSDOT FOP for AASHTO T 23” is revised to read “FOP for AASHTO
T 23",

6-02.3(28)E Finishing
This section is supplemented with the following:

The Contractor may repair defects in precast panels in accordance with Section 6-01.16.

6-03.AP6
Section 6-03, Steel Structures
January 7, 2019

6-03.2 Materials
In the first paragraph, the material reference for Paints is revised to read:

Paints and Related Materials 9-08

6-03.3(25)A3 Ultrasonic Inspection
The first paragraph (up until the colon) is revised to read:

Complete penetration groove welds on plates 5/16 inch and thicker in the following
welded assemblies or Structures shall be 100 percent ultrasonically inspected:

6-03.3(33) Bolted Connections
The first paragraph is supplemented with the following:

After final tightening of the fastener components, the threads of the bolts shall at a
minimum be flush with the end of the nut.

The following is inserted after the third sentence of the fourth paragraph:
When galvanized bolts are specified, tension-control galvanized bolts are not permitted.
6-05.AP6
Section 6-05, Piling
January 2, 2018

6-05.3(9)A Pile Driving Equipment Approval
The fourth sentence of the second paragraph is revised to read:
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For prestressed concrete piles, the allowable driving stress in kips per square inch shall

be 0.095-./f’. plus prestress in tension, and 0.85f. minus prestress in compression,
where f’¢ is the concrete compressive strength in kips per square inch.

6-07.AP6
Section 6-07, Painting
January 7, 2019

6-07.1 Description
The first sentence is revised to read:

This work consists of containment, surface preparation, shielding adjacent areas from
work, testing and disposing of debris, furnishing and applying paint, and cleaning up after
painting is completed.

6-07.2 Materials
The material reference for Paint is revised to read:

Paint and Related Materials 9-08

6-07.3(1)A Work Force Qualifications for Shop Application of Paint
This section is supplemented with the following new sentence:

The work force may be accepted based on the approved facility.

6-07.3(1)B Work Force Qualifications for Field Application of Paint
The first two paragraphs are revised to read:

The Contractor preparing the surface and applying the paint shall be certified under
SSPC-QP 1 or NACE International Institute Contractor Accreditation Program (NIICAP)
AS 1.
The Contractor removing and otherwise disturbing existing paint containing lead and
other hazardous materials shall be certified under SSPC-QP 2, Category A or NIICAP AS
2.

The third paragraph (up until the colon) is revised to read:

In lieu of the above SSPC or NIICAP certifications, the Contractor performing the
specified work shall complete both of the following actions:

Item number 2 of the third paragraph is revised to read:

2. The Contractor’s quality control inspector(s) for the project shall be NACE-certified
CIP Level 3 or SSPC Protective Coating Inspector (PCI) Level 3.

6-07.3(2) Submittals
The first paragraph is supplemented with the following:

Each component of the plan shall identify the specification section it represents.
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6-07.3(2)B Contractor’s Quality Control Program Submittal Component
The numbered list in the first paragraph is revised to read:

1. Description of the inspection procedures, tools, techniques and the acceptance
criteria for all phases of work.

2. Procedure for implementation of corrective action for non-conformance work.

3. The paint system manufacturer's recommended methods of preventing defects.

4. The Contractor’s frequency of quality control inspection for each phase of work.

5. Example of each completed form(s) of the daily quality control report used to
document the inspection work and tests performed by the Contractor’s quality control

personnel.

6-07.3(2)C Paint System Manufacturer and Paint System Information Submittal
Component
Item number 1 is revised to read:

1. Product data sheets and Safety Data Sheets (SDS) on the paint materials, paint
preparation, and paint application, as specified by the paint manufacturer, including:

a. All application instructions, including the mixing and thinning directions.
b. Recommended spray nozzles and pressures.

c.  Minimum and maximum drying time between coats.

d. Restrictions on temperature and humidity.

e. Repair procedures for shop and field applied coatings.

f.  Maximum dry film thickness for each coat.

g. Minimum wet film thickness for each coat to achieve the specified minimum dry
film thickness.

6-07.3(2)D Hazardous Waste Containment, Collection, Testing, and Disposal
Submittal Component
The first paragraph (up until the colon) is revised to read:

The hazardous waste containment, collection, testing, and disposal shall meet all Federal
and State requirements, and the submittal component of the painting plan shall include
the following:

6-07.3(2)E Cleaning and Surface Preparation Submittal Component
Item 1(b) of the first paragraph is revised to read::

b. Type, manufacturer, and brand of abrasive blast material and all associated
additives, including Safety Data Sheets (SDS).
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6-07.3(3)B Quality Control and Quality Assurance for Field Application of
Paint
The last sentence of the first paragraph (excluding the numbered list) is revised to read:

The Contractor’'s quality control operations shall include a minimum monitoring and
documenting the following for each working day:

Item number 1 in the fourth paragraph is revised to read:

1. Environmental conditions for painting in accordance with ASTM E 337.
Item number 4 in the fourth paragraph is revised to read:

4. Pictorial of surface preparation guides in accordance with SSPC-VIS 1, 3, 4, and 5.
Item number 5 in the fourth paragraph is revised to read:

5. Surface profile by Keanne-Tator comparator in accordance with ASTM D 4417 and
SSPC PA17.

6-07.3(4) Paint System Manufacturer’s Technical Representative
This section is revised to read:

The paint system manufacturer’s representative shall be present at the jobsite for the pre-
painting conference and for the first day of paint application, and shall be available to the
Contractor and Contracting Agency for consultation for the full project duration.

6-07.3(5) Pre-Painting Conference
The second paragraph is revised to read:

If the Contractor's key personnel change between any work operations, an additional
conference shall be held if requested by the Engineer.

6-07.3(6)A Paint Containers
In item number 2 of the first paragraph, “Federal Standard 595” is revised to read “SAE AMS
Standard 595”.

6-07.3(6)B Paint Storage
Item number 2 of the second paragraph is revised to read:

2. The Contractor shall monitor and document daily the paint material storage facility
with a high-low recording thermometer device.

6-07.3(7) Paint Sampling and Testing
The first two paragraphs are revised to read:

The Contractor shall provide the Engineer 1 quart of each paint representing each lot.
Samples shall be accompanied with a Safety Data Sheet.

If the quantity of paint required for each component of the paint system for the entire
project is 20 gallons or less, then the paint system components will be accepted as
specified in Section 9-08.1(7).
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6-07.3(8)A Paint Film Thickness Measurement Gages
The first paragraph is revised to read:

Paint dry film thickness measurements shall be performed with either a Type 1 pull-off
gage or a Type 2 electronic gage as specified in SSPC Paint Application Specification
No. 2, Procedure for Determining Conformance to Dry Coating Thickness Requirements.
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6-07.3(9) Painting New Steel Structures
10  The last sentence of the second paragraph is revised to read:

11

12 Welded shear connectors are not required to painted.

13

14  The last paragraph is revised to read:

15

16 Temporary attachments or supports for scaffolding, containment or forms shall not
17 damage the paint system.

18

19 6-07.3(9)A Paint System
20  The first paragraph is revised to read:

21
22 The paint system applied to new steel surfaces shall consist of the following:
23
24 Option 1 (component based paint system):
25
26 Primer Coat — Inorganic Zinc Rich 9-08.1(2)C
27 Intermediate Coat — Moisture Cured Polyurethane 9-08.1(2)G
28 Intermediate Stripe Coat — Moisture Cured Polyurethane 9-08.1(2)G
29 Top Coat — Moisture Cured Polyurethane 9-08.1(2)H
30
31 Option 2 (performance based paint system):
32
33 Primer Coat — Inorganic Zinc Rich 9-08.1(2)M
34 Intermediate Coat — Epoxy 9-08.1(2)M
35 Intermediate Stripe Coat — Epoxy 9-08.1(2)M
36 Top Coat — Polyurethane 9-08.1(2)M
37
38  The following new paragraph is inserted after the first paragraph:
39
40 Paints and related materials shall be products listed in the current WSDOT Qualified
41 Products List (QPL). Component based paint systems shall be listed on the QPL in the
42 applicable sections of Section 9-08. Performance based systems shall be listed on the
43 current Northeast Protective Coatings Committee (NEPCOAT) Qualified Products List “A”
44 as listed on the WSDOT QPL in Section 9-08.1(2)M. If the paint and related materials for
45 the component based system is not listed in the current WSDOT QPL, a sample shall be
46 submitted to the State Materials Laboratory in Tumwater for evaluation and acceptance
47 in accordance with Section 9-08.
48
49  6-07.3(9)C Mixing and Thinning Paint
50  This section is revised to read:
51
2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 4
CITY OF SAMMAMISH AMENDMENTS TO THE STANDARD SPECIFICATIONS

4-46



OCONOOOPAWN--

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52

The Contractor shall thoroughly mix paint in accordance with the manufacturer’s written
recommendations and by mechanical means to ensure a uniform and lump free
composition. Paint shall not be mixed by means of air stream bubbling or boxing. Paint
shall be mixed in the original containers and mixing shall continue until all pigment or
metallic powder is in suspension. Care shall be taken to ensure that the solid material
that has settled to the bottom of the container is thoroughly dispersed. After mixing, the
Contractor shall inspect the paint for uniformity and to ensure that no unmixed pigment
or lumps are present.

Catalysts, curing agents, hardeners, initiators, or dry metallic powders that are packaged
separately may be added to the base paint in accordance with the paint manufacturer’s
written recommendations and only after the paint is thoroughly mixed to achieve a
uniform mixture with all particles wetted. The Contractor shall then add the proper volume
of curing agent to the correct volume of base and mix thoroughly. The mixture shall be
used within the pot life specified by the manufacturer. Unused portions shall be discarded
at the end of each work day. Accelerants are not permitted except as allowed by the
Engineer.

The Contractor shall not add additional thinner at the application site except as allowed
by the Engineer. The amount and type of thinner, if allowed, shall conform to the
manufacturer’s specifications. If recommended by the manufacturer and allowed by the
Engineer, a measuring cup shall be used for the addition of thinner to any paint with
graduations in ounces. No un-measured addition of thinner to paint will be allowed. Any
paint found to be thinned by unacceptable methods will be rejected.

When recommended by the manufacturer, the Contractor shall constantly agitate paint
during application by use of paint pots equipped with mechanical agitators.

The Contractor shall strain all paint after mixing to remove undesirable matter, but without
removing the pigment or metallic powder.

Paint shall be stored and mixed in a secure, contained location to eliminate the potential
for spills into State waters and onto the ground and highway surfaces.

6-07.3(9)D Coating Thickness
This section is revised to read:

Dry film thickness shall be measured in accordance with SSPC Paint Application
Specification No. 2, Procedure for Determining Conformance to Dry Coating Thickness
Requirements.

The minimum dry film thickness of the primer coat shall not be less than 2.5 mils.

The minimum dry film thickness of each coat (combination of intermediate and
intermediate stripe, and top) shall be not less than 3.0 mils.

The dry film thickness of each coat shall not be thicker than the paint manufacturer’s
recommended maximum thickness.

The minimum wet film thickness of each coat shall be specified by the paint manufacturer
to achieve the minimum dry film thickness.
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Film thickness, wet and dry, will be measured by gages conforming to Section 6-07.3(8)A.

Wet measurements will be taken immediately after the paint is applied in accordance with
ASTM D4414. Dry measurements will be taken after the coating is dry and hard in
accordance with SSPC Paint Application Specification No. 2.

Each painter shall be equipped with wet film thickness gages and shall be responsible
for performing frequent checks of the paint film thickness throughout application.

Coating thickness measurements may be made by the Engineer after the application of
each coat and before the application of the succeeding coat. In addition, the Engineer
may inspect for uniform and complete coverage and appearance. One hundred percent
of all thickness measurements shall meet or exceed the minimum wet film thickness. In
areas where wet film thickness measurements are impractical, dry film thickness
measurements may be made. If a question arises about an individual coat’s thickness or
coverage, it may be verified by the use of a Tooke gage in accordance with ASTM D4138.

If the specified number of coats does not produce a combined dry film thickness of at
least the sum of the thicknesses required per coat, if an individual coat does not meet the
minimum thickness, or if visual inspection shows incomplete coverage, the coating
system will be rejected and the Contractor shall discontinue painting and surface
preparation operations and shall submit a Type 2 Working Drawing of the repair proposal.
The repair proposal shall include documentation demonstrating the cause of the less-
than-minimum thickness, along with physical test results, as necessary, and modifications
to Work methods to prevent similar results. The Contractor shall not resume painting or
surface preparation operations until receiving the Engineer's acceptance of the
completed repair.

6-07.3(9)E Surface Temperature Requirements Prior to Application of Paint
This section, including title, is revised to read:

6-07.3(9)E Environmental Condition Requirements Prior to Application of
Paint
Paint shall be applied only during periods when:

1. Air and steel temperatures are in accordance with the paint manufacturer’s
recommendations but in no case less than 35°F nor greater than 115°F.

2. Steel surface temperature is a minimum of 5°F above the dew point.

3. Steel surface is not wet.

4. Relative humidity is within the manufacturer’'s recommended range.

5. The anticipated ambient temperature will remain above 35°F or the
manufacturer's minimum temperature, whichever is greater, during the paint

drying and curing period.

Application will not be allowed if conditions are not favorable for proper application and
performance of the paint.
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Paint shall not be applied when weather conditions are unfavorable to proper curing. If a
paint system manufacturer's recommendations allow for application of a paint under
environmental conditions other than those specified, the Contractor shall submit a Type
2 Working Drawing consisting of a letter from the paint manufacturer specifying the
environmental conditions under which the paint can be applied. Application of paint under
environmental conditions other than those specified in this section will not be allowed
without the Engineer’s concurrence.

6-07.3(9)F Shop Surface Cleaning and Preparation
The last sentence is revised to read:

The entire steel surface to be painted, including surfaces specified in Section 6-07.3(9)G
to receive a mist coat of primer, shall be cleaned to a near white condition in accordance
with SSPC-SP 10, Near-white Metal Blast Cleaning, and shall be in this condition
immediately prior to paint application.

6-07.3(9)G Application of Shop Primer Coat
The first paragraph is supplemented with the following:

Repairs of the shop primer coat shall be prepared in accordance with the painting plan.
Shop primer coat repair paint shall be selected from the approved component based or
performance based paint system in accordance with Section 6-07.3(10)H.

6-07.3(9)H Containment for Field Coating
This section is revised to read:

The Contractor shall use a containment system in accordance with Section 6-07.3(10)A
for surface preparation and prime coating of all uncoated areas remaining, including bolts,
nuts, washers, and splice plates.

During painting operations of the intermediate, stripe and top coats the Contractor shall
furnish, install, and maintain drip tarps below the areas to be painted to contain all spilled
paint, buckets, brushes, and other deleterious material, and prevent such materials from
reaching the environment below or adjacent to the structure being painted. Drip tarps
shall be absorbent material and hung to minimize puddling. The Contractor shall evaluate
the project-specific conditions to determine the specific type and extent of containment
needed to control the paint emissions and shall submit a containment plan in accordance
with Section 6-07.3(2).

6-07.3(9)1 Application of Field Coatings
This section is revised to read:

An on-site supervisor shall be present for each work shift at the bridge site.

Upon completion of erection Work, all uncoated or damaged areas remaining, including
bolts, nuts, washers, and splice plates, shall be prepared in accordance with Section 6-
07.3(9)F, followed by a field primer coat of a zinc-rich primer and final coats of paint
selected from the approved component or performance based paint system in
accordance with Section 6-07.3(10)H. . The intermediate, intermediate stripe, and top
coats shall be applied in accordance with the manufacturer’s written recommendations.
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Upon completion of erection Work, welds for steel column jackets may be prepared in
accordance with SSPC-SP 15, Commercial Grade Power Tool Cleaning.

The minimum drying time between coats shall be as shown in the product data sheets,
but not less than 12 hours. The Contractor shall determine whether the paint has cured
sufficiently for proper application of succeeding coats.

The maximum time between intermediate and top coats shall be in accordance with the
manufacturer’'s written recommendations. If the maximum time between coats is
exceeded, all newly coated surfaces shall be prepared to SSPC-SP 7, Brush-off Blast
Cleaning, and shall be repainted with the same paint that was cleaned, at no additional
cost to the Contracting Agency.

Each coat shall be applied in a uniform layer, completely covering the preceding coat.
The Contractor shall correct runs, sags, skips, or other deficiencies before application of
succeeding coats. Such corrective work may require re-cleaning, application of additional
paint, or other means as determined by the Engineer, at no additional cost to the
Contracting Agency.

Dry film thickness measurements will be made in accordance with Section 6-07.3(9)D.

All paint damage that occurs shall be repaired in accordance with the manufacturer’s
written recommendations. On bare areas or areas of insufficient primer thickness, the
repair shall include field-applied zinc-rich primer and the final coats of paint selected from
the approved component or performance based paint system in accordance with Section
6-07.3(10)H. On areas where the primer is at least equal to the minimum required dry
film thickness, the repair shall include the application of the final two coats of the paint
system. All paint repair operations shall be performed by the Contractor at no additional
cost or time to the Contracting Agency.

6-07.3(10)A Containment
The first sentence of the third paragraph is revised to read:

Emissions shall be assessed by Visible Emission Observations (Method A) in SSPC
Technology Update No. 7, Conducting Ambient Air, Soil, and Water Sampling of Surface
Preparation and Paint Disturbance Activities, Section 6.2 and shall be limited to the Level
A Acceptance Criteria Option Level 0 Emissions standard.

6-07.3(10)D Surface Preparation Prior to Overcoat Painting
The first paragraph is revised to read:

The Contractor shall remove any visible oil, grease, and road tar in accordance with
SSPC-SP 1, Solvent Cleaning.

The second paragraph is revised to read:
Following any preparation by SSPC-SP1, all steel surfaces to be painted shall be
prepared in accordance with SSPC-SP 7, Brush-off Blast Cleaning. Surfaces
inaccessible to brush-off blast shall be prepared in accordance with SSPC-SP 3, Power
Tool Cleaning, as allowed by the Engineer.

The first sentence of the third paragraph is revised to read:
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Following brush-off blast cleaning, the Contractor shall perform spot abrasive blast
cleaning in accordance with SSPC-SP 6, Commercial Blast Cleaning.

The second to last sentence of the third paragraph is revised to read:

For small areas, as allowed by the Engineer, the Contractor may substitute cleaning in
accordance with SSPC-SP 15, Commercial Grade Power Tool Cleaning.
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6-07.3(10)G Treatment of Pack and Rust Gaps

11 The second paragraph is revised to read:
12
13 Pack rust forming a gap between steel surfaces of % to ¥4 inch shall be cleaned to a
14 depth of at least one half of the gap width. The gaps shall be cleaned and prepared in
15 accordance with SSPC-SP6. The cleaned gap shall be treated with rust penetrating
16 sealer, prime coated, and then caulked to form a watertight seal along the top edge and
17 the two sides of the steel pieces involved, using the rust penetrating sealer and caulk as
18 accepted by the Engineer. The bottom edge or lowest edge of the steel pieces involved
19 shall not be caulked.
20
21 The third paragraph is supplemented with the following:
22
23 Caulk shall be a single-component urethane sealant conforming to Section 9-08.7.
24
25  The fifth paragraph is revised to read:
26
27 At locations where gaps between steel surfaces exceed %4 inch, the Contractor shall clean
28 and prepare the gap in accordance SSPC-SP6, apply the rust penetrating sealer, apply
29 the prime coat, and then fill the gap with foam backer rod material as accepted by the
30 Engineer. The foam backer rod material shall be of sufficient diameter to fill the crevice
31 or gap. The Contractor shall apply caulk over the foam backer rod material to form a
32 watertight seal.
33
34  This section is supplemented with the following new paragraph:
35
36 Caulk and backer rod, if needed, shall be placed prior to applying the top coat. The
37 Contractor, with the concurrence of the Engineer, may apply the rust penetrating sealer
38 after application of the prime coat provided the primer is removed in the areas to be
39 sealed. The areas to be sealed shall be re-cleaned and re-prepared in accordance with
40 SSPC-SP6.
41
42  6-07.3(10)H Paint System
43  The first paragraph is revised to read:
44
45 The paint system applied to existing steel surfaces shall consist of the following five-coat
46 system:
47
48 Option 1 (component based system):
49
50 Primer Coat — Zinc-filled Moisture Cured Polyurethane  9-08.1(2)F
51 Primer Stripe Coat - Moisture Cured Polyurethane 9-08.1(2)F
52 Intermediate Coat - Moisture Cured Polyurethane 9-08.1(2)G
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Intermediate Stripe Coat - Moisture Cured Polyurethane 9-08.1(2)G
Top Coat - Moisture Cured Polyurethane 9-08.1(2)H

Option 2 (performance based system):

Primer Coat — Zinc-rich Epoxy 9-08.1(2)N
Primer Stripe Coat — Epoxy 9-08.1(2)N
Intermediate Coat — Epoxy 9-08.1(2)N
Intermediate Stripe Coat — Epoxy 9-08.1(2)N
Top Coat — Polyurethane 9-08.1(2)N

The following new paragraph is inserted after the first paragraph:

Paints and related materials shall be a product listed in the current WSDOT Qualified
Products List (QPL). Component based paint systems shall be listed on the QPL in the
applicable sections of Section 9-08. Performance based systems shall be listed on the
current Northeast Protective Coatings Committee (NEPCOAT) Qualified Products List “B”
as listed on the WSDOT QPL in Section 9-08.1(2)N. If the paint and related material for
the component based system is not listed in the current WSDOT QPL, a sample shall be
submitted to the State Materials Laboratory in Tumwater for evaluation and acceptance
in accordance with Section 9-08.

6-07.3(10)J Mixing and Thinning Paint
This section is revised to read:

Mixing and thinning paint shall be in accordance with Section 6-07.3(9)C.

6-07.3(10)K Coating Thickness
This section is revised to read:

Coating thickness shall be in accordance with Section 6-07.3(9)D except the minimum
dry film thickness of each coat (combination of primer and primer stripe, combination of
intermediate and intermediate stripe, and top) shall not be less than 3.0 mils.

6-07.3(10)L Environmental Condition Requirements Prior to Application of
Paint
This section is revised to read:

Environmental conditions shall be in accordance with Section 6-07.3(9)E.

6-07.3(10)M Steel Surface Condition Requirements Prior to Application of
Paint
The third paragraph is revised to read:

Edges of existing paint shall be feathered in accordance with SSPC-PA 1, Shop, Field,
and Maintenance Coating of Metals, Note 15.20.

6-07.3(10)N Field Coating Application Methods
The third sentence is revised to read:

The Contractor may apply stripe coat paint using spray or brush but shall follow spray
application using a brush to ensure complete coverage around structural geometric
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irregularities and to push the paint into gaps between existing steel surfaces and around
rivets and bolts.

6-07.3(10)0O Applying Field Coatings
The second to last paragraph is revised to read:

Each application of primer, primer stripe, intermediate, intermediate stripe, and top coat
shall be considered as separately applied coats. The Contractor shall not use a preceding
or subsequent coat to remedy a deficiency in another coat. The Contractor shall apply
the top coat to at least the minimum specified top coat thickness, to provide a uniform
appearance and consistent finish coverage.

6-07.3(10)P Field Coating Repair
The second sentence is revised to read:

Repair areas shall be cleaned of all damaged paint and the system reapplied using all
coats typical to the paint system and shall meet the minimum coating thickness.

6-07.3(11)A Painting of Galvanized Surfaces
This section is revised to read:

All galvanized surfaces receiving paint shall be prepared for painting in accordance with
the ASTM D 6386. The method of preparation shall be brush-off in accordance with
SSPC-SP16 Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel,
Stainless Steels, and Non-Ferrous Metals or as otherwise allowed by the Engineer. The
Contractor shall not begin painting until receiving the Engineer’'s acceptance of the
prepared galvanized surface. For galvanized bolts used for replacement of deteriorated
existing rivets, the Contractor, with the concurrence of the Engineer and after successful
demonstration testing, may prepare galvanized surfaces in accordance with SSPC-SP1
followed by SSPC-SP2, Hand Tool Cleaning or SSPC-SP3, Power Tool Cleaning. The
demonstration testing shall include adhesion testing of the first coat of paint over
galvanized bolts, nuts, and washers or a representative galvanized surface. Adhesion
testing shall be performed in accordance with ASTM D 4541 for 600 psi minimum
adhesion. A minimum of 3 successful tests shall be performed on the galvanized surface
prepared and painted using the same methods and materials to be used on the
galvanized bolts, nuts and washers in the field.

6-07.3(11)A2 Paint Coat Materials
This section is revised to read:

The Contractor shall paint the dry surface as follows:

1. Thefirst coat over a galvanized surface shall be an epoxy polyamide conforming
to Section 9-08.1(2)E . In the case of galvanized bolts used for replacement of
deteriorated existing rivets and for small surface areas less than or equal to one
square foot, an intermediate moisture cured polyurethane conforming to Section
9-08.1(2)G may be used as a first coat. In both cases the first coat shall be
compatible with galvanizing and as recommended by the top coat manufacturer.

2. The second coat shall be a top coat moisture cured aliphatic polyurethane
conforming to Section 9-08.1(2)H or a top coat polyurethane conforming to
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Section 6-07.3(10)H Option 2 NEPCOAT performance based paint specification
compatible with the first coat as recommended by the manufacturer.

Each coat shall be dry before the next coat is applied. All coats applied in the shop shall
be dried hard before shipment.

6-07.3(11)B Powder Coating of Galvanized Surfaces
This section is revised to read:

Powder coating of galvanized surfaces shall consist of the following coats:

1. The first coat shall be an epoxy powder primer coat conforming to Section 9-
08.2.

2. The second coat shall be a polyester finish coat conforming to Section 9-08.2.

6-07.3(11)B3 Galvanized Surface Cleaning and Preparation
The first three paragraphs are revised to read:

Galvanized surfaces receiving the powder coating shall be cleaned and prepared for
coating in accordance with ASTM D 7803, and the project-specific powder coating plan.

Assemblies conforming to the ASTM D 7803 definition for newly galvanized steel shall
receive surface smoothing and surface cleaning in accordance with ASTM D 7803,
Section 5, and surface preparation in accordance with ASTM D 7803, Section 5.1.3.

Assemblies conforming to the ASTM D 7803 definition for partially weathered galvanized
steel shall be checked and prepared in accordance with ASTM D 7803, Section 6, before
then receiving surface smoothing and surface cleaning in accordance with ASTM D 7803,
Section 5, and surface preparation in accordance with ASTM D 7803, Section 5.1.3.

The fourth paragraph (up until the colon) is revised to read:

Assemblies conforming to the ASTM D 7803 definition for weathered galvanized steel
shall be prepared in accordance with ASTM D 7803, Section 7 before then receiving
surface smoothing and surface cleaning in accordance with ASTM D 7803, Section 5,
and surface preparation in accordance with ASTM D 7803, Section 5.3 except as follows:

6-07.3(11)B5 Testing
Item number 4 in the first paragraph is revised to read:

4. Adhesion testing in accordance with ASTM D 4541 for 600 psi minimum adhesion
for the complete two-component system.

The second sentence of the fourth paragraph is revised to read:

Rejected assemblies shall be repaired or recoated by the Contractor, at no additional
expense to the Contracting Agency, in accordance with the powder coating
manufacturer’'s recommendation as detailed in the project-specific powder coating plan,
until the assemblies satisfy the acceptance testing requirements.
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6-07.3(12) Painting Ferry Terminal Structures
This section is revised to read:

Painting of ferry terminal Structures shall be in accordance with Section 6-07.3 as
supplemented below.

This section is supplemented with the following new subsections:

6-07.3(12)A Painting New Steel Ferry Terminal Structures

Painting of new steel Structures shall be in accordance with Section 6-07.3(9) except that
all coatings (primer, intermediate, intermediate stripe, and top) shall be applied in the
shop with the following exceptions:

1. Steel surfaces to be field welded.
2. Steel surfaces to be greased.
3. The length of piles designated in the Plans not requiring painting.

The minimum drying time between coats shall be as shown in the product data sheets,
but not less than 12 hours. The Contractor shall determine whether the paint has cured
sufficiently for proper application of succeeding coats.

6-07.3(12)A1 Paint Systems

Paint systems for Structural Steel, which includes vehicle transfer spans and towers,
pedestrian overhead loading structures and towers, upland structural steel and other
elements as designated in the Special Provisions shall be as specified in Section 6-
07.3(9)A.

Paint systems for Piling, Landing Aids and Life Ladders shall be as specified in the
Special Provisions.

6-07.3(12)A2 Paint Color
Paint colors shall be as specified in the Special Provisions.

6-07.3(12)A3 Coating Thickness
Coating thicknesses shall be as specified in the Special Provisions.

6-07.3(12)A4 Application of Field Coatings
An on-site supervisor shall be present for each work shift at the project site.

Upon completion of erection Work, all uncoated or damaged areas remaining,
including bolts, nuts, washers, splice plates, and field welds shall be prepared in
accordance with SSPC-SP 1, Solvent Cleaning, followed by SSPC-SP 11, Power
Tool Cleaning to Bare Metal. Surface preparation shall be measured according to
SSPC-VIS 3. SSPC-SP 11 shall be performed for a minimum distance of 1 inch from
the uncoated or damaged area. In addition, intact shop-applied coating surrounding
the area shall be abraded or sanded for a distance of 6 inches out from the properly
prepared clean/bare metal areas to provide adequate roughness for application of
field coatings. All sanding dust and contamination shall be removed prior to
application of field coatings.
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Field applied paint for Structural Steel shall conform to Section 6-07.3(10)H, as
applicable. Field applied paint for Piling, Landing Aids and Life Ladders shall be as
specified in the Special Provisions.

For areas above the tidal zone, the minimum drying time between coats shall be as
shown in the product data sheets, but not less than 12 hours. For areas within the
tidal zone, the minimum drying time between coats shall be as recommended by the
paint system manufacturer. The Contractor shall determine whether the paint has
cured sufficiently for proper application of succeeding coats.

The maximum time between intermediate and top coats shall be in accordance with
the manufacturer’s written recommendations. If the maximum time between coats is
exceeded, all newly coated surfaces shall be prepared to SSPC-SP 3, Power Tool
Cleaning, and shall be repainted with the same paint that was cleaned, at no
additional cost to the Contracting Agency.

Each coat shall be applied in a uniform layer, completely covering the preceding
coat. The Contractor shall correct runs, sags, skips, or other deficiencies before
application of succeeding coats. Such corrective work may require re-cleaning,
application of additional paint, or other means as determined by the Engineer, at no
additional cost to the Contracting Agency.

Surface preparation for underwater locations shall consist of removing all dirt, olil,
grease, loose paint, loose rust, and marine growth from the area that is to be
repaired. The sound paint surrounding the damaged area shall be roughened to
meet the requirements of the manufacturer. Paint for underwater applications shall
be as specified in the Special Provisions and shall be applied in accordance with the
manufacturer’'s recommendations.

6-07.3(12)B Painting Existing Steel Ferry Terminal Structures
Painting of existing steel structures shall be in accordance with Section 6-07.3(10) as
supplemented by the following.

6-07.3(12)B1 Containment

Containment for full removal shall be in accordance with Section 6-07.3(10)A.
Containment for overcoat systems shall be in accordance with all applicable Permits
as required in the Special Provisions.

Prior to cleaning the Contractor shall enclose all exposed electrical and mechanical
equipment to seal out dust, water, and paint. Non-metallic surfaces shall not be
abrasive blasted or painted. Unless otherwise specified, the following metallic
surfaces shall not be painted and shall be protected from abrasive blasting and
painting:

1. Galvanized and stainless steel surfaces not previously painted,

2. Non-skid surfaces,

3. Unpainted intentionally greased surfaces,

4. Equipment labels, identification plates, tags, etc.,
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5. Fire and emergency containers or boxes,

6. Mechanical hardware such as hoist sheaves, hydraulic cylinders, gear
boxes, wire rope, etc.

The Contractor shall submit a Type 2 Working Drawing consisting of materials and
equipment used to shield components specified to not be cleaned and painted.

The Contractor shall shut off the power prior to working around electrical equipment.
The Contractor shall follow the lock-out/tag-out safety provisions of the WAC 296-
803 and all other applicable safety standards.

6-07.3(12)B2 Surface Preparation

For applications above high water and within the tidal zone, surface preparation for
overcoat painting shall be in accordance with SSPC-SP 1, Solvent Cleaning,
followed by SSPC-SP 3, Power Tool Cleaning. Use of wire brushes is not allowed.
After SP 3 cleaning has been completed all surfaces exhibiting coating failure down
to the steel substrate, and those exhibiting visible corrosion, shall be prepared down
to clean bare steel in accordance with SSPC-SP 15, Commercial Grade Power Tool
Cleaning. Surface preparation shall be measured according to SSPC-VIS 3. SSPC-
SP 15 shall be performed for a minimum distance of 1 inch from the area exhibiting
failure or visible corrosion. In addition, intact shop-applied coating surrounding the
repair area shall be abraded or sanded for a distance of 6 inches out from the
properly prepared clean/bare metal areas to provide adequate roughness for
application of repair coatings. All sanding dust and contamination shall be removed
prior to application of repair coatings. Surface preparation for full paint removal shall
be in accordance with Section 6-07.3(10)E except SSPC-SP 11 will be permitted as
detailed in the Contractor’s painting plan and as allowed by the Engineer.

Surface preparation for underwater locations shall consist of removing all dirt, olil,
grease, loose paint, loose rust, and marine growth from the area that is to be
repaired. The sound paint surrounding the damaged area shall be roughened as
required by the coating manufacturer.

Removed marine growth may be released to state waters provided the marine
growth is not mixed with contaminants (paint, oil, rust, etc.) and it shall not
accumulate on the sea bed. All marine growth containing contaminants shall be
collected for proper disposal.

Surface preparation for the underside of bridge decks (consisting of either a steel
grid system of main bars or tees and a light gauge metal form, in-filled with concrete
or a corrugated light gauge metal form, infilled with concrete) shall be in accordance
with SSPC-SP 2, Hand Tool Cleaning or SSPC-SP 3, Power Tool Cleaning with the
intent of not causing further damage to the light gauge metal form. Following removal
of any pack rust and corroded sections from the underside of the bridge deck,
cleaning and flushing to remove salts and prior to applying the primer coat, the
Contractor shall seal the entire underside of the deck system with rust-penetrating
sealer. Damage to galvanized metal forms and/or grids shall be repaired in
accordance with ASTM A 780, with the preferred method of repair using paints
containing zinc dust.
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6-07.3(12)B3 Paint Systems

Paints systems for Structural Steel, which includes vehicle transfer spans and
towers, pedestrian overhead loading structures and towers, upland structural steel
and other elements as designated in the Special Provisions shall be as specified in
Section 6-07.3(10)H.

Paint systems for Piling, Landing Aids, Life Ladders, underside of vehicle transfer
span bridge decks, non-skid surface treated areas, and anti-graffiti coatings shall be
as specified in the Special Provisions.

6-07.3(12)B4 Paint Color
Paint colors shall be as specified in the Special Provisions.

6-07.3(12)B5 Coating Thickness
Coating thicknesses shall be as specified in the Special Provisions.

6-07.3(12)B6 Application of Field Coatings
Application of field coatings shall be in accordance with Section 6-07.3(10)O and
Section 6-07.3(12)A2 except for the following:

1. All coatings applied in the field shall be applied using a brush or roller. Spray
application methods may be used if allowed by the Engineer.

2. Applied coatings shall not be immersed until the coating has been cured as
required by the coating manufacturer.

3. Non-skid surface treatment products shall be applied in accordance with
the manufacturer’'s recommendations.

4. Anti-graffiti coatings shall be applied in one coat following application of the
top coat, where specified in the Plans.

6-07.3(14)B Reference Standards
The second standard reference (to SSPC CS 23.00), and its accompanying title, is revised to
read:

SSPC CS 23.00 Specification for the Application of Thermal Spray Coatings
(Metallizing) of Aluminum, Zinc, and Their Alloys and
Composites for the Corrosion Protection of Steel

6-08.AP6
Section 6-08, Bituminous Surfacing on Structure Decks
January 7, 2019

6-08.3(7)A Concrete Deck Preparation
The first sentence of the first paragraph is revised to read:

The Contractor, with the Engineer, shall inspect the exposed concrete deck to establish
the extent of bridge deck repair in accordance with Section 6-09.3(6).

6-08.3(8)A Structure Deck Preparation
The second sentence of the last paragraph is revised to read:
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Prior to applying the primer or sheet membrane, all dust and loose material shall be
removed from the Structure Deck.

6-09.AP6
Section 6-09, Modified Concrete Overlays
January 7, 2019

6-09.3 Construction Requirements
This section is supplemented with the following new subsection:

6-09.3(15) Sealing and Texturing Concrete Overlay

After the requirements for checking for bond have been met, all joints and visible cracks
shall be filled and sealed with a high molecular weight methacrylate resin (HMWM).
Cracks 116 inch and greater in width shall receive two applications of HMWM.
Immediately following the application of HMWM, the wetted surface shall be coated with
sand for abrasive finish.

After all cracks have been filled and sealed and the HMWM resin has cured, the concrete
overlay surface shall receive a longitudinally sawn texture in accordance with Section 6-
02.3(10)D5.

Traffic shall not be permitted on the finished concrete until it has reached a minimum
compressive strength of 3,000 psi as verified by rebound number determined in
accordance with ASTM C805 and the longitudinally sawn texture is completed.

6-09.3(1)B Rotary Milling Machines
This section is revised to read:

Rotary milling machines used to remove an upper layer of existing concrete overlay, when
present, shall have a maximum operating weight of 50,000 pounds and conform to
Section 6-08.3(5)B.

6-09.3(1)C Hydro-Demolition Machines
The first sentence of this section is revised to read:

Hydro-demolition machines shall consist of filtering and pumping units operating in
conjunction with a remote-controlled robotic device, using high-velocity water jets to
remove sound concrete to the nominal scarification depth shown in the Plans with a single
pass of the machine, and with the simultaneous removal of deteriorated concrete.

6-09.3(1)D Shot Blasting Machines
This section, including title, is revised to read:

6-09.3(1)D Vacant

6-09.3(1)E Air Compressor
This section is revised to read:

Air compressors shall be equipped with oil traps to eliminate oil from being blown onto
the bridge deck.
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6-09.3(1)J Finishing Machine
This section is revised to read:

The finishing machine shall meet the requirements of Section 6-02.3(10) and the
following requirements:

The finishing machine shall be equipped with augers, followed by an oscillating,
vibrating screed, vibrating roller tamper, or a vibrating pan, followed by a rotating
cylindrical double drum screed. The vibrating screed, roller tamper or pan shall be of
sufficient length and width to properly consolidate the mixture. The vibrating
frequency of the vibrating screed, roller tamper or pan shall be variable with positive
control.

6-09.3(2) Submittals
Item number 1 and 2 are revised to read:

1.

A Type 1 Working Drawing consisting of catalog cuts and operating parameters of
the hydro-demolition machine selected by the Contractor for use in this project to
scarify concrete surfaces.

A Type 1 Working Drawing consisting of catalog cuts, operating parameters, axle
loads, and axle spacing of the rotary milling machine (if used to remove an upper
layer of existing concrete overlay when present).

The first sentence of item number 3 is revised to read:

A Type 2 Working Drawing of the Runoff Water Disposal Plan.

6-09.3(5)A General
The first sentence of the fourth paragraph is revised to read:

All areas of the deck that are inaccessible to the selected scarifying machine shall be
scarified to remove the concrete surface matrix to a maximum nominal scarification depth
shown in the Plans by a method acceptable to the Engineer.

This section is supplemented with the following:

Concrete process water generated by scarifying concrete surface and removing existing
concrete overlay operations shall be contained, collected, and disposed of in accordance
with Section 5-01.3(11) and Section 6-09.3(5)C, and the Section 6-09.3(2) Runoff Water
Disposal Plan.

6-09.3(5)B Testing of Hydro-Demolition and Shot Blasting Machines
This section’s title is revised to read:

Testing of Hydro-Demolition Machines

The second paragraph is revised to read:

In the “sound” area of concrete, the equipment shall be programmed to remove concrete
to the nominal scarification depth shown in the Plans with a single pass of the machine.
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6-09.3(5)D Shot Blasting
This section, including title, is revised to read:

6-09.3(5)D Vacant

6-09.3(5)E Rotomilling
This section, including title, is revised to read:

6-09.3(5)E Removing Existing Concrete Overlay Layer by Rotomilling
When the Contractor elects to remove the upper layer of existing concrete overlay, when
present, by rotomilling prior to final scarifying, the entire concrete surface of the bridge
deck shall be milled to remove the surface matrix to the depth specified in the Plans with
a tolerance as specified in Section 6-08.3(5)B. The operating parameters of the rotary
milling machine shall be monitored in order to prevent the unnecessary removal of
concrete below the specified removal depth.

6-09.3(6) Further Deck Preparation
The first paragraph is revised to read::

Once the lane or strip being overlaid has been cleaned of debris from scarifying, the
Contractor, with the Engineer, shall perform a visual inspection of the scarified surface.
The Contractor shall mark those areas of the existing bridge deck that are authorized by
the Engineer for further deck preparation by the Contractor.

Item number 4 of the second paragraph is deleted.
The first sentence of the third paragraph is deleted.

6-09.3(6)A Equipment for Further Deck Preparation
This section is revised to read:

Further deck preparation shall be performed using either power driven hand tools
conforming to Section 6-09.3(1)A, or hydro-demolition machines conforming to Section
6-09.3(1)C.

6-09.3(6)B Deck Repair Preparation
The second paragraph is deleted.

The last sentence of the second paragraph (after the preceding Amendment is applied) is
revised to read:

In no case shall the depth of a sawn vertical cut exceed % inch or to the top of the top
steel reinforcing bars, whichever is less.

The first sentence of the third to last paragraph is revised to read:
Where existing steel reinforcing bars inside deck repair areas show deterioration greater
than 20-percent section loss, the Contractor shall furnish and place steel reinforcing bars
alongside the deteriorated bars in accordance with the details shown in the Standard
Plans.

The last paragraph is deleted.
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6-09.3(7) Surface Preparation for Concrete Overlay
The first seven paragraphs are deleted and replaced with the following:

Following the completion of any required further deck preparation the entire lane or strip
being overlaid shall be cleaned to be free from oil and grease, rust and other foreign
material that may still be present. These materials shall be removed by detergent-
cleaning or other method accepted by the Engineer followed by sandblasting.

After detergent cleaning and sandblasting is completed, the entire lane or strip being
overlaid shall be cleaned in final preparation for placing concrete.

Hand tool chipping, sandblasting and cleaning in areas adjacent to a lane or strip being
cleaned in final preparation for placing concrete shall be discontinued when final
preparation is begun. Scarifying and hand tool chipping shall remain suspended until the
concrete has been placed and the requirement for curing time has been satisfied.
Sandblasting and cleaning shall remain suspended for the first 24 hours of curing time
after the completion of concrete placing.

Scarification, and removal of the upper layer of concrete overlay when present, may
proceed during the final cleaning and overlay placement phases of the Work on adjacent
portions of the Structure so long as the scarification and concrete overlay removal
operations are confined to areas which are a minimum of 100 feet away from the defined
limits of the final cleaning or overlay placement in progress. If the scarification and
concrete overlay removal impedes or interferes in any way with the final cleaning or
overlay placement as determined by the Engineer, the scarification and concrete overlay
removal Work shall be terminated immediately and the scarification and concrete overlay
removal equipment removed sufficiently away from the area being prepared or overlaid
to eliminate the conflict. If the grade is such that water and contaminants from the
scarification and concrete overlay removal operation will flow into the area being prepared
or overlaid, the scarification and concrete overlay removal operation shall be terminated
and shall remain suspended for the first 24 hours of curing time after the completion of
concrete placement.

6-09.3(11) Placing Concrete Overlay
The first sentence of item number 3 in the fourth paragraph is revised to read:

Concrete shall not be placed when the temperature of the concrete surface is less than
45°F or greater than 75°F, and wind velocity at the construction site is in excess of 10
mph.

6-09.3(12) Finishing Concrete Overlay
The third paragraph is deleted.

The last paragraph is deleted.

6-09.3(13) Curing Concrete Overlay
The first sentence of the first paragraph is revised to read:

As the finishing operation progresses, the concrete shall be immediately covered with a
single layer of clean, new or used, wet burlap.
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The last sentence of the second paragraph is deleted.

The following two new paragraphs are inserted after the second paragraph:
As an alternative to the application of burlap and fog spraying described above, the
Contractor may propose a curing system using proprietary curing blankets specifically
manufactured for bridge deck curing. The Contractor shall submit a Type 2 Working

Drawing consisting of details of the proprietary curing blanket system, including product
literature and details of how the system is to be installed and maintained.

The wet curing regimen as described shall remain in place for a minimum of 42-hours.
The last paragraph is deleted.

6-09.3(14) Checking for Bond
The first sentence of the first paragraph is revised to read:

After the requirements for curing have been met, the entire overlaid surface shall be
sounded by the Contractor, in a manner accepted by and in the presence of the Engineer,
to ensure total bond of the concrete to the bridge deck.

The last sentence of the first paragraph is deleted.

The second paragraph is deleted.

6-10.AP6
Section 6-10, Concrete Barrier
August 6, 2018

6-10.2 Materials
In the first paragraph, the reference to “Portland Cement” is revised to read:

Cement 9-01

6-10.3(6) Placing Concrete Barrier
The first two sentences of the first paragraph are revised to read:

Precast concrete barriers Type 2, Type 4, Type F, precast single slope barrier, and
transitions shall rest on a paved foundation shaped to a uniform grade and section. The
foundation surface for precast concrete barriers Type 2, Type 4, Type F, precast single
slope barrier, and transitions shall meet this test for uniformity: When a 10-foot
straightedge is placed on the surface parallel to the centerline for the barrier, the surface
shall not vary more than % inch from the lower edge of the straightedge.

6-11.AP6

Section 6-11, Reinforced Concrete Walls

April 2, 2018

6-11.2 Materials

In the first paragraph, the reference to “Aggregates for Portland Cement Concrete” is revised

to read:
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Aggregates for Concrete 9-03.1

6-12.AP6
Section 6-12, Noise Barrier Walls
August 6, 2018

6-12.2 Materials
In the first paragraph, the reference to “Aggregates for Portland Cement Concrete” is revised
to read:

Aggregates for Concrete 9-03.1
The first paragraph is supplemented with the following new material reference:
Noise Barrier Wall Access Door 9-06.17

6-12.3(9) Access Doors and Concrete Landing Pads
The second paragraph is deleted and replaced with the following:

All frame and door surfaces, except stainless steel surfaces, shall be painted in
accordance with Section 6-07.3(9). Primer shall be applied to all non-stainless steel
surfaces. All primer coated exposed metal surfaces shall be field painted with the
remaining Section 6-07.3(9)A paint system coats. The top coat, when dry, shall match the
color specified in the Plans or Special Provisions.

This section is supplemented with the following:
Access door deadbolt locks shall be capable of accepting a Best CX series core. The
Contractor shall furnish and install a spring-loaded construction core lock with each lock.
The Engineer will furnish the permanent Best CX series core for the Contractor to install
at the conclusion of the project.

6-13.AP6
Section 6-13, Structural Earth Walls
August 6, 2018

6-13.2 Materials
In the first paragraph, the reference to “Aggregates for Portland Cement Concrete” is revised
to read:

Aggregates for Concrete 9-03.1

6-13.3(4) Precast Concrete Facing Panel and Concrete Block Fabrication
Item number 1 of the sixth paragraph is revised to read:

1. Vertical dimensions shall be + Y6 inch of the Plan dimension, and the rear height
shall not exceed the front height.

Item number 3 of the sixth paragraph is revised to read:

3. All other dimensions shall be + 2 inch of the Plan dimension.
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6-14.AP6
Section 6-14, Geosynthetic Retaining Walls
April 2, 2018

6-14.2 Materials
In the first paragraph, the references to “Portland Cement” and “Aggregates for Portland
Cement Concrete” are revised to read:

Cement 9-01
Aggregates for Concrete 9-03.1

6-15.AP6
Section 6-15, Soil Nail Walls
January 7, 2019

6-15.3(7) Shotcrete Facing
The last paragraph is supplemented with the following:

After final tightening of the nut, the threads of the soil nail shall at a minimum be flush
with the end of the nut.

6-16.AP6
Section 6-16, Soldier Pile and Soldier Pile Tieback Walls
April 2, 2018

6-16.2 Materials
In the first paragraph, the reference to “Aggregates for Portland Cement Concrete” is revised
to read:

Aggregates for Concrete 9-03.1

6-18.AP6
Section 6-18, Shotcrete Facing
April 1, 2019

6-18.2 Materials
The reference to metakaolin is deleted.

6-18.3(3) Testing
In the last sentence of the first paragraph, “AASHTO T 24” is revised to read “ASTM C1604”.

6-18.3(3)B Production Testing
In the last sentence, “AASHTO T 24” is revised to read “ASTM C1604”.

6-18.3(4) Qualifications of Contractor’s Personnel
In the last sentence of the second paragraph, “AASHTO T 24” is revised to read “ASTM
C1604".
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6-19.AP6
Section 6-19, Shafts
January 7, 2019

6-19.2 Materials
In the first paragraph, the references to “Portland Cement” and “Aggregates for Portland
Cement Concrete” are revised to read:

Cement 9-01
Aggregates for Concrete 9-03.1

6-19.3(1)A Shaft Construction Tolerances
The last paragraph is supplemented with the following:

The elevation of the top of the reinforcing cage for drilled shafts shall be within +6 inches
and -3 inches from the elevation shown in the Plans.

6-19.3(2)D Nondestructive QA Testing Organization and Personnel
Item number 4 in the first paragraph is revised to read:

4. Personnel preparing test reports shall be a Professional Engineer, licensed under

Title 18 RCW, State of Washington, and shall seal the report in accordance with WAC
196-23-020.

6-19.3(3)C Conduct of Shaft Casing Installation and Removal and Shaft
Excavation Operations
The first paragraph is supplemented with the following:

In no case shall shaft excavation and casing placement extend below the bottom of shaft
excavation as shown in the Plans.

6-19.3(6)E Thermal Wire and Thermal Access Point (TAPS)
The third sentence of the third paragraph is revised to read:

The thermal wire shall extend from the bottom of the reinforcement cage to the top of the
shaft, with a minimum of 5-feet of slack wire provided above the top of shaft.

The following new sentence is inserted after the third sentence of the third paragraph:
All thermal wires in a shaft shall be equal lengths.

6-19.3(9)D Nondestructive QA Testing Results Submittal
The last sentence of the first paragraph is revised to read:

Results shall be a Type 2E Working Drawing presented in a written report.
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7-02.AP7
Section 7-02, Culverts
April 2, 2018

7-02.2 Materials
In the first paragraph, the references to “Portland Cement” and “Aggregates for Portland
Cement Concrete” are revised to read:

Cement 9-01
Aggregates for Concrete 9-03.1

7-02.3(6)A4 Excavation and Bedding Preparation
The first sentence of the third paragraph is revised to read:

The bedding course shall be a 6-inch minimum thickness layer of culvert bedding
material, defined as granular material either conforming to Section 9-03.12(3) or to
AASHTO Grading No. 57 as specified in Section 9-03.1(4)C.

7-05.AP7
Section 7-05, Manholes, Inlets, Catch Basins, and Drywells
August 6, 2018

7-05.3 Construction Requirements
The fourth sentence of the third paragraph is deleted.

7-08.AP7
Section 7-08, General Pipe Installation Requirements
April 2, 2018

7-08.3(3) Backfilling
The fifth sentence of the fourth paragraph is revised to read:

All compaction shall be in accordance with the Compaction Control Test of Section 2-
03.3(14)D except in the case that 100% Recycled Concrete Aggregate is used.

The following new sentences are inserted after the fifth sentence of the fourth paragraph:

When 100% Recycled Concrete Aggregate is used, the Contractor may submit a written
request to use a test point evaluation for compaction acceptance. Test Point evaluation
shall be performed in accordance with SOP 738.

8-01.AP8
Section 8-01, Erosion Control and Water Pollution Control
April 1, 2019

8-01.1 Description
This section is revised to read:

This Work consists of furnishing, installing, maintaining, removing and disposing of best
management practices (BMPs), as defined in the Washington Administrative Code (WAC)
173-201A, to manage erosion and water quality in accordance with these Specifications
and as shown in the Plans or as designated by the Engineer.
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The Contracting Agency may have a National Pollution Discharge Elimination System
Construction Stormwater General Permit (CSWGP) as identified in the Contract Special
Provisions. The Contracting Agency may or may not transfer coverage of the CSWGP to
the Contractor when a CSWGP has been obtained. The Contracting Agency may not
have a CSWGP for the project but may have another water quality related permit as
identified in the Contract Special Provisions or the Contracting Agency may not have
water quality related permits but the project is subject to applicable laws for the Work.
Section 8-01 covers all of these conditions.

This section is supplemented with the following new subsection:

8-01.1(1) Definitions
1. pH Affected Stormwater

a.

C.

Stormwater contacting green concrete (concrete that has set/stiffen but is still
curing), recycled concrete, or engineered soils (as defined in the Construction
Stormwater General Permit (CSWGP)) as a natural process

pH monitoring shall be performed in accordance with the CSWGP, or Water
Quality Standards (WQS in accordance with WAC 173-201A (surface) or 173-
200C (ground)) when the CSWGP does not apply

May be neutralized and discharged to surface waters or infiltrated

2. pH Affected Non-Stormwater

a.

Conditionally authorized in accordance with CSWGP Special Condition S.1.C.,
uncontaminated water contacting green concrete, recycled concrete, or
engineered soils (as defined in the CSWGP)

Shall not be categorized as cementitious wastewater/concrete wastewater, as
defined below

Shall be managed and treated in accordance with the CSWGP, or WQS when
the CSWGP does not apply

pH adjustment and dechlorination may be necessary, as specified in the
CSWGP or in accordance with WQS when the CSWGP does not apply

May be neutralized, treated, and discharged to surface waters in accordance
with the CSWGP, with the exception of water-only shaft drilling slurry. Water-
only shaft drilling slurry may be treated, neutralized, and infiltrated but not
discharged to surface waters (Refer to Special Conditions S1.C. Authorized
Discharges and S1.d Prohibited Discharges of the CSWGP)

3. Cementitious Wastewater/Concrete Wastewater

a. Any water that comes into contact with fine cementitious particles or slurry; any
water used in the production, placement and/or clean-up of cementitious
products; any water used to cut, grind, wash, or otherwise modify cementitious
products
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b. When any water, including stormwater, commingles with cementitious
wastewater/concrete wastewater, the resulting water is considered cementitious
wastewater/concrete wastewater and shall be managed to prevent discharge to
waters of the State, including ground water

c. CSWGP Examples include: water used for or resulting from concrete
truck/mixer/pumper/tool/chute rinsing or washing, concrete saw cutting and
surfacing (sawing, coring, grinding, roughening, hydro-demolition, bridge and
road surfacing)

d. Cannot be neutralized and discharged or infiltrated

8-01.2 Materials
The first paragraph is revised to read:

Materials shall meet the requirements of the following sections:

Corrugated Polyethylene Drain Pipe 9-05.1(6)
Quarry Spalls and Permeable Ballast 9-13
Erosion Control and Roadside Planting  9-14
Construction Geotextile 9-33

The second paragraph is deleted.

8-01.3(1) General
This section is revised to read:

Adaptive management shall be employed throughout the duration of the project for the
implementation of erosion and water pollution control permit requirements for the current
condition of the project site. The adaptive management includes the selection and
utilization of BMPs, scheduling of activities, prohibiting unacceptable practices,
implementing maintenance procedures, and other managerial practices that when used
singularly or in combination, prevent or reduce the release of pollutants to waters of the
State. The adaptive management shall use the means and methods identified in this
section and means and methods identified in the Washington State Department of
Transportation’s Temporary Erosion and Sediment Control Manual or the Washington
State Department of Ecology’s Stormwater Management Manuals for construction
stormwater.

The Contractor shall install a high visibility fence along the lines shown in the Plans or as
instructed by the Engineer.

Throughout the life of the project, the Contractor shall preserve and protect the delineated
preservation area, acting immediately to repair or restore any high visibility fencing
damaged or removed.

All discharges to surface waters shall comply with surface water quality standards as
defined in Washington Administrative Code (WAC) Chapter 173-201A. All discharges to
groundwater shall comply with groundwater quality standards WAC Chapter 173-200.
The Contractor shall comply with the CSWGP when the project is covered by the
CSWGP.
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Work, at a minimum, shall include the implementation of:

1.

Sediment control measures prior to ground disturbing activities to ensure all
discharges from construction areas receive treatment prior to discharging from
the site.

Flow control measures to prevent erosive flows from developing.

Water management strategies and pollution prevention measures to prevent
contamination of waters that will be discharged to surface waters or the ground.

Erosion control measures to stabilize erodible earth not being worked.
Maintenance of BMPs to ensure continued compliant performance.

Immediate corrective action if evidence suggests construction activity is not in
compliance. Evidence includes sampling data, olfactory or visual evidence such

as the presence of suspended sediment, turbidity, discoloration, or oil sheen in
discharges.

To the degree possible, the Contractor shall coordinate this Work with permanent
drainage and roadside restoration Work the Contract requires.

Clearing, grubbing, excavation, borrow, or fill within the Right of Way shall never expose
more erodible earth than as listed below:

The Engineer may increase or decrease the limits based on project conditions.

Erodible earth is defined as any surface where soils, grindings, or other materials may be
capable of being displaced and transported by rain, wind, or surface water runoff.

Erodible earth not being worked, whether at final grade or not, shall be covered within
the specified time period (see the table below), using BMPs for erosion control.

Western Washington
(West of the Cascade
Mountain Crest)

Eastern Washington
(East of the Cascade
Mountain Crest)

May 1 through April 1 through
September 30 17 Acres October 31 17 Acres
October 1 November 1
through April 5 Acres through March 5 Acres
30 31

Western Washington
(West of the Cascade
Mountain Crest)

Eastern Washington
(East of the Cascade
Mountain Crest)

October 1 2 davs
through April ay
30 maximum

October 1 5 davs
through June ay
30 maximum
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November 1
through March
31

May 1 to 7 days
September 30 maximum

10 days
maximum

1

2 When applicable, the Contractor shall be responsible for all Work required for compliance

3 with the CSWGP including annual permit fees.

4

5 If the Engineer, under Section 1-08.6, orders the Work suspended, the Contractor shall

6 continue to comply with this division during the suspension.

7

8 8-01.3(1)A Submittals

9  This section’s content is deleted.
10
11 This section is supplemented with the following new subsection:
12
13 8-01.3(1)A1 Temporary Erosion and Sediment Control Plan
14 Temporary Erosion and Sediment Control (TESC) Plans consist of a narrative section
15 and plan sheets that meets the Washington State Department of Ecology’s Stormwater
16 Pollution Prevention Plan (SWPPP) requirement in the CSWGP. For projects that do not
17 require a CSWGP but have the potential to discharge to surface waters of the state, an
18 abbreviated TESC plan shall be used, which may consist of a narrative and/or plan sheets
19 and shall demonstrate compliance with applicable codes, ordinances and regulations,
20 including the water quality standards for surface waters; Chapter 173-201A of the
21 Washington Administrative Code (WAC) and water quality standards for groundwaters in
22 accordance with Chapter 173-200 WAC.
23
24 The Contractor shall either adopt the TESC Plan in the Contract or develop a new TESC
25 Plan. If the Contractor adopts the TESC Plan in scenarios in which the CSWGP is
26 transferred to the Contractor, the Contractor shall modify the TESC Plan to match the
27 Contractor’s schedule, method of construction, and to include all areas that will be used
28 to directly support construction activity such as equipment staging yards, material storage
29 areas, or borrow areas. TESC Plans shall include all high visibility fence shown in the
30 Plans. All TESC Plans shall meet the requirements of the current edition of the WSDOT
31 Temporary Erosion and Sediment Control Manual M 3109 and be adaptively managed
32 throughout construction based on site inspections and required sampling to maintain
33 compliance with the CSWGP, or WQS when no CSWGP applies. The Contractor shall
34 develop a schedule for implementation of the TESC work and incorporate it into the
35 Contractor’s progress schedule.
36
37 The Contractor shall submit their TESC Plan (either the adopted plan or new plan) as
38 Type 2 Working Drawings. At the request of the Engineer, updated TESC Plans shall be
39 submitted as Type 1 Working Drawings.
40

41  8-01.3(1)B Erosion and Sediment Control (ESC) Lead
42  This section is revised to read:

43

44 The Contractor shall identify the ESC Lead at the preconstruction discussions and in the
45 TESC Plan. The ESC Lead shall have, for the life of the Contract, a current Certificate of
46 Training in Construction Site Erosion and Sediment Control from a course approved by
47 the Washington State Department of Ecology. The ESC Lead must be onsite or on call at
48 all times throughout construction. The ESC Lead shall be listed on the Emergency
49 Contact List required under Section 1-05.13(1).
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The ESC Lead shall implement the TESC Plan. Implementation shall include, but is not
limited to:

1. Installing, adaptively managing, and maintaining temporary erosion and
sediment control BMPs to assure continued performance of their intended
function. Damaged or inadequate BMPs shall be corrected immediately.

2. Updating the TESC Plan to reflect current field conditions.

3. Discharge sampling and submitting Discharge Monitoring Reports (DMRs) to
the Washington State Department of Ecology in accordance with the CSWGP.

4. Develop and maintain the Site Log Book as defined in the CSWGP. When the
Site Log Book or portion thereof is electronically developed, the electronic
documentation must be accessible onsite. As a part of the Site Log Book, the
Contractor shall develop and maintain a tracking table to show that identified
TESC compliance issues are fully resolved within 10 calendar days. The table
shall include the date an issue was identified, a description of how it was
resolved, and the date the issue was fully resolved.

The ESC Lead shall also inspect all areas disturbed by construction activities, all on-site
erosion and sediment control BMPs, and all stormwater discharge points at least once
every calendar week and within 24-hours of runoff events in which stormwater discharges
from the site. Inspections of temporarily stabilized, inactive sites may be reduced to once
every calendar month. The Washington State Department of Ecology’s Erosion and
Sediment Control Site Inspection Form, located at https://ecology.wa.gov/Regulations-
Permits/Permits-certifications/Stormwater-general-permits/Construction-stormwater-
permit, shall be completed for each inspection and a copy shall be submitted to the
Engineer no later than the end of the next working day following the inspection.

8-01.3(1)C Water Management
This section is supplemented with the following new subsections:

8-01.3(1)C5 Water Management for In-Water Work Below Ordinary High
Water Mark (OHWM)

Work over surface waters of the state (defined in WAC 173-201A-010) or below the
OHWM (defined in RCW 90.58.030) shall comply with water quality standards for surface
waters of the State of Washington.

8-01.3(1)C6 Environmentally Acceptable Hydraulic Fluid

All equipment containing hydraulic fluid that extends from a bridge deck over surface
waters of the state or below the OHWM, shall be equipped with a biodegradable hydraulic
fluid. The fluid shall achieve either a Pw1 Environmental Persistence Classification
stated in ASTM D6046 (=60% biodegradation in 28 days) or equivalent standard.
Alternatively, hydraulic fluid that meets International Organization for Standardization
(ISO 15380), the European Union Ecolabel, or equivalent certification will also be
accepted.

The Contractor shall submit a Type 1 Working Drawing consisting of a manufacturer
catalog cut of the hydraulic fluid used.
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The designation of biodegradable hydraulic fluid does not mean fluid spills are
acceptable. The Contractor shall respond to spills to land or water in accordance with the
Contract, the associated SPCC Plan, and all applicable local, state, and federal
regulations.

8-01.3(1)C7 Turbidity Curtain

All Work for the turbidity curtain shall be in accordance with the manufacturer’s
recommendations for the site conditions. Removal procedures shall be developed and
used to minimize silt release and disturbance of silt. The Contractor shall submit a Type
2 Working Drawing, detailing product information, installation and removal procedures,
equipment and workforce needs, maintenance plans, and emergency repair/replacement
plans.

Turbidity curtain materials, installation, and maintenance shall be sufficient to comply with
water quality standards.

The Contractor shall notify the Engineer 10 days in advance of removing the turbidity
curtain. All components of the turbidity curtain shall be removed from the project.

8-01.3(1)C1 Disposal of Dewatering Water
This section is revised to read:

When uncontaminated groundwater is encountered in an excavation on a project it may
be infiltrated within vegetated areas of the right of way not designated as Sensitive Areas
or incorporated into an existing stormwater conveyance system at a rate that will not
cause erosion or flooding in any receiving surface water.

Alternatively, the Contractor may pursue independent disposal and treatment alternatives
that do not use the stormwater conveyance system provided it is in compliance with the
applicable WACs and permits.

8-01.3(1)C2 Process Wastewater
This section is revised to read:

Wastewater generated on-site as a byproduct of a construction process shall not be
discharged to surface waters of the State. Some sources of process wastewater may be
infiltrated in accordance with the CSWGP. Some sources of process wastewater may be
disposed via independent disposal and treatment alternatives in compliance with the
applicable WACs and permits.

8-01.3(1)C3 Shaft Drilling Slurry Wastewater
This section is revised to read:

Wastewater generated on-site during shaft drilling activity shall be managed and
disposed of in accordance with the requirements below. No shaft drilling slurry
wastewater shall be discharged to surface waters of the State. Neither the sediment nor
liquid portions of the shaft drilling slurry wastewater shall be contaminated, as detectable
by visible or olfactory indication (e.g., chemical sheen or smell).

1. Water-only shaft drilling slurry or water slurry with accepted flocculants may be
infiltrated on-site. Flocculants used shall meet the requirements of Section 9-
14.5(1) or shall be chitosan products listed as General Use Level Designation
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(GULD) on the Washington State Department of Ecology’s stormwater
treatment technologies webpage for construction treatment. Infiltration is
permitted if the following requirements are met:

a.

b.

Wastewater shall have a pH of 6.5 — 8.5 prior to discharge.

The amount of flocculant added to the slurry shall be kept to the minimum
needed to adequately settle out solids. The flocculant shall be thoroughly
mixed into the slurry.

The slurry removed from the shaft shall be contained in a leak proof cell or
tank for a minimum of 3 hours.

The infiltration rate shall be reduced if needed to prevent wastewater from
leaving the infiltration location. The infiltration site shall be monitored
regularly during infiltration activity. All wastewater discharged to the ground
shall fully infiltrate and discharges shall stop before the end of each work
day.

Drilling spoils and settled sediments remaining in the containment cell or
tank shall be disposed of in accordance with Section 6-19.3(4)F.

Infiltration locations shall be in upland areas at least 150 feet away from
surface waters, wells, on-site sewage systems, aquifer sensitive recharge
areas, sole source aquifers, well head protection areas, and shall be
marked on the plan sheets before the infiltration activity begins.

Prior to infiltration, the Contractor shall submit a Shaft Drilling Slurry
Wastewater Management and Infiltration Plan as a Type 2 Working
Drawing. This Plan shall be kept on-site, adapted if needed to meet the
construction requirements, and updated to reflect what is being done in the
field. The Working Drawing shall include, at a minimum, the following
information:

i.  Plan sheet showing the proposed infiltration location and all surface
waters, wells, on-site sewage systems, aquifer-sensitive recharge
areas, sole source aquifers, and well-head protection areas within 150
feet.

i. The proposed elevation of soil surface receiving the wastewater for
infiltration and the anticipated phreatic surface (i.e., saturated soil).

ii. The source of the water used to produce the slurry.
iv. The estimated total volume of wastewater to be infiltrated.
v. The accepted flocculant to be used (if any).

vi. The controls or methods used to prevent surface wastewater runoff
from leaving the infiltration location.
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vii. The strategy for removing slurry wastewater from the shaft and
containing the slurry wastewater once it has been removed from the
shaft.

viii. The strategy for monitoring infiltration activity and adapting methods to
ensure compliance.

ix. Acontingency plan that can be implemented immediately if it becomes
evident that the controls in place or methods being used are not
adequate.

x.  The strategy for cleaning up the infiltration location after the infiltration
activity is done. Cleanup shall include stabilizing any loose sediment
on the surface within the infiltration area generated as a byproduct of
suspended solids in the infiltrated wastewater or soil disturbance
associated with BMP placement and removal.

2. Shaft drilling mineral slurry, synthetic slurry, or slurry with polymer additives not
allowed for infiltration shall be contained and disposed of by the Contractor at
an accepted disposal facility in accordance with Section 2-03.3(7)C. Spoils that
have come into contact with mineral slurry shall be disposed of in accordance
with Section 6-19.3(4)F.

8-01.3(1)C4 Management of Off-Site Water
This section is revised to read:

Prior to clearing and grubbing, the Contractor shall intercept all sources of off-site surface
water and overland flow that will run-on to the project. Off-site surface water run-on shall
be diverted through or around the project in a way that does not introduce construction
related pollution. It shall be diverted to its preconstruction discharge location in a manner
that does not increase preconstruction flow rate and velocity and protects contiguous
properties and waterways from erosion. The Contractor shall submit a Type 2 Working
Drawing consisting of the method for performing this Work.

8-01.3(1)E Detention/Retention Pond Construction
This section is revised to read:

Permanent or temporary ponds shall be constructed before beginning other grading and
excavation Work in the area that drains into that pond. Detention/retention ponds may be
constructed concurrently with grading and excavation when allowed by the Engineer.
Temporary conveyances shall be installed concurrently with grading in accordance with
the TESC Plan so that newly graded areas drain to the pond as they are exposed.

8-01.3(2) Seeding, Fertilizing, and Mulching
This section’s title is revised to read:

8-01.3(2) Temporary Seeding and Mulching

8-01.3(2)A Preparation for Application
This section is revised to read:
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A cleated roller, crawler tractor, or similar equipment, which forms longitudinal
depressions at least 2 inches deep shall be used for compaction and preparation of the
surface to be seeded. The entire area shall be uniformly covered with longitudinal
depressions formed perpendicular to the natural flow of water on the slope. The soil shall
be conditioned with sufficient water so the longitudinal depressions remain in the soil
surface until completion of the seeding.

8-01.3(2)A1 Seeding
This section is deleted in its entirety.

8-01.3(2)A2 Temporary Seeding
This section is deleted in its entirety.

8-01.3(2)B Seeding and Fertilizing
This section, including title, is revised to read:

8-01.3(2)B Temporary Seeding

Temporary grass seed shall be a commercially prepared mix, made up of low growing
grass species that will grow without irrigation at the project location, and accepted by the
Engineer. The application rate shall be two pounds per 1000 square feet.

The Contractor shall notify the Engineer not less than 24 hours in advance of any seeding
operation and shall not begin the Work until areas prepared or designated for seeding
have been accepted. Following the Engineer’s acceptance, seeding of the accepted
slopes shall begin immediately.

Temporary seeding may be sown at any time allowed by the Engineer. Temporary
seeding shall be sown by one of the following methods:

1. A hydro seeder that utilizes water as the carrying agent, and maintains
continuous agitation through paddle blades. It shall have an operating capacity
sufficient to agitate, suspend, and mix into a homogeneous slurry the specified
amount of seed and water or other material. Distribution and discharge lines
shall be large enough to prevent stoppage and shall be equipped with a set of
hydraulic discharge spray nozzles that will provide a uniform distribution of the
slurry.

2. Blower equipment with an adjustable disseminating device capable of
maintaining a constant, measured rate of material discharge that will ensure an
even distribution of seed at the rates specified.

3. Power-drawn drills or seeders.

4. Areas in which the above methods are impractical may be seeded by hand
methods.

When seeding by hand, the seed shall be incorporated into the top Yz inch of soil by hand
raking or other method that is allowed by the Engineer.

Seed applied using a hydroseeder shall have a tracer added to visibly aid uniform
application. This tracer shall not be harmful to plant, aquatic, or animal life. If Short-Term
Mulch is used as a tracer, the application rate shall not exceed 250 pounds per acre.
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Seed and fertilizer may be applied in one application provided that the fertilizer is placed
in the hydroseeder tank no more than 1 hour prior to application.

8-01.3(2)D Muliching
This section, including title, is revised to read:

8-01.3(2)D Temporary Mulching

Temporary mulch shall be straw, wood strand, or HECP mulch and shall be used for the
purpose of erosion control by protecting bare soil surface from particle displacement.
Mulch shall not be applied below the anticipated water level of ditch slopes, pond
bottoms, and stream banks. HECP mulch shall not be used within the Ordinary High
Water Mark. Non-HECP mulches applied below the anticipated water level shall be
removed or anchored down so that it cannot move or float, at no additional expense to
the Contracting Agency.

Straw or wood strand mulch shall be applied at a rate to achieve at least 95 percent visual
blockage of the soil surface.

Short Term Mulch shall be hydraulically applied at the rate of 2500 pounds per acre and
may be applied in one lift.

Moderate Term Mulch and Long Term Mulch shall be hydraulically applied at the rate of
3500 pounds per acre with no more than 2000 pounds applied in any single lift.

Mulch sprayed on signs or sign Structures shall be removed the same day.

Areas not accessible by mulching equipment shall be mulched by accepted
hand methods.

8-01.3(2)F Dates for Application of Final Seed, Fertilizer, and Mulch
This section is deleted in its entirety.

8-01.3(2)G Protection and Care of Seeded Areas
This section is deleted in its entirety.

8-01.3(2)H Inspection
This section is deleted in its entirety.

8-01.3(2)] Mowing
This section is deleted in its entirety.

8-01.3(3) Placing Biodegradable Erosion Control Blanket
This section’s title is revised to read:

8-01.3(3) Placing Erosion Control Blanket

The first sentence of the first paragraph is revised to read:

Erosion Control Blankets are used as an erosion prevention device and to enhance the
establishment of vegetation.
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The second paragraph is revised to read:

When used to enhance the establishment of seeded areas, seeding and fertilizing shall
be done prior to blanket installation.

8-01.3(4) Placing Compost Blanket
This section is revised to read:

Compost blankets are used for erosion control. Compost blanket shall be only be placed
on ground surfaces that are steeper than 3-foot horizontal and 1-foot vertical though
steeper slopes shall be broken by wattles or compost socks placed according to the
Standard Plans. Compost shall be placed to a depth of 3 inches over bare soil. An organic
tackifier shall be placed over the entire composted area when dry or windy conditions are
present or expected. The tackifier shall be applied immediately after the application of
compost to prevent compost from leaving the composted area.

Medium compost shall be used for the compost blanket. Compost may serve the purpose
of soil amendment as specified in Section 8-02.3(6).

8-01.3(5) Plastic Covering
The first paragraph is revised to read:

Erosion Control — Plastic coverings used to temporarily cover stockpiled materials,
slopes or bare soils shall be installed and maintained in a way that prevents water from
intruding under the plastic and prevents the plastic cover from being damaged by wind.
Plastic coverings shall be placed with at least a 12-inch overlap of all seams and be a
minimum of 6 mils thick. Use soil stabilization and energy dissipation BMPs to minimize
the erosive energy flows coming off sloped areas of plastic (e.g., toe of slope). When
feasible, prevent the clean runoff from plastic from hitting bare soil. Direct flows from
plastic to stabilized outlet areas.

8-01.3(7) Stabilized Construction Entrance
The first paragraph is revised to read:

Temporary stabilized construction entrance shall be constructed in accordance with the
Standard Plans, prior to construction vehicles entering the roadway from locations that
generate sediment track out on the roadway. Material used for stabilized construction
entrance shall be free of extraneous materials that may cause or contribute to track out.

8-01.3(8) Street Cleaning
This section is revised to read:

Self-propelled pickup street sweepers shall be used to remove and collect dirt and other
debris from the Roadway. The street sweeper shall effectively collect these materials and
prevent them from being washed or blown off the Roadway or into waters of the State.
Street sweepers shall not generate fugitive dust and shall be designed and operated in
compliance with applicable air quality standards. Material collected by the street sweeper
shall be disposed of in accordance with Section 2-03.3(7)C.

When allowed by the Engineer, power broom sweepers may be used in non-sensitive
areas. The broom sweeper shall sweep dirt and other debris from the roadway into the
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work area. The swept material shall be prevented from entering or washing into waters
of the State.

Street washing with water will require the concurrence of the Engineer.

8-01.3(12) Compost Socks
The first two sentences of the first paragraph are revised to read:

Compost socks are used to disperse flow and sediment. Compost socks shall be installed
as soon as construction will allow but before flow conditions create erosive flows or
discharges from the site. Compost socks shall be installed prior to any mulching or
compost placement.

8-01.3(13) Temporary Curb
The last two sentences of the second paragraph are revised to read:

Temporary curbs shall be a minimum of 4 inches in height. Temporary curb shall be
installed so that ponding does not occur in the adjacent roadway.

8-01.3(14) Temporary Pipe Slope Drain
The third and fourth paragraphs are revised to read:

The pipe fittings shall be water tight and the pipe secured to the slope with metal posts,
wood stakes, or sand bags.

The water shall be discharged to a stabilized conveyance, sediment trap, stormwater
pond, rock splash pad, or vegetated strip, in a manner to prevent erosion and maintain
water quality compliance.

The last paragraph is deleted.

8-01.3(15) Maintenance
This section is revised to read:

Erosion and sediment control BMPs shall be maintained or adaptively managed as
required by the CSWGP until the Engineer determines they are no longer needed. When
deficiencies in functional performance are identified, the deficiencies shall be rectified
immediately.

The BMPs shall be inspected on the schedule outlined in Section 8-01.3(1)B for damage
and sediment deposits. Damage to or undercutting of BMPs shall be repaired
immediately.

In areas where the Contractor’s activities have compromised the erosion control functions
of the existing grasses, the Contractor shall overseed at no additional cost to the
Contracting Agency.

The quarry spalls of construction entrances shall be refreshed, replaced, or screened to
maintain voids between the spalls for collecting mud and dirt.

Unless otherwise specified, when the depth of accumulated sediment and debris reaches
approximately 'z the height of the BMP the deposits shall be removed. Debris or
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1 contaminated sediment shall be disposed of in accordance with Section 2-03.3(7)C.
2 Clean sediments may be stabilized on-site using BMPs as allowed by the Engineer.
3
4 8-01.3(16) Removal
5  This section is revised to read:
6
7 The Contractor shall remove all temporary BMPs, all associated hardware and
8 associated accumulated sediment deposition from the project limits prior to Physical
9 Completion unless otherwise allowed by the Engineer. When the temporary BMP
10 materials are made of natural plant fibers unaltered by synthetic materials the Engineer
11 may allow leaving the BMP in place.
12
13 The Contractor shall remove BMPs and associated hardware in a way that minimizes soll
14 disturbance. The Contractor shall permanently stabilize all bare and disturbed soil after
15 removal of BMPs. If the installation and use of the erosion control BMPs have compacted
16 or otherwise rendered the soil inhospitable to plant growth, such as construction
17 entrances, the Contractor shall take measures to rehabilitate the soil to facilitate plant
18 growth. This may include, but is not limited to, ripping the soil, incorporating soil
19 amendments, or seeding with the specified seed.
20
21 At the request of the Contractor and at the sole discretion of the Engineer the CSWGP
22 may be transferred back to the Contracting Agency. Approval of the Transfer of Coverage
23 request will require the following:
24
25 1. All other Work required for Contract Completion has been completed.
26
27 2. All Work required for compliance with the CSWGP has been completed to the
28 maximum extent possible. This includes removal of BMPs that are no longer
29 needed and the site has undergone all Stabilization identified for meeting the
30 requirements of Final Stabilization in the CSWGP.
31
32 3. An Equitable Adjustment change order for the cost of Work that has not been
33 completed by the Contractor.
34
35 4. Submittal of the Washington State Department of Ecology Transfer of Coverage
36 form (Ecology form ECY 020-87a) to the Engineer.
37
38 If the Engineer approves the transfer of coverage back to the Contracting Agency, the
39 requirement in Section 1-07.5(3) for the Contractor's submittal of the Notice of
40 Termination form to the Washington State Department of Ecology will not apply.
41

42  8-01.4 Measurement
43  This section’s content is deleted and replaced with the following new subsections:
44

45 8-01.4(1) Lump Sum Bid for Project (No Unit Items)
46 When the Bid Proposal contains the item “Erosion Control and Water Pollution
47 Prevention” there will be no measurement of unit or force account items for Work defined
48 in Section 8-01 except as described in Sections 8-01.4(3) and 8-01.4(4). Also, except as
49 described in Section 8-01.4(3), all of Sections 8-01.4(2) and 8-01.5(2) are deleted.
50
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8-01.4(2) Item Bids

When the Proposal does not contain the items “Erosion Control and Water Pollution
Prevention”, Section 8-01.4(1) and 8-01.5(1) are deleted and the Bid Proposal will contain
some or all of the following items measured as noted.

ESC lead will be measured per day for each day that an inspection is made and a
report is filed.

Erosion control blanket and plastic covering will be measured by the square yard
along the ground slope line of surface area covered and accepted.

Turbidity curtains will be measured by the linear foot along the ground line of the
installed curtain.

Check dams will be measured per linear foot one time only along the ground line of
the completed check dam. No additional measurement will be made for check dams
that are required to be rehabilitated or replaced due to wear.

Stabilized construction entrances will be measured by the square yard by ground
slope measurement for each entrance constructed.

Tire wash facilities will be measured per each for each tire wash installed.

Street cleaning will be measured by the hour for the actual time spent cleaning
pavement, refilling with water, dumping and transport to and from cleaning locations
within the project limits, as authorized by the Engineer. Time to mobilize the
equipment to or from the project limits on which street cleaning is required will not
be measured.

Inlet protections will be measured per each for each initial installation at a
drainage structure.

Silt fence, gravel filter, compost berms, and wood chip berms will be measured by
the linear foot along the ground line of the completed barrier.

Wattles and compost socks will be measured by the linear foot.

Temporary curbs will be measured by the linear foot along the ground line of the
completed installation.

Temporary pipe slope drains will be measured by the linear foot along the flow line
of the pipe.

Coir logs will be measured by the linear foot along the ground line of the completed
installation.

Outlet protections will be measured per each initial installation at an outlet location.

Temporary seeding, temporary mulching, and tackifiers will be measured by the acre
by ground slope measurement.
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Compost blanket will be measured by the square yard by ground slope surface area
covered and accepted.

8-01.4(3) Reinstating Unit Items with Lump Sum Erosion Control and
Water Pollution Prevention

The Contract Provisions may establish the project as lump sum, in accordance with
Section 8-01.4(1) and also include one or more of the items included above in Section 8-
01.4(2). When that occurs, the corresponding measurement provision in Section 8-
01.4(2) is not deleted and the Work under that item will be measured as specified.

8-01.4(4) Items not included with Lump Sum Erosion Control and Water
Pollution Prevention

Compost blanket will be measured by the square yard by ground slope surface area
covered and accepted.

Temporary mulch will be measured by the acre by ground slope surface area covered
and accepted.

High visibility fence will be measured by the linear foot along the ground line of the
completed fence.

8-01.5 Payment
This section’s content is deleted and replaced with the following new subsections:

8-01.5(1) Lump Sum Bid for Project (No Unit Items)
Payment will be made for the following Bid item when it is included in the Proposal:

“Erosion Control and Water Pollution Prevention”, lump sum.

The lump sum Contract price for “Erosion Control and Water Pollution Prevention”
shall be full pay to perform the Work as described in Section 8-01 except for costs
compensated by Bid Proposal items inserted through Contract Provisions as
described in Section 8-01.4(2). Progress payments for the lump sum item “Erosion
Control and Water Pollution Prevention” will be made as follows:

1. The Contracting Agency will pay 15 percent of the bid amount for the initial
set up for the item. Initial set up includes the following:

a. Acceptance of the TESC Plan provided by the Contracting Agency or
submittal of a new TESC Plan,

b. Submittal of a schedule for the installation of the BMPs, and
c. ldentifying water quality sampling locations.
2. 70 percent of the bid amount will be paid in accordance with Section 1-09.9.
3. Once the project is physically complete and copies of the all reports
submitted to the Washington State Department of Ecology have been
submitted to the Engineer, and, if applicable, transference of the CSWGP

back to the Contracting Agency is complete, the remaining 15 percent of
the bid amount shall be paid in accordance with Section 1-09.9.
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8-01.5(2) Item Bids
“ESC Lead”, per day.

“Turbidity Curtain”, per linear foot.

“Erosion Control Blanket”, per square yard.

“Plastic Covering”, per square yard.

“Check Dam”, per linear foot.

“Inlet Protection”, per each.

“Gravel Filter Berm”, per linear foot.

“Stabilized Construction Entrance”, per square yard.
“Street Cleaning”, per hour.

“Silt Fence”, per linear foot.

“Wood Chip Berm”, per linear foot.

“Compost Berm”, per linear foot.

“Wattle”, per linear foot.

“Compost Sock”, per linear foot.

“Coir Log”, per linear foot.

“Temporary Curb”, per linear foot.

“Temporary Pipe Slope Drain”, per linear foot.
“Temporary Seeding”, per acre.

“Temporary Mulching”, per acre.

“Compost Blanket”, per square yard.

“Outlet Protection”, per each.

“Tackifier”, per acre.

“Erosion/Water Pollution Control”, by force account as provided in Section 1-09.6.
Maintenance and removal of erosion and water pollution control devices including

removal and disposal of sediment, stabilization and rehabilitation of soil disturbed
by these activities, and any additional Work deemed necessary by the Engineer to
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control erosion and water pollution will be paid by force account in accordance with
Section 1-09.6.

To provide a common Proposal for all Bidders, the Contracting Agency has entered an
amount in the Proposal to become a part of the Contractor’s total Bid.

8-01.5(3) Reinstating Unit Items with Lump Sum Erosion Control and
Water Pollution Prevention

The Contract may establish the project as lump sum, in accordance with Section 8-
01.4(1) and also reinstate the measurement of one or more of the items described in
Section 8-01.4(2), except for Erosion/Water Pollution Control, by force account. When
that occurs, the corresponding payment provision in Section 8-01.5(2) is not deleted and
the Work under that item will be paid as specified.

8-01.5(4) Items not included with Lump Sum Erosion Control and Water
Pollution Prevention
Payment will be made for the following Bid item when it is included in the Proposal:

“High Visibility Fence”, per linear foot.

8-02.AP8
Section 8-02, Roadside Restoration
April 1, 2019

This section, including all subsections, is revised to read:

8-02.1 Description

This Work consists of preserving, maintaining, establishing and augmenting vegetation
on the roadsides and within mitigation or sundry site areas. It includes vegetation
preservation, weed and pest control, furnishing and placing topsoil, compost, and soil
amendments, and furnishing and planting seed, sod and plants of all forms and container
types. It includes performing plant establishment activities and soil bioengineering. Work
shall be performed in accordance with these Specifications and as shown in the Plans or
as designated by the Engineer.

Trees, whips, shrubs, ground covers, cuttings, live stakes, live poles, live branches,
rhizomes, tubers, rootstock, and seedlings will hereinafter be referred to collectively as
“plants” or “plant material”. Grass, wildflowers, and other plant materials installed in seed
form will hereinafter be referred to collectively as “seed”.

8-02.2 Materials
Materials shall meet the requirements of the following sections:

Erosion Control and Roadside Planting 9-14
Water 9-25.2

Botanical identification and nomenclature of plant materials shall be based on
descriptions by Hitchcock and Cronquist in “Flora of the Pacific Northwest”. Botanical
identification and nomenclature of plant material not found in "Flora" shall be based on
Bailey in “Hortus Third” or superseding editions and amendments or as referenced in

the Plans.
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8-02.3 Construction Requirements

8-02.3(1) Responsibility During Construction

The Contractor shall prepare, install, and ensure adequate and proper care of all
roadside seeded, planted, and lawn areas on the project until all plant establishment
periods required by the Contract are complete or until Physical Completion of the
project, whichever is last.

Adequate and proper care shall include, but is not limited to, keeping all plant
material in a healthy, growing condition by watering, pruning, and other actions
deemed necessary for plant health. This Work shall include keeping the project area
free from insect infestation, weeds or unwanted vegetation, litter, and other debris
along with retaining the finished grades and mulch in a neat uniform condition.

Existing desirable vegetation shall be saved and protected unless removal is
required by the Contract or allowed by the Engineer.

The Contractor shall have sole responsibility for the maintenance and appearance
of the roadside restoration.

8-02.3(2) Work Plans
Three Work Plan submittals exist under this Section:

1. Roadside Work Plan: This plan is required when Work will disturb the
roadside beyond 20 feet from the pavement or where trees or native
vegetation will be removed, the Contractor shall submit a Type 2 Working
Drawing.

2. Weed and Pest Control Plan: This plan is required when the proposal
contains the item "Weed and Pest Control," and prior to application of any
chemicals or weed control activities, the Contractor shall submit a Type 2
Working Drawing.

3. Plant Establishment Plan: This plan is required when the proposal contains
the item "PSIPE__", and prior to completion of Initial Planting, the
Contractor shall submit a Type 2 Working Drawing.

8-02.3(2)A Roadside Work Plan

The Roadside Work Plan shall define the expected impacts to the roadside and
restoration resulting from Work necessary to meet all Contract requirements.
The Contractor shall define how the roadside restoration Work included in the
Contract will be phased and coordinated with project Work such as earthwork,
staging, access, erosion and water pollution control, irrigation, etc. The
Roadside Work Plan shall include the following:

1. Limiting impacts to roadsides:

a. Limits of Work including locations of staging or parking.

b. Means and methods for vegetation protection (in accordance with
Section 1-07.16(2)).
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c. Locations outside of clearing limits where vegetation shall be
removed to provide access routes or other needs to accomplish
the Work.

d. Plans for removal, preservation and stockpile of topsoil or other
native materials, if outside of clearing and grubbing limits and
within the project limits.

2. Roadside Restoration:

a. Plan for propagation and procurement of plants, ground
preparation for planting, and installation of plants.

b. Means and methods to limit soil compaction where seeding and
planting are to occur, such as steel plates, hog fuel access roads,
wood mats for sensitive areas (including removal) and
decompaction for unavoidable impacts.

c. Plan and timing to incorporate or remove erosion control items.

3. Lawn Installation:

a. Schedule for lawn installation work.
b. Establishment and maintenance of lawns.

8-02.3(2)B Weed and Pest Control Plan
The Weed and Pest Control Plan shall describe all weed and pest control needs
for the project.

The plan shall be prepared and signed by a licensed Commercial Pest Control
Operator or Consultant. The plan for control of weeds and pests on the Contract
in accordance with Section 8-02.3(3) shall include the following:

1. Names of plan preparer and pesticide operators, including contact
information. The Contractor shall furnish the Engineer evidence that all
operators are licensed with appropriate endorsements, and that the
pesticide used is registered for use by the Washington State
Department of Agriculture.

2. Means and methods of weed control, including mechanical and/or
chemical.

3. Schedule for weed control including re-entry times for pesticide
application by pesticide type.

4. Proposed pesticide use in accordance with Section 8-02.3(3)A: name,
application rate, and Safety Data Sheets of all proposed pesticides.
Include a copy of the current product label for each pesticide to be
used.

5. Plan to ensure worker safety until pesticide re-entry periods are met.
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8-02.3(2)C Plant Establishment Plan

The Plant Establishment Plan shall describe activities necessary to ensure
continued health and vigor of planted and seeded areas in accordance with the
requirements of Sections 8-02.3(12) and 8-02.3(13). Should the plan become
unworkable at any time during the first-year plant establishment, the Contractor
shall submit a revised plan prior to proceeding with further Work. The Plant
Establishment Plan shall include:

1. Proposed scheduling of joint inspection meetings, activities, materials,
equipment to be utilized for the first-year plant establishment.

2. Proposed adaptive management activities to ensure successful
establishment of seeded, sodded, and planted areas.

3. Acontact person.
4. Management of the irrigation system, when applicable.

8-02.3(3) Weed and Pest Control

The Contractor shall control weed and pest species within the project limits using
integrated pest management principles consisting of mechanical, biological, and
chemical controls that are outlined in the Weed and Pest Control Plan or as
designated by the Engineer. Controlling weeds consists of killing and removing
weeds by chemical, mechanical, and hand methods.

8-02.3(3)A Chemical Pesticides

Chemical pesticides include, but are not restricted to, any substance or mixture
of substances intended for preventing, destroying, repelling or mitigating any
pest, including but not limited to, insecticides, herbicides, fungicides, adjuvants,
and additives, including plant regulators, defoliants and desiccants. The
Contractor shall apply chemical pesticides in accordance with the label
recommendations, the Washington State Department of Ecology, local sensitive
area ordinances, and Washington State Department of Agriculture laws and
regulations. Only those pesticides listed in the table Herbicides Approved for
Use on WSDOT Rights of Way and accepted as part of the Weed and Pest
Control Plan or by written authorization from the Engineer may be used
(www.wsdot.wa.gov/maintenance/roadside/herbicide use.htm).

The applicator shall be licensed by the State of Washington as a Commercial
Applicator or Commercial Operator, with additional endorsements as required
by the Special Provisions or the proposed weed control plan. All chemical
pesticides shall be delivered to the job site in the original containers, or if pre-
mixed off-site, a certification of the components and formulation from the
supplier is required. The licensed applicator or operator shall complete WSDOT
Form 540-509, Commercial Pesticide Application Record, each day the
pesticide is applied and furnish a copy to the Engineer by the following business
day.

The Contractor shall ensure confinement of the chemicals within the designated
areas. The use of spray chemical pesticides shall require the use of anti-drift
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and activating agents and a spray pattern indicator unless otherwise allowed by
the Engineer.

The Contractor shall assume all responsibility for rendering any area
unsatisfactory for planting by reason of chemical application. Damage to
adjacent areas, either on or off the Highway Right of Way, shall be repaired to
the satisfaction of the Engineer or the property owner at no additional cost to
the Contracting Agency.

8-02.3(3)B Planting and Lawn Area Weed Control

Planting and lawn area weed control consists of controlling weeds and pests in
planted and lawn areas shown in the Plans. This Work is included in the bid
items for planting and lawn installation.

All planting and lawn areas shall be prepared so that they are weed and debris
free at the time of planting and until completion of the project. The planting areas
shall include the entire ground surface, regardless of cover, areas around plants,
and those areas shown in the Plans.

Within planting or lawn areas, all species that are not shown in the Plans are
unwanted and shall be controlled unless specifically allowed by the Engineer to
remain.

Grass growing within the mulch ring of a plant, including grass applied in
accordance with Sections 8-01.3(2)A1, 8-02.3(9) or 8-02.3(10), shall be
considered a weed and shall be controlled on the project in accordance with the
weed and pest control plan.

All applications of post-emergent herbicides shall be made while green and
growing tissue is present. Residual herbicides shall not be used where
rhizomatous species or perennial species are indicated.

Should unwanted vegetation reach the flowering and seed stage in violation of
these Specifications, the Contractor shall physically remove and bag the seed
heads prior to seed dispersion. All physically removed vegetation and seed
heads shall be disposed of off-site at no cost to the Contracting Agency.

8-02.3(3)C Project Area Weed and Pest Control

The Contractor shall control weeds not otherwise covered in accordance with
Section 8-02.3(3)B, in all areas within the project limits, including erosion control
seeding areas and vegetation preservation areas, as designated by the
Engineer.

When the Bid Item “Project Area Weed and Pest Control” is included in the
Contract, the Contractor shall also control all weeds specified as noxious by the
Washington State Department of Agriculture, the local Weed District, or the
County Noxious Weed Control Board outside of planting areas within the project
limits.

8-02.3(4) Topsoil

()]
N

Topsoil shall not be worked or placed when the ground or topsoil is frozen, or
excessively wet.
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The Contractor shall protect topsoil stockpiled for project use to prevent erosion and
weed growth. Weed growth on topsoil stockpile sites shall be immediately eliminated
in accordance with the accepted Weed and Pest Control Plan and Section 8-
02.3(3)C.

The subsoil where topsoil is to be placed shall be tilled to a depth of 1 foot or as
specified in the Special Provisions or the Plans. Topsoil of the type specified shall be
evenly spread over the specified areas to the depth shown in the Plans or as
otherwise ordered by the Engineer. Topsoil depths greater than 6 inches shall be
placed in lifts no more than 6 inches in depth. The first lift of topsoil shall be
incorporated with sub-soil to a depth of 8 inches and subsequent lifts placed and
lightly tamped between lifts. After the topsoil has been spread, all large clods, hard
lumps, and rocks 2 inches in diameter and larger, and litter shall be raked up,
removed, and disposed.

8-02.3(4)A Topsoil Type A

Topsoil Type A shall be as specified in the Special Provisions. The Contractor
shall submit a certification by the supplier that the contents of the Topsoil meet
the requirements in the Special Provisions.

8-02.3(4)B Topsoil Type B

Topsoil Type B shall be naturally occurring topsoil taken from within the project
limits and shall meet the requirements of Section 9-14.1(2). Topsoil Type B shall
be taken from areas shown in the Plans to the designated depth and stockpiled
at locations that will not interfere with the construction of the project, and outside
of sensitive areas, as allowed by the Engineer. A minimum of two weeks prior to
excavation of Topsoil Type B, the Contractor shall pre-treat the vegetation on
the designated Topsoil Type B areas according to the Weed and Pest Control
Plan. Areas beyond the slope stakes shall be disturbed as little as possible in
the above operations and under no circumstances shall Topsoil Type B be
stockpiled within 10 feet of any existing tree or vegetation area designated to be
saved and protected. The Contractor shall protect topsoil stockpile from weed
infestation.

The Contractor shall set aside sufficient material to satisfy the needs of the
project.

Upon completion of topsoil placement, the Contractor shall dispose of remaining
stockpiled Topsoil Type B not required for use on the project at no additional
expense to the Contracting Agency in accordance with Section 2-03.3(7)C.

Should a shortage of Topsoil Type B occur, and the Contractor has wasted or
otherwise disposed of topsoil material, the Contractor shall furnish Topsoil Type
A or C at no additional expense to the Contracting Agency.

8-02.3(4)C Topsoil Type C

Topsoil Type C shall be naturally occurring topsoil obtained from a source
provided by the Contractor outside of the Contracting Agency-owned Right of
Way. Topsoil Type C shall meet the requirements of Sections 8-02.3(4)B and 9-
14.1(3). The Contractor shall not begin removal of Topsoil Type C from the
proposed source until the material has been allowed for use by the Engineer.

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 4
CITY OF SAMMAMISH AMENDMENTS TO THE STANDARD SPECIFICATIONS
4-89



—_—
QOWooO~NOOPRWN-=-

QAR BPERPRARBIPRBRRAPERRERRPRPOWWOWWWWWONDNNDNNDNNNNN_2AAA A
2,0 OWOONOCOPWN_LPOODOONOOODANPARWN_2O0O0OONOOAOPRWON_LPOOONOOOORWN--

8-02.3(5) Roadside Seeding, Lawn and Planting Area Preparation

This Work includes preparing worked areas for the installation of all types of
permanent erosion control planting. Work shall be conducted so the flow lines in
drainage channels are maintained. Material displaced by the Contractor’s operations
that interferes with drainage shall be removed from the channel and disposed of as
allowed by the Engineer.

8-02.3(5)A Seeding Area Preparation
The Contractor shall prepare roadside seeding areas as follows:

1.

5.

Remove all excess material, debris, stumps, and rocks greater than 3
inches in diameter from areas to be seeded. Dispose of removed
materials offsite.

Prepare roadside seeding area to a weed free and bare condition.

Bring area to uniform grade and install topsoil, soil amendments, or
compost as specified. Any slopes 3(H) to 1(V) or steeper shall not be
tilled unless otherwise specified.

Compact to provide a reasonably firm but friable seedbed; tractor walk
to uniformly cover the surface with longitudinal depressions at least 2
inches deep formed perpendicular to the natural flow of water on the
slope. Condition the soil with sufficient water so the longitudinal
depressions remain in the soil surface until completion of the seeding.

Seed and mulch within 2 days of preparation.

8-02.3(5)B Lawn Area Preparation
The Contractor shall prepare lawn areas as follows:

1.

5.

Prepare lawn area to a weed free and bare condition in accordance
with Section 8-02.3(3)B.

Remove excess material, stumps, wood or rocks over 3 inches in
diameter and remove from site.

Bring area to uniform grade and install topsoil or soil amendments in
accordance with Section 8-02.3(4) and 8-02.3(6).

Till to an 8-inch depth, rake to a smooth even grade without low areas
that trap water, and compact with a 50-pound roller. The finished grade
of the soil shall be 1 inch below the top of all curbs, junction and valve
boxes, walks, driveways, and other Structures.

Seed or sod the area within two days of preparation.

8-02.3(5)C Planting Area Preparation
The Contractor shall prepare planting areas as follows:
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1. Prepare planting area to a weed free and bare condition in accordance
with Section 8-02.3(3)B.

2. Decompact soil to a depth of 18 inches where construction activities
have taken place or where native soils are compacted.

3. Return soil to uniform grade even with surrounding areas, leaving no
holes or mounds over 3 inches in depth or height.

4. Remove excess material, stumps, wood or rocks over 3 inches in
diameter and remove from site.

5.  Apply compost or other amendments as indicated in the plans and in
accordance with Section 8-02.3(6).

6. Cultivate amendments to a depth of 12 inches to provide a reasonably
firm but friable planting area. Do not till any slopes 3(H) to 1(V) or
steeper.

7. Return soil to a uniform finished grade, 1 inch, or the specified depth
of mulch plus 1 inch, below walks, curbs, junction and valve boxes,
catch basins, and driveways, unless otherwise specified.

8. Begin planting and mulching the area within two days of final
preparation.

8-02.3(6) Soil Amendments

The Contractor shall place soil amendments of the type, quality, and quantities
specified where shown in the Plans or as specified in the Special Provisions. Areas
receiving soil amendments shall be bare soil or vegetation free prior to application.
All soil amendments shall be installed as shown in the Plans within 30 calendar days
after delivery to the project site.

8-02.3(6)A Compost

Compost used for soil amendments shall be Fine Compost unless otherwise
designated in the Plans. When compost blanket is used for temporary erosion
control, the compost blanket may be incorporated into the soil immediately prior
to planting when used as compost soil amendment. The area shall be prepared
in accordance with Section 8-02.3(5) prior to placing compost.

8-02.3(6)B Fertilizers

The Contractor shall apply fertilizer in the form, mixture, and rate specified in
the Special Provisions or as directed by the Engineer. Application procedures
shall be in accordance with the manufacturer's recommendations unless
otherwise specified in the Special Provisions.

The Contractor shall submit a guaranteed fertilizer analysis label for the selected
product a minimum of one week prior to application for acceptance. Following
the Engineer's acceptance, fertilizing of the accepted ground or vegetated
surfaces shall begin immediately.
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In seeding and lawn areas to be fertilized, the fertilizer shall be applied
concurrently with the seed. When fertilizer is hydraulically applied, the fertilizer
shall be suitable for application with seeding as specified in Section 8-02.3(9)C.
If hydroseeding, the fertilizer shall be placed in the hydroseeder tank no more
than 1 hour prior to application.

Fertilizers for planting areas shall be applied concurrently with compost and
applied prior to incorporation, unless tablet form fertilizer is specified. Where
tablet form fertilizer is specified, fertilizer shall be applied concurrently with plant
installation.

Fertilizer sprayed on signs or sign structures shall be removed the same day.

Areas not accessible by fertilizing equipment shall be fertilized by allowed
hand methods.

Second Application: A second application of fertilizer shall be applied as
specified in the Special Provisions at the locations designated in the Plans. The
fertilizer shall be applied during the months of March, April, or May of the
following year after the initial seeding, planting, or lawn installation. The fertilizer
shall be dry granular pellets or pearls and applied in accordance with the
manufacturer’'s recommendations or as specified in the Special Provisions.

8-02.3(7) Layout of Planting, Lawn and Seeding Areas

The Contractor shall lay out and prepare planting and lawn areas and receive the
Engineer’s acceptance of layout and preparation prior to any installation activities.
The Contractor shall stake the location of all trees larger than 1-inch caliper and the
perimeter of all planting areas for acceptance by the Engineer prior to any
installation activities.

The Contractor shall locate all trees to be planted in mowable grass areas a minimum
of 10 feet from the edge of planting areas, other trees, fence lines, and bottom of
ditches unless otherwise specified.

Tree locations shown in the Plans shall be considered approximate unless shown
with stationing and offset distance. In irrigated areas, trees shall be located so their
trunk is a minimum of 3 of the spray radius away from the nearest sprinkler head.

Unless otherwise shown, planting areas located adjacent to Roadways shall begin 6
feet from the edge of shoulder on roadway fills and begin 5 feet up on the back slope
from the bottom on roadway cut sections. Plants within planting areas shall be
located such that mature branching pattern will not block sight distance, signs, or
other traffic-related devices. No trees shall be placed where the mature canopy will
grow to within 10 feet of existing power lines. Where roadside ditches are present,
planting areas shall begin 5 feet from the centerline of the ditch unless shown
otherwise in the Plans.

8-02.3(8) Planting
8-02.3(8)A Dates and Conditions for Planting
No plant material shall be planted until it has been inspected and accepted for
planting by the Engineer. Rejected material shall be removed from the project
site immediately. All plants for the project or a sufficient quantity to plant 1-acre
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of the site, whichever is less, shall be received on site prior to the Engineer
beginning inspection of the plants.

Under no circumstances will planting be permitted during unsuitable soil or
weather conditions as determined by the Engineer. Unsuitable conditions may
include frozen soil, freezing weather, saturated soil, standing water, high winds,
heavy rains, and high water levels. The ground shall be moist at the time of
planting. All planting shall be accomplished during the following periods:

1.

2.

Non-Irrigated Plant Material

Western Washington (West of the Cascade Mountain Crest) — October
1 to March 1.

Eastern Washington (East of the Cascade Mountain Crest) — October
1 to November 15.

Irrigated Plant Material

In irrigated areas, plant material shall not be installed until the irrigation
system is fully operational and accepted by the Engineer. Trees and shrubs
may be planted in irrigated areas during the non-irrigated planting window
before the irrigation system is functional with the written concurrence of the
Engineer only if the irrigation system is guaranteed to be operational prior to
the end of the non-irrigated planting window.

8-02.3(8)B Plant Installation
The Contractor shall handle plant material in the following manner:

1.

Root systems shall be kept covered and damp at all times. Plant
material shall be kept in containers until the time of planting.

Roots shall not be bunched, curled, twisted, or unreasonably bent
when placed in the planting hole. Bare root plant material shall be
dormant at the time of harvesting and planting. The root systems of all
bare root plant material shall be dipped in a slurry immediately prior to
planting.

Plant material supplied in wrapped balls shall not be removed from the
wrapping until the time of planting at the planting location. The root
system of balled plant material shall be moist at the time of planting.
Root balls shall be loosened prior to planting. All burlap, baskets,
string, wire and other such materials shall be removed from the hole
when planting balled plants.

Plant cutting material shall be dormant at the time of cutting and
planting. All cuttings shall be installed immediately if buds begin to
swell.

Plants shall be placed with the crown at the finished grade. In their final
position, plants shall have their top true root (not adventitious root) no
more than 1 inch below the soil surface, no matter where that root was
located in the original root ball or container. The backfill material,
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including container and root ball soil, shall be thoroughly watered on
the same day that planting occurs regardless of season.

When installing plants, the Contractor shall dig planting holes three times the
diameter of the container or root ball size. Any glazed surface of the planting
hole shall be roughened prior to planting.

8-02.3(8)C Pruning, Staking, Guying, and Wrapping

Plants shall be pruned at the time of planting, only to remove minor broken or
damaged twigs, branches or roots. Pruning shall be performed with a sharp tool
and shall be done in such a manner as to retain or to encourage natural growth
characteristics of the plants. All other pruning shall be performed only after the
plants have been in the ground at least 1 year and when plants are dormant.

Trees shall only be staked when so noted in the Plans. Each tree shall be staked
or guyed before completion of the backfilling in accordance with the details
shown in the Plans.

Trees shall be wrapped when so noted in the Plans.

8-02.3(9) Seeding, Fertilizing, and Mulching
For all seed, the Contractor shall furnish the following documentation to the
Engineer:

1. The state or provincial seed dealer license and endorsements.

2. Copies of Washington State Department of Agriculture (WSDA) test results
on each lot of seed. Test results shall be within six months prior to the date
of application.

8-02.3(9)A Dates for Application of Seed
Unless otherwise allowed by the Engineer, the Contractor shall apply seed for
permanent erosion control during the following periods:

Western Washington’ Eastern Washington
(West of the Cascade Mountain (East of the Cascade Mountain
Crest) Crest)

March 1 through May 15 October 1 through November 15
September 1 through October 1

'Seeding may be allowed outside these dates when allowed by the
Engineer.

All roadway excavation and embankment ground surfaces that are completed
to final grades shall be prepared and seeded during the first available seeding
window. When environmental conditions are not conducive to satisfactory
results, the Engineer may suspend the seeding Work until such time that the
desired results are likely to be obtained. If seeding is suspended, temporary
erosion control methods according to Section 8-01 shall be used to protect the
bare soil until seeding conditions improve.
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8-02.3(9)B Seeding and Fertilizing

The Contractor shall prepare the seeding area in accordance with Section 8-
02.3(5)A and apply seed at the rate and mix specified in the Special Provisions.
The Contractor shall notify the Engineer within 5 days in advance of any seeding
operation and shall not begin the Work until areas prepared or designated for
seeding have been accepted. Following the Engineer’s acceptance, seeding of
the accepted ground surfaces shall begin immediately.

Seeding shall not be done during windy weather or when the ground is frozen,
or excessively wet.

When seeding by hand, the seed shall be incorporated into the top 74 inch of
soil by hand raking or other method that is allowed by the Engineer.

Seed applied as a separate operation using a hydroseeder shall have a tracer
added to visibly aid uniform application. The tracer shall be HECP Short-Term
Mulch applied at a rate of 200 to 250 pounds per acre and the tracer shall carry
the measured specified seeding rate.

8-02.3(9)C Seeding with Fertilizers and Mulches

When the Proposal includes any variation of seeding, fertilizing, and without
mulching, the seed and fertilizer shall be applied in one application followed by
mulching. West of the Cascade Mountains, seed, fertilizer, and mulch may be
completely applied in one application. East of the Cascades, seeding, fertilizing,
and mulching shall not be applied as a single application unless allowed by the
Engineer in writing prior to application. The fertilizing and mulching shall meet
the requirements of Sections 8-02.3(6) and 8-02.3(11).

8-02.3(9)D Inspection

Seeded areas will be inspected upon completion of seeding, fertilizing, and
mulching. The Work in any area will not be measured for payment until a uniform
distribution of the materials is accomplished at the specified rate. Areas that
have not received a uniform application of seed, fertilizer, and mulch at the
specified rate, as determined by the Engineer, shall be re-seeded, re-fertilized,
or re-mulched prior to payment for seeding within a designated area.

8-02.3(9)E Protection and Care of Seeded Areas

The Contractor shall install and establish a stable and weed free stand of grass
as specified within all designated permanent seeding areas. A stable stand of
grass shall meet the following requirements:

1. Adense and uniform canopy cover, 70% for Western Washington and
50% for Eastern Washington, of specified species covers all seeded
areas after 3 months of active growth following germination during the
growing season. Canopy cover is defined as the cover of living and
vigorous grass blades, leaves, and shoots of specified species.
Volunteer species, weeds, woody plants, or other undesirable
vegetation shall not factor into the canopy cover. Growth and
establishment may require supplemental irrigation to meet cover
requirements.
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2. Stand health is evident by vigorously growing planted species having
a uniform rich-green appearance and with no dead patches or major
gaps of growth. A stand of grass that displays rusting, wilting, stunted
growth, disease, yellowing or browning of leaves, or bare patches does
not meet the stand health requirement.

3. The Contractor shall establish a stable stand of grass free of all weeds,
non-specified grasses, and other undesirable vegetation. Weed control
shall be in accordance with the Weed and Pest Control Plan and occur
on a monthly basis during the establishment period and through the
life of the Contract.

4. Remove all trash, rocks, construction debris, and other obstructions
that may be detrimental to the continued establishment of future
seeding.

In addition to the requirements of Section 1-07.13(1), restoration of eroded
areas including clean up, removal, and proper disposal of eroded material, filling
and raking of eroded areas with Topsoil Type A or fine compost, and re-
application of the specified seed, fertilizer, and mulch shall occur at no additional
cost to the Contracting Agency.

8-02.3(10) Lawn Installation

8-02.3(10)A Dates and Conditions for Lawn Installation
In irrigated areas, lawn installation shall not begin until the irrigation system
is fully operational.

Unless otherwise allowed by the Engineer, seeded lawn installation shall be
performed during the following time periods at the location shown:

Western Washington Eastern Washington
(West of the Cascade Mountain (East of the Cascade Mountain
Crest) Crest)

March 1 through May 15 October 1 through November 15

September 1 through October 1
When irrigation system is operational | When irrigation system is operational
March 1 through October 1 March 1 through November 1

8-02.3(10)B Lawn Seeding and Sodding

The Contractor shall prepare the lawn area in accordance with Section 8-02.3(5)
and apply seed at the mix and rate of application as specified in the Special
Provisions.

The Contractor shall have the option of sodding in lieu of seeding for lawn
installation at no additional expense to the Contracting Agency. Seeding in lieu
of sodding will not be allowed.

Seed placed by hand shall be raked into the soil. Following raking, the seeded
soil shall be rolled with a smooth 50-pound roller. Sod strips shall be placed
within 48 hours of being cut. Placement shall be without voids and have the end
joints staggered. Following placement, the sod shall be rolled with a smooth
roller to establish contact with the soil.
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Barriers shall be erected, with warning signs where necessary, to preclude
pedestrian traffic access to the newly placed lawn during the establishment
period.

8-02.3(10)C Lawn Establishment
Lawn establishment shall consist of caring for all new lawn areas within the limits
of the project.

The lawn establishment period shall begin immediately after the lawn seeding
or sodding has been accepted by the Engineer and shall extend to the end of
four mowings or 20 working days whichever is longer. The mowings shall be
done in accordance with Section 8-02.3(10)D.

During the lawn establishment period, the Contractor shall ensure the
continuing healthy growth of the turf. This care shall include keeping the project
in a presentable condition including, but not limited to, removal of litter, mowing,
trimming, removal of grass clippings, edging, fertilization, insecticide and
fungicide applications, weed control, watering, repairing the irrigation system,
and repair and reseeding all damaged areas.

Temporary barriers shall be removed only when directed by the Engineer.

All Work performed under lawn establishment shall comply with established turf
management practices.

Acceptance of lawn planting as specified will be based on a uniform stand of
grass and a uniform grade at the time of final inspection. The Contractor shall
recultivate, re-grade, reseed, and refertilize areas that are bare or have a poor
stand of grass or not having a uniform grade through any cause before final
inspection at no additional cost to the Contracting Agency.

8-02.3(10)D Lawn Mowing

Lawn mowing shall begin immediately after the lawn establishment period has
been accepted by the Engineer and shall extend to the end of the Contract or
the first-year plant establishment, whichever is last.

The Contractor shall accomplish the following minimum requirements:

1. Mow, trim, and edge as often as conditions dictate, at a minimum, once
per week between April and September. Maximum height of lawn shall
not exceed 3 inches. The cutting height shall be 2 inches. Cuttings,
trimmings, and edgings shall be disposed of off the project site. When
the Engineer allows the use of a mulching mower, trimmings may be
left in place.

2. Water as often as conditions dictate depending on weather and soil
conditions.

3. Provide fertilizer, weed control, water, and other measures as
necessary to establish and maintain a healthy stand of grass.
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8-02.3(11) Mulch

Mulches associated with seeding and planting shall be of the type specified in the
Special Provisions or as indicated in the Plans. The Contractor shall evenly apply
mulch at the rates indicated in the Plans. Mulches shall not be placed below the
anticipated water level of ditch slopes, pond bank slopes, and stream banks, or in
areas of standing or flowing water.

8-02.3(11)A Mulch for Seeding Areas

The Contractor shall furnish and evenly apply Hydraulically Applied Erosion
Control Product (HECP) Long Term Mulch at the rates indicated and in
accordance with the Manufacturer’s specifications unless otherwise specified.

HECP Long Term Mulch shall be hydraulically applied at the rate of 3500 pounds
per acre with no more than 2000 pounds applied in any single lift. HECP muilch
shall not be used within the Ordinary High Water Mark.

Mulch sprayed on signs or sign Structures shall be removed the same day.

Areas not accessible by mulching equipment shall be mulched by accepted
hand methods.

HECP Long Term Mulch may be applied with seed and fertilizer west of the
summit of the Cascade Range. East of the summit of the Cascade Range, seed
and fertilizer shall be applied in a single application followed by the application
of mulch.

8-02.3(11)B Bark or Woodchip Mulch
The Contractor shall apply bark or wood chip mulch of the type and depth
specified where shown in the Plans or as specified in the Special Provisions.

The Contractor shall complete final grading and placement/incorporation of soil
amendments within the planting area prior to placement of mulch. Areas
receiving bark mulch shall be bare soil or vegetation free before application,
except where trees and other plants are specifically identified in the Plans or
designated by the Engineer to be saved and protected.

Bark or wood chip mulch shall be placed to a uniform non-compacted depth of
3 inches over all planting areas unless otherwise specified. Mulch shall be
feathered to the base of the plant and 1 inch below the top of junction and valve
boxes, curbs, and pavement edges.

Any contamination of the mulch due to the Contractor’'s operations shall be
corrected to its former condition at no additional cost to the Contracting Agency.
Mulch placed to a thickness greater than specified shall be at no additional cost
to the Contracting Agency.

The Contractor shall keep plant material crowns, runners, and branches free of
mulch at all times.

8-02.3(11)C Bark or Woodchip Mulch Rings
The Contractor shall apply mulch rings around plants installed within existing
vegetation areas or within seeded areas as shown in the Plans. Bark or wood
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chip mulch rings shall be applied to the surface of vegetation free amended soil
in the isolated plant locations where shown in the Plans or as specified in the
Special Provisions. Bark or wood chip mulch shall be placed to a uniform non-
compacted depth of 3 inches to a radius of 2 feet around all plants within
interplanted plant locations.

8-02.3(12) Completion of Initial Planting

Upon completion of the initial planting within a designated area, the Engineer will
make an inspection of all planting areas. The Engineer will notify the Contractor, in
writing, of any replacements or corrective action necessary to meet the plant
installation requirements. The Contractor shall replace all plants and associated
materials rejected or missing and correct unsatisfactory conditions.

Completion of the initial planting within a designated area includes the following
conditions:

1. 100 percent of each of the plant material categories are installed as shown
in the Plans.

2. Planting Area is cleaned up.

3. Repairs are completed, including but not limited to, full operation of the
irrigation system.

4. Mulch coverage is complete.
5. All weeds are controlled.

8-02.3(13) Plant Establishment

Plant establishment consists of caring for all plants and planting areas within the
project limits. The provisions of Sections 1-07.13(2) and 1-07.13(3) do not apply to
this Section.

When the Proposal includes the bid item PSIPE_____ (Plant Selection Including Plant
Establishment), that bid item includes one year of plant establishment Work. The
first year of plant establishment shall begin immediately upon written notification from
the Engineer of the completion of initial planting for the project. The first-year plant
establishment period shall be a minimum of one calendar year. The one calendar
year shall be extended an amount equal to any periods where the Contractor does
not comply with the plant establishment requirements and plan.

During the first-year plant establishment period, the Contractor shall perform all Work
necessary to ensure the resumption and continued growth of the transplanted
material. This Work shall include, but is not limited to, applying water, removing
foreign, dead, or rejected plant material, maintaining all planting areas in a weed-
free condition, and replacing all unsatisfactory plant material planted under the
Contract. If plants are stolen or damaged by the acts of others, the Contracting
Agency will pay invoice cost only for the replacement plants with no mark-up and the
Contractor will be responsible for the labor to install the replacement plants. Other
weed control within the project limits but outside of planting, lawn, or seeding areas
shall be as specified in Section 8-02.3(3)C.
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During the first year of plant establishment, the Contractor shall meet monthly or at
an agreed upon schedule with the Engineer for the purpose of joint inspection of the
planting material. The Contractor shall correct all unsatisfactory conditions identified
by the Engineer within a 10-day period immediately following the inspection. If plant
replacement is required, the Contractor shall, within the 10-day period, submit a plan
and schedule for the plant procurement and replacement to occur during the planting
period as designated in Section 8-02.3(8). At the end of the plant establishment
period, plants that do not show normal growth shall be replaced and all staking and
guying that remain on the project shall be removed unless otherwise allowed by the
Engineer.

All automatic irrigation systems shall be operated fully automatic during the plant
establishment period and until final acceptance of the Contract. Payment for water
used to water in plants, or hand watering of plant material or lawn areas unless
otherwise specified, is the responsibility of the Contractor during the first-year plant
establishment period.

Subsequent year plant establishment periods shall begin immediately at the
completion of the preceding year’s plant establishment period. Each subsequent
plant establishment period shall be one full calendar year in duration.

During the plant establishment period(s) after the first year plant establishment, the
Work necessary for the continued healthy and vigorous growth of all plants material
shall be performed as directed by the Engineer.

Payment for water used to water plants during the subsequent year(s) of plant
establishment will be paid under the plant establishment item.

8-02.3(14) Plant Replacement

The Contractor shall be responsible for growing or arrange to provide sufficient
plants for replacement of all plant material rejected through first-year plant
establishment. All replacement plant material shall be inspected and accepted by the
Engineer prior to installation. All rejected plant material shall be replaced with
acceptable plants meeting the specifications and installed according to the
requirements of this Section at dates allowed by the Engineer.

All replacement plants shall be of the same species as the plants they replace and
meet the requirements of Section 9-14.8 unless otherwise allowed by the Engineer.
Plants may vary in size reflecting one season of growth should the Contractor elect
to hold plant material under nursery conditions for an additional year to serve as
replacement plants. Replacement plant material larger than specified in the Plans
shall meet the applicable section requirements of the ASNS for container class, ball
size, spread, and branching characteristics.

8-02.3(15) Bioengineering

Bioengineering consists of using plant materials for the purpose of streambank or
earthen slope construction and surface stabilization. This Work may include installing
woody plant cuttings in various forms as well as part of streambank or earthen slope
construction.
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8-02.3(15)A Fascines

Live fascines shall be constructed of live and dead cuttings bundled together
with a diameter of 8 to 18 inches. Live cuttings shall be the species shown in
the Plans. Dead branches may be cuttings from any woody, non-invasive plant
native to the project area. Dead branches may be placed within the live fascine
and on the side exposed to the air. Live branches shall be placed in contact with
the soil along their entire length. Each live fascine must contain a minimum of
eight live branches. Dead branches shall constitute no more than 40 percent of
the total fascine content.

The total length of each live fascine shall be a minimum of 5 feet. Branches shall
be bundled into log-like forms and bound with biodegradable twine spaced at 1-
foot intervals along the entire length of the live fascine. Live fascines shall be
installed horizontally in a trench whose depth shall be V2 the diameter of the live
fascine. Secure the live fascine with live stakes 3 feet in length and % inch in
diameter placed at 18-inch intervals. A minimum of three live stakes shall be
used per fascine. The live stakes shall be driven through the live fascine
vertically into the slope. The ends of live fascines shall be woven together so
that no gap remains between the two sections of the live fascine.

Prior to being covered with soil, the fascine shall be thoroughly watered. Once
the fascine is covered with 6 inches of soil, the soil covering the fascine shall be
thoroughly watered.

When used to remedy erosion areas, live fascines shall extend a minimum of
two feet beyond the visible area of erosion and soil disturbance. The locations
for live fascines and live stake rows shall be identified in the field for review and
acceptance by the Engineer. The Engineer may require adjustment of fascine
locations prior to installation in order to best accomplish the intended functions.

Plant replacement during plant establishment for “PSIPE Live Fascine” will be
required for any section void of live shoots for a length of 3 feet or more.
Replacement shall consist of installing live stakes, spaced 1 foot apart above
the fascine within the area void of live shoots. Live stakes shall be of the same
species as the live fascine and shall have a minimum length of 3 feet and a
minimum diameter of % inch. The requirements of Section 8-02.3(8) apply to
PSIPE Live Fascine.

8-02.3(15)B Brush Mattress

Live brush mattress shall be constructed of live branch cuttings, live poles, jute
rope and topsoil. The live cuttings and live poles shall be from the plant species
designated in the Plans. Live branch cuttings shall be placed with the cut ends
oriented down slope as shown in the Plans. Cuttings shall overlap from side to
side and from top to bottom as each layer is constructed. The live branches in
each succeeding upper layer shall overlap the adjacent lower layer by a
minimum of 6 inches. A maximum of 20 percent of the branches may be dead
branches, but the live branches shall be distributed evenly to provide even
rooting and growth over the entire area of the brush mattress.

The Contractor shall anchor the live brush mattress to the slope using stakes
and jute rope as shown in the Plans. Initially, the stakes shall be installed to
protrude above the live brush mattress. The Contractor shall attach the jute rope
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to the stakes and tighten the rope by tamping the stakes further into the bank,
pulling the live brush mattress tight against the soil surface. The Contractor shall
cover the live brush mattress with sufficient stockpiled topsoil to ensure good
soil contact with the live plant material.

Plant replacement during plant establishment for “PSIPE Live Brush Mattress”
will be required for any section void of live shoots for an area of 25 square feet
or more. Replacement shall consist of installing live stakes, spaced 3 feet apart
in a triangular pattern within the area void of live shoots. Live stakes shall be of
the same species as the live brush mattress and shall have a minimum length
of 3 feet and a minimum diameter of % inch. The requirements of Section 8-
02.3(8) apply to PSIPE Brush Mattress.

8-02.3(15)C Brush Layer

Brush layers shall be constructed of live branch cuttings, randomly mixed, from
the plant species listed under the brush layer heading in the Plans. The number
of branches required will vary depending on the average branch diameter and
layer thickness.

Brush layers shall be placed in a trench dug at a 45 degree incline into the slope
or stream bank. Two-thirds to three-fourths of the length of the live branches
shall be buried. Soil shall be firmly tamped in place. Succeeding layers shall be
spaced as detailed in the Plans. Brush layer placed in stream banks shall be
angled downstream.

Brush layers may include plant establishment when designated as PSIPE Brush
Layer. Plant replacement for PSIPE Brush Layer will be required for each
section void of live shoots for a continuous distance of 3 feet or more. The
requirements of Section 8-02.3(8) apply to PSIPE Brush Layer.

8-02.3(16) Roadside Maintenance Under Construction

When the Contract includes the item, Roadside Maintenance Under Construction,
this Work includes roadside mowing and ditch maintenance, and noxious weed
control outside of planting areas according to Section 8-02.3(3)C.

8-02.3(16)A Roadside Mowing

The Contractor shall mow designated roadside grass areas to the limits
designated by the Engineer. Roadside mowing is limited to slopes not steeper
than 3(H) to 1(V).

The Contractor shall mow according to the following requirements:

1.  Trim around traffic equipment, structures, planting areas, or other
features extending above ground preceding or simultaneously with
each mowing.

2. Maintain grass between 4 and 12 inches in height.

3. Operate mowing equipment with suitable guards to prevent throwing
rocks or debris onto the traveled way or off of the Contracting Agency
property. Power driven equipment shall not cause ruts, deformation,
and compaction of the vegetated soil.
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4. Removing clippings is required on the traveled way, shoulders,
walkways, or Structures.

5. Restore soil rutting to a smooth and even grade at the direction of the
Engineer.

8-02.3(16)B Ditch Maintenance
The Contractor shall maintain drainage for the duration of the Contract
according to the following requirements:

1. Maintain flow lines in drainage channels and roadside ditches.

2. Cutting or trimming vegetation within drainage channels to maintain
positive flow.

3. Remove dirt and debris from inside of culverts or any drainage area
where runoff has allowed accumulations and re-seed for erosion
control.

4. Restore channels to previous operational condition.

8-02.4 Measurement

Topsoil, bark or woodchip mulch and soil amendments will be measured by the acre or
the square yard along the grade and slope of the area covered immediately after
placement. Weed control pre-treatment of topsoil areas, excavation, and stockpiling are
included in the bid item “Topsoil Type .

Bark or woodchip mulch rings will be measured per each.

Compost will be measured by the acre or the square yard along the grade and slope of
the area covered immediately after application.

Seeding, fertilizing, and mulching will be measured by the acre or the square yard by
ground slope measurement or through the use of design data.

Seeding and fertilizing by hand will be measured by the square yard. No adjustment in
area size will be made for the vegetation free zone around each plant.

Seeded lawn, sod installation, and lawn mowing will be measured along the ground slope
and computed in square yards of actual lawn completed, established, and accepted.

Plant selection will be measured per each.

PSIPE __ (Plant Selection Including Plant Establishment) will be measured per each.
Live Pole will be measured per each.

Live Stake Row will be measured by the linear foot along the ground slope line.

The pay quantities for plant materials will be determined by count of the number of
satisfactory plants in each category accepted by the Engineer.
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Fascine and PSIPE live fascine will be measured by the linear foot along the ground slope
line.

Brush mattress and PSIPE live brush mattress will be measured by the surface square
yard along the ground slope line.

Brush layer and PSIPE brush layer will be measured by the linear foot along the ground
slope line.

Water will be measured in accordance with Section 2-07.4. Measurement will be made
of only that water hauled in tank trucks or similar equipment.

8-02.5 Payment
Payment will be made for each of the following listed Bid items that are included in the
Proposal:

“Project Area Weed and Pest Control” will be paid in accordance with Section 1-09.6.
For the purpose of providing a common Proposal for all Bidders, the Contracting
Agency entered an amount for “Project Area Weed and Pest Control” in the Proposal
to become a part of the total Bid by the Contractor. Payment under this item will be
made only when the Work is not already covered by other items.

“Topsoil Type ", per acre.
The unit Contract price per acre for “Topsoil Type ” shall be full payment for all
costs for the specified Work.

“Fine Compost ”, per acre or per square yard.

“Medium Compost”, per acre or per square yard.

“Coarse Compost”, per acre or per square yard.

The unit Contract price per acre for “Fine Compost”, “Medium Compost” or “Coarse
Compost” shall be full pay for furnishing and spreading the compost onto the existing
soil.

“Soil Amendment”, per acre.
The unit Contract price per acre for “Soil Amendment” shall be full pay for furnishing
and incorporating the soil amendment into the existing soil.

“Plant Selection ", per each.

The unit Contract price for “Plant Selection ___”, per each shall be full pay for all
Work to perform the work as specified within the planting area prior to planting for
weed control, planting area preparation and installation of plants with initial watering.

As the plants that do not include plant establishment are obtained, propagated, and
grown, partial payments will be made as follows:

Payment of 15 percent of the unit Contract price per each when the plant
materials have been contracted, propagated, and are growing under nursery
conditions. The Contractor shall provide the Engineer with certification that the
plant material has been procured or contracted for delivery to the project for
planting within the time limits of the project. The certification shall state the
location, quantity, and size of all material.
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Payment will be increased to 100 percent of the unit Contract price per each for
contracted plant material at the completion of the initial planting.

All partial payments shall be limited to the actual number of healthy vigorous
plants that meet the stage requirements, limited to plan quantity. Previous partial
payments made for materials rejected or missing will be deducted from future
payments due the Contractor.

“PSIPE ___ 7, per each.

The unit Contract price for “PSIPE ___ ", per each, shall be full pay for all Work
necessary to perform as specified within the planting area for weed control and
planting area preparation, planting, cleanup, and water necessary to complete
planting operations as specified to the end of first year plant establishment.

As the plants that include plant establishment are obtained, propagated, and grown,
partial payments will be made as follows after inspection by the Engineer:

Payment of 5 percent of the unit Contract price, per each, when the plant
materials have been contracted, propagated, and are growing under nursery
conditions. The Contractor shall provide the Engineer with certification that the
plant material has been procured or contracted for delivery to the project for
planting within the time limits of the project. The certification shall state the
location, quantity, and size of all material.

Payment will be increased to 15 percent of the unit Contract price, per each,
upon completion of the initial weed control and planting area preparation Work.

Payment will be increased to 60 percent of the unit Contract price per each for
the contracted plant material in a designated unit area when planted.

Payment will be increased to 70 percent of the unit Contract price per each for
contracted plant material at the completion of the initial planting.

Payment will be increased to the appropriate percentage upon reaching the
following plant establishment milestones:

June 30th 80 percent
September 30th 90 percent
Completion of first-year plant establishment or after all 100 percent
replacement plants have been installed, whichever is

later.

Plant establishment milestones are achieved when planting areas meet
conditions described in Section 8-02.3(13).

“Seeding, Fertilizing and Mulching”, per acre.

“Seeding and Fertilizing”, per acre or per square yard.
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“Seeding and Fertilizing by Hand”, per square yard.
“Second Application of Fertilizer”, per acre.
“Seeding and Mulching”, per acre.

“Seeded Lawn Installation”, per square yard.

“Sod Installation”, per square yard.

“Lawn Mowing”, per square yard.

The unit Contract price per square yard for “Seeded Lawn Installation” or “Sod
Installation” shall be full pay for all costs necessary to prepare the area, plant or sod
the lawn, erect barriers, control weeds, and establish lawn areas and for furnishing
all labor, tools, equipment, and materials necessary to complete the Work as
specified and shall be paid in the following sequence for healthy, vigorous lawn:

Completion of Lawn Planting 60 percent of individual areas
Mid Lawn Establishment (after two mowings) 85 percent of individual areas

Completion of Lawn Establishment 100 percent of individual areas
(after four mowings)

“Plant Establishment Year " will be paid in accordance with Section 1-09.6.
For the purpose of providing a common Proposal for all Bidders, the Contracting
Agency entered an amount for “Plant Establishment - Year” in the Proposal to
become a part of the total Bid by the Contractor.

“Live Pole”, per each.
“Live Stake Row”, per linear foot.
“Bark or Wood Chip Mulch”, per acre.

“Bark or Wood Chip Mulch Rings”, per each.
The unit Contract price per acre for “Bark or Wood Chip Mulch” shall be full pay for
furnishing and spreading the mulch onto the existing soil.

“Fascine” and “PSIPE Live Fascine”, per linear foot.

“Brush Mattress” and “PSIPE Live Brush Mattress”, per square yard.

“Brush Layer” and “PSIPE Brush Layer”, per linear foot.

When PSIPE is included with Fascine, Brush Mattress, or Brush Layer, the payment
schedule for PSIPE ____ will apply.

“Roadside Maintenance under Construction” will be paid in accordance with Section
1-09.6.

For the purpose of providing a common Proposal for all Bidders, the Contracting
Agency has entered an amount for “Roadside Maintenance Under Construction” in
the Proposal to become a part of the total Bid by the Contractor.

“Water”, per M Gal.

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 4
CITY OF SAMMAMISH AMENDMENTS TO THE STANDARD SPECIFICATIONS
4-106



W N =

—_—
QO OVWoO~NO O

11
12
13
14
15
16
17

18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33

34
35
36
37
38
39
40
41
42
43
44
45
46

8-04.AP8
Section 8-04, Curbs, Gutters, and Spillways
April 2, 2018

8-04.2 Materials
In the first paragraph, the reference to “Portland Cement” is revised to read:

Cement 9-01

8-04.3(1) Cement Concrete Curbs, Gutters, and Spillways
The first paragraph is supplemented with the following:

Roundabout truck apron cement concrete curb and gutter shall be constructed with air
entrained concrete Class 4000 conforming to the requirements of Section 6-02.

8-06.AP8
Section 8-06, Cement Concrete Driveway Entrances
April 2, 2018

8-06.2 Materials
In the first paragraph, the reference to “Portland Cement” is revised to read:

Cement 9-01

8-06.3 Construction Requirements
The first paragraph is revised to read:

Cement concrete driveway approaches shall be constructed with air entrained concrete
Class 4000 conforming to the requirements of Section 6-02 or Portland Cement or
Blended Hydraulic Cement Concrete Pavement conforming to the requirements of
Section 5-05.

8-07.AP8
Section 8-07, Precast Traffic Curb
April 2, 2018

8-07.3(1) Installing Curbs
The first sentence of the first paragraph is revised to read:

The curb shall be firmly bedded for its entire length and breadth on a mortar bed
conforming to Section 9-20.4(3) composed of one part Portland cement or blended
hydraulic cement and two parts sand.

The fourth paragraph is revised to read:
All joints between adjacent pieces of curb except joints for expansion and/or drainage as

designated by the Engineer shall be filled with mortar composed of one part Portland
cement or blended hydraulic cement and two parts sand.
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8-09.AP8
Section 8-09, Raised Pavement Markers
April 1, 2019

8-09.5 Payment
The last paragraph is revised to read:

The unit Contract price per hundred for “Raised Pavement Marker Type 1”7, “Raised
Pavement Marker Type 2”, “Raised Pavement Marker Type 3 In.”, and “Recessed
Pavement Marker” shall be full pay for furnishing and installing the markers in accordance
with these Specifications.

8-11.AP8
Section 8-11, Guardrail
April 1, 2019

8-11.3(1)A Erection of Posts
The first sentence of the first paragraph is revised to read:

Posts shall be set to the true line and grade of the Highway after the grade is in place
and compaction is completed.

8-11.3(1)C Terminal and Anchor Installation
The first paragraph is revised to read:

All excavation and backfilling required for installation of anchors shall be performed in
accordance with Section 2-09, except that the costs thereof shall be included in the unit
Contract price for the anchor installed.

The first sentence of the second to last paragraph is revised to read:
Assembly and installation of Beam Guardrail Non-flared Terminals for Type 31 guardrail
shall be supervised at all times by a manufacturer’s representative, or an installer who
has been trained and certified by the manufacturer.

The last paragraph is revised to read:

Beam Guardrail Non-flared Terminals for Type 31 guardrail shall meet the crash test and
evaluation criteria in the Manual for Assessing Safety Hardware (MASH).

8-11.4 Measurement
The third paragraph is revised to read:

Measurement of beam guardrail terminal will be per each for the
completed terminal.

The fourth paragraph is revised to read:

Measurement of beam guardrail Type 31 buried terminal Type 2 will be per linear foot for
the completed terminal.

The sixth paragraph is revised to read:
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Measurement of beam guardrail anchor Type 10 will be per each for the completed
anchor, including the attachment of the anchor to the guardrail.

8-11.5 Payment
The Bid item “Beam Guardrail Anchor Type ___ 7, per each is revised to read “Beam Guardrail
Anchor Type 107, per each.

The Bid item “Beam Guardrail Buried Terminal Type 17, per each is deleted from this section.

The Bid item “Beam Guardrail Buried Terminal Type 2", per linear foot and the following
paragraph are revised to read:

“Beam Guardrail Type 31 Buried Terminal Type 2”, per linear foot.

The unit Contract price per linear foot for “Beam Guardrail Type 31 Buried Terminal Type
2” shall be full payment for all costs to obtain and provide materials and perform the Work
as described in Section 8-11.3(1)C.

8-14.AP8
Section 8-14, Cement Concrete Sidewalks
April 2, 2018

8-14.2 Materials
In the first paragraph, the reference to “Portland Cement” is revised to read:

Cement 9-01

In the second paragraph, each reference to “Federal Standard 595” is revised to read “SAE
AMS Standard 595”.

8-16.AP8
Section 8-16, Concrete Slope Protection
April 2, 2018

8-16.2 Materials
In the first paragraph, the last two material references are revised to read:

Poured Portland Cement or Blended Hydraulic Cement
Concrete Slope Protection 9-13.5(2)
Pneumatically Placed Portland Cement or Blended
Hydraulic Cement Concrete Slope Protection 9-13.5(3)

8-17.AP8

Section 8-17, Impact Attenuator Systems
January 7, 2019

8-17.3 Construction Requirements
This section is supplemented with the following:
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Permanent impact attenuators shall meet the crash test and evaluation criteria of the
Manual for Assessing Safety Hardware (MASH), except as otherwise noted in the Plans
or Special Provisions.

8-20.AP8

Section 8-20, lllumination, Traffic Signal Systems, Intelligent Transportation
Systems, and Electrical

August 6, 2018

8-20.1(1) Regulations and Code
The last paragraph is revised to read:

Persons performing electrical Work shall be certified in accordance with and supervised
as required by RCW 19.28.161. Proof of certification shall be worn at all times in
accordance with WAC 296-46B-942. Persons failing to meet these certification
requirements may not perform any electrical work, and shall stop any active electrical
work, until their certification is provided and worn in accordance with this Section.

8-20.2(2) Equipment List and Drawings
This section is renumbered:

8-20.2(1) Equipment List and Drawings

8-20.3(4) Foundations
The second sentence of the first paragraph is revised to read:

Concrete for Type Il, 111, 1V, V, and CCTV signal standards and light standard foundations
shall be Class 4000P and does not require air entrainment.

8-20.3(5)A General
The last two sentences of the last paragraph is deleted.

This section is supplemented with the following:
All conduits shall include a pull tape with the equipment grounding conductor. The pull

tape shall be attached to the conduit near the end bell or grounded end bushing, or to
duct plugs or caps if present, at both ends of the conduit.

8-20.3(8) Wiring
The seventeenth paragraph is supplemented with the following:

Pulling tape shall meet the requirements of Section 9-29.1(10). Pull string may not be
used.

8-20.3(14)C Induction Loop Vehicle Detectors
Item number 2 is deleted.

Item numbers 3 through 12 are renumbered to 2 through 11, respectively.
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8-21.AP8
Section 8-21, Permanent Signing
January 7 2019

8-21.3(5) Sign Relocation
The second sentence of the first paragraph is revised to read:

Where the existing sign Structure is mounted on concrete pedestals, the Contractor shall
remove the pedestal to a minimum of 2 feet below finished grade and backfill the
remaining hole with material similar to that surrounding the hole.

8-21.3(9)F Foundations
Item number 3 of the twelfth paragraph is supplemented with the following new sentence:

Class 4000P concrete for roadside sign structures does not require air entrainment.

8-22.AP8
Section 8-22, Pavement Marking
January 7, 2019

8-22.3(2) Preparation of Roadway Surfaces
The second paragraph is revised to read:

Remove all other contaminants from pavement surfaces that may adversely affect the
installation of new pavement marking.

8-22.3(3)F Application Thickness
The second to last sentence of the last paragraph is revised to read:

After grinding, clean the groove.

9-00.AP9
Section 9-00, Definitions and Tests
January 7, 2019

9-00.4 Sieves for Testing Purposes
This section is revised to read:

Test sieves shall be made of either: (1) woven wire cloth conforming to ASTM E11, or (2)
square-hole, perforated plates conforming to ASTM E323.

9-00.7 Galvanized Hardware, AASHTO M 232
The first sentence is revised to read:

An acceptable alternate to hot-dip galvanizing in accordance with AASHTO M 232 will be
zinc coatings mechanically deposited in accordance with ASTM B695, providing the
minimum thickness of zinc coating is not less than that specified in AASHTO M 232, and
the process will not produce hydrogen embrittiement in the base metal.
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9-02.AP9
Section 9-02, Bituminous Materials
January 7, 2019

9-02.1 Asphalt Material, General
The second paragraph is revised to read:

The Asphalt Supplier of Performance Graded (PG) asphalt binder and emulsified asphalt
shall have a Quality Control Plan (QCP) in accordance with WSDOT QC 2 “Standard
Practice for Asphalt Suppliers That Certify Performance Graded and Emulsified
Asphalts”. The Asphalt Supplier's QCP shall be submitted and receive the acceptance of
the WSDOT State Materials Laboratory. Once accepted, any change to the QCP will
require a new QCP to be submitted for acceptance. The Asphalt Supplier of PG asphalt
binder and emulsified asphalt shall certify through the Bill of Lading that the PG asphalt
binder or emulsified asphalt meets the Specification requirements of the Contract.

9-02.1(4) Performance Graded Asphalt Binder (PGAB)
This section’s title is revised to read:

Performance Graded (PG) Asphalt Binder
The first paragraph is revised to read:

PG asphalt binder meeting the requirements of AASHTO M 332 Table 1 of the grades
specified in the Contract shall be used in the production of HMA. For HMA with greater
than 20 percent RAP by total weight of HMA, or any amount of RAS, the new asphalt
binder, recycling agent and recovered asphalt (RAP and/or RAS) when blended in the
proportions of the mix design shall meet the PG asphalt binder requirements of AASHTO
M 332 Table 1 for the grade of asphalt binder specified by the Contract.

The second paragraph, including the table, is revised to read:

In addition to AASHTO M 332 Table 1 specification requirements, PG asphalt binders
shall meet the following requirements:

Additional Requirements by
Performance Grade (PG) Asphalt Binders
Test PG58S- | PG58H- | PG58V- PG64H- | PG64V-

Property | method | 22 22 9o | POBAS28 | g 28

RTFO
Residue:
Average

Percent Aﬁ%gg? 30% Min. | 20% Min. | 25% Min. | 30% Min.
Recovery

@3.2

kPa

'Specimen conditioned in accordance with AASHTO T 240 — RTFO.

The third paragraph is revised to read:

The RTFO Jnwir and the PAV direct tension specifications of AASHTO M 332 are not

required.
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9-02.1(6) Cationic Emulsified Asphalt
This section is revised to read:

Cationic Emulsified Asphalt meeting the requirements of AASHTO M 208 Table 1 of the
grades specified in the Contract shall be used.

9-02.5 Warm Mix Asphalt (WMA) Additive
This section, including title, is revised to read:

9-02.5 HMA Additive
Additives for HMA shall be accepted by the Engineer.

9-03.AP9
Section 9-03, Aggregates
January 7, 2019

9-03.1 Aggregates for Portland Cement Concrete
This section’s title is revised to read:

Aggregates for Concrete

9-03.1(1) General Requirements
The first two sentences of the first paragraph are revised to read:

Concrete aggregates shall be manufactured from ledge rock, talus, or sand and gravel in
accordance with the provisions of Section 3-01. Reclaimed aggregate may be used if it
complies with the specifications for concrete.

The second paragraph (up until the colon) is revised to read:
Aggregates for concrete shall meet the following test requirements:

The second sentence of the second to last paragraph is revised to read:
The Contractor shall submit test results according to ASTM C1567 through the Engineer
to the State Materials Laboratory that demonstrate that the proposed fly ash when used
with the proposed aggregates and cement will control the potential expansion to 0.20

percent or less before the fly ash and aggregate sources may be used in concrete.

9-03.1(2) Fine Aggregate for Portland Cement Concrete
This section’s title is revised to read:

Fine Aggregate for Concrete

9-03.1(4) Coarse Aggregate for Portland Cement Concrete
This section’s title is revised to read:

Coarse Aggregate for Concrete
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9-03.1(4)C Grading
The first paragraph (up until the colon) is revised to read:

Coarse aggregate for concrete when separated by means of laboratory sieves shall
conform to one or more of the following gradings as called for elsewhere in these
Specifications, Special Provisions, or in the Plans:

9-03.1(5) Combined Aggregate Gradation for Portland Cement Concrete
This section’s title is revised to read:

Combined Aggregate Gradation for Concrete

9-03.1(5)B Grading
In the last paragraph, “WSDOT FOP for WAQTC/AASHTO T 27/T 11”7 is revised to read “FOP
for WAQTC/AASHTO T 27/T 11”.

9-03.2 Aggregate for Job-Mixed Portland Cement Mortar
This section’s title is revised to read:

Aggregate for Job-Mixed Portland Cement or Blended Hydraulic Cement
Mortar

The first sentence of the first paragraph is revised to read:
Fine aggregate for portland cement or blended hydraulic cement mortar shall consist of

sand or other inert materials, or combinations thereof, accepted by the Engineer, having
hard, strong, durable particles free from adherent coating.

9-03.4(1) General Requirements
The first paragraph (up until the colon) is revised to read:

Aggregate for bituminous surface treatment shall be manufactured from ledge rock, talus,

or gravel, in accordance with Section 3-01. Aggregates for Bituminous Surface Treatment
shall meet the following test requirements:

9-03.8(1) General Requirements
The first paragraph (up until the colon) is revised to read:

Aggregates for Hot Mix Asphalt shall meet the following test requirements:

9-03.8(2) HMA Test Requirements
The two tables in the second paragraph are replaced with the following three tables:

HMA Class
Mix Criteria ¥ inch s inch % inch 1 inch
Min. Max. Min. Max. Min. Max. Min. Max.

Voids in Mineral

Aggreaate (VMA), % 15.0 14.0 13.0 12.0

Voids Filled With Asphalt (VFA), %

ESAL’s (millions) VFA

<0.3 70 | 80 70 | 8 | 70 | 80 67 | 80
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03to<3 65 78 65 78 65 78 65 78

>3 73 76 65 75 65 75 65 75
Dust/Asphalt Ratio 0.6 1.6 0.6 1.6 0.6 1.6 0.6 1.6
Test Method ESAL’s (millions) Number of Passes
Hamburg Wheel-Track Testing, FOP for <03 10,000
AASHTO T 324 Minimum Number of
Passes with no Stripping Inflection 03to<3 12,500
i Maxi Rut Depth of
I:gm:nand aximum Rut Depth o >3 15,000
Indirect Tensile (IDT) Strength (psi) of Bituminous Materials FOP for ASTM 175 Maximum
D6931
ESAL’s (millions) N initial N design N maximum
<0.3 <95 96.0 <98.0
% Gmm 0.3to<3 <905 96.0 <98.0
23 <89.0 96.0 <98.0
. <0.3 6 50 75
Gyratory Compaction 0310 <3 7 75 15
(number of gyrations) : >3 8 100 160

9-03.8(7) HMA Tolerances and Adjustments
In the table in item number 1, the fifth row is revised to read:

[ Asphalt binder [-0.4% t0 0.5% | | +07% |

In the table in item number 1, the following new row is inserted before the last row:

Voids in Mineral -1.0%
Aggregate, VMA

9-03.9(1) Ballast
The second paragraph (up until the colon) is revised to read:

Aggregates for ballast shall meet the following test requirements:

9-03.14(4) Gravel Borrow for Structural Earth Wall
The second sentence of the first paragraph is revised to read:

The material shall be substantially free of shale or other soft, poor durability particles, and
shall not contain recycled materials, such as glass, shredded tires, concrete rubble, or
asphaltic concrete rubble.

9-03.21(1)B Recycled Concrete Aggregate Approval and Acceptance
The first sentence of the second paragraph is revised to read:

Recycled concrete aggregate may be used as coarse aggregate or blended with coarse
aggregate for Commercial Concrete, Class 3000 concrete, or Cement Concrete
Pavement.

Item number 4 of the second paragraph is revised to read:
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4. For Cement Concrete Pavement mix designs using recycled concrete aggregates,
the Contractor shall submit evidence that ASR mitigating measures control
expansion in accordance with Section 9-03.1(1).

This section is supplemented with the following new subsection:
9-03.21(1)B1 Recycled Concrete Aggregate Approval and Acceptance

Recycled concrete aggregate may be approved through a three tiered system that
consists of the following:

Tier 1
Approval Requirements Approval of the Reclamation Facility is not required.
Acceptance Requirements Certification of toxicity characteristics in accordance with
Section 9-03.21(1).
Field acceptance testing in accordance with Section 3-
04.

Approved to provide the following Aggregate Materials:
9-03.10 Aggregate for Gravel Base

9-03.12(1)B Gravel Backfill for Foundations Class B

9-03.12(2) Gravel Backfill for Walls

9-03.12(3) Gravel Backfill for Pipe Zone Bedding

9-03.14(1) Gravel Borrow

9-03.14(2) Select Borrow

9-03.14(2) Select Borrow (greater than 3 feet below subgrade and side slope)
9-03.14(3) Common Borrow

9-03.14(3) Common Borrow (greater than 3 feet below subgrade and side slope)

9-03.17 Foundation Material Class A and Class B
9-03.18 Foundation Material Class C
9-03.19 Bank Run Gravel for Trench Backfill

Tier 2

Approval Requirements The Reclamation Facility shall have a Quality Control
Plan (QCP) in accordance with WSDOT QC 9 “Standard
Practice for Approval of Reclamation Facilities of
WSDOT Recycled Concrete and Returned Concrete”.
The Reclamation Facility's QCP shall be submitted and
approved by the WSDOT State Materials Laboratory.
Once accepted, any changes to the QCP will require a
new QCP to be submitted for acceptance.
Evaluation of aggregate source properties (LA Wear and
Degradation) for the recycled concrete aggregate is not
required.
Acceptance Requirements Certification of toxicity characteristics in accordance with
Section 9-03.21(1), required if requested.
Field acceptance testing in accordance with Section 3-
04 is required.
Provide certification in accordance with WSDOT QC 9
for every lot. Alot shall be no larger than 10,000 tons.

Approved to provide the following Aggregate Materials:
Tier 1 aggregate materials
9-03.1 Coarse Aggregate for Commercial Concrete or Concrete class 3000
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9-03.9(1) Ballast
9-03.9(2) Permeable Ballast
9-03.9(3) Crushed Surfacing
9-03.12(1)A Gravel Backfill for Foundations Class A
Tier 3
Approval Requirements The Reclamation Facility shall have a Quality Control

Plan (QCP) in accordance with WSDOT QC 10

“‘Standard Practice for Approval of Reclamation

Facilites of Recycled Concrete Aggregates from

Stockpiles of Unknown Sources”. The Reclamation

Facility's QCP shall be submitted and approved by the

WSDOT State Materials Laboratory. Once accepted,

any changes to the QCP will require a new QCP to be

submitted for acceptance.

Evaluation of aggregate source properties (LA Wear and

Degradation) for the recycled concrete aggregate is

required.

Acceptance Requirements Certification of toxicity characteristics in accordance with

Section 9-03.21(1) is required.

Field acceptance testing in accordance with Section 3-

04 is required.

Provide certification in accordance with WSDOT QC 10

for every lot. Alot shall be no larger than 10,000 tons
Approved to provide the following Aggregate Materials:

Tier 1 aggregate materials

9-03.1 Coarse Aggregate for Commercial Concrete or Concrete class 3000

9-03.9(1) Ballast

9-03.9(2) Permeable Ballast

9-03.9(3) Crushed Surfacing

9-03.12(1)A Gravel Backfill for Foundations Class A

For Reclamation Facilities that do not participate in Tier 2 and Tier 3, approval of recycled
concrete aggregate will be in accordance with Section 9-03.21(1), and acceptance will
be in accordance with Section 3-04.

9-03.21(1)E Table on Maximum Allowable percent (By Weight) of Recycled
Material
“Portland Cement” is deleted from the first two rows in the table.

The following new row is inserted after the second row:

| Coarse Aggregate for Concrete Pavement | 90314) | o [ 100 | 0o | 0 |

The first column of the fourth row (after the preceding Amendment is applied) is revised to
read:

Coarse Aggregate for Commercial Concrete and Class 3000 Concrete
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9-04.AP9
Section 9-04, Joint and Crack Sealing Materials
January 7, 2019

This section’s title is revised to read:
Joint Sealing Materials

9-04.1(2) Premolded Joint Filler for Expansion Joints
In this section, each reference to “AASHTO T 42” is revised to read “ASTM D 545”.

9-04.2(1)A1 Hot Poured Sealant for Cement Concrete Pavement
This section is supplemented with the following:

Hot poured sealant for cement concrete pavement is acceptable for installations in joints
where cement concrete pavement abuts a bituminous pavement.

9-04.2(1)A2 Hot Poured Sealant for Bituminous Pavement
This section is supplemented with the following:

Hot poured sealant for bituminous pavement is acceptable for installations in joints where
cement concrete pavement abuts a bituminous pavement.

9-04.2(1)B Sand Slurry for Bituminous Pavement
Item number 2 of the first paragraph is revised to read:

2.  Two percent portland cement or blended hydraulic cement, and

9-04.3 Joint Mortar
The first paragraph is revised to read:

Mortar for hand mortared joints shall conform to Section 9-20.4(3) and consist of one part
portland cement or blended hydraulic cement, three parts fine sand, and sufficient water
to allow proper workability.

9-04.5 Flexible Plastic Gaskets
In the table, the Test Method value for Specific Gravity at 77°F is revised to read “ASTM
D71".

In the table, the Test Method value for Flash Point COC, F is revised to read “ASTM D93
REV A”.

In the table, the Test Method value for Volatile Matter is revised to read “ASTM D6".

9-05.AP9
Section 9-05, Drainage Structures and Culverts
January 7, 2019

9-05.3(1)A End Design and Joints
The second sentence of the first paragraph is revised to read:
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The joints and gasket material shall meet the requirements of ASTM C990.

9-05.3(1)C Age at Shipment
The last sentence of the first paragraph is revised to read:

Unless it is tested and accepted at an earlier age, it shall not be considered ready for
shipment sooner than 28 days after manufacture when made with Type Il portland cement
or blended hydraulic cement, nor sooner than 7 days when made with Type Il portland
cement.

9-05.7(3) Concrete Storm Sewer Pipe Joints
The second sentence is revised to read:

The joints and gasket material shall meet the requirements of ASTM C990.

9-05.7(4)A Hydrostatic Pressure on Pipes in Straight Alignment
The first sentence is revised to read:

Hydrostatic pressure tests on pipes in straight alignment shall be made in accordance
with the procedure outlined in Section 10 of ASTM C990, except that they shall be
performed on an assembly consisting of not less than three nor more than five pipe

sections selected from stock by the Engineer and assembled in accordance with standard
installation instructions issued by the manufacturer.

9-05.24(1) Polypropylene Culvert Pipe and Storm Sewer Pipe
This section is revised to read:

Polypropylene culvert and storm sewer pipe shall conform to the following requirements:

1. For dual wall pipe sizes up to 60 inches: ASTM F2881 or AASHTO M 330, Type
S or Type D.

2. For double or triple wall pipe sizes up to 60 inches: ASTM F2764.
3. Fittings shall be factory welded, injection molded, or PVC.

9-05.24(2) Polypropylene Sanitary Sewer Pipe
This section is revised to read:

Polypropylene sanitary sewer pipe shall conform to the following requirements:
1. For pipe sizes up to 60 inches: ASTM F2764.
2. Fittings shall be factory welded, injection molded, or PVC.

9-06.AP9
Section 9-06, Structural Steel and Related Materials
January 7, 2019

9-06.5 Bolts
This section’s title is revised to read:
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Bolts and Rods

9-06.5(4) Anchor Bolts
This section, including title, is revised to read:

9-06.5(4) Anchor Bolts and Anchor Rods

Anchor bolts and anchor rods shall meet the requirements of ASTM F1554 and, unless
otherwise specified, shall be Grade 105 and shall conform to Supplemental
Requirements S2, S3, and S4.

Nuts for ASTM F1554 Grade 105 black anchor bolts and anchor rods shall conform to
ASTM A563, Grade D or DH. Nuts for ASTM F1554 Grade 105 galvanized anchor bolts
and anchor rods shall conform to either ASTM A563, Grade DH, or AASHTO M292,
Grade 2H, and shall conform to the overtapping, lubrication, and rotational testing
requirements in Section 9-06.5(3). Nuts for ASTM F1554 Grade 36 or 55 black or
galvanized anchor bolts and anchor rods shall conform to ASTM A563, Grade A or DH.
Washers shall conform to ASTM F436.

The bolts and rods shall be tested by the manufacturer in accordance with the
requirements of the pertinent Specification and as specified in these Specifications.
Anchor bolts, anchor rods, nuts, and washers shall be inspected prior to shipping to the
project site. The Contractor shall submit to the Engineer for acceptance a Manufacturer’s
Certificate of Compliance for the anchor bolts, anchor rods, nuts, and washers, as defined
in Section 1-06.3. If the Engineer deems it appropriate, the Contractor shall provide a
sample of the anchor bolt, anchor rod, nut, and washer for testing.

All bolts, rods, nuts, and washers shall be marked and identified as required in the
pertinent Specification.

9-06.15 Welded Shear Connectors
The third paragraph is revised to read:

Mechanical properties shall be determined in accordance with AASHTO T 244.

9-06.17 Vacant
This section, including title, is revised to read:

9-06.17 Noise Barrier Wall Access Door

Access door frames shall be formed of 14-gauge steel to the size and dimensions shown
in the Plans. The access door frame head and jamb members shall be mitered, securely
welded, and ground smooth. Each head shall have two anchors and each jamb shall
have three anchors. The hinges shall be reinforced with %-inch by 12-inch plate, width
equal to the full inside width of the frame.

Access doors shall be full flush 1-%-inch thick seamless doors with a polystyrene core.
Door faces shall be constructed with smooth seamless 14-gauge roller-levered, cold-
rolled steel sheet conforming to ASTM A 792 Type SS, Grade 33 minimum, Coating
Designation AZ55 minimum. The vertical edges shall be neat interlocked hemmed edge
seam. The top and bottom of the door shall be enclosed with 14-gauge channels. Mortise
and reinforcement for locks and hinges shall be 10-gauge steel. Welded top cap shall be
ground and filled for exterior applications. The bottom channel shall have weep holes.
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Each access door shall have three hinges. Access door hinges shall be ASTM A 276 Type
316 stainless steel, 4-Y2-inches square, with stainless steel ball bearing and non-
removable pins.

Each access door shall have two pull plates. The pull plates shall be ASTM A 240 Type
316 stainless steel, with a grip handle of one-inch diameter and 8 to 10-inches in length.

The door assembly shall be fabricated and assembled as a complete unit including all
hardware specified prior to shipment.

9-06.18 Metal Bridge Railing
The second sentence of the first paragraph is revised to read:

Steel used for metal railings, when galvanized after fabrication in accordance with
AASHTO M111, shall have a controlled silicon content of either 0.00 to 0.06 percent or
0.15 to 0.25 percent.

9-07.AP9

Section 9-07, Reinforcing Steel
January 7, 2019

9-07.5(1) Epoxy-Coated Dowel Bars (for Cement Concrete Rehabilitation)
This section (including title) is revised to read:

9-07.5(1) Dowel Bars for Cement Concrete Pavement Rehabilitation

Dowel bars for Cement Concrete Pavement Rehabilitation shall be 1% inch outside
diameter plain round steel bars or tubular bars 18 inches in length and meet the
requirements of one of the following dowel bar types:

1.

Epoxy-coated dowel bars shall be round plain steel bars of the dimensions
shown in the Standard Plans. They shall conform to AASHTO M31, Grade 60
or ASTM A615, Grade 60 and shall be coated in accordance with ASTM A1078
Type 2 coating, except that the bars may be cut to length after being coated.
Cut ends shall be coated in accordance with ASTM A1078 with a patching
material that is compatible with the coating, inert in concrete and recommended
by the coating manufacturer. The thickness of the epoxy coating shall be 10 mils
plus or minus 2 mils. The Contractor shall furnish a written certification that
properly identifies the coating material, the number of each batch of coating
material used, quantity represented, date of manufacture, name and address of
manufacturer, and a statement that the supplied coating material meets the
requirements of ASTM A1078 Type 2 coating. Patching material, compatible
with the coating material and inert in concrete and recommended by the
manufacturer shall be supplied with each shipment for field repairs by the
Contractor.

ASTM A513 steel tubes made from Grade 60 Carbon Steel Tube with a 1.625
inch outside diameter and a 0.120 inch wall thickness. Both the inside and
outside of the tube shall be zinc coated with G40 galvanizing in accordance with
ASTM A653. Following zinc coating the tubes shall be coated in accordance
with Section 9-07.5(1) item 1. The ends of the tube shall be capped to prevent
intrusion of concrete or other materials.
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9-07.5(2) Corrosion Resistant Dowel Bars (for Cement Concrete Pavement and
Cement Concrete Pavement Rehabilitation)
The first paragraph (up until the colon) is revised to read:

Corrosion resistant dowel bars shall be 1%% inch outside diameter plain round steel bars
or tubular bars 18 inches in length and meet the requirements of one of the following:

Item number 4 and 5 of the first paragraph are revised to read:

4. Corrosion-resistant, low-carbon, chromium plain steel bars for concrete
reinforcement meeting all the requirements of ASTM A 1035 Alloy Type CS Grade
100 or Alloy Type CS Grade 120.

5. Zinc Clad dowel bars shall be 172 inch solid bars or 1.625 inch outside diameter by
0.120 inch wall tubular bars meeting the chemical and physical properties of
AASHTO M 31, Grade 60, or AASHTO M 255, Grade 60. The bars shall have a
minimum of 0.035 inches A710 Zinc alloy clad to the plain steel inner bar or tube.
A710 Zinc shall be composed of: zinc: 99.5 percent, by weight, minimum; copper:
0.1-0.25 percent, by weight; and iron: 0.0020 percent, by weight, maximum. Each
end of tubular bars shall be plugged using a snug-fitting insert to prohibit any
intrusion of concrete or other materials.

The numbered list in the first paragraph is supplemented with the following:

6. Multicoated fusion bonded epoxy bars shall consist of an ASTM A615 bar with
alternating layers of ASTM A934 coating and an abrasion resistant overcoat (ARO).
The ASTM A934 coating shall form the base and there shall be two layers of each
coating material. The minimum thickness of the combined layers of the ASTM A934
coating and ARO coating shall be 20 mils. The ARO shall meet the following
requirements:

Test Method Specification
Gouge Resistance | NACE TM0215, 30 kg wt., LS-1 bit @ 25°C <0.22 mm
Gouge Resistance | NACE TM0215, 50 kg wt., LS-1 bit @ 25°C <0.44 mm

7. ASTM A513 steel tubes made from Grade 60 Carbon Steel Tube with a 1.625 inch
outside diameter and a 0.120 inch wall thickness. Both the inside and outside of the
tube shall be zinc coated with G90 galvanizing in accordance with ASTM A653.
Following zinc coating the tubes shall be coated in accordance with Section 9-
07.5(1) item 1. The ends of the tube shall be capped to prevent intrusion of concrete
or other materials.

The last paragraph is revised to read:
Stainless Steel Clad and Stainless Steel Tube Dowel bar ends shall be sealed with a

patching material (primer and finish coat) used for patching epoxy-coated reinforcing
steel as required in Section 9-07.3, item 6.

9-07.7 Wire Mesh
This section is supplemented with the following:
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Welded wire manufacturers shall participate in the NTPEP Audit Program for Reinforcing
Steel (rebar) Manufacturers and shall be listed on the NTPEP audit program website
displaying that they are NTPEP compliant.

9-08.AP9
Section 9-08, Paints and Related Materials
January 7, 2019

9-08.1(1) Description
The first sentence is revised to read:

Paint used for highway and bridge structure applications shall be made from materials
meeting the requirements of the applicable Federal and State Paint Specifications,
Department of Defense (DOD), American Society of Testing of Materials (ASTM), and
The Society for Protective Coatings (SSPC) specifications in effect at time of
manufacture.

9-08.1(2) Paint Types
This section is supplemented with the following new subsections:

9-08.1(2)M NEPCOAT Qualified Products List A
Qualified products used shall be part of a NEPCOAT system supplied by the same
manufacturer.

9-08.1(2)N NEPCOAT Qualified Products List B
Qualified products used shall be part of a NEPCOAT system supplied by the same
manufacturer.

9-08.1(2)D Organic Zinc-Rich Primer
This section, including title, is revised to read:

Vacant

9-08.1(2)E Epoxy Polyamide
This section is revised to read:

Epoxy polyamide shall be a two-component system conforming to MIL-DTL-24441 or
SSPC Coating Standard No. 42.

9-08.1(2)H Top Coat, Single-Component, Moisture-Cured Polyurethane
This section is revised to read:

Vehicle Type: Moisture-cured aliphatic polyurethane.
Color and Gloss: Meet the SAE AMS Standard 595 Color as specified in the table
below.

The Top Coat shall meet the following requirements:
The resin shall be an aliphatic urethane.

Minimum-volume solids 50 percent.
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The top coat shall be semi-gloss.

Color Semi-Gloss
Washington Gray 26357
Mt. Baker Gray 26134
Mt. St. Helens Gray 26306
Cascade Green 24158

9-08.1(2)] Rust-Penetrating Sealer
This section is revised to read:

Rust-penetrating sealer shall be a two-component, chemically-cured, 100 percent solids
€pOxy.

9-08.1(2)J Black Enamel
This section is revised to read:

The enamel shall conform to Federal Specification MIL PRF 24635E Type Il Class 2.

9-08.1(2)K Orange Equipment Enamel
The first paragraph is revised to read:

The enamel shall be an alkyd gloss enamel conforming to Federal Specification MIL-
PRF-24635E Type Il Class 1. The color, when dry, shall match that of SAE AMS Standard
595, color number 12246.

9-08.1(2)L Exterior Acrylic Latex Paint-White
The first paragraph is revised to read:

This paint shall conform to Federal Specification MIL-PRF-24635E Type Il Class 1, 2 or
3.

9-08.1(7) Acceptance
This section is revised to read:

For projects with moisture-cured polyurethane quantities less than 20 gallons,
acceptance will be by the Manufacturer’s Certificate of Compliance.

For projects with moisture-cured polyurethane quantities greater than 20 gallons, the
product shall be listed in the current WSDOT Qualified Products List (QPL). If the lot
number is listed on the QPL, it may be accepted without additional testing. If the lot
number is not listed on the QPL, a 1 quart sample shall be submitted to the State
Materials Laboratory for testing and acceptance.

For all other paint types, acceptance will be based on visual inspection.
9-08.1(8) Standard Colors
In the first paragraph, the reference to “Federal Standard 595” is revised to read “SAE AMS
Standard 595”.

The second paragraph is revised to read:
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Unless otherwise specified, all top or finish coats shall be semi-gloss, with the paint falling
within the range of 35 to 70 on the 60-degree gloss meter.

9-08.2 Powder Coating Materials for Coating Galvanized Surfaces
The last paragraph is revised to read:

Repair materials shall be as recommended by the powder coating manufacturer and as
specified in the Contractor’s powder coating plan as accepted by the Engineer.

9-08.3 Pigmented Sealer Materials for Coating of Concrete Surfaces
This section, including title, is revised to read:

9-08.3 Concrete Surface Treatments

9-08.3(1) Pigmented Sealer Materials

The pigmented sealer shall be a semi-opaque, colored toner containing only methyl
methacrylate-ethyl acrylate copolymer resins, toning pigments suspended in solution
at all times by a chemical suspension agent, and solvent. Toning pigments shall be
laminar silicates, titanium dioxide, and inorganic oxides only. There shall be no
settling or color variation. Tinting shall occur at the factory at the time of manufacture
and placement in containers, prior to initial shipment. Use of vegetable or marine
oils, paraffin materials, stearates, or organic pigments in any part of coating
formulation will not be permitted. The color of pigmented sealer shall be as specified
by the Contracting Agency. The Contractor shall submit a 1-quart wet sample, a
drawdown color sample, and spectrophotometer or colorimeter readings taken in
accordance with ASTM D2244, for each batch and corresponding standard color
card. The calculated Delta E shall not exceed 1.5 from the Commission
Internationale de I'Eclairage (CIELAB) when measured at 10 degrees Standard
Observer and llluminant D 65.

The 1-quart wet sample shall be submitted in the manufacturer’s labeled container
with product number, batch number, and size of batch. The companion drawdown
color sample shall be labeled with the product number, batch number, and size of
batch. The Contractor shall submit the specified samples and readings to the
Engineer at least 14 calendar days prior to the scheduled application of the sealer.
The Contractor shall not begin applying pigmented sealer until receiving the
Engineer’s written approval of the pigmented sealer color samples.

9-08.3(2) Exposed Aggregate Concrete Coatings and Sealers
9-08.3(2)A Retardant Coating
Retardant coating shall exhibit the following properties:

1. Retards the set of the surface mortar of the concrete without preventing
the concrete to reach the specified 28 day compressive strength.

2. Leaves the aggregate with its original color and luster, and firmly
embedded in the concrete matrix.

3. Allows the removal of the surface mortar in accordance with the
methods specified in Section 6-02.3(14)E without the use of acidic
washing compounds.
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4. Allows for uniform removal of the surface mortar.

If the Contractor proposes use of a retardant coating that is not listed in the
current WSDOT QPL, the Contractor shall submit a Type 2 Working Drawing
consisting of a one quart product sample from a current lot along with supporting
product information, Safety Data Sheet, and a Manufacturer's Certificate of
Compliance stating that the product conforms to the above performance
requirements.

9-08.3(2)B Clear Sealer

The sealer for concrete surfaces with exposed aggregate finish shall be a clear,
non-gloss, penetrating sealer of either a silane, siloxane, or silicone based
formulation.

9-08.3(3) Permeon Treatment

Permeon treatment shall be a product of known consistent performance in producing
the SAE AMS Standard 595 Color No. 30219 target color hue established by
WSDOT, either selected from the WSDOT Qualified Products List (QPL), or an
equivalent product accepted by the Engineer. For acceptance of products not listed
in the current WSDOT QPL, the Contractor shall submit Type 3 Working Drawings
consisting of a one quart product sample from a current lot, supporting product
information and a Safety Data Sheet.

9-13.AP9

Section 9-13, Riprap, Quarry Spalls, Slope Protection, and Rock for Erosion
and Scour Protection and Rock Walls

April 2, 2018

9-13.1(1) General
The last paragraph is revised to read:

Riprap and quarry spalls shall be free from segregation, seams, cracks, and other defects
tending to destroy its resistance to weather and shall meet the following test
requirements:

9-13.5 Concrete Slope Protection
This section is revised to read:

Concrete slope protection shall consist of reinforced portland cement or blended
hydraulic cement concrete poured or pneumatically placed upon the slope with a
rustication joint pattern or semi-open concrete masonry units placed upon the slope
closely adjoining each other.

9-13.5(2) Poured Portland Cement Concrete Slope Protection
This section’s title is revised to read:

Poured Portland Cement or Blended Hydraulic Cement Concrete Slope
Protection

9-13.5(3) Pneumatically Placed Portland Cement Concrete Slope Protection
This section’s title is revised to read:
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Pneumatically Placed Portland Cement or Blended Hydraulic Cement
Concrete Slope Protection

The first paragraph is revised to read:

Cement — This material shall be portland cement or blended hydraulic cement as
specified in Section 9-01.

9-13.7(1) Rock for Rock Walls and Chinking Material
The first paragraph (up until the colon) is revised to read:

Rock for rock walls and chinking material shall be hard, sound and durable material,
free from seams, cracks, and other defects tending to destroy its resistance to weather,
and shall meet the following test requirements:

9-14.AP9
Section 9-14, Erosion Control and Roadside Planting
August 6, 2018

9-14.4(2) Hydraulically Applied Erosion Control Products (HECPs)
In Table 1, the last four rows are deleted.

9-14.4(2)A Long-Term Mulch
The first paragraph is supplemented with the following:

Products containing cellulose fiber produced from paper or paper components will not be
accepted.

Table 2 is supplemented with the following new rows:

Water Holding Capacity ASTM D 7367 800 percent minimum
Organic Matter Content AASHTO T 267 90 percent minimum
Seed Germination ASTM D 7322 Long Term
Enhancement 420 percent minimum

9-14.4(2)B Moderate-Term Mulch
This section is revised to read:

Within 48 hours of application, the Moderate-Term Mulch shall bond with the soil surface
to create a continuous, absorbent, flexible, erosion-resistant blanket. Moderate-Term
Mulch shall effectively perform the intended erosion control function in accordance with
Section 8-01.3(1) for a minimum of 3 months, or until temporary vegetation has been
established, whichever comes first.

Moderate-Term Mulch shall not be used in conjunction with permanent seeding.

9-14.4(2)C Short-Term Muich
This section is revised to read:

Short-Term Mulch shall effectively perform the intended erosion control function in
accordance with Section 8-01.3(1) for a minimum of 2 months, or until temporary
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vegetation has been established, whichever comes first. Short-Term Mulch shall not be
used in conjunction with permanent seeding.

9-16.AP9
Section 9-16, Fence and Guardrail
August 6, 2018

9-16.3(1) Rail Element
The last sentence of the first paragraph is revised to read:

All rail elements shall be formed from 12-gage steel except for thrie beam reducer
sections, reduced length thrie beam rail elements, thrie beams used for bridge rail
retrofits, and Design F end sections, which shall be formed from 10-gage steel.

9-16.3(5) Anchors
The last paragraph is revised to read:

Cement grout shall conform to Section 9-20.3(4) and consist of one part portland cement
or blended hydraulic cement and two parts sand.

9-18.AP9
Section 9-18, Precast Traffic Curb
April 2, 2018

9-18.1(1) Aggregates and Proportioning
Item number 1 of the first paragraph is revised to read:

1. Portland cement or blended hydraulic cement shall conform to the requirements of
Section 9-01 except that it may be Type | portland cement conforming to AASHTO
M 85.

9-20.AP9
Section 9-20, Concrete Patching Material, Grout, and Mortar
April 1, 2019

9-20.1 Patching Material
This section, including title, is revised to read:

9-20.1 Patching Material for Cement Concrete Pavement
Concrete patching material shall be prepackaged mortar extended with aggregate. The
amount of aggregate for extension shall conform to the manufacturer’'s recommendation.

Patching mortar and patching mortar extended with aggregate shall contain cementitious
material and conform to Sections 9-20.1(1) and 9-20.1(2). The Manufacturer shall use
the services of a laboratory that has an equipment calibration verification system and a
technician training and evaluation process in accordance with AASHTO R 18 to perform
all tests specified in Section 9-20.1.

9-20.1(1) Patching Mortar
Patching mortar shall conform to the following requirements:

| Compressive Strength | ASTM Test Method | Specification
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at 3 hours C39 Minimum 3,000 psi

at 24 hours C39 Minimum 5,000 psi
Length Change

at 28 days C157 0.15 percent maximum
Total Chloride lon Content C1218 1 Ib/yd3 maximum
Bond Strength

at 24 hours C 882 (As modified by C | Minimum 1,000 psi

928, Section 9.5)
Scaling Resistance (at 25 | C 672 (As modified by C | 1 Ib/ft2 maximum
cycles of freezing and | 928, Section 9.4)

thawing)
1
2 9-20.1(2) Patching Mortar Extended with Aggregate
3 Patching mortar extended with aggregate shall meet the following requirements:
4
Compressive Strength ASTM Test Method Specification
at 3 hours C39 Minimum 3,000 psi
at 24 hours C39 Minimum 5,000 psi
Length Change
at 28 days | C 157 | 0.15 percent maximum
Bond Strength
at 24 hours C 882 (As modified by | Minimum 1,000 psi
ASTM C928, Section 9.5)
Scaling Resistance (at 25 | C 672 2 Maximum Visual Rating
cycles of freezing and
thawing)
Freeze thaw C 666 Maximum expansion 0.10%
Minimum durability 90.0%
5
6 9-20.1(3) Aggregate
7 Aggregate used to extend the patching mortar shall conform to Section 9-03.1(4)
8 and be AASHTO Grading No. 8. A Manufacturer’s Certificate of Compliance shall be
9 submitted showing the aggregate source and the gradation. Mitigation for Alkali
10 Silica Reaction (ASR) will not be required for the extender aggregate used for
11 concrete patching material.
12
13 9-20.1(4) Water
14 Water shall meet the requirements of Section 9-25.1. The quantity of water shall be
15 within the limits recommended by the repair material manufacturer.
16

17  9-20.2 Specifications
18  This section, including title, is revised to read:

19
20 9-20.2 Patching Material for Concrete Structure Repair
21 Concrete patching material shall be a prepackaged mixture of portland or blended
22 hydraulic cement, aggregate, and admixtures. Fly ash, ground granulated blast furnace
23 slag and microsilica fume may be used. The concrete patching material may be shrinkage
24 compensated. The concrete patching material shall also meet the following requirements:
25
26 +  Compressive strength of 6000 psi or higher at 28 days in accordance with
27 AASHTO T 22 (ASTM C 39), unless noted otherwise
28
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»  Bond strength of 250 psi or higher at 28 days or less in accordance with ASTM
C 1583 or ICRI 210.3R

»  Shrinkage shall be 0.05 percent (500 microstrain) or lower at 28 days in
accordance with AASHTO T 160 (ASTM C 157) as modified by ICRI 320.3R

*  Permeability shall be 2,000 coulombs or lower at 28 days in accordance with
AASHTO T 277 (ASTM C 1202)

*  Freeze-thaw resistance shall have a durability factor of 90 percent or higher
after a minimum of 300 cycles in accordance with AASHTO T 161 Procedure A
(ASTM C 666)

»  Soluble chloride ion limits in Section 6-02.3(2) shall be satisfied

9-20.2(1) Patching Mortar
This section, including title, is deleted in its entirety.

9-20.2(2) Patching Mortar Extended with Aggregate
This section, including title, is deleted in its entirety.

9-20.3(3) Grout Type 3 for Unconfined Bearing Pad Applications
This section’s title is revised to read:

Grout Type 3 for Unconfined Applications
This section is revised to read:

Grout Type 3 shall be a prepackaged material that does not include expansive admixtures
meeting the following requirements:

»  Compressive strength shall be 4000 psi or higher at 28 days in accordance with
AASHTO T 22 (ASTM C 39) for grout extended with coarse aggregate or
AASHTO T 106 (ASTM C109) otherwise.

«  Bond strength shall meet one of the following:
o 250 psi or higher at 28 days or less in accordance with ASTM C1583.

o 2000 psi or higher at 28 days or less in accordance with ASTM C882. The
following modification to ASTM C882 is acceptable: use Type 3 Grout in
lieu of epoxy resin base bonding system and freshly mixed portland-cement
mortar in the procedure for testing Type Il and V systems.

»  Drying shrinkage shall be 0.08 percent (800 microstrain) or lower at 28 days in
accordance with AASHTO T 160 (ASTM C157). The following modification to
AASHTO T 160 is acceptable: use a standard specimen size of 3 x 3 x 11-%
inches.

9-20.5 Bridge Deck Repair Material
Item number 3 of the first paragraph is revised to read:
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3. Permeability of less than 2,000 coulombs at 28-days or more in accordance with
AASHTO T 277.

9-21.AP9
Section 9-21, Raised Pavement Markers (RPM)
January 2, 2018

9-21.2 Raised Pavement Markers Type 2
This section’s content is deleted.

9-21.2(1) Physical Properties
This section, including title, is revised to read:

9-21.2(1) Standard Raised Pavement Markers Type 2

The marker housing shall contain reflective faces as shown in the Plans to reflect incident
light from either a single or opposite directions and meet the requirements of ASTM D
4280 including Flexural strength requirements.

9-21.2(2) Optical Requirements
This section, including title, is revised to read:

9-21.2(2) Abrasion Resistant Raised Markers Type 2

Abrasion Resistant Raised Markers Type 2 shall comply with Section 9-21.2(1) and meet
the requirements of ASTM D 4280 with the following additional requirement: The
coefficient of luminous intensity of the markers shall be measured after subjecting the
entire lens surface to the test described in ASTM D 4280 Section 9.5 using a sand drop
apparatus. After the exposure described above, retroreflected values shall not be less
than 0.5 times a nominal unblemished sample.

9-21.2(3) Strength Requirements
This section is deleted in its entirety.

9-23.AP9
Section 9-23, Concrete Curing Materials and Admixtures
April 1, 2019

9-23.12 Natural Pozzolan
This section is revised to read:

Natural Pozzolans shall be ground Pumice and shall conform to the requirements of
AASHTO M295 Class N, including supplementary optional chemical requirements as set
forth in Table 2.

9-23.13 Blended Supplementary Cementitious Material
The second sentence is revised to read:

Blended SCMs shall be limited to binary or ternary blends of fly ash, ground granulated
blast furnace slag and microsilica fume.

The second to last sentence is deleted.
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9-26.AP9
Section 9-26, Epoxy Resins
January 7, 2019

9-26.1(1) General
The following new sentence is inserted after the first sentence of the first paragraph:

For pre-packaged cartridge kits, the epoxy bonding agent shall meet the requirements of
ASTM C881 when mixed according to manufacturer instructions, utilizing the
manufacturer’s mixing nozzle.

9-26.1(2) Packaging and Marking
The first sentence of the first paragraph is revised to read:

The components of the epoxy system furnished under these Specifications shall be
supplied in separate containers or pre-packaged cartridge kits that are non-reactive with
the materials contained.

The second paragraph is revised to read:

Separate containers shall be marked by permanent marking that identify the formulator,
“Component A” (contains the Epoxy Resin) and “Component B” (Contains the Curing
Agent), type, grade, class, lot or batch number, mixing instructions and the quantity
contained in pounds or gallons as defined by these Specifications.

The following new paragraph is inserted after the second paragraph:

Pre-packaged cartridge kits shall be marked by permanent marking that identify the
formulator, type, grade, class, lot or batch number, mixing instructions and the quantity
contained in ounces or milliliters as defined by these Specifications.

9-28.AP9
Section 9-28, Signing Materials and Fabrication
April 1, 2019

9-28.2 Manufacturer’s Identification and Date
The second sentence is revised to read:

In addition, the width and height dimension, in inches, the Contract number, and the
number of the sign as it appears in the Plans shall be placed using 3-inch series C black
letters on the back of destination, distance, and large special signs.

9-28.10 Vacant
This section, including title, is revised to read:

9-28.10 Digital Printing

Transparent and opaque durable inks used in digital printed sign messages shall be as
recommended by the manufacturer. When properly applied, digital printed colors shall
have a warranty life of the base retroreflective sign sheeting. Digital applied colors shall
present a smooth surface, free from foreign material, and all messages and borders shall
be clear and sharp. Digital printed signs shall conform to 70% of the retroreflective
minimum values established for its type and color. Digitally printed signs shall meet the
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daytime color and luminance, and nighttime color requirements of ASTM D 4956. No
variations in color or overlapping of colors will be permitted. Digital printed permanent
traffic signs shall have an integrated engineered match component clear protective
overlay recommended by the sheeting manufacturer applied to the entire face of the sign.
On Temporary construction/maintenance signs printed with black ink only, the protective
overlay film is optional, as long as the finished sign has a warranty of a minimum of three
years from sign sheeting manufacturer.

All digital printed traffic control signs shall be an integrated engineered match component
system. The integrated engineered match component system shall consist of
retroreflective sheeting, durable ink(s), and clear overlay film all from the same
manufacturer applied to aluminum substrate conforming to Section 9-28.8.

The sign fabricator shall use an approved integrated engineered match component
system as listed on the Qualified Products List (QPL). Each approved digital printer shall
only use the compatible retroreflective sign sheeting manufacturer’s engineered match
component system products.

Each retroreflective sign sheeting manufacturer/integrated engineered match component
system listed on the QPL shall certify a department approved sign fabricator is approved
to operate their compatible digital printer. The sign fabricator shall re-certify annually with
the retroreflective sign manufacturer to ensure their digital printer is still meeting
manufacturer’s specifications for traffic control signs. Documentation of each re-
certification shall be submitted to the QPL Engineer annually.

9-28.11 Hardware
The last paragraph is revised to read:

All steel parts shall be galvanized in accordance with AASHTO M111. Steel bolts and
related connecting hardware shall be galvanized in accordance with ASTM F 2329.

9-28.14(2) Steel Structures and Posts
The first sentence of the third paragraph is revised to read:

Anchor rods for sign bridge and cantilever sign structure foundations shall conform to
Section 9-06.5(4), including Supplemental Requirement S4 tested at -20°F.

In the second sentence of the fourth paragraph, “AASHTO M232” is revised to read “ASTM F
2329".

The first sentence of the fifth paragraph is revised to read:

Except as otherwise noted, steel used for sign structures and posts shall have a
controlled silicon content of either 0.00 to 0.06 percent or 0.15 to 0.25 percent.

The last sentence of the last paragraph is revised to read:

If such modifications are contemplated, the Contractor shall submit a Type 2 Working
Drawing of the proposed modifications.
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9-29.AP9
Section 9-29, lllumination, Signal, Electrical
April 1, 2019

9-29.1 Conduit, Innerduct, and Outerduct
This section is supplemented with the following new subsections:

9-29.1(10) Pull Tape

Pull tape shall be pre-lubricated polyester pulling tape. The pull tape shall have a
minimum width of “2-inch and a minimum tensile strength of 500 pounds. Pull tape may
have measurement marks.

9-29.1(11) Foam Conduit Sealant

Foam conduit sealant shall be self-expanding waterproof foam designed to prevent both
water and pest intrusion. The foam shall be designed for use in and around electrical
equipment, including both insulated and bare conductors.

9-29.2(1) Junction Boxes
The first paragraph is revised to read:

For the purposes of this Specification concrete is defined as portland cement or blended
hydraulic cement concrete and non-concrete is all others.

9-29.2(1)A2 Non-Concrete Junction Boxes
The first paragraph is revised to read:

Material for the non-concrete junction boxes shall be of a quality that will provide for a
similar life expectancy as portland cement or blended hydraulic cement concrete in a
direct burial application.

9-29.2(2)A Standard Duty Cable Vaults and Pull Boxes
In the table in the last paragraph, the fourth, fifth and sixth rows are revised to read:

Slip Resistant Lid ASTM A36 steel
Frame ASTM A36 steel
Slip Resistant Frame ASTM A36 steel

9-29.3(2)A1 Single Conductor Current Carrying
This second sentence is revised to read:

Insulation shall be XLP (cross-linked polyethylene) or EPR (Ethylene Propylene Rubber),
Type USE (Underground Service Entrance) or USE-2, and rated for 600-volts or higher.

9-29.6 Light and Signal Standards
In the first sentence of the third paragraph, “AASHTO M232” is revised to read “ASTM F 2329”.

Item number 2 of the last paragraph is revised to read:
2. The steel light and signal standard fabricator's shop drawing submittal, including

supporting design calculations, submitted as a Type 2E Working Drawing in
accordance with Section 8-20.2(1) and the Special Provisions.
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9-29.6(1) Steel Light and Signal Standards
In the second paragraph, “AASHTO M232” is revised to read “ASTM F 2329”.

The first sentence of the last paragraph is revised to read:

Steel used for light and signal standards shall have a controlled silicon content of either
0.00 to 0.06 percent or 0.15 to 0.25 percent.

9-29.6(5) Foundation Hardware
In the last paragraph, “AASHTO M232” is revised to read “ASTM F 2329”.

9-29.10(1) Conventional Roadway Luminaires
This section is revised to read:

All conventional roadway luminaires shall meet 3G vibration requirements as described
in ANSI C136.31.

All luminaires shall have housings fabricated from aluminum. The housing shall be
painted flat gray, SAE AMS Standard 595 color chip No. 26280, unless otherwise
specified in the Contract. Painted housings shall withstand a 1,000 hour salt spray test
as specified in ASTM B117.

Each housing shall include a four bolt slip-fitter mount capable of accepting a nominal 2”
tenon and adjustable within +/- 5 degrees of the axis of the tenon. The clamping
bracket(s) and the cap screws shall not bottom out on the housing bosses when adjusted
within the +/- 5 degree range. No part of the slipfitter mounting brackets on the luminaires
shall develop a permanent set in excess of 0.2 inch when the cap screws used for
mounting are tightened to a torque of 32 foot-pounds. Each luminaire shall include
leveling reference points for both transverse and longitudinal adjustment.

All luminaires shall include shorting caps when shipped. The caps shall be removed and
provided to the Contracting Agency when an alternate control device is required to be
installed in the photocell socket. House side shields shall be included when required by
the Contract. Order codes shall be modified to the minimum extent necessary to include
the option for house side shields.

This section is supplemented with the following new subsections:

9-29.10(1)A High Pressure Sodium (HPS) Conventional Roadway
Luminaires
HPS conventional roadway luminaires shall meet the following requirements:

1. General shape shall be “cobrahead” style, with flat glass lens and full cutoff
optics.

2. Light pattern distribution shall be IES Type III.

3. The reflector of all luminaires shall be of a snap-in design or secured with
screws. The reflector shall be polished aluminum or prismatic borosilicate glass.
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4. Flatlenses shall be formed from heat resistant, high-impact, molded borosilicate
or tempered glass.

5. The lens shall be mounted in a doorframe assembly, which shall be hinged to
the luminaire and secured in the closed position to the luminaire by means of
an automatic latch. The lens and doorframe assembly, when closed, shall exert
pressure against a gasket seat. The lens shall not allow any light output above
90 degrees nadir. Gaskets shall be composed of material capable of
withstanding the temperatures involved and shall be securely held in place.

6. The ballast shall be mounted on a separate exterior door, which shall be hinged
to the luminaire and secured in the closed position to the luminaire housing by
means of an automatic type of latch (a combination hex/slot stainless steel
screw fastener may supplement the automatic-type latch).

7. Each luminaire shall be capable of accepting a 150, 200, 250, 310, or 400 watt
lamp complete and associated ballast. Lamps shall mount horizontally.

9-29.10(1)B Light Emitting Diode (LED) Conventional Roadway Luminaires
LED Conventional Roadway Luminaires are divided into classes based on their
equivalent High Pressure Sodium (HPS) luminaires. Current classes are 200W, 250W,
310W, and 400W. LED luminaires are required to be pre-approved in order to verify their
photometric output. To be considered for pre-approval, LED luminaires must meet the
requirements of this section.

LED luminaires shall include a removable access door, with tool-less entry, for access to
electronic components and the terminal block. The access door shall be removable, but
include positive retention such that it can hang freely without disconnecting from the
luminaire housing. LED drivers may be mounted either to the interior of the luminaire
housing or to the removable door itself.

LED drivers shall be removable for user replacement. All internal modular components
shall be connected by means of mechanical plug and socket type quick disconnects. Wire
nuts may not be used for any purpose. All external electrical connections to the luminaire
shall be made through the terminal block.

LED luminaires shall include a 7-pin NEMA photocell receptacle. The LED driver(s) shall
be dimmable from ten volts to zero volts. LED output shall have a Correlated Color
Temperature (CCT) of 4000K nominal (4000-4300K) and a Color Rendering Index (CRI)
of 70 or greater. LED output shall be a minimum of 85% at 75,000 hours at 25 degrees
Celsius.

LED luminaires shall be available for 120V, 240V, and 480V supply voltages. Voltages
refer to the supply voltages to the luminaires present in the field. LED power usage shall
not exceed the following maximum values for the applicable wattage class:

Class Max. Wattage

200W 110W

250w 165W

310W 210W

400W 275W
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Only one brand of LED conventional roadway luminaire may be used on a Contract. They
do not necessarily have to be the same brand as any high-mast, underdeck, or wall-
mount luminaires when those types of luminaires are specified in the Contract. LED
luminaires shall include a standard 10 year manufacturer warranty.

The list of pre-approved LED Conventional Roadway Luminaires is available at
http://www.wsdot.wa.gov/Design/Traffic/ledluminaires.htm.

9-29.10(2) Decorative Luminaires
This section, including title, is revised to read:

9-29.10(2) Vacant

9-29.12 Electrical Splice Materials
This section is supplemented with the following new subsections:

9-29.12(3) Splice Enclosures
9-29.12(3)A Heat Shrink Splice Enclosure
Heat shrink splice enclosures shall be medium or heavy wall cross-linked polyolefin,
meeting the requirements of AMS-DTL-23053/15, with thermoplastic adhesive
sealant. Heat shrink splices used for “wye” connections require rubber electrical
mastic tape.

9-29.12(3)B Molded Splice Enclosure

Molded splice enclosures shall use epoxy resin in a clear rigid plastic mold. The
material used shall be compatible with the insulation material of the insulated
conductor or cable. The component materials of the resin insulation shall be
packaged ready for convenient mixing without removing from the package.

9-29.12(4) Re-Enterable Splice Enclosure

Re-enterable splice enclosures shall use either dielectric grease or a flexible resin
contained in a two-piece plastic mold. The mold shall either snap together or use stainless
steel hose clamps.

9-29.12(5) Vinyl Electrical Tape for Splices
Vinyl electrical tape in splicing applications shall meet the requirements of MIL-1-24391C.

9-29.12(1) lllumination Circuit Splices
This section is revised to read:

Underground illumination circuit splices shall be solderless crimped connections capable
of securely joining the wires, both mechanically and electrically, as defined in Section 8-
20.3(8). Aerial illumination splices shall be solderless crimp connectors or split bolt vice-
type connectors.

9-29.12(1)A Heat Shrink Splice Enclosure
This section is deleted in its entirety.

9-29.12(1)B Molded Splice Enclosure
This section is deleted in its entirety.
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9-29.12(2) Traffic Signal Splice Material
This section is revised to read:

Induction loop splices and magnetometer splices shall use an uninsulated barrel-type
crimped connector capable of being soldered.

9-29.13(10)D Cabinets for Type 170E and 2070 Controllers
The first sentence of item number 4 is revised to read:

A disposable paper filter element with dimensions of 12” x 16” x 1” shall be provided in
lieu of a metal filter.

Item number 6 is revised to read:

6. LED light strips shall be provided for cabinet lighting, powered from the Equipment
breaker on the Power Distribution Assembly. Each LED light strip shall be
approximately 12 inches long, have a minimum output of 320 lumens, and have a
color temperature of 4100K (cool white) or higher. There shall be three light strips for
each rack within the cabinet. Lighting shall be ceiling mounted — rack mounted
lighting is not permitted. Light strips shall be installed in the locations shown in the
Standard Plans. Lighting shall not interfere with the proper operation of any other
ceiling mounted equipment. All lighting fixtures above a rack shall energize
automatically when either door to that respective rack is opened. Each door switch
shall be labeled “Light”.

Item number 7 is revised to read:

7. Rack mounted equipment shall be as shown in the Standard Plans. The cabinet
shall use PDA #2LX and Output File #1LX. Where an Auxiliary Output File is
required, Output File #2LX shall also be included.

This section is supplemented with the following new item:

9. The PCB connectors for Field Terminal Blocks FT1 through FT6 on Output Files
#1LX and #2LX shall be capable of accepting minimum 14 AWG field wiring, have a
pitch of 5.08 mm, and use screw flange type locking to secure the plug and socket
connection. The sockets on the Field Terminal Panel shall be secured to the panel
such that unplugging a connector will not result in the socket moving or separating
from the panel.

9-29.13(11) Traffic Data Accumulator and Ramp Meters
Item number 2 is revised to read:

2. Rack mounted equipment shall be as shown in the Standard Plans.
Item number 3 is revised to read:
3. PDA #3LX shall be furnished with three Model 200 Load Switches installed. PDA

#3LX shall be modified to include a second Model 430 transfer relay, mounted on
the rear of the PDA and wired as shown in the Standard Plans.
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9-29.13(12) ITS Cabinet
This section’s title is revised to read:

Type 331L ITS Cabinet
The first paragraph (excluding the numbered list) is revised to read:

Basic ITS cabinets shall be Model 331L Cabinets, unless otherwise specified in the
Contract. Type 331L Cabinets shall be constructed in accordance with the TEES, with the
following modifications:

Item number 6 of the first paragraph is revised to read:

6. LED light strips shall be provided for cabinet lighting, powered from the Equipment
breaker on the Power Distribution Assembly. Each LED light strip shall be
approximately 12 inches long, have a minimum output of 320 lumens, and have a
color temperature of 4100K (cool white) or higher. There shall be three light strips for
each rack within the cabinet. Lighting shall be ceiling mounted — rack mounted
lighting is not permitted. Light strips shall be installed in the locations shown in the
Standard Plans. Lighting shall not interfere with the proper operation of any other
ceiling mounted equipment. All lighting fixtures above a rack shall energize
automatically when either door to that respective rack is opened. Each door switch
shall be labeled “Light”.

9-29.16(2)E Painting Signal Heads
In the first sentence, “Federal Standard 595" is revised to read “SAE AMS Standard 595”.

9-29.17 Signal Head Mounting Brackets and Fittings
In the first paragraph, item number 2 under Stainless Steel is revised to read:

2. Bands or cables for Type N mount.
9-29.20 Pedestrian Signals
In item 2C of the second paragraph, “Federal Standard 595” is revised to read “SAE AMS
Standard 595

9-29.24 Service Cabinets
The third sentence of item number 6 is revised to read:

The dead front cover shall have cutouts for the entire breaker array, with blank covers
where no circuit breakers are installed.

Item number 8 is revised to read:
8. Lighting contactors shall meet the requirements of Section 9-29.24(2).
The last sentence of item number 10 is revised to read:
Dead front panels shall prevent access to any exposed, live components, and shall cover

all equipment except for circuit breakers (including blank covers), the photocell
test/bypass switch, and the GFCI receptacle.
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9-29.24(2) Electrical Circuit Breakers and Contactors
This section is revised to read:

All circuit breakers shall be bolt-on type, with the RMS-symmetrical interrupting capacity
described in this Section. Circuit breakers for 120/240/277 volt circuits shall be rated at
240 or 277 volts, as applicable, with an interrupting capacity of not less than 10,000
amperes. Circuit breakers for 480 volt circuits shall be rated at 480 volts, and shall have
an interrupting capacity of not less than 14,000 amperes.

Lighting contactors shall be rated for tungsten or ballasted (such as sodium vapor,
mercury vapor, metal halide, and fluorescent) lamp loads. Contactors for 120/240/277
volt circuits shall be rated at 240 volts maximum line to line voltage, or 277 volts maximum
line to neutral voltage, as applicable. Contactors for 480 volt circuits shall be rated at 480
volt maximum line to line voltage.

9-33.AP9
Section 9-33, Construction Geosynthetic
August 6, 2018

9-33.4(1) Geosynthetic Material Approval
The second sentence of the first paragraph is revised to read:

If the geosynthetics material is not listed in the current WSDOT QPL, a Manufacturer’s
Certificate of Compliance including Certified Test Reports of each proposed geosynthetic
shall be submitted to the State Materials Laboratory in Tumwater for evaluation.

The last paragraph is revised to read:

Geosynthetics used as reinforcement in permanent geosynthetic retaining walls,
reinforced slopes, reinforced embankments, and other geosynthetic reinforcement
applications require proof of compliance with the National Transportation Product
Evaluation Program (NTPEP) in accordance with AASHTO Standard Practice R 69,
Standard Practice for Determination of Long-Term Strength for Geosynthetic
Reinforcement.

9-34.AP9
Section 9-34, Pavement Marking Material
January 7, 2019

9-34.2(2) Color
The first sentence is revised to read:

Paint draw-downs shall be prepared according to ASTM D823.
Each reference to “Federal Standard 595” is revised to read “SAE AMS Standard 595.

9-34.2(3) Prohibited Materials
This section is revised to read:

Traffic paint shall not contain mercury, lead, chromium, diarylide pigments, toluene,
chlorinated solvents, hydrolysable chlorine derivatives, ethylene-based glycol ethers and

2019 FLASHING YELLOW ARROW SIGNALS PROJECT PART 4
CITY OF SAMMAMISH AMENDMENTS TO THE STANDARD SPECIFICATIONS
4-140



—
QOWOoONOOTPA WN -~

[ G G G G |
NOoO b WN -

18
19
20
21

their acetates, nor any other EPA hazardous waste material over the regulatory levels in
accordance with CFR 40 Part 261.24.

9-34.2(5) Low VOC Waterborne Paint
The heading “Standard Waterborne Paint” is supplemented with “Type 1 and 2”.

The heading “High-Build Waterborne Paint” is supplemented with “Type 4”.

The heading “Cold Weather Waterborne Paint” is supplemented with “Type 5.

In the row beginning with “* @90°F”, each minimum value is revised to read “60”.

In the row beginning with “Fineness of Grind, (Hegman Scale)’, each minimum value is
revised to read “3”.

The last four rows are replaced with the following:

Vehicle Composition | ASTM D 100% acrylic emulsion | 100% cross-linking 100% acrylic emulsion
2621 acrylict
Freeze-Thaw ASTMD @ 5 cycles show no @ 5 cycles show no @ 3 cycles show no
Stability, KU 2243 and D | coagulation or change | coagulation or change | coagulation or change
562 in viscosity greater in viscosity greater in viscosity greater
than + 10 KU than + 10 KU than + 10 KU
Heat Stability ASTM D + 10 KU from the + 10 KU from the + 10 KU from the
5622 initial viscosity initial viscosity initial Viscosity
Low Temperature ASTM D No Cracks* No Cracks
Film Formation 28058
Cold Flexibilitys ASTM D522 | Passat0.5in
mandrel*
Test Deck ASTM D913 | 270% paint retention
Durabilitys in wheel track*
Mud Cracking (See note 7) | No Cracks No Cracks

After the preceding Amendments are applied, the following new column is inserted after the
“Standard Waterborne Paint Type 1 and 2” column:

Semi-Durable Waterborne Paint Type 3
White Yellow
Min. | Max. Min. | Max.
Within £ 0.3 of qualification sample
80 95 80 95

60 60
77 77
65 65
43 43
1.25 1.25
3 3
0.98 0.96
88 50
100° 100°
9.5 9.5
10 10
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100% acrylic emulsion
@ 5 cycles show no coagulation or
change in viscosity greater than + 10 KU
+ 10 KU from the initial viscosity
No Cracks
Pass at 0.25 in mandrel
270% paint retention in wheel track
No Cracks

The footnotes are supplemented with the following:

4Cross-linking acrylic shall meet the requirements of federal specification TT-P-1952F
Section 3.1.1.

°Cold Flexibility: The paint shall be applied to an aluminum panel at a wet film thickness
of 15 mils and allowed to dry under ambient conditions (50£10% RH and 7215 °F) for 24
hours. A cylindrical mandrel apparatus (in accordance with ASTM D522 method B) shall
be put in a 40°F refrigerator when the paint is drawn down. After 24 hours, the aluminum
panel with dry paint shall be put in the 40°F refrigerator with the mandrel apparatus for 2
hours. After 2 hours, the panel and test apparatus shall be removed and immediately
tested to according to ASTM D522 to evaluate cold flexibility. Paint must show no
evidence of cracking, chipping or flaking when bent 180 degrees over a mandrel bar of
specified diameter.

SNTPEP test deck, or a test deck conforming to ASTM D713, shall be conducted for a
minimum of six months with the following additional requirements: it shall be applied at
15 wet mils to a test deck that is located at 40N latitude or higher with at least 10,000
ADT and which was applied during the months of September through November.

"Paint is applied to an approximately 4’x12” aluminum panel using a drawdown bar with
a 50 mil gap. The coated panel is allowed to dry under ambient conditions (50+10% RH
and 72+5 °F) for 24 hours. Visual evaluation of the dry film shall reveal no cracks.

9-34.3 Plastic
In the first sentence of the last paragraph, “Federal Standard 595" is revised to read “SAE
AMS Standard 595”.

9-34.3(2) Type B - Pre-Formed Fused Thermoplastic
In the last two paragraphs, each reference to “Federal Standard 595” is revised to read “SAE
AMS Standard 595”.

9-34.3(4) Type D — Liquid Cold Applied Methyl Methacrylate
The Test Method value for Adhesion to PCC or HMA, psi is revised to read “ASTM D4541"",

9-34.4 Glass Beads for Pavement Marking Materials
In the Test Method column of the table titled Metal Concentration Limits, “EPA 3052 SW-846
6010C” is revised to read “EPA 3052 SW-846 6010D”.

9-34.5(1) Temporary Pavement Marking Tape — Short Duration
This section, including title, is revised to read:
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9-34.5(1) Temporary Pavement Marking Tape — Short Duration
(Removable)

Temporary pavement marking tape for short duration (usage is for up to two months) shall
conform to ASTM D4592 Type | except that black tape, black mask tape and the black
portion of the contrast removable tape, shall be non-reflective.

9-34.5(2) Temporary Pavement Marking Tape — Long Duration
This section’s title is revised to read:

Temporary Pavement Marking Tape — Long Duration (Non-Removable)
The first sentence is revised to read:

Temporary pavement marking tape for long duration (usage is for greater than two
months and less than one year) shall conform to ASTM D4592 Type II.

ASTM E2176 is deleted from the second sentence.

9-34.7(1) Requirements
The first paragraph is revised to read:

Field performance evaluation is required for low VOC solvent-based paint per Section 9-
34.2(4), Type A — liquid hot applied thermoplastic per Section 9-34.3(1), Type B —
preformed fused thermoplastic per Section 9-34.3(2), Type C — cold applied preformed
tape per Section 9-34.3(3), and Type D — liquid applied methyl methacrylate per Section
9-34.3(4).

The last paragraph is deleted.

9-34.7(1)C Auto No-Track Time
The first paragraph is revised to read:

Auto No-Track Time will only be required for low VOC solvent-based paint in accordance
with Section 9-34.2(4).

The second and third sentences of the second paragraph are deleted.
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INTRODUCTION TO THE SPECIAL PROVISIONS
(August 14, 2013 APWA GSP)

The work on this project shall be accomplished in accordance with the Standard
Specifications for Road, Bridge and Municipal Construction, 2018 edition, as issued by the
Washington State Department of Transportation (WSDOT) and the American Public
Works Association (APWA), Washington State Chapter (hereafter “Standard
Specifications”).  The Standard Specifications, as modified or supplemented by the
Amendments to the Standard Specifications and these Special Provisions, all of which are
made a part of the Contract Documents, shall govern all of the Work.

These Special Provisions are made up of both General Special Provisions (GSPs) from
various sources, which may have project-specific fill-ins; and project-specific Special
Provisions. Each Provision either supplements, modifies, or replaces the comparable
Standard Specification, or is a new Provision. The deletion, amendment, alteration, or
addition to any subsection or portion of the Standard Specifications is meant to pertain
only to that particular portion of the section, and in no way should it be interpreted that the
balance of the section does not apply.

The project-specific Special Provisions are not labeled as such. The GSPs are labeled
under the headers of each GSP, with the effective date of the GSP and its source. For
example:

(March 8, 2013 APWA GSP)
(April 1, 2013 WSDOT GSP)
(May 1, 2013 City of Sammamish)

Also incorporated into the Contract Documents by reference are:

e Manual on Uniform Traffic Control Devices for Streets and Highways, currently
adopted edition, with Washington State modifications, if any

e Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA,
current edition

o CITY OF SAMMAMISH 2016 Sammamish Public Works Standards

e KING COUNTY Department of Transportation Road Services Division 2007
Design and Construction Standards

Contractor shall obtain copies of these publications, at Contractor’'s own expense.
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DIVISION 1
GENERAL REQUIREMENTS

DESCRIPTION OF WORK

This Contract provides for the installation and improvement of Flashing Yellow Arrow (FYA)
left-turn signalization at ten (10) intersections within the City of Sammamish, King County.

NE 8th Street & 242nd Avenue NE (Eastbound and Westbound)
228th Avenue NE / NE 4th Street (Northbound)
228th Avenue SE / SE 8th Street (Southbound) [Non-Peak Hours Only]

o Revising Eastbound and Westbound to split phase (no FYA)
SE Duthie Hill Road / Trossachs Boulevard SE / 275th Ave SE - All approaches
(Northbound, Southbound, Eastbound, and Westbound)
Issaquah-Pine Lake Road SE / 230th Lane SE / Pine Lake Middle School
(Northbound and Southbound)
Issaquah-Pine Lake Road SE / SE Klahanie Boulevard (Northbound and
Southbound)
228th Avenue SE / Issaquah-Pine Lake Road SE (Northbound)
SE Issaquah-Beaver Lake Road / SE Duthie Hill Road (Eastbound)
Issaquah-Pine Lake Road SE / SE 47th Way / 238th Way SE (Northbound and
Southbound)
Issaquah-Pine Lake Road SE / SE 48th Street (Northbound)

The project includes removal of existing equipment, installation of new signal controllers,
a new signal cabinet, new signal conductors, new conflict monitors, new 3- and 4-section
signal heads with LED displays, signing associated with FYA operations, traffic control,
and other work noted in these documents.

SECTION 1-01, DEFINITIONS AND TERMS

1-01.3

Definitions

(January 4, 2016 APWA GSP)

Delete the heading Completion Dates and the three paragraphs that follow it, and
replace them with the following:

Dates

Bid Opening Date

The date on which the Contracting Agency publicly opens and reads the Bids.
Award Date

The date of the formal decision of the Contracting Agency to accept the lowest
responsible and responsive Bidder for the Work.

Contract Execution Date
The date the Contracting Agency officially binds the Agency to the Contract.

Notice to Proceed Date
The date stated in the Notice to Proceed on which the Contract time begins.
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Substantial Completion Date

The day the Engineer determines the Contracting Agency has full and
unrestricted use and benefit of the facilities, both from the operational and safety
standpoint, any remaining traffic disruptions will be rare and brief, and only minor
incidental work, replacement of temporary substitute facilities, plant
establishment periods, or correction or repair remains for the Physical
Compiletion of the total Contract.

Physical Completion Date

The day all of the Work is physically completed on the project. All documentation
required by the Contract and required by law does not necessarily need to be
furnished by the Contractor by this date.

Completion Date

The day all the Work specified in the Contract is completed and all the
obligations of the Contractor under the contract are fulfilled by the Contractor. All
documentation required by the Contract and required by law must be furnished
by the Contractor before establishment of this date.

Final Acceptance Date
The date on which the Contracting Agency accepts the Work as complete.

Supplement this Section with the following:

All references in the Standard Specifications, Amendments, or WSDOT General
Special Provisions, to the terms “Department of Transportation”, “Washington State
Transportation Commission”, “Commission”, “Secretary of Transportation”,

“Secretary”, “Headquarters”, and “State Treasurer” shall be revised to read
“Contracting Agency”.

All references to the terms “State” or “state” shall be revised to read “Contracting
Agency” unless the reference is to an administrative agency of the State of
Washington, a State statute or regulation, or the context reasonably indicates
otherwise.

All references to “State Materials Laboratory” shall be revised to read “Contracting
Agency designated location”.

All references to “final contract voucher certification” shall be interpreted to mean the
Contracting Agency form(s) by which final payment is authorized, and final
completion and acceptance granted.

Additive

A supplemental unit of work or group of bid items, identified separately in the Bid
Proposal, which may, at the discretion of the Contracting Agency, be awarded in
addition to the base bid.

Alternate

One of two or more units of work or groups of bid items, identified separately in the
Bid Proposal, from which the Contracting Agency may make a choice between
different methods or material of construction for performing the same work.
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Business Day
A business day is any day from Monday through Friday except holidays as listed in
Section 1-08.5.

Contract Bond

The definition in the Standard Specifications for “Contract Bond” applies to whatever
bond form(s) are required by the Contract Documents, which may be a combination
of a Payment Bond and a Performance Bond.

Contract Documents
See definition for “Contract”.

Contract Time
The period of time established by the terms and conditions of the Contract within
which the Work must be physically completed.

Notice of Award
The written notice from the Contracting Agency to the successful Bidder signifying
the Contracting Agency’s acceptance of the Bid Proposal.

Notice to Proceed

The written notice from the Contracting Agency or Engineer to the Contractor
authorizing and directing the Contractor to proceed with the Work and establishing
the date on which the Contract time begins.

Traffic
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs,
and equestrian traffic.

SECTION 1-02, BID PROCEDURES AND CONDITIONS

1-02.1 Prequalification of Bidders
Delete this Section and replace it with the following:

1-02.1 Qualifications of Bidder
(January 24, 2011 APWA GSP)

Before award of a public works contract, a bidder must meet at least the minimum
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and
qualified to be awarded a public works project.

1-02.2 Plans and Specifications
(June 27, 2011 APWA GSP)

Delete this Section and replace it with the following:

Information as to where Bid Documents can be obtained or reviewed will be found in
the Call for Bids (Advertisement for Bids) for the Work.
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1 After award of the Contract, Plans and Specifications will be issued to the Contractor
2 at no cost as detailed below:
3
To Prime Contractor No. of Sets | Basis of Distribution
Reduced plans (11" x 17") 3 Furnished automatically
upon award.
Contract Provisions 3 Furnished automatically
upon award.
4
5 Additional Plans and Contract Provisions may be purchased by the Contractor by
6 payment of the cost stated in the Call for Bids.
7
8 1-02.4 Examination of Plans, Specifications, and Site of Work
9
10 1-02.4(1) General
11 (June 2006 City of Sammamish)
12
13 Section 1-02.4(1) General numbered paragraph 3 is replaced with the following:
14
15 Has satisfied itself as to the character, quality, and quantity of surface and
16 subsurface materials or obstacles to be encountered including existing utilities
17 and utility relocation Work insofar as this information is reasonably ascertainable
18 from an inspection of the Work site (including material sites) as well as from the
19 Bid Documents and other information made a part of this Contract.
20

21 1-02.5Proposal Forms
22 (July 31, 2017 APWA GSP)

23

24 Delete this Section and replace it with the following:

25

26 The Proposal Form will identify the project and its location and describe the work. It
27 will also list estimated quantities, units of measurement, the items of work, and the
28 materials to be furnished at the unit bid prices. The bidder shall complete spaces on
29 the proposal form that call for, but are not limited to, unit prices; extensions;
30 summations; the total bid amount; signatures; date; and, where applicable, retail
31 sales taxes and acknowledgment of addenda; the bidder’'s name, address, telephone
32 number, and signature; the bidder's UDBE/DBE/M/WBE commitment, if applicable; a
33 State of Washington Contractor’s Registration Number; and a Business License
34 Number, if applicable. Bids shall be completed by typing or shall be printed in ink by
35 hand, preferably in black ink. The required certifications are included as part of the
36 Proposal Form.

37

38 The Contracting Agency reserves the right to arrange the proposal forms with
39 alternates and additives, if such be to the advantage of the Contracting Agency. The
40 bidder shall bid on all alternates and additives set forth in the Proposal Form unless
41 otherwise specified.

42

43 1-02.6 Preparation of Proposal
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(July 11, 2018 APWA GSP)

Supplement the second paragraph with the following:

1
2
3
4 4.  If a minimum bid amount has been established for any item, the unit or lump
5 sum price must equal or exceed the minimum amount stated.
6
7
8

5.  Any correction to a bid made by interlineation, alteration, or erasure, shall be
initialed by the signer of the bid.

9 Delete the last two paragraphs, and replace them with the following:

11 If no Subcontractor is listed, the Bidder acknowledges that it does not intend to use
12 any Subcontractor to perform those items of work.

13

14 The Bidder shall submit with their Bid a completed Contractor Certification Wage

15 Law Compliance form, provided by the Contracting Agency. Failure to return this

16 certification as part of the Bid Proposal package will make this Bid Nonresponsive

17 and ineligible for Award. A Contractor Certification of Wage Law Compliance form is
18 included in the Proposal Forms.

19

20 The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any

21 manner.

22

23 A bid by a corporation shall be executed in the corporate name, by the president or a
24 vice president (or other corporate officer accompanied by evidence of authority to

25 sign).

26

27 A bid by a partnership shall be executed in the partnership name, and signed by a

28 partner. A copy of the partnership agreement shall be submitted with the Bid Form if
29 any UDBE requirements are to be satisfied through such an agreement.

30

31 A bid by a joint venture shall be executed in the joint venture name and signed by a
32 member of the joint venture. A copy of the joint venture agreement shall be

33 submitted with the Bid Form if any UDBE requirements are to be satisfied through

34 such an agreement.

35

36 1-02.7 Bid Deposit

37  (March 8, 2013 APWA GSP)

38

39  Supplement this section with the following:

40

41 Bid bonds shall contain the following:

42 1. Contracting Agency-assigned number for the project;

43 2.  Name of the project;

44 3. The Contracting Agency named as obligee;

45 4. The amount of the bid bond stated either as a dollar figure or as a
46 percentage which represents five percent of the maximum bid amount that
47 could be awarded;

48 5. Signature of the bidder’s officer empowered to sign official statements. The
49 signature of the person authorized to submit the bid should agree with the
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signature on the bond, and the title of the person must accompany the said
signature;

6. The signature of the surety’s officer empowered to sign the bond and the
power of attorney.

If so stated in the Contract Provisions, bidder must use the bond form included in the
Contract Provisions.

If so stated in the Contract Provisions, cash will not be accepted for a bid deposit.

1-02.9 Delivery of Proposal
(May 17, 2018 APWA GSP, Option A)

Delete this section and replace it with the following:

Each Proposal shall be submitted in a sealed envelope, with the Project Name and
Project Number as stated in the Call for Bids clearly marked on the outside of the
envelope, or as otherwise required in the Bid Documents, to ensure proper handling
and delivery.

To be considered responsive on a FHWA-funded project, the Bidder may be required
to submit the following items, as required by Section 1-02.6:

e UDBE Written Confirmation Document from each UDBE firm listed on the
Bidder's completed UDBE Utilization Certification (WSDOT 272-056U)
e Good Faith Effort (GFE) Documentation

These documents, if applicable, shall be received either with the Bid Proposal or as a
supplement to the Bid. These documents shall be received no later than 24 hours
(not including Saturdays, Sundays and Holidays) after the time for delivery of the Bid
Proposal.

If submitted after the Bid Proposal is due, the document(s) must be submitted in a
sealed envelope labeled the same as for the Proposal, with “Supplemental
Information” added. All other information required to be submitted with the Bid
Proposal must be submitted with the Bid Proposal itself, at the time stated in the Call
for Bids.

The Contracting Agency will not open or consider any Bid Proposal that is received
after the time specified in the Call for Bids for receipt of Bid Proposals, or received in
a location other than that specified in the Call for Bids. The Contracting Agency will
not open or consider any “Supplemental Information” (UDBE confirmations, or GFE
documentation) that is received after the time specified above, or received in a
location other than that specified in the Call for Bids.

1-02.10 Withdrawing, Revising, or Supplementing Proposal
(July 23, 2015 APWA GSP)

Delete this section in its entirety, and replace it with the following:
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After submitting a physical Bid Proposal to the Contracting Agency, the Bidder may
withdraw, revise, or supplement it if:

1. The Bidder submits a written request signed by an authorized person and
physically delivers it to the place designated for receipt of Bid Proposals,
and

2. The Contracting Agency receives the request before the time set for receipt
of Bid Proposals, and

3. The revised or supplemented Bid Proposal (if any) is received by the
Contracting Agency before the time set for receipt of Bid Proposals.

If the Bidder’s request to withdraw, revise, or supplement its Bid Proposal is received
before the time set for receipt of Bid Proposals, the Contracting Agency will return the
unopened Proposal package to the Bidder. The Bidder must then submit the revised
or supplemented package in its entirety. If the Bidder does not submit a revised or
supplemented package, then its bid shall be considered withdrawn.

Late revised or supplemented Bid Proposals or late withdrawal requests will be date
recorded by the Contracting Agency and returned unopened. Mailed, Emailed, or
faxed requests to withdraw, revise, or supplement a Bid Proposal are not acceptable.

1-02.12 Public Opening of Proposals
Section 1-02.12 is supplemented with the following:

Date of Opening Bids
Sealed Bids are to be received at one of the following locations prior to the time
specified:
1. At Sammamish City Hall until 2:00 p.m. of the Bid opening date.
Sammamish City Hall
801 228th Avenue SE
Sammamish, WA 98075

The Bid opening date for this project is as specified on the Notice to Contractors. Bids
received will be publicly opened and read after 2:00 p.m. on this date.

1-02.13 Irregular Proposals
(June 20, 2017 APWA GSP)

Delete this section and replace it with the following:

1. A Proposal will be considered irregular and will be rejected if:

a. The Bidder is not prequalified when so required;

b. The authorized Proposal form furnished by the Contracting Agency is not
used or is altered;

C. The completed Proposal form contains any unauthorized additions,

deletions, alternate Bids, or conditions;
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The Bidder adds provisions reserving the right to reject or accept the
award, or enter into the Contract;

A price per unit cannot be determined from the Bid Proposal;

The Proposal form is not properly executed;

The Bidder fails to submit or properly complete a Subcontractor list, if
applicable, as required in Section 1-02.6;

The Bidder fails to submit or properly complete an Underutilized
Disadvantaged Business Enterprise Certification, if applicable, as
required in Section 1-02.6;

The Bidder fails to submit written confirmation from each UDBE firm listed
on the Bidder’s completed UDBE Utilization Certification that they are in
agreement with the bidder’'s UDBE participation commitment, if
applicable, as required in Section 1-02.6, or if the written confirmation that
is submitted fails to meet the requirements of the Special Provisions;
The Bidder fails to submit UDBE Good Faith Effort documentation, if
applicable, as required in Section 1-02.6, or if the documentation that is
submitted fails to demonstrate that a Good Faith Effort to meet the
Condition of Award was made;

The Bid Proposal does not constitute a definite and unqualified offer to
meet the material terms of the Bid invitation; or

More than one Proposal is submitted for the same project from a Bidder
under the same or different names.

2. A Proposal may be considered irregular and may be rejected if:

a.
b.

oo

e.

1-02.14

The Proposal does not include a unit price for every Bid item;

Any of the unit prices are excessively unbalanced (either above or below
the amount of a reasonable Bid) to the potential detriment of the
Contracting Agency;

Receipt of Addenda is not acknowledged;

A member of a joint venture or partnership and the joint venture or
partnership submit Proposals for the same project (in such an instance,
both Bids may be rejected); or

If Proposal form entries are not made in ink.

Disqualification of Bidders

(May 17, 2018 APWA GSP, Option B)

Delete this section and replace it with the following:

A Bidder will be deemed not responsible if the Bidder does not meet the mandatory
bidder responsibility criteria in RCW 39.04.350(1), as amended; or does not meet
Supplemental Criteria 1-7 listed in this Section.

The Contracting Agency will verify that the Bidder meets the mandatory bidder
responsibility criteria in RCW 39.04.350(1), and Supplemental Criteria 1-2.
Evidence that the Bidder meets Supplemental Criteria 3-7 shall be provided by the
Bidder as stated later in this Section.

1.

Delinguent State Taxes
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Criterion: The Bidder shall not owe delinquent taxes to the Washington
State Department of Revenue without a payment plan approved by the
Department of Revenue.

Documentation: The Bidder, if and when required as detailed below, shall
sign a statement (on a form to be provided by the Contracting Agency)
that the Bidder does not owe delinquent taxes to the Washington State
Department of Revenue, or if delinquent taxes are owed to the
Washington State Department of Revenue, the Bidder must submit a
written payment plan approved by the Department of Revenue, to the
Contracting Agency by the deadline listed below.

Federal Debarment

A

Criterion: The Bidder shall not currently be debarred or suspended by the
Federal government.

Documentation: The Bidder shall not be listed as having an “active
exclusion” on the U.S. government’s “System for Award Management”
database (www.sam.gov).

Subcontractor Responsibility

A

Criterion: The Bidder’s standard subcontract form shall include the
subcontractor responsibility language required by RCW 39.06.020, and
the Bidder shall have an established procedure which it utilizes to validate
the responsibility of each of its subcontractors. The Bidder’s subcontract
form shall also include a requirement that each of its subcontractors shall
have and document a similar procedure to determine whether the sub-tier
subcontractors with whom it contracts are also “responsible”
subcontractors as defined by RCW 39.06.020.

Documentation: The Bidder, if and when required as detailed below, shall
submit a copy of its standard subcontract form for review by the
Contracting Agency, and a written description of its procedure for
validating the responsibility of subcontractors with which it contracts.

Claims Against Retainage and Bonds

A

Criterion: The Bidder shall not have a record of excessive claims filed
against the retainage or payment bonds for public works projects in the
three years prior to the bid submittal date, that demonstrate a lack of
effective management by the Bidder of making timely and appropriate
payments to its subcontractors, suppliers, and workers, unless there are
extenuating circumstances and such circumstances are deemed
acceptable to the Contracting Agency.

Documentation: The Bidder, if and when required as detailed below, shall
submit a list of the public works projects completed in the three years
prior to the bid submittal date that have had claims against retainage and
bonds and include for each project the following information:
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* Name of project

* The owner and contact information for the owner;

+ Alist of claims filed against the retainage and/or payment bond for
any of the projects listed,;

+ Awritten explanation of the circumstances surrounding each claim
and the ultimate resolution of the claim.

Public Bidding Crime

A

Criterion: The Bidder and/or its owners shall not have been convicted of a
crime involving bidding on a public works contract in the five years prior to
the bid submittal date.

Documentation: The Bidder, if and when required as detailed below, shall
sign a statement (on a form to be provided by the Contracting Agency)
that the Bidder and/or its owners have not been convicted of a crime
involving bidding on a public works contract.

Termination for Cause / Termination for Default

A

Criterion: The Bidder shall not have had any public works contract
terminated for cause or terminated for default by a government agency in
the five years prior to the bid submittal date, unless there are extenuating
circumstances and such circumstances are deemed acceptable to the
Contracting Agency.

Documentation: The Bidder, if and when required as detailed below, shall
sign a statement (on a form to be provided by the Contracting Agency)
that the Bidder has not had any public works contract terminated for
cause or terminated for default by a government agency in the five years
prior to the bid submittal date; or if Bidder was terminated, describe the
circumstances. .

Lawsuits

A

Criterion: The Bidder shall not have lawsuits with judgments entered
against the Bidder in the five years prior to the bid submittal date that
demonstrate a pattern of failing to meet the terms of contracts, unless
there are extenuating circumstances and such circumstances are
deemed acceptable to the Contracting Agency

Documentation: The Bidder, if and when required as detailed below, shall
sign a statement (on a form to be provided by the Contracting Agency)
that the Bidder has not had any lawsuits with judgments entered against
the Bidder in the five years prior to the bid submittal date that
demonstrate a pattern of failing to meet the terms of contracts, or shall
submit a list of all lawsuits with judgments entered against the Bidder in
the five years prior to the bid submittal date, along with a written
explanation of the circumstances surrounding each such lawsuit. The
Contracting Agency shall evaluate these explanations to determine
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whether the lawsuits demonstrate a pattern of failing to meet of terms of
construction related contracts

As evidence that the Bidder meets the Supplemental Criteria stated above, the
apparent low Bidder must submit to the Contracting Agency by 12:00 P.M. (noon)
of the second business day following the bid submittal deadline, a written
statement verifying that the Bidder meets the supplemental criteria together with
supporting documentation (sufficient in the sole judgment of the Contracting
Agency) demonstrating compliance with the Supplemental Criteria. The
Contracting Agency reserves the right to request further documentation as needed
from the low Bidder and documentation from other Bidders as well to assess
Bidder responsibility and compliance with all bidder responsibility criteria. The
Contracting Agency also reserves the right to obtain information from third-parties
and independent sources of information concerning a Bidder’s compliance with the
mandatory and supplemental criteria, and to use that information in their
evaluation. The Contracting Agency may consider mitigating factors in determining
whether the Bidder complies with the requirements of the supplemental criteria.

The basis for evaluation of Bidder compliance with these mandatory and
supplemental criteria shall include any documents or facts obtained by Contracting
Agency (whether from the Bidder or third parties) including but not limited to: (i)
financial, historical, or operational data from the Bidder; (ii) information obtained
directly by the Contracting Agency from others for whom the Bidder has worked, or
other public agencies or private enterprises; and (iii) any additional information
obtained by the Contracting Agency which is believed to be relevant to the matter.

If the Contracting Agency determines the Bidder does not meet the bidder
responsibility criteria above and is therefore not a responsible Bidder, the
Contracting Agency shall notify the Bidder in writing, with the reasons for its
determination. If the Bidder disagrees with this determination, it may appeal the
determination within two (2) business days of the Contracting Agency’s
determination by presenting its appeal and any additional information to the
Contracting Agency. The Contracting Agency will consider the appeal and any
additional information before issuing its final determination. If the final
determination affirms that the Bidder is not responsible, the Contracting Agency will
not execute a contract with any other Bidder until at least two business days after
the Bidder determined to be not responsible has received the Contracting Agency’s
final determination.

Request to Change Supplemental Bidder Responsibility Criteria Prior To Bid:
Bidders with concerns about the relevancy or restrictiveness of the Supplemental
Bidder Responsibility Criteria may make or submit requests to the Contracting
Agency to modify the criteria. Such requests shall be in writing, describe the
nature of the concerns, and propose specific modifications to the criteria. Bidders
shall submit such requests to the Contracting Agency no later than five (5)
business days prior to the bid submittal deadline and address the request to the
Project Engineer or such other person designated by the Contracting Agency in the
Bid Documents.
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1-02.15 Pre Award Information
(August 14, 2013 APWA GSP)

Revise this section to read:

Before awarding any contract, the Contracting Agency may require one or more of
these items or actions of the apparent lowest responsible bidder:

1. A complete statement of the origin, composition, and manufacture of any or all
materials to be used,
2. Samples of these materials for quality and fitness tests,

3. A progress schedule (in a form the Contracting Agency requires) showing the
order of and time required for the various phases of the work,

4. A breakdown of costs assigned to any bid item,

Attendance at a conference with the Engineer or representatives of the Engineer,

6. Obtain, and furnish a copy of, a business license to do business in the city or
county where the work is located.

7. Any other information or action taken that is deemed necessary to ensure that
the bidder is the lowest responsible bidder.

i

SECTION 1-03, AWARD AND EXECUTION OF CONTRACT

1-03.1 Consideration of Bids
(January 23, 2006 APWA GSP)

Revise the first paragraph to read:

After opening and reading proposals, the Contracting Agency will check them for
correctness of extensions of the prices per unit and the total price. If a discrepancy
exists between the price per unit and the extended amount of any bid item, the price
per unit will control. If a minimum bid amount has been established for any item and
the bidder’s unit or lump sum price is less than the minimum specified amount, the
Contracting Agency will unilaterally revise the unit or lump sum price, to the minimum
specified amount and recalculate the extension. The total of extensions, corrected
where necessary, including sales taxes where applicable and such additives and/or
alternates as selected by the Contracting Agency, will be used by the Contracting
Agency for award purposes and to fix the Awarded Contract Price amount and the
amount of the contract bond.

1-03.3 Execution of Contract
(October 1, 2005 APWA GSP)

Revise this Section to read:

Copies of the Contract Provisions, including the unsigned Form of Contract, will be
available for signature by the successful Bidder on the first business day following
award. The number of copies to be executed by the Contractor will be determined by
the Contracting Agency.
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Within 10 calendar days after the award date, the successful Bidder shall return the
signed Contracting Agency-prepared Contract, an insurance certification as required
by Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4.
Before execution of the Contract by the Contracting Agency, the successful Bidder
shall provide any pre-award information the Contracting Agency may require under
Section 1-02.15.

Until the Contracting Agency executes a Contract, no Proposal shall bind the
Contracting Agency nor shall any Work begin within the project limits or within
Contracting Agency-furnished sites. The Contractor shall bear all risks for any Work
begun outside such areas and for any materials ordered before the Contract is
executed by the Contracting Agency.

If the Bidder experiences circumstances beyond their control that prevents return of
the Contract documents within the calendar days after the award date stated above,
the Contracting Agency may grant up to a maximum of 10 additional calendar days
for return of the documents, provided the Contracting Agency deems the
circumstances warrant it.

1-03.4 Contract Bond
(July 23, 2015 APWA GSP)

Delete the first paragraph and replace it with the following:

The successful bidder shall provide executed payment and performance bond(s) for
the full contract amount. The bond may be a combined payment and performance
bond; or be separate payment and performance bonds. In the case of separate
payment and performance bonds, each shall be for the full contract amount. The
bond(s) shall:
1. Be on Contracting Agency-furnished form(s);
2. Be signed by an approved surety (or sureties) that:

a. Isregistered with the Washington State Insurance Commissioner, and

b. Appears on the current Authorized Insurance List in the State of Washington
published by the Office of the Insurance Commissioner,

3. Guarantee that the Contractor will perform and comply with all obligations, duties,
and conditions under the Contract, including but not limited to the duty and
obligation to indemnify, defend, and protect the Contracting Agency against all
losses and claims related directly or indirectly from any failure:

a. Of the Contractor (or any of the employees, subcontractors, or lower tier
subcontractors of the Contractor) to faithfully perform and comply with all
contract obligations, conditions, and duties, or

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the
Contractor) to pay all laborers, mechanics, subcontractors, lower tier
subcontractors, material person, or any other person who provides supplies
or provisions for carrying out the work;

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on
the project under titles 50, 51, and 82 RCW; and

5. Be accompanied by a power of attorney for the Surety’s officer empowered to
sign the bond; and
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6. Be signed by an officer of the Contractor empowered to sign official statements
(sole proprietor or partner). If the Contractor is a corporation, the bond(s) must be
signed by the president or vice president, unless accompanied by written proof of
the authority of the individual signing the bond(s) to bind the corporation (i.e.,
corporate resolution, power of attorney, or a letter to such effect signed by the
president or vice president).

(June 2006 City of Sammamish)
Section 1-03.4 is supplemented with the following:

The Contractor shall furnish both a Performance Bond and a Labor and Material
Payment Bond, each in the full amount of the Contract price which shall guarantee
the faithful performance of the Contract and the payment for all taxes, labor, material,
Subcontractors and material suppliers. The Labor and Material Payment Bond shall
be in force until completion of the project and acceptance by the Contracting Agency,
and also for such period thereafter during which the law allows claims to be filed and
sued upon. All Bonds required hereunder shall be issued by a corporate surety
company authorized to do business in the state in which the Work is located, and
which is also a company acceptable to the Contracting Agency, and on the form
attached hereto.

1-03.7 Judicial Review
(November 30, 2018 APWA GSP)

Revise this section to read:

Any decision made by the Contracting Agency regarding the Award and execution of
the Contract or Bid rejection shall be conclusive subject to the scope of judicial review
permitted under Washington Law. Such review, if any, shall be timely filed in the
Superior Court of the county where the Contracting Agency headquarters is located,
provided that where an action is asserted against a county, RCW 36.01.050 shall
control venue and jurisdiction.

SECTION 1-04, SCOPE OF THE WORK

1-04.2 Coordination of Contract Documents, Plans, Special Provisions,
Specifications, and Addenda
(March 13, 2012 APWA GSP)

REVISE THE SECOND PARAGRAPH TO READ:

Any inconsistency in the parts of the contract shall be resolved by following this order
of precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth):

Addenda,

Proposal Form,

Special Provisions,

Contract Plans,

Amendments to the Standard Specifications,

Standard Specifications,

Contracting Agency’s Standard Plans or Details (if any), and

WSDOT Standard Plans for Road, Bridge, and Municipal Construction.

N RWN =
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1-04.4 Changes
Delete the fifth paragraph and replace with the following:

B. When an item of Work, as defined elsewhere in the Contract, is increased in
excess of 125 percent or decreased below 75 percent of the original Contract
quantity, and if the ltem of Work represents more than 10 percent of the total
Contract price. For the purpose of this Section, an item of Work will be defined as
any item that qualifies for adjustment under the provisions of Section 1-04.6.

OCoONOOOAPRWN -

10
11  1-04.6 Variation in Estimated Quantities
12 (July 23, 2015 APWA GSP, Option A)

13

14  Revise the first paragraph to read:

15

16 Payment to the Contractor will be made only for the actual quantities of Work
17 performed and accepted in conformance with the Contract. When the accepted
18 quantity of Work performed under a unit item varies from the original Proposal quantity,
19 payment will be at the unit Contract price for all Work unless the total accepted quantity
20 of any Contract item, adjusted to exclude added or deleted amounts included in
21 change orders accepted by both parties, increases or decreases by more than 25
22 percent from the original Proposal quantity, and if the total extended bid price for that
23 item at time of award is equal to or greater than $25,000. In that case, payment for
24 contract work may be adjusted as described herein.

25

26 SECTION 1-05, CONTROL OF WORK

27  1-05.3 Plans and Working Drawings

28

29 1-05.3(1) Record Drawings (New Section)

30 (June 2006 City of Sammamish)

31

32 Section 1-05.3(1) is added as follows:

33

34 Record drawings refer to those documents to be maintained and annotated by
35 the Contractor during construction and are defined as (1) a neatly and legibly
36 marked set of Contract Plans showing the final location of piping, new structures,
37 paving limits, curbs, gutters, sidewalks, relocated utility structures, monuments,
38 signal equipment, channelization, etc.; (2) additional documents such as
39 schedules, lists, drawings, and easement/permit forms included in the
40 specifications; and (3) Contractor layout and installation drawings.

41

42 Unless otherwise specified, record drawings shall be half size (117 x 17”) and
43 maintained in a clean, dry, and legible condition. Record documents shall not be
44 used for construction purposes and shall be available for review by the Engineer
45 during normal working hours at the Contractor's field office. At the completion of
46 the Work, prior to final payment, all record drawings and attachments shall be
47 submitted to the Engineer. This Work does not require a field survey of "as-built"
48 conditions.

49

2018 FLASHING YELLOW ARROW SIGNALS PROJECTPART 5
CITY OF SAMMAMISH SPECIAL PROVISIONS
5-16



A WON =

26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46

Marking of the drawings shall be kept current and shall be done at the time
materials and equipment are installed. Annotations to the record documents shall
be made with an erasable colored pencil conforming to the following color code:

Additions Red
Deletions Green
Comments - Blue
Dimensions - Graphite

Legibly mark to record actual depths, horizontal and vertical location of
underground utilities and cables, and appurtenances referenced to permanent
surface improvements.

The Contractor will be provided with one set of blueprint construction drawings
for this purpose. At the end of the project, each record drawing shall be signed
by a person with authority to represent the Contractor, attesting to the accuracy
of the drawing.

The Contractor's record drawings will be reviewed bi-monthly for completeness
by the Resident Engineer. If the record drawings do not reflect the Work
performed, payment for those items of Work not reflected on the drawings will
not be included in the current monthly progress estimate.

Payment
Payment will be made in accordance with Section 1-04.1 for the following bid item
when included in the Proposal:

“Record Drawings,” lump sum.

1-05.7 Removal of Defective and Unauthorized Work
(October 1, 2005 APWA GSP)

Supplement this Section with the following:

If the Contractor fails to remedy defective or unauthorized Work within the time
specified in a written notice from the Engineer, or fails to perform any part of the Work
required by the Contract Documents, the Engineer may correct and remedy such
Work as may be identified in the written notice, with Contracting Agency forces or by
such other means as the Contracting Agency may deem necessary.

If the Contractor fails to comply with a written order to remedy what the Engineer
determines to be an emergency situation, the Engineer may have the defective and
unauthorized Work corrected immediately, have the rejected Work removed and
replaced, or have Work the Contractor refuses to perform completed by using
Contracting Agency or other forces. An emergency situation is any situation when, in
the opinion of the Engineer, a delay in its remedy could be potentially unsafe, or might
cause serious risk of loss or damage to the public.

Direct or indirect costs incurred by the Contracting Agency attributable to correcting
and remedying defective or unauthorized Work, or Work the Contractor failed or
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refused to perform, shall be paid by the Contractor. Payment will be deducted by the
Engineer from monies due, or to become due, the Contractor. Such direct and indirect
costs shall include in particular, but without limitation, compensation for additional
professional services required, and costs for repair and replacement of Work of others
destroyed or damaged by correction, removal, or replacement of the Contractor’s
unauthorized Work.

No adjustment in Contract time or compensation will be allowed because of the delay
in the performance of the Work attributable to the exercise of the Contracting
Agency’s rights provided by this Section.

The rights exercised under the provisions of this Section shall not diminish the
Contracting Agency’s right to pursue any other avenue for additional remedy or
damages with respect to the Contractor’s failure to perform the Work as required.

1-05.11 Final Inspection
Delete this Section and replace it with the following:

1-05.11 Final Inspections and Operational Testing

(October 1, 2005 APWA GSP)

1-05.11(1) Substantial Completion Date

When the Contractor considers the Work to be substantially complete, the Contractor
shall so notify the Engineer and request the Engineer establish the Substantial
Completion Date. The Contractor’s request shall list the specific items of Work that
remain to be completed in order to reach physical completion. The Engineer will
schedule an inspection of the Work with the Contractor to determine the status of
completion. The Engineer may also establish the Substantial Completion Date
unilaterally.

If, after this inspection, the Engineer concurs with the Contractor that the Work is
substantially complete and ready for its intended use, the Engineer, by written notice
to the Contractor, will set the Substantial Completion Date. If, after this inspection the
Engineer does not consider the Work substantially complete and ready for its
intended use, the Engineer will, by written notice, so notify the Contractor giving the
reasons therefore.

Upon receipt of written notice concurring in or denying substantial completion,
whichever is applicable, the Contractor shall pursue vigorously, diligently and without
unauthorized interruption, the Work necessary to reach Substantial and Physical
Completion. The Contractor shall provide the Engineer with a revised schedule
indicating when the Contractor expects to reach substantial and physical completion
of the Work.

The above process shall be repeated until the Engineer establishes the Substantial
Completion Date and the Contractor considers the Work physically complete and
ready for final inspection.
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1-05.11(2) Final Inspection and Physical Completion Date

When the Contractor considers the Work physically complete and ready for final
inspection, the Contractor by written notice, shall request the Engineer to schedule a
final inspection. The Engineer will set a date for final inspection. The Engineer and
the Contractor will then make a final inspection and the Engineer will notify the
Contractor in writing of all particulars in which the final inspection reveals the Work
incomplete or unacceptable. The Contractor shall immediately take such corrective
measures as are necessary to remedy the listed deficiencies. Corrective Work shall
be pursued vigorously, diligently, and without interruption until physical completion of
the listed deficiencies. This process will continue until the Engineer is satisfied the
listed deficiencies have been corrected.

If action to correct the listed deficiencies is not initiated within 7 days after receipt of
the written notice listing the deficiencies, the Engineer may, upon written notice to the
Contractor, take whatever steps are necessary to correct those deficiencies pursuant
to Section 1-05.7.

The Contractor will not be allowed an extension of Contract time because of a delay
in the performance of the Work attributable to the exercise of the Engineer’s right
hereunder.

Upon correction of all deficiencies, the Engineer will notify the Contractor and the
Contracting Agency, in writing, of the date upon which the Work was considered
physically complete. That date shall constitute the Physical Completion Date of the
Contract, but shall not imply acceptance of the Work or that all the obligations of the
Contractor under the Contract have been fulfilled.

1-05.11(3) Operational Testing

It is the intent of the Contracting Agency to have at the Physical Completion Date a
complete and operable system. Therefore when the Work involves the installation of
machinery or other mechanical equipment; street lighting, electrical distribution or
signal systems; irrigation systems; buildings; or other similar Work it may be desirable
for the Engineer to have the Contractor operate and test the Work for a period of time
after final inspection but prior to the physical completion date. Whenever items of
Work are listed in the Contract Provisions for operational testing they shall be fully
tested under operating conditions for the time period specified to ensure their
acceptability prior to the Physical Completion Date. During and following the test
period, the Contractor shall correct any items of Workmanship, materials, or
equipment which prove faulty, or that are not in first class operating condition.
Equipment, electrical controls, meters, or other devices and equipment to be tested
during this period shall be tested under the observation of the Engineer, so that the
Engineer may determine their suitability for the purpose for which they were installed.
The Physical Completion Date cannot be established until testing and corrections
have been completed to the satisfaction of the Engineer.

The costs for power, gas, labor, material, supplies, and everything else needed to
successfully complete operational testing, shall be included in the unit Contract prices
related to the system being tested, unless specifically set forth otherwise in the
proposal.
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Operational and test periods, when required by the Engineer, shall not affect a
manufacturer’s guaranties or warranties furnished under the terms of the Contract.

1-05.12

Final Acceptance

Add the following new section:

1-05.12(1) One-Year Guarantee Period
(March 8, 2013 APWA GSP)

1-05.13

The Contractor shall return to the project and repair or replace all defects in
workmanship and material discovered within one year after Final Acceptance of
the Work. The Contractor shall start work to remedy any such defects within 7
calendar days of receiving Contracting Agency’s written notice of a defect, and
shall complete such work within the time stated in the Contracting Agency’s
notice. In case of an emergency, where damage may result from delay or where
loss of services may result, such corrections may be made by the Contracting
Agency’s own forces or another contractor, in which case the cost of corrections
shall be paid by the Contractor. In the event the Contractor does not accomplish
corrections within the time specified, the work will be otherwise accomplished
and the cost of same shall be paid by the Contractor.

When corrections of defects are made, the Contractor shall then be responsible
for correcting all defects in workmanship and materials in the corrected work for
one year after acceptance of the corrections by Contracting Agency.

This guarantee is supplemental to and does not limit or affect the requirements
that the Contractor’s work comply with the requirements of the Contract or any
other legal rights or remedies of the Contracting Agency.

Superintendents, Labor and Equipment of Contractor

(August 14, 2013 APWA GSP)

Delete the sixth and seventh paragraphs of this section.

1-05.13(1) Emergency Contact List
(June 2006 City of Sammamish)

Section 1-05.13(1) shall be supplemented with the following:

1-05.15

The Contractor shall designate and shall provide the Contracting Agency and the
Engineer with names and telephone numbers of those persons who will be
available at all times in case of emergency. The Contractor will be charged for
such expenses as may be incurred by the Contracting Agency to provide such
service, if said emergency is not immediately rectified.

Method of Serving Notices

(March 25, 2009 APWA GSP)
Revise the second paragraph to read:
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All correspondence from the Contractor shall be directed to the Project Engineer. All
correspondence from the Contractor constituting any notification, notice of protest,
notice of dispute, or other correspondence constituting notification required to be
furnished under the Contract, must be in paper format, hand delivered or sent via mail
delivery service to the Project Engineer's office. Electronic copies such as e-mails or
electronically delivered copies of correspondence will not constitute such notice and
will not comply with the requirements of the Contract.

Add the following new Section:

1-05.16 Water and Power
(October 1, 2005 APWA GSP)

The Contractor shall make necessary arrangements, and shall bear the costs for
power and water necessary for the performance of the Work, unless the Contract
includes power and water as a pay item.

SECTION 1-06, CONTROL OF MATERIAL

1-06.1 Approval of Materials Prior to Use
(June 2006 City of Sammamish)

Section 1-06.1 is supplemented with the following:

1. Within these Contract Documents, certain items are specified by brand, style,
trade name, or manufacturer in order to set forth a standard of quality, and/or
preference by the Contracting Agency. It is not the intent of these Specifications
to exclude other processes or materials of a type and quality equal to those
designated.

2. Whenever a manufacturer’s name, brand, or item designation is given, it shall be
understood that the words “or equal” follow such name or designation whether in
fact they do so or not.

3. The phrase “or equal’ is not to be construed to mean that material or equipment
will be necessarily approved as equal by the Engineer; any such approval shall
only be effective when the item has been specifically approved in advance and in
writing by the Engineer.

4. No additional compensation or extension of time will be allowed the Contractor
for any changes required to adopt substituted materials or equipment.

1-06.1(5) Submittals (New Section)
(June 2006 City of Sammamish)

Section 1-06.1(5) is added as follows:

1-06.1(5)1.0 General
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The Contractor shall be responsible for the accuracy and completeness of the
information contained in each submittal and shall assure that the material,
equipment or method of Work shall be as described in the submittal. The
Contractor shall verify that all features of all products conform to the
requirements of the Specifications and drawings. Submittal documents shall be
clearly edited to indicate only those items, models, or series of materials or
equipment, which are being submitted for review. All extraneous materials shall
be crossed out or otherwise obliterated. The Contractor shall ensure that there
is no conflict with other submittals and specifically notify the Contracting Agency
in each case where his/her submittal may affect the Work of another Contractor
or the Contracting Agency. The Contractor shall ensure coordination of
submittals among the related crafts and sub-Contractors. If the Contractor
proposes to provide material, equipment, or method of Work, which deviates
from the project Specifications, the Contractor shall indicate so under
"deviations" on the transmittal form accompanying the submittal copies.

1-06.1(5)1.1 Work Included

Submittals required for this Work shall include any or all of the following as
required by the particular Specification section and the submittal schedule:

Manufacturer's Literature
Shop Drawings

Material Samples

Test Report

aoow

1-06.1(5)1.2 Submittal Information

Shop, catalog, and other appropriate drawings shall be submitted to the Engineer
for review prior to fabrication or ordering of all equipment or materials specified.
The number of copies of submittal information to be submitted shall be as
indicated in the following parts of this Section.

All submittal information shall be sent to the Contracting Agency or the Agency's
designated representative through the general Contractor.

1-06.1(5)2.0 Product Submittals

1-06.1(5)2.1 General

Each submittal shall be accompanied by a letter of transmittal showing the date
of transmittal, Specification section or drawing number to which the submittal

pertains, and a brief description of the material submitted.

When the Contract documents require a submittal, the Contractor shall submit
the specified information as follows:

1. One (1) reproducible original and five (5) copies of all the submitted
information.
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2. The original and three (3) copy sets will be retained for Contracting
Agency and Engineer records. Two (2) copy sets will be returned to the
Contractor with the approval action noted.

1-06.1(5)2.2 Manufacturer's Literature

Where the contents of submitted literature includes data is not pertinent to the
submittal, the portion(s) of the contents being submitted for the Engineer's review
shall be clearly indicated.

1-06.1(5)2.3 Shop Drawings

Shop Drawings shall be submitted in the form of blue-line or black-line prints of
each sheet. Blueprint submittals will not be acceptable.

All Shop Drawings shall be accurately drawn to a scale sufficiently large enough
to show pertinent features and method of connection or joining. On all Shop
Drawings, figure dimensions shall be used as opposed to scaled dimensions.

Shop Drawings shall bear the Contractor's certification that it has reviewed,
checked, and approved the Shop Drawings.

1-06.1(5)2.4 Material Samples

All material samples shall be of the exact article proposed to be furnished and
shall be submitted in the quantity required to be returned to the Contractor, plus
one additional sample to be retained by the Engineer.

1-06.1(5)2.5 Test Reports

A minimum of four (4) copies of test reports shall be submitted to the Contracting
Agency and/or its designated representative.

1-06.1(5)2.6 Resubmittals

When material is resubmitted for any reason, it shall be resubmitted under a new
letter of transmittal and referenced to the previous submittal.

1-06.1(5)2.7 Timing of Product Submittals
1-06.1(4)2.7.1 General

1. All submittals shall be made far enough in advance of installation to
provide all required time for reviews and securing of necessary
approvals.

2. In scheduling, the Contractor shall allow at least twenty (20) calendar
days for the Engineer's review following its receipt of the submittal.

3. A minimum of six (6) copies are required for submittal (Shop Drawings,
manufacturer's literature, etc.) four (4) copies will be retained by the
Engineer. The remaining copies will be returned to the Contractor.
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1-06.1(5)2.7.2 Delays

Cost of delays occasioned by tardiness of submittals on the part of the Contractor
will not be borne by the Contracting Agency, or the Engineer.

1-06.1(5)2.8 Substitutions

1-06.1(5)2.8.1 General

1.

Wherever possible throughout the Specifications, the minimum
acceptable quality of workmanship and materials has been defined
either by manufacturer's name and catalog number, by reference to
recognized industry standards, or by performance requirements.

To ensure that the specified products are furnished and installed in
accordance with the design intent, procedures have been established
for advance submittal of design data and for review and approval or
rejection by the Engineer.

1-06.1(5)2.8.2 Engineer's Review Required

1.

2.

Comply with the requirements of the Standard Specifications unless
modified herein.

The Engineer will consider proposals for substitutions of materials,
equipment, and methods only when such proposals are accompanied
by full and complete technical data and all other information required by
the Engineer to evaluate the proposals.

Do not substitute materials, equipment, or methods unless such
substitution has been specifically approved for this Work by the
Engineer.

If the Contractor desires to furnish items of minor equipment by
manufacturers other than those specified, he shall secure the approval
of the Engineer prior to placing a purchase order.

Where the phrase "or equal" occurs in the Contract Documents, do not
assume that material, equipment, or methods will be approved as equal
by the Engineer unless the item has been specifically approved in
writing for this Work by the Engineer.

1-06.1(5)2.8.3 Availability of Specified Items

1.

2.

Verify prior to Bidding that all specified items will be available in time for
installation during orderly and timely progress of the Work.

In the event the specified item or items will not be available, notify the
Engineer prior to receipt of Bids.

Costs of delays because of non-availability of specified items, when
such delays could have been avoided by the Contractor, shall not be
borne by the Contracting Agency. Under such conditions, the
Contractor is subject to liquidated damages should Contract time
expire.

1-06.1(5)3.0 Payment
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1 No separate payment will be made for submittals or equipment manuals, or the
2 corresponding services, and operations required by the Contractor to complete
3 the furnishing of equipment information in accordance with these Specifications.
4 All costs shall be considered as incidental to the Work.
5
6 1-06.4Handling and Storing Materials
7
8 1-06.4(1) On-Site Storage (New Section)
9 (June 2006 City of Sammamish)
10
11 Section 1-06.4(1) is added as follows:
12
13 The Contractor shall store all equipment and materials in a safe and suitable
14 place in accordance with the Manufacturer's recommendations. Materials shall
15 be covered or wrapped to protect them from moisture, dust and deterioration as
16 required. All on-site storage areas shall be approved in advance by the Engineer.
17
18 1-06.4(2) Off-Site Storage (New Section)
19 (June 2006 City of Sammamish)
20
21 Section 1-06.4(2) is added as follows:
22
23 The Contractor may be required to provide off-site storage of equipment and
24 materials to enable construction to occur at the construction site. The Contractor
25 has full responsibility to secure all off-site storage areas, if needed, and shall
26 include the costs for providing such storage areas in the Contract Bid Proposal
27 for the individual equipment and material items requiring offsite storage. All off-
28 site storage areas shall be fenced, secure and have access restricted or withheld
29 from the General Public.
30
31 1-06.6 Recycled Materials
gg (January 4, 2016 APWA GSP)

34  Delete this section, including its subsections, and replace it with the following:
35

36 The Contractor shall make their best effort to utilize recycled materials in the
37 construction of the project. Approval of such material use shall be as detailed
38 elsewhere in the Standard Specifications.

39

40 Prior to Physical Completion the Contractor shall report the quantity of recycled
41 materials that were utilized in the construction of the project for each of the items listed
42 in Section 9-03.21. The report shall include hot mix asphalt, recycled concrete
43 aggregate, recycled glass, steel furnace slag and other recycled materials (e.qg.
44 utilization of on-site material and aggregates from concrete returned to the supplier).
45 The Contractor’s report shall be provided on DOT form 350-075 Recycled Materials
46 Reporting.

47
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SECTION 1-07, LEGAL RELATIONS AND RESPONSIBILITIES TO THE
PUBLIC

1-07.1 Laws to be Observed
(October 1, 2005 APWA GSP)

Supplement this Section with the following:

In cases of conflict between different safety regulations, the more stringent regulation
shall apply.

The Washington State Department of Labor and Industries shall be the sole and
paramount administrative agency responsible for the administration of the provisions
of the Washington Industrial Safety and Health Act of 1973 (WISHA).

The Contractor shall maintain at the project site office, or other well-known place at
the project site, all articles necessary for providing first aid to the injured. The
Contractor shall establish, publish, and make known to all employees, procedures for
ensuring immediate removal to a hospital, or doctor’s care, persons, including
employees, who may have been injured on the project site. Employees should not be
permitted to Work on the project site before the Contractor has established and made
known procedures for removal of injured persons to a hospital or a doctor’s care.

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy
of the Contractor’s plant, appliances, and methods, and for any damage or injury
resulting from their failure, or improper maintenance, use, or operation. The
Contractor shall be solely and completely responsible for the conditions of the project
site, including safety for all persons and property in the performance of the Work. This
requirement shall apply continuously, and not be limited to normal working hours. The
required or implied duty of the Engineer to conduct construction review of the
Contractor’s performance does not, and shall not, be intended to include review and
adequacy of the Contractor’s safety measures in, on, or near the project site.

1-07.2 State Taxes
Delete this Section, including its sub-sections, in its entirety and replace it with the
following:

1-07.2 State Sales Tax
(June 27, 2011 APWA GSP)

The Washington State Department of Revenue has issued special rules on the State
sales tax. Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules. The
Contractor should contact the Washington State Department of Revenue for answers
to questions in this area. The Contracting Agency will not adjust its payment if the
Contractor bases a bid on a misunderstood tax liability.

The Contractor shall include all Contractor-paid taxes in the unit bid prices or other
contract amounts. In some cases, however, state retail sales tax will not be included.
Section 1-07.2(2) describes this exception.
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The Contracting Agency will pay the retained percentage (or release the Contract
Bond if a FHWA-funded Project) only if the Contractor has obtained from the
Washington State Department of Revenue a certificate showing that all contract-
related taxes have been paid (RCW 60.28.051). The Contracting Agency may deduct
from its payments to the Contractor any amount the Contractor may owe the
Washington State Department of Revenue, whether the amount owed relates to this
contract or not. Any amount so deducted will be paid into the proper State fund.

1-07.2(1) State Sales Tax — Rule 171

WAC 458-20-171, and its related rules, apply to building, repairing, or improving
streets, roads, etc., which are owned by a municipal corporation, or political
subdivision of the state, or by the United States, and which are used primarily for foot
or vehicular traffic. This includes storm or combined sewer systems within and
included as a part of the street or road drainage system and power lines when such
are part of the roadway lighting system. For work performed in such cases, the
Contractor shall include Washington State Retail Sales Taxes in the various unit bid
item prices, or other contract amounts, including those that the Contractor pays on
the purchase of the materials, equipment, or supplies used or consumed in doing the
work.

1-07.2(2) State Sales Tax — Rule 170

WAC 458-20-170, and its related rules, apply to the constructing and repairing of new
or existing buildings, or other structures, upon real property. This includes, but is not
limited to, the construction of streets, roads, highways, etc., owned by the state of
Washington; water mains and their appurtenances; sanitary sewers and sewage
disposal systems unless such sewers and disposal systems are within, and a part of,
a street or road drainage system; telephone, telegraph, electrical power distribution
lines, or other conduits or lines in or above streets or roads, unless such power lines
become a part of a street or road lighting system; and installing or attaching of any
article of tangible personal property in or to real property, whether or not such
personal property becomes a part of the realty by virtue of installation.

For work performed in such cases, the Contractor shall collect from the Contracting
Agency, retail sales tax on the full contract price. The Contracting Agency will
automatically add this sales tax to each payment to the Contractor. For this reason,
the Contractor shall not include the retail sales tax in the unit bid item prices, or in any
other contract amount subject to Rule 170, with the following exception.

Exception: The Contracting Agency will not add in sales tax for a payment the
Contractor or a subcontractor makes on the purchase or rental of tools, machinery,
equipment, or consumable supplies not integrated into the project. Such sales taxes
shall be included in the unit bid item prices or in any other contract amount.

1-07.2(3) Services

The Contractor shall not collect retail sales tax from the Contracting Agency on any
contract wholly for professional or other services (as defined in Washington State
Department of Revenue Rules 138 and 244).
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1 1-07.5Environmental Regulations

2

3 1-07.5(1) General

4 (June 2006 City of Sammamish)

5

6 Supplement this Section with the following:

7

8 The Contractor’s attention is directed to Section 1-07.5 in its entirety, in addition

9 to the following. The Contractor shall provide for the flow of all watercourses,
10 including streams, ditches, drains, and sewers intercepted during the progress
11 of the Work and shall completely restore the same in as good condition as found
12 or shall make such final provisions for restoration as the Contracting Agency may
13 require. The Contractor shall not obstruct the flow of water but shall use all proper
14 measures to provide for the free passage of surface water.
15
16 The Contractor shall make provisions to take care of all surplus water, mud, silt,
17 slickings, or other runoff pumped from excavations or resulting from sluicing or
18 other operations and shall be responsible for any damage of whatever nature
19 resulting from failure to provide for the adequate control of runoff.
20
21 No direct payment shall be allowed for the above Work. Payment for the cost
22 thereof shall be included in the prices Bid for the various items which comprise
23 the Contract Work.
24
25 (June 8, 2017 APWA GSP, Option A)
26 1-07.11 Requirements for Nondiscrimination
27
28 (April 3, 2018 WSDOT GSP)
29 1-07.11.0PT2.GR1 Disadvantaged Business Enterprise (DBE)
30 Participation
31
32 Disadvantaged Business Enterprise Participation
33 The Disadvantaged Business Enterprise (DBE) requirements of 49 CFR Part 26 and
34 USDOT’s official interpretations (i.e., Questions & Answers) apply to this Contract. As
35 such, the requirements of this Contract are to make affirmative efforts to solicit DBEs,
36 provide information on who submitted a Bid or quote and to report DBE participation
37 monthly as described elsewhere in these Contract Provisions. No preference will be
38 included in the evaluation of Bids/Proposals, no minimum level of DBE participation
39 shall be required as a Condition of Award and Bids/Proposals may not be rejected or
40 considered non-responsive on that basis.
41
42 DBE Abbreviations and Definitions
43 Broker — A business firm that provides a bona fide service, such as
44 professional, technical, consultant or managerial services and assistance in
45 the procurement of essential personnel, facilities, equipment, materials, or
46 supplies required for the performance of the Contract, or,
47 persons/companies who arrange or expedite transactions.
48
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Certified Business Description — Specific descriptions of work the DBE is
certified to perform, as identified in the Certified Firm Directory, under the
Vendor Information page.

Certified Firm Directory — A database of all Minority, Women, and
Disadvantaged Business Enterprises. The on-line Directory is available to
Contractors for their use in identifying and soliciting interest from DBE firms.
The database is located under the Firm Certification section of the Diversity
Management and Compliance System web page at:
https://omwbe.diversitycompliance.com.

Commercially Useful Function (CUF)

49 CFR 26.55(c)(1) defines commercially useful function as: “A DBE
performs a commercially useful function when it is responsible for execution
of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a
commercially useful function, the DBE must also be responsible, with
respect to materials and supplies used on the contract, for negotiating price,
determining quality and quantity, ordering the material, and installing (where
applicable) and paying for the material itself. To determine whether a DBE
is performing a commercially useful function, you must evaluate the amount
of work subcontracted, industry practices, whether the amount the firm is to
be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and
other relevant factors.”

Contract — For this Special Provision only, this definition supplements
Section 1-01.3. 49 CFR 26.5 defines contract as: “... a legally binding
relationship obligating a seller to furnish supplies or services (including, but
not limited to, construction and professional services) and the buyer to pay
for them. For purposes of this part, a lease is considered to be a contract.”

Disadvantaged Business Enterprise (DBE) — A business firm certified by
the Washington State Office of Minority and Women’s Business Enterprises,
as meeting the criteria outlined in 49 CFR 26 regarding DBE certification. A
Underutilized Disadvantaged Business Enterprise (UDBE) firm is a subset
of DBE.

Force Account Work — Work measured and paid in accordance with
Section 1-09.6.

Manufacturer (DBE) — A DBE firm that operates or maintains a factory or
establishment that produces on the premises the materials, supplies,
articles, or equipment required under the Contract. A DBE Manufacturer
shall produce finished goods or products from raw or unfinished material or
purchase and substantially alters goods and materials to make them
suitable for construction use before reselling them.

Regular Dealer (DBE) — A DBE firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials or supplies
required for the performance of a Contract are bought, kept in stock, and
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regularly sold to the public in the usual course of business. To be a Regular
Dealer, the DBE firm must be an established regular business that engages
in as its principal business and in its own name the purchase and sale of the
products in question. A Regular Dealer in such items as steel, cement,
gravel, stone, and petroleum products need not own, operate or maintain a
place of business if it both owns and operates distribution equipment for the
products. Any supplementing of regular dealers’ own distribution equipment
shall be by long-term formal lease agreements and not on an ad-hoc basis.
Brokers, packagers, manufacturers’ representatives, or other persons who
arrange or expedite transactions shall not be regarded as Regular Dealers
within the meaning of this definition.

DBE Goals
No DBE goals have been assigned as part of this Contract.

Affirmative Efforts to Solicit DBE Participation

The Contractor shall not discriminate on the grounds of race, color, sex, national
origin, age, or disability in the selection and retention of subcontractors, including
procurement of materials and leases of equipment. DBE firms shall have an
equal opportunity to compete for subcontracts in which the Contractor enters into
pursuant to this Contract.

Contractors are encouraged to:

1. Advertise opportunities for Subcontractors or suppliers in a timely and
reasonably designed manner to provide notice of the opportunity to
DBEs capable of performing the Work. All advertisements should
include a Contract Provision encouraging participation by DBE firms.
This may be accomplished through general advertisements (e.g.
newspapers, journals, etc.) or by soliciting Bids/Proposals directly from
DBEs.

2. Establish delivery schedules that encourage participation by DBEs and
other small businesses.

3. Participate with a DBE as a joint venture.

DBE Eligibility/Selection of DBEs for Reporting Purposes Only

Contractor may take credit for DBEs utilized on this Contract only if the firm is
certified for the Work being performed, and the firm performs a commercially
useful function (CUF).

Absent a mandatory goal, all DBE participation that is attained on this project will
be considered as “race neutral” participation and shall be reported as such.

Crediting DBE Participation
All DBE Subcontractors shall be certified before the subcontract on which they
are participating is executed.

Be advised that although a firm is listed in the directory, there are cases where
the listed firm is in a temporary suspension status. The Contractor shall review
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the OMWBE Suspended DBE Firms list. A DBE firm that is included on this list
may not enter into new contracts that count towards participation.

DBE participation is only credited upon payment to the DBE.
The following are some definitions of what may be counted as DBE participation.

DBE Prime Contractor

Only take credit for that portion of the total dollar value of the Contract equal
to the distinct, clearly defined portion of the Work that the DBE Prime
Contractor performs with its own forces and is certified to perform.

DBE Subcontractor

Only take credit for that portion of the total dollar value of the subcontract
equal to the distinct, clearly defined portion of the Work that the DBE
performs with its own forces. The value of work performed by the DBE
includes the cost of supplies and materials purchased by the DBE and
equipment leased by the DBE, for its work on the contract. Supplies,
materials or equipment obtained by a DBE that are not utilized or
incorporated in the contract work by the DBE will not be eligible for DBE
credit.

The supplies, materials, and equipment purchased or leased from the
Contractor or its affiliate, including any Contractor’s resources available to
DBE subcontractors at no cost, shall not be credited.

DBE credit will not be given in instances where the equipment lease includes
the operator. The DBE is expected to operate the equipment used in the
performance of its work under the contract with its own forces. Situations
where equipment is leased and used by the DBE, but payment is deducted
from the Contractor’s payment to the DBE is not allowed.

If a DBE subcontracts a portion of the Work of its contract to another firm,
the value of the subcontracted Work may be credited only if the DBE'’s
Lower-Tier Subcontractor is also a DBE. Work subcontracted to a non-DBE
shall not be credited.

Count expenditures toward race/gender-neutral participation only if the DBE
is performing a CUF on the contract.

DBE Subcontract and Lower Tier Subcontract Documents

There must be a subcontract agreement that complies with 49 CFR Part 26
and fully describes the distinct elements of Work committed to be performed
by the DBE. The subcontract agreement shall incorporate requirements of
the primary Contract. Subcontract agreements of all tiers, including lease
agreements shall be readily available at the project site for the Engineer
review.

DBE Service Provider
The value of fees or commissions charged by a DBE Broker, a DBE
behaving in a manner of a Broker, or another service provider for providing
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a bona fide service, such as professional, technical, consultant, managerial
services, or for providing bonds or insurance specifically required for the
performance of the contract will only be credited as DBE participation, if the
fee/commission is determined by the Contracting Agency to be reasonable
and the firm has performed a CUF.

Temporary Traffic Control

If the DBE firm is being utilized in the capacity of only “Flagging”, the DBE
firm must provide a Traffic Control Supervisor (TCS) and flagger, which are
under the direct control of the DBE. The DBE firm shall also provide all
flagging equipment (e.g. paddles, hard hats, and vests).

If the DBE firm is being utilized in the capacity of “Traffic Control Services”,
the DBE firm must provide a TCS, flaggers, and traffic control items (e.g.,
cones, barrels, signs, etc.) and be in total control of all items in implementing
the traffic control for the project. In addition, if the DBE firm utilizes the
Contractor’s equipment, such as Transportable Attenuators and Portable
Changeable Message Signs (PCMS) no DBE credit can be taken for
supplying and operating the items.

Trucking

DBE trucking firm participation may only be credited as DBE participation
for the value of the hauling services, not for the materials being hauled
unless the trucking firm is also certified as a supplier. In situations where
the DBE’s work is priced per ton, the value of the hauling service must be
calculated separately from the value of the materials in order to determine
DBE credit for hauling.

The DBE trucking firm must own and operate at least one licensed, insured
and operational truck on the contract. The truck must be of the type that is
necessary to perform the hauling duties required under the contract. The
DBE receives credit for the value of the transportation services it provides
on the Contract using trucks it owns or leases, licenses, insures, and
operates with drivers it employs.

The DBE may lease additional trucks from another DBE firm. The Work that
a DBE trucking firm performs with trucks it leases from other certified DBE
trucking firms qualify for 100% DBE credit

The trucking Work subcontracted to any non-DBE trucking firm will not
receive credit for Work done on the project. The DBE may lease trucks from
a non-DBE truck leasing company, but can only receive credit as DBE
participation if the DBE uses its own employees as drivers.

DBE credit for a truck broker is limited to the fee/commission that the DBE
receives for arranging transportation services.

Truck registration and lease agreements shall be readily available at the
project site for the Engineer review.
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DBE Manufacturer and DBE Regular Dealer
One hundred percent (100%) of the cost of the manufactured product
obtained from a DBE Manufacturer can count as DBE participation.

Sixty percent (60%) of the cost of materials or supplies purchased from a
DBE Regular Dealer may be credited as DBE participation. If the role of the
DBE Regular Dealer is determined to be that of a pass-through, then no
DBE credit will be given for its services. If the role of the DBE Regular Dealer
is determined to be that of a Broker, then DBE credit shall be limited to the
fee or commission it receives for its services. Regular Dealer status and the
amount of credit is determined on a Contract-by-Contract basis.

Regular Dealer DBE firms must be approved before being used on a project.
The WSDOT Approved Regular Dealer list published on WSDOT’s Office of
Equal Opportunity (OEO) web site must include the specific project for which
approval is being requested. The Regular Dealer must submit the Regular
Dealer Status Request form a minimum of five days prior to being utilized
on the specific project.

Purchase of materials or supplies from a DBE which is neither a
manufacturer nor a regular dealer, (i.e. Broker) only the fees or commissions
charged for assistance in the procurement of the materials and supplies, or
fees or transportation charges for the delivery of materials or supplies
required on a job site, can count as DBE participation provided the fees are
not excessive as compared with fees customarily allowed for similar
services. Documentation will be required to support the fee/commission
charged by the DBE. The cost of the materials and supplies themselves
cannot be counted toward as DBE participation.

Note: Requests to be listed as a Regular Dealer will only be processed if
the requesting firm is a material supplier certified by the Office of
Minority and Women'’s Business Enterprises in a NAICS code that
falls within the 42XXXX NAICS Wholesale code section.

Procedures Between Award and Execution

After Award and prior to Execution, the Contractor shall provide the additional
information described below. Failure to comply shall result in the forfeiture of the
Bidder’s Proposal bond or deposit.

1. Alist of all firms who submitted a bid or quote in attempt to participate
in this project whether they were successful or not. Include the
business name and mailing address.

Note: The firms identified by the Contractor may be contacted by
the Contracting Agency to solicit general information as
follows: age of the firm and average of its gross annual
receipts over the past three-years.
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Procedures After Execution

Commercially Useful Function (CUF)

The Contractor may only take credit for the payments made for Work
performed by a DBE that is determined to be performing a CUF. Payment
must be commensurate with the work actually performed by the DBE. This
applies to all DBEs performing Work on a project, whether or not the DBEs
are COA, if the Contractor wants to receive credit for their participation. The
Engineer will conduct CUF reviews to ascertain whether DBEs are
performing a CUF. A DBE performs a CUF when it is carrying out its
responsibilities of its contract by actually performing, managing, and
supervising the Work involved. The DBE must be responsible for negotiating
price; determining quality and quantity; ordering the material, installing
(where applicable); and paying for the material itself. If a DBE does not
perform “all” of these functions on a furnish-and-install contract, it has not
performed a CUF and the cost of materials cannot be counted toward UDBE
COA Goal. Leasing of equipment from a leasing company is allowed.
However, leasing/purchasing equipment from the Contractor is not allowed.
Lease agreements shall be readily available for review by the Engineer.

In order for a DBE traffic control company to be considered to be performing
a CUF, the DBE must be in control of its work inclusive of supervision. The
DBE shall employ a Traffic Control Supervisor who is directly involved in the
management and supervision of the traffic control employees and services.

The DBE does not perform a CUF fif its role is limited to that of an extra
participant in a transaction, contract, or project through which the funds are
passed in order to obtain the appearance of DBE participation.

The following are some of the factors that the Engineer will use in
determining whether a DBE trucking company is performing a CUF:

+  The DBE shall be responsible for the management and supervision
of the entire trucking operation for which it is responsible on the
Contract. The owner demonstrates business related knowledge,
shows up on site and is determined to be actively running the
business.

+ The DBE shall with its own workforce, operate at least one fully
licensed, insured, and operational truck used on the Contract. The
drivers of the trucks owned and leased by the DBE must be
exclusively employed by the DBE and reflected on the DBE'’s
payroll.

+ Lease agreements for trucks shall indicate that the DBE has
exclusive use of and control over the truck(s). This does not
preclude the leased truck from working for others provided it is with
the consent of the DBE and the lease provides the DBE absolute
priority for use of the leased truck.

+ Leased trucks shall display the name and identification number of
the DBE.
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Joint Checking

A joint check is a check between a Subcontractor and the Contractor to the
supplier of materials/supplies. The check is issued by the Contractor as
payer to the Subcontractor and the material supplier jointly for items to be
incorporated into the project. The DBE must release the check to the
supplier, while the Contractor acts solely as the guarantor.

A joint check agreement must be approved by the Engineer and requested
by the DBE involved using the DBE Joint Check Request Form (form # 272-
053) prior to its use. The form must accompany the DBE Joint Check
Agreement between the parties involved, including the conditions of the
arrangement and expected use of the joint checks.

The approval to use joint checks and the use will be closely monitored by
the Engineer. To receive DBE credit for performing a CUF with respect to
obtaining materials and supplies, a DBE must “be responsible for
negotiating price, determining quality and quantity, ordering the material and
installing and paying for the material itself.” The Contractor shall submit
DBE Joint Check Request Form for the Engineer approval prior to using a
joint check.

Material costs paid by the Contractor directly to the material supplier is not
allowed. If proper procedures are not followed or the Engineer determines
that the arrangement results in lack of independence for the DBE involved,
no DBE credit will be given for the DBE’s participation as it relates to the
material cost.

Prompt Payment

Prompt payment to all subcontractors shall be in accordance with Section
1-08.1. Prompt Payment requirements apply to progress payments as well
as return of retainage.

Reporting

The Contractor and all subcontractors/suppliers/service providers that utilize
DBEs to perform work on the project, shall maintain appropriate records that
will enable the Engineer to verify DBE participation throughout the life of the
project.

Refer to Section 1-08.1 for additional reporting requirements associated with
this Contract.

Decertification

When a DBE is “decertified” from the DBE program during the course of the
Contract, the participation of that DBE shall continue to count as DBE
participation as long as the subcontract with the DBE was executed prior to
the decertification notice. The Contractor is obligated to substitute when a
DBE does not have an executed subcontract agreement at the time of
decertification.
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Consequences of Non-Compliance
Each contract with a Contractor (and each subcontract the Contractor signs
with a Subcontractor) must include the following assurance clause:

The Contractor, subrecipient, or Subcontractor shall not discriminate on the
basis of race, color, national origin, or sex in the performance of this contract.
The Contractor shall carry out applicable requirements of 49 CFR Part 26 in
the award and administration of DOT-assisted contracts. Failure by the
Contractor to carry out these requirements is a material breach of this
contract, which may result in the termination of this contract or such other
remedy as the recipient deems appropriate, which may include, but is not
limited to:

(1) Withholding monthly progress payments;
(2) Assessing sanctions;
(3) Liquidated damages; and/or

(4) Disqualifying the Contractor from future bidding as non-
responsible.

Payment

Compensation for all costs involved with complying with the conditions of
this Specification and any other associated DBE requirements is included in
payment for the associated Contract items of Work, except otherwise
provided in the Specifications.

(June 1, 2017 WSDOT GSP)
1-07.11.0PT6.GR1 Small Business Enterprise Participation

Small Business Enterprise Participation

The Small Business Enterprise (SBE) Program is an element of the Disadvantaged
Business Enterprise (DBE) Program in accordance with the requirements of 49 CFR
Part 26.39. As such, the requirements of this contract establish affirmative efforts to
utilize SBE certified firms on construction projects. No preference will be included in
the evaluation of Bids/Proposals. No minimum level of SBE participation shall be
required as a Condition of Award and Bids/Proposals may not be rejected or
considered non-responsive on that basis.

Voluntary SBE Goals
A voluntary goal amount of ten percent of the Contract bid amount is established.

The goal is voluntary, but achievement of the goal is encouraged. No preference
will be included in the evaluation of bids/proposals. Bidders may contact the
Washington State Office of Minority and Women’s Business Enterprises
(OMWBE) at 360-664-9750 or visit www.omwbe.wa.gov to obtain information on
certified SBE firms.
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Required SBE Participation Plan

The Contractor shall submit a SBE Participation Plan prior to commencing
contract work. Although the goal is voluntary, the outreach efforts to provide SBE
maximum practicable opportunities are not.

For SBE Participation Plan Drafting Guidelines, please visit:

www.wsdot.wa.gov/equalopportunity.

Prompt Payment

Prompt payment to all subcontractors shall be in accordance with Section 1-08.1.
Prompt payment requirements apply to progress payments as well as return of
retainage.

Required SBE Reporting

The Contractor and all subcontractors/suppliers/service providers that utilize
DBEs to perform work on the project, shall maintain appropriate records that will
enable the Engineer to verify DBE participation throughout the life of the project.

Refer to Section 1-08.1 for additional reporting requirements associated with this
contract.

Definitions
Regardless of race or gender, a SBE is one certified by OMWBE as such, where
the firm’s:

e Three year averaged gross receipts are less than $22.41 million dollars,
with smaller industry standards applicable

e |s atleast 51% owned and controlled by an individual or individuals with
a personal net worth less than $1.32 million dollars

A Micro Small Business Enterprise is a firm certified as an SBE with average gross receipts
for three years less than one million dollars

Protection and Restoration of Property

1-07.16(1) Private/Public Property
(June 2006 City of Sammamish)

Section 1-07.16(1) shall be supplemented with the following:

Only equipment with rubber tires or smooth tracks will be allowed on the finished
roads or road surfaces which are not to be reconstructed as a part of this project.
Tracks with cleats or other devices which damage the road surfacing will not be
allowed. All outriggers shall be equipped with street pads.

Along the street to be improved, there are privately owned improvements on the
properties abutting the right-of-way. Even though all reasonable precaution is to
be taken by the Contractor, these improvements may in some instances be
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damaged. In the event such occurs, and claims for damages are filed by the
individuals, the Contracting Agency will request that the Contractor give evidence
that he has requested his insurance company to make personal contact with the
claimant. Any settlement for insurance claims shall be strictly an act restricted to
the claimant, the Contractor and his insurance company.

Any additional costs due to delays or restrictions due to the construction within
the Right-of-Way and furnishing access to adjacent property owners shall be
considered incidental to the project, and shall also be merged in the respective
unit and lump sum prices Bid.

1-07.17 Utilities and Similar Facilities

Utilities and Similar Facilities
Section 1-07.17 is supplemented with the following:

Locations and dimensions shown in the Plans for existing facilities are in accordance
with available information obtained without uncovering, measuring, or other
verification.

Public and private utilities, or their Contractors, will furnish all Work necessary to
adjust, relocate, replace, or construct their facilities unless otherwise provided for in
the Plans or these Special Provisions. Such adjustment, relocation, replacement, or
construction will be done during the prosecution of the Work for this project.

Puget Sound Energy intends to temporarily de-energize the overhead line in proximity
of soldier pile wall for wall construction while Comcast and Frontier intend to lash lines
to tree to provide space as needed.

The Contractor shall attend a mandatory utility preconstruction meeting with the
Engineer, all affected subcontractors, and all utility owners and their Contractors prior
to beginning onsite Work.

The following addresses and telephone numbers of utility companies or their
Contractors that will be adjusting, relocating, replacing or constructing utilities within
the project limits are supplied for the Contractor's use:

Puget Sound Energy (Gas & Electric)
P.O. BOX 90868

Bellevue, WA 98009-0868

Attn: Dennis Booth

425-417-9188

Century Link (Telecommunications)
Paul DeLong

1550 Newport Way NW

Issaquah, WA 98027
425-345-6258

Comcast (Telecommunications)
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Joe Fordon

1525 75th Street SW #200
Everett, WA 98203
425-263-5348

Sammamish Plateau Water and Sewer District [SPWSD] (Water & Sewer)
1510 — 228th Avenue SE

Sammamish, WA 98075

Attn: Kyle Wong

425-392-4931 ext. 217

Frontier

1800 41st Street
Everett, WA 98203
Thomas Dacy
425-261-6342

The Contractor shall give fourteen (14) calendar-day’s notice before planned work
requiring relocations and forty-eight (48) hours-notice to all utility companies/agencies
involved where work is to take place and in all other respects comply with the
provisions of Chapter 19.122 RCW. Notice shall include, but not be limited to, the
utility companies/agencies serving the area.

Locate Existing Utilities

A reasonable attempt has been made to locate existing utilities; however, the exact
location and/or depth is unknown in most instances. It is the responsibility of the
Contractor to locate the existing utilities and their respective depths.

Accordingly, a bid item has been provided in the proposal to cover the cost of field
exploration through excavation or other means to locate more precisely the
underground utilities as to their precise location and depth. The contractor shall
decide on the difficulties to be encountered in constructing the project and determine
therefrom the extent of exploration (beyond that specifically referenced and required
by the contract documents) required to facilitate the construction of this project to first
prevent damage to those utilities by field verifying excavation locations, and secondly
to determine if the new construction is to go around, over, or under an existing utility,
or when paralleling an existing utility to insure adequate separation and alignment
can be maintained.

The Lump Sum contract price for the item “Locate Existing Utilities” shall include all
costs of digging exploratory pits, to further locate utilities more precisely, as to location
and depth as required in the Contract Documents and as further needed for this
project. Where underground utilities are found to be in close proximity or in the way
of construction, such condition shall not be deemed to be a changed or differing site
condition, if minor pipe alignment or grade can be modified to facilitate construction,
such minor alignment shall be provided at no additional cost to the Contracting
Agency.

1-07.17(3) Utility Service (New Section)
(June 2006 City of Sammamish)
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Section 1-07.17(3) is added as follows:

The Contractor shall maintain the operational service of all existing utilities, to
include water, storm, power, telephone, cable TV, sanitary, and gas except where
this Contract requires specifically for its temporary interruption. Where services
are to be temporarily interrupted, affected parties shall be notified in writing at
least 48 hours and not more than 72 hours in advance of the time and period of
shut-down. Language, format, etc. of written notices shall be reviewed and
approved by the Contracting Agency prior to distribution by the Contractor. The
Contractor shall make every effort to keep scheduled shut downs to periods of
anticipated minimum usage and for the least period of time.

No utility service shall be shut down or "out of service" for more than four (4)
hours per day.

Should a non-scheduled shutdown of any utility be required for a period in excess
of four hours, the Contractor shall take necessary measures to provide temporary
service. The method of all temporary utility services shall first be approved by the
Contracting Agency.

1-07.18 Public Liability and Property Damage Insurance
Delete this section in its entirety, and replace it with the following:

1-07.18 Insurance
(January 4, 2016 APWA GSP)

1-07.18(1) General Requirements

A. The Contractor shall procure and maintain the insurance described in all
subsections of section 1-07.18 of these Special Provisions, from insurers with a
current A. M. Best rating of not less than A-: VIl and licensed to do business in the
State of Washington. The Contracting Agency reserves the right to approve or
reject the insurance provided, based on the insurer’s financial condition.

B. The Contractor shall keep this insurance in force without interruption from the
commencement of the Contractor’'s Work through the term of the Contract and for
thirty (30) days after the Physical Completion date, unless otherwise indicated
below.

C. If any insurance policy is written on a claims made form, its retroactive date, and
that of all subsequent renewals, shall be no later than the effective date of this
Contract. The policy shall state that coverage is claims made, and state the
retroactive date. Claims-made form coverage shall be maintained by the
Contractor for a minimum of 36 months following the Completion Date or earlier
termination of this Contract, and the Contractor shall annually provide the
Contracting Agency with proof of renewal. If renewal of the claims made form of
coverage becomes unavailable, or economically prohibitive, the Contractor shall
purchase an extended reporting period (“tail”) or execute another form of
guarantee acceptable to the Contracting Agency to assure financial responsibility
for liability for services performed.
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D. The Contractor’'s Automobile Liability, Commercial General Liability and Excess or
Umbrella Liability insurance policies shall be primary and non-contributory
insurance as respects the Contracting Agency’s insurance, self-insurance, or self-
insured pool coverage. Any insurance, self-insurance, or self-insured pool
coverage maintained by the Contracting Agency shall be excess of the
Contractor’s insurance and shall not contribute with it.

E. The Contractor shall provide the Contracting Agency and all additional insureds
with written notice of any policy cancellation, within two business days of their
receipt of such notice.

F. The Contractor shall not begin work under the Contract until the required insurance
has been obtained and approved by the Contracting Agency

G. Failure on the part of the Contractor to maintain the insurance as required shall
constitute a material breach of contract, upon which the Contracting Agency may,
after giving five business days’ notice to the Contractor to correct the breach,
immediately terminate the Contract or, at its discretion, procure or renew such
insurance and pay any and all premiums in connection therewith, with any sums
so expended to be repaid to the Contracting Agency on demand, or at the sole
discretion of the Contracting Agency, offset against funds due the Contractor from
the Contracting Agency.

H. All costs for insurance shall be incidental to and included in the unit or lump sum
prices of the Contract and no additional payment will be made.

1-07.18(2) Additional Insured
All insurance policies, with the exception of Workers Compensation, and of
Professional Liability and Builder’s Risk (if required by this Contract) shall name the
following listed entities as additional insured(s) using the forms or endorsements
required herein:
» the Contracting Agency and its officers, elected officials, employees, agents,
and volunteers

The above-listed entities shall be additional insured(s) for the full available limits of
liability maintained by the Contractor, irrespective of whether such limits maintained
by the Contractor are greater than those required by this Contract, and irrespective of
whether the Certificate of Insurance provided by the Contractor pursuant to 1-07.18(4)
describes limits lower than those maintained by the Contractor.

For Commercial General Liability insurance coverage, the required additional insured
endorsements shall be at least as broad as ISO forms CG 20 10 10 01 for ongoing
operations and CG 20 37 10 01 for completed operations.

1-07.18(3) Subcontractors

The Contractor shall cause each Subcontractor of every tier to provide insurance
coverage that complies with all applicable requirements of the Contractor-provided
insurance as set forth herein, except the Contractor shall have sole responsibility for
determining the limits of coverage required to be obtained by Subcontractors.
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The Contractor shall ensure that all Subcontractors of every tier add all entities listed
in 1-07.18(2) as additional insureds, and provide proof of such on the policies as
required by that section as detailed in 1-07.18(2) using an endorsement as least as
broad as ISO CG 20 10 10 01 for ongoing operations and CG 20 37 10 01 for
completed operations.

Upon request by the Contracting Agency, the Contractor shall forward to the
Contracting Agency evidence of insurance and copies of the additional insured
endorsements of each Subcontractor of every tier as required in 1-07.18(4) Verification
of Coverage.

1-07.18(4) Verification of Coverage

The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance
and endorsements for each policy of insurance meeting the requirements set forth
herein when the Contractor delivers the signed Contract for the work. Failure of
Contracting Agency to demand such verification of coverage with these insurance
requirements or failure of Contracting Agency to identify a deficiency from the
insurance documentation provided shall not be construed as a waiver of Contractor’s
obligation to maintain such insurance.

Verification of coverage shall include:

1. An ACORD certificate or a form determined by the Contracting Agency to be
equivalent.

2. Copies of all endorsements naming Contracting Agency and all other entities listed
in 1-07.18(2) as additional insured(s), showing the policy number. The Contractor
may submit a copy of any blanket additional insured clause from its policies instead
of a separate endorsement.

3. Any other amendatory endorsements to show the coverage required herein.

4. A notation of coverage enhancements on the Certificate of Insurance shall not
satisfy these requirements — actual endorsements must be submitted.

Upon request by the Contracting Agency, the Contractor shall forward to the
Contracting Agency a full and certified copy of the insurance policy(s). If Builders Risk
insurance is required on this Project, a full and certified copy of that policy is required
when the Contractor delivers the signed Contract for the work.

1-07.18(5) Coverages and Limits

The insurance shall provide the minimum coverages and limits set forth below.
Contractor’s maintenance of insurance, its scope of coverage, and limits as required
herein shall not be construed to limit the liability of the Contractor to the coverage
provided by such insurance, or otherwise limit the Contracting Agency’s recourse to
any remedy available at law or in equity.

All deductibles and self-insured retentions must be disclosed and are subject to
approval by the Contracting Agency. The cost of any claim payments falling within the
deductible or self-insured retention shall be the responsibility of the Contractor. In the
event an additional insured incurs a liability subject to any policy’s deductibles or self-
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insured retention, said deductibles or self-insured retention shall be the responsibility
of the Contractor.

1-07.18(5)A Commercial General Liability

Commercial General Liability insurance shall be written on coverage forms at least as
broad as ISO occurrence form CG 00 01, including but not limited to liability arising
from premises, operations, stop gap liability, independent contractors, products-
completed operations, personal and advertising injury, and liability assumed under an
insured contract. There shall be no exclusion for liability arising from explosion,
collapse or underground property damage.

The Commercial General Liability insurance shall be endorsed to provide a per project
general aggregate limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.

Contractor shall maintain Commercial General Liability Insurance arising out of the
Contractor's completed operations for at least three years following Substantial
Completion of the Work.

Such policy must provide the following minimum limits:
$1,000,000 Each Occurrence
$2,000,000 General Aggregate
$2,000,000 Products & Completed Operations Aggregate
$1,000,000 Personal & Advertising Injury each offence
$1,000,000 Stop Gap / Employers’ Liability each accident

1-07.18(5)B Automobile Liability
Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and
shall be written on a coverage form at least as broad as ISO form CA 00 01. If the
work involves the transport of pollutants, the automobile liability policy shall include
MCS 90 and CA 99 48 endorsements.

Such policy must provide the following minimum limit:
$1,000,000 Combined single limit each accident

1-07.18(5)C Workers’ Compensation
The Contractor shall comply with Workers’ Compensation coverage as required by the
Industrial Insurance laws of the State of Washington.

1-07.23 Public Convenience and Safety

1-07.23(1) Construction Under Traffic
Section 1-07.23(1) is supplemented with the following:

(June 2006 City of Sammamish)

The Contractor shall be responsible for proper notification to and coordination
with all school districts, police and fire departments, U.S. mail, and all other
persons or agencies which provide public service types of business (refuse, etc.)
which will be affected by this project, and written notification shall be given at
least one (1) week in advance of construction. It shall be the Contractor's
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responsibility to keep the school district and fire departments and others fully
advised of his construction progress, any required detours, and also the time of
completion of the project.

(January 2, 2012 WSDOT GSP)

Work Zone Clear Zone

The Work Zone Clear Zone (WZCZ) applies during working and nonworking
hours. The WZCZ applies only to temporary roadside objects introduced by the
Contractor’s operations and does not apply to preexisting conditions or
permanent Work. Those work operations that are actively in progress shall be in
accordance with adopted and approved Traffic Control Plans, and other contract
requirements.

During nonworking hours equipment or materials shall not be within the WZCZ
unless they are protected by permanent guardrail or temporary concrete barrier.
The use of temporary concrete barrier shall be permitted only if the Engineer
approves the installation and location.

During actual hours of work, unless protected as described above, only materials
absolutely necessary to construction shall be within the WZCZ and only
construction vehicles absolutely necessary to construction shall be allowed
within the WZCZ or allowed to stop or park on the shoulder of the roadway.

The Contractor's nonessential vehicles and employees private vehicles shall not
be permitted to park within the WZCZ at any time unless protected as described
above.

Deviation from the above requirements shall not occur unless the Contractor has
requested the deviation in writing and the Engineer has provided written
approval.

Minimum WZCZ distances are measured from the edge of traveled way and will
be determined as follows:

Regulatory Distance From
Posted Speed Traveled Way
(Feet)
35 mph or less 10 *
40 mph 15
45 to 55 mph 20
60 mph or greater 30

* or 2-feet beyond the outside edge of sidewalk
Minimum Work Zone Clear Zone Distance

(January 5, 2015 WSDOT GSP)
Lane closures are subject to the following restrictions:

1. The Contractor shall maintain one (1) lane of traffic open at all times
during construction.
2. Single lane closures shall be allowed during the following restrictions:
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a. 228" Avenue — 9:30 am to 3:00 pm

b. NE 8" Street — 9:30 am to 3:00 pm

c. SE Duthie Hill Rd — 9:30 am to 3:30 pm

d. Issaquah-Pine Lake Rd SE — 9:30 am to 3:30 pm

e. SE Issaquah-Beaver Lake Rd - 9:00 am to 3:00 pm
Vehicles in queues shall not be stopped for more than 15 minutes during single lane
closures. During the operation of one-way traffic control, flaggers shall work to minimize
the time that vehicles are waiting in queues.

OCoONOOOPAWN-=-

If the Engineer determines the permitted closure hours adversely affect traffic,
the Engineer may adjust the hours accordingly. The Engineer will notify the
Contractor in writing of any change in the closure hours.

Lane closures are not allowed on any of the following:

1. Aholiday,

2. A holiday weekend; holidays that occur on Friday, Saturday, Sunday or
Monday are considered a holiday weekend. A holiday weekend includes
Saturday, Sunday, and the holiday.

3. After 12:00 PM (noon) on the day prior to a holiday or holiday weekend,
and

4. Before 7:00 AM on the day after the holiday or holiday weekend.

(NWR February 14, 2005)

Signs and Traffic Control Devices

All signs and traffic control devices for the permitted closures shall only be
installed during the specified hours. Construction signs, if placed earlier than the
specified hours of closure, shall be turned or covered so as not to be visible to
motorists.

1-07.24 Rights of Way
(July 23, 2015 APWA GSP)

Delete this section and replace it with the following:

Street Right of Way lines, limits of easements, and limits of construction permits are
indicated in the Plans. The Contractor’s construction activities shall be confined within
these limits, unless arrangements for use of private property are made.

Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of
way and easements, both permanent and temporary, necessary for carrying out the
work. Exceptions to this are noted in the Bid Documents or will be brought to the
Contractor’s attention by a duly issued Addendum.

Whenever any of the work is accomplished on or through property other than public
Right of Way, the Contractor shall meet and fulfill all covenants and stipulations of any
easement agreement obtained by the Contracting Agency from the owner of the
private property. Copies of the easement agreements may be included in the Contract
Provisions or made available to the Contractor as soon as practical after they have
been obtained by the Engineer.
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Whenever easements or rights of entry have not been acquired prior to advertising,
these areas are so noted in the Plans. The Contractor shall not proceed with any
portion of the work in areas where right of way, easements or rights of entry have not
been acquired until the Engineer certifies to the Contractor that the right of way or
easement is available or that the right of entry has been received. If the Contractor is
delayed due to acts of omission on the part of the Contracting Agency in obtaining
easements, rights of entry or right of way, the Contractor will be entitled to an extension
of time. The Contractor agrees that such delay shall not be a breach of contract.

Each property owner shall be given 48 hours notice prior to entry by the Contractor.
This includes entry onto easements and private property where private improvements
must be adjusted.

The Contractor shall be responsible for providing, without expense or liability to the
Contracting Agency, any additional land and access thereto that the Contractor may
desire for temporary construction facilities, storage of materials, or other Contractor
needs. However, before using any private property, whether adjoining the work or not,
the Contractor shall file with the Engineer a written permission of the private property
owner, and, upon vacating the premises, a written release from the property owner of
each property disturbed or otherwise interfered with by reasons of construction
pursued under this contract. The statement shall be signed by the private property
owner, or proper authority acting for the owner of the private property affected, stating
that permission has been granted to use the property and all necessary permits have
been obtained or, in the case of a release, that the restoration of the property has been
satisfactorily accomplished. The statement shall include the parcel number, address,
and date of signature. Written releases must be filed with the Engineer before the
Completion Date will be established.

SECTION 1-08, PROSECUTION AND PROGRESS
Add the following new Section:

1-08.0 Preliminary Matters
(May 25, 2006 APWA GSP)

Add the following new Section:

1-08.0(1) Preconstruction Conference
(October 10, 2008 APWA GSP)

Prior to the Contractor beginning the Work, a preconstruction conference will be held
between the Contractor, the Engineer and such other interested parties as may be
invited. The purpose of the preconstruction conference will be:

1. To review the initial progress schedule;

2. To establish a working understanding among the various parties associated
or affected by the Work;

3. To establish and review procedures for progress payment, notifications,
approvals, submittals, etc.;

4. To establish normal working hours for the Work;

5. To review safety standards and traffic control; and
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6. To discuss such other related items as may be pertinent to the Work.

The Contractor shall prepare and submit at the preconstruction conference the
following:

1. Abreakdown of all lump sum items;
2. Avpreliminary schedule of working drawing submittals; and
3. Alist of material sources for approval if applicable.

Add the following new section:

1-08.0(2) Hours of Work
(December 8, 2014 APWA GSP)

Except in the case of emergency or unless otherwise approved by the Engineer, the
normal working hours for the Contract shall be any consecutive 8-hour period between
7:00 a.m. and 6:00 p.m. Monday through Friday, exclusive of a lunch break. If the
Contractor desires different than the normal working hours stated above, the request
must be submitted in writing prior to the preconstruction conference, subject to the
provisions below. The working hours for the Contract shall be established at or prior
to the preconstruction conference.

All working hours and days are also subject to local permit and ordinance conditions
(such as noise ordinances).

If the Contractor wishes to deviate from the established working hours, the Contractor
shall submit a written request to the Engineer for consideration. This request shall
state what hours are being requested, and why. Requests shall be submitted for
review no later than noon on the working day prior to the day(s) the Contractor is
requesting to change the hours.

If the Contracting Agency approves such a deviation, such approval may be subject to
certain other conditions, which will be detailed in writing. For example:

1. On non-Federal aid projects, requiring the Contractor to reimburse the
Contracting Agency for the costs in excess of straight-time costs for
Contracting Agency representatives who worked during such times. (The
Engineer may require designated representatives to be present during the
work. Representatives who may be deemed necessary by the Engineer
include, but are not limited to: survey crews; personnel from the Contracting
Agency’s material testing lab; inspectors; and other Contracting Agency
employees or third party consultants when, in the opinion of the Engineer,
such work necessitates their presence.)

2. Considering the work performed on Saturdays, Sundays, and holidays as
working days with regard to the contract time.

3. Considering multiple work shifts as multiple working days with respect to
contract time even though the multiple shifts occur in a single 24-hour period.

4. If a 4-10 work schedule is requested and approved the non working day for
the week will be charged as a working day.

5. If Davis Bacon wage rates apply to this Contract, all requirements must be
met and recorded properly on certified payroll
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1-08.1 Subcontracting
(November 30, 2018 APWA GSP, Option A)

The eighth paragraph is revised to read:

The Contractor shall certify to the actual amount received from the Contracting Agency
and amounts paid to all firms that were used as Subcontractors, lower tier
subcontractors, manufacturers, regular dealers, or service providers on the Contract.
This includes all Disadvantaged, Minority, Small, Veteran or Women’s Business
Enterprise firms. This Certification shall be submitted to the Engineer on a monthly
basis each month between Execution of the Contract and Physical Completion of the
Contract using the application available at: https://wsdot.diversitycompliance.com. A
monthly report shall be submitted for every month between Execution of the Contract
and Physical Completion regardless of whether payments were made or work
occurred.

The Contractor shall comply with the requirements of RCW 39.04.250, 39.76.011,
39.76.020, and 39.76.040, in particular regarding prompt payment to Subcontractors.
Whenever the Contractor withholds payment to a Subcontractor for any reason
including disputed amounts, the Contractor shall provide notice within 10 calendar
days to the Subcontractor with a copy to the Contracting Agency identifying the reason
for the withholding and a clear description of what the Subcontractor must do to have
the withholding released. Retainage withheld by the Contractor prior to completion of
the Subcontractors work is exempt from reporting as a payment withheld and is not
included in the withheld amount. The Contracting Agency’s copy of the notice to
Subcontractor for deferred payments shall be submitted to the Engineer concurrently
with notification to the Subcontractor.

1-08.3 Progress Schedule

1-08.3(2)A  Type A Progress Schedule
(March 13, 2012 APWA GSP)

Revise this section to read:

The Contractor shall submit 5 copies of a Type A Progress Schedule no later than at
the preconstruction conference, or some other mutually agreed upon submittal time.
The schedule may be a critical path method (CPM) schedule, bar chart, or other
standard schedule format. Regardless of which format used, the schedule shall
identify the critical path. The Engineer will evaluate the Type A Progress Schedule and
approve or return the schedule for corrections within 15 calendar days of receiving the
submittal.
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1-08.4 Prosecution of Work

Delete this section and replace it with the following:

1-08.4 Notice to Proceed and Prosecution of Work
(July 23, 2015 APWA GSP)

Notice to Proceed will be given after the contract has been executed and the contract
bond and evidence of insurance have been approved and filed by the Contracting
Agency. The Contractor shall not commence with the work until the Notice to Proceed
has been given by the Engineer. The Contractor shall commence construction
activities on the project site within ten days of the Notice to Proceed Date, unless
otherwise approved in writing. The Contractor shall diligently pursue the work to the
physical completion date within the time specified in the contract. Voluntary shutdown
or slowing of operations by the Contractor shall not relieve the Contractor of the
responsibility to complete the work within the time(s) specified in the contract.

When shown in the Plans, the first order of work shall be the installation of high visibility
fencing to delineate all areas for protection or restoration, as described in the Contract.
Installation of high visibility fencing adjacent to the roadway shall occur after the
placement of all necessary signs and traffic control devices in accordance with 1-
10.1(2). Upon construction of the fencing, the Contractor shall request the Engineer to
inspect the fence. No other work shall be performed on the site until the Contracting
Agency has accepted the installation of high visibility fencing, as described in the
Contract.

1-08.5 Time for Completion
(November 30, 2018 APWA GSP, Option A)

Revise the third and fourth paragraphs to read:

Contract time shall begin on the first working day following the Notice to Proceed
Date.

Each working day shall be charged to the contract as it occurs, until the contract
work is physically complete. If substantial completion has been granted and all the
authorized working days have been used, charging of working days will cease. Each
week the Engineer will provide the Contractor a statement that shows the number of
working days: (1) charged to the contract the week before; (2) specified for the
physical completion of the contract; and (3) remaining for the physical completion of
the contract. The statement will also show the nonworking days and any partial or
whole day the Engineer declares as unworkable. Within 10 calendar days after the
date of each statement, the Contractor shall file a written protest of any alleged
discrepancies in it. To be considered by the Engineer, the protest shall be in
sufficient detail to enable the Engineer to ascertain the basis and amount of time
disputed. By not filing such detailed protest in that period, the Contractor shall be
deemed as having accepted the statement as correct. If the Contractor is approved
to work 10 hours a day and 4 days a week (a 4-10 schedule) and the fifth day of the
week in which a 4-10 shift is worked would ordinarily be charged as a working day
then the fifth day of that week will be charged as a working day whether or not the
Contractor works on that day.
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Revise the sixth paragraph to read:

The Engineer will give the Contractor written notice of the completion date of the
contract after all the Contractor’s obligations under the contract have been performed
by the Contractor. The following events must occur before the Completion Date can
be established:

1. The physical work on the project must be complete; and

2. The Contractor must furnish all documentation required by the contract and
required by law, to allow the Contracting Agency to process final acceptance of
the contract. The following documents must be received by the Project Engineer
prior to establishing a completion date:

a. Certified Payrolls (per Section 1-07.9(5)).

b. Material Acceptance Certification Documents

c. Monthly Reports of Amounts Credited as DBE Participation, as required by
the Contract Provisions.

d. Final Contract Voucher Certification

e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor
and all Subcontractors

f. A copy of the Notice of Termination sent to the Washington State Department
of Ecology (Ecology); the elapse of 30 calendar days from the date of receipt
of the Notice of Termination by Ecology; and no rejection of the Notice of
Termination by Ecology. This requirement will not apply if the Construction
Stormwater General Permit is transferred back to the Contracting Agency in
accordance with Section 8-01.3(16).

g. Property owner releases per Section 1-07.24

(March 13, 1995 WSDOT GSP)
Section 1-08.5 is supplemented with the following:

This project shall be physically completed within 60 working days noted in the Notice
to Contractors.

1-08.9 Liquidated Damages
(August 14, 2013 APWA GSP)

Revise the fourth paragraph to read:

When the Contract Work has progressed to Substantial Completion as defined in the
Contract, the Engineer may determine that the work is Substantially Complete. The
Engineer will notify the Contractor in writing of the Substantial Completion Date. For
overruns in Contract time occurring after the date so established, the formula for
liquidated damages shown above will not apply. For overruns in Contract time
occurring after the Substantial Completion Date, liquidated damages shall be
assessed on the basis of direct engineering and related costs assignable to the project
until the actual Physical Completion Date of all the Contract Work. The Contractor
shall complete the remaining Work as promptly as possible. Upon request by the
Project Engineer, the Contractor shall furnish a written schedule for completing the
physical Work on the Contract.
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1-08.10 Termination of Contract

1-08.10(2) Termination for Public Convenience
(June 2006 City of Sammamish)

Section 1-08.10(2) is deleted and replaced with the following:

The Contracting Agency may by written notice terminate this Contract at any time
in whole or in part, without cause, and except where termination is due to
Contractor’s default, the Contracting Agency shall pay the Contractor that portion
of the Contract price corresponding to the work completed to the Contracting
Agency’s satisfaction, together with reasonable costs, as determined in the sole
discretion of the Engineer, necessarily incurred by the Contractor in terminating
the remaining portion of work, less any payments made before termination. In no
event shall the Contracting Agency be required to pay the Contractor any
amounts aggregating in excess of the Contract Price, nor shall Contracting
Agency be required to pay Contractor any amount for lost anticipated profits on
work which is not performed as a result of termination.

1-08.10(3) Termination for Public Convenience Payment Request
(June 2006 City of Sammamish)
Section 1-08.10(3) is deleted.

1-08.10(4) Payment for Termination for Public Convenience
(June 2006 City of Sammamish)
Section 1-08.10(4) is deleted.

SECTION 1-09, MEASUREMENT AND PAYMENT

1-09.2(5) Measurement
(May 2, 2017 APWA GSP)

Revise the first paragraph to read:

Scale Verification Checks — At the Engineer’s discretion, the Engineer may perform
verification checks on the accuracy of each batch, hopper, or platform scale used in
weighing contract items of Work.

1-09.3 Scope of Payment
(June 2006 City of Sammamish)
Section 1-09.3 is supplemented with the following:

The Contractor shall, whenever so requested, give the Contracting Agency and/or the
Engineer access to all invoices, bills of lading and other records relating to the Work,
and shall, without charge therefore, provide measures and scales with adequate
capacity for and assistance for measuring or weighing any of the materials.
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The Contracting Agency has estimated and included in the Proposal, dollar amounts
for all items to be paid per force account, only to provide a common Proposal for
Bidders. All such dollar amounts are to become a part of Contractor's total Bid.
However, the Contracting Agency does not warrant expressly or by implication, that
the actual amount of Work will correspond with those estimates. Payment will be
made on the basis of the amount of Work actually authorized by Engineer.

(June 2006 City of Sammamish)

Prior to performing force account work, the Contractor shall submit to the Engineer
an Equipment List containing pertinent information as to the type of equipment to be
used, i.e., make, model, year, horse-power, serial numbers, optional attachments,
capacity, etc., and the current equipment rental rates for such equipment. No force
account payment will be made until the Engineer has received and approved the
completed Equipment List or necessary work activities.

1-09.9 Payments
(March 13, 2012 APWA GSP)

Delete the first four paragraphs and replace them with the following:

The basis of payment will be the actual quantities of Work performed according to the
Contract and as specified for payment.

The Contractor shall submit a breakdown of the cost of lump sum bid items at the
Preconstruction Conference, to enable the Project Engineer to determine the Work
performed on a monthly basis. A breakdown is not required for lump sum items that
include a basis for incremental payments as part of the respective Specification.
Absent a lump sum breakdown, the Project Engineer will make a determination based
on information available. The Project Engineer’s determination of the cost of work
shall be final.

Progress payments for completed work and material on hand will be based upon
progress estimates prepared by the Engineer. A progress estimate cutoff date will be
established at the preconstruction conference.

The initial progress estimate will be made not later than 30 days after the Contractor
commences the work, and successive progress estimates will be made every month
thereafter until the Completion Date. Progress estimates made during progress of the
work are tentative, and made only for the purpose of determining progress payments.
The progress estimates are subject to change at any time prior to the calculation of
the final payment.

The value of the progress estimate will be the sum of the following:

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable
units of work completed multiplied by the unit price.
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2. Lump Sum ltems in the Bid Form — based on the approved Contractor’'s
lump sum breakdown for that item, or absent such a breakdown, based on
the Engineer’s determination.

3. Materials on Hand — 100 percent of invoiced cost of material delivered to
Job site or other storage area approved by the Engineer.

4. Change Orders — entitlement for approved extra cost or completed extra
work as determined by the Engineer.

Progress payments will be made in accordance with the progress estimate less:

1. Retainage per Section 1-09.9(1), on non FHWA-funded projects;

2.  The amount of progress payments previously made; and

3. Funds withheld by the Contracting Agency for disbursement in accordance
with the Contract Documents.

Progress payments for work performed shall not be evidence of acceptable
performance or an admission by the Contracting Agency that any work has been
satisfactorily completed. The determination of payments under the contract will be
final in accordance with Section 1-05.1.

1-09.11 Disputes and Claims

1-09.11(3) Time Limitation and Jurisdiction
(November 30, 2018 APWA GSP)

Revise this section to read:

For the convenience of the parties to the Contract it is mutually agreed by the parties
that any claims or causes of action which the Contractor has against the Contracting
Agency arising from the Contract shall be brought within 180 calendar days from the
date of final acceptance (Section 1-05.12) of the Contract by the Contracting Agency;
and it is further agreed that any such claims or causes of action shall be brought only
in the Superior Court of the county where the Contracting Agency headquarters is
located, provided that where an action is asserted against a county, RCW 36.01.050
shall control venue and jurisdiction. The parties understand and agree that the
Contractor’s failure to bring suit within the time period provided, shall be a complete
bar to any such claims or causes of action. It is further mutually agreed by the parties
that when any claims or causes of action which the Contractor asserts against the
Contracting Agency arising from the Contract are filed with the Contracting Agency or
initiated in court, the Contractor shall permit the Contracting Agency to have timely
access to any records deemed necessary by the Contracting Agency to assist in
evaluating the claims or action.

1-09.13 Claims Resolution

1-09.13(3) Claims $250,000 or Less
(October 1, 2005 APWA GSP)

Delete this Section and replace it with the following:
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The Contractor and the Contracting Agency mutually agree that those claims that
total $250,000 or less, submitted in accordance with Section 1-09.11 and not
resolved by nonbinding ADR processes, shall be resolved through litigation
unless the parties mutually agree in writing to resolve the claim through binding
arbitration.

1-09.13(3)A Administration of Arbitration
(November 30, 2018 APWA GSP)

Revise the third paragraph to read:

The Contracting Agency and the Contractor mutually agree to be bound by the
decision of the arbitrator, and judgment upon the award rendered by the arbitrator may
be entered in the Superior Court of the county in which the Contracting Agency’s
headquarters is located, provided that where claims subject to arbitration are asserted
against a county, RCW 36.01.050 shall control venue and jurisdiction of the Superior
Court. The decision of the arbitrator and the specific basis for the decision shall be in
writing. The arbitrator shall use the Contract as a basis for decisions.

SECTION 1-10, TEMPORARY TRAFFIC CONTROL

1-10.1 General
(June 2006 City of Sammamish)

Section 1-10.1 is supplemented with the following:

The Contractor shall conduct its operations so as to offer the least possible
obstruction and inconvenience to the public, and the Contractor shall have under
construction no greater length or amount of Work than the Contractor can prosecute
properly with due regards to the rights of the public. The Contractor shall not open up
sections of the Work and leave them unfinished, but rather, the Work shall be finished
as it proceeds, insofar as practicable. The Contractor shall further note that daily
cleanup, waste haul, pavement restoration requirements, etc., are also important and
are required as further noted herein.

All public traffic shall be permitted to pass through the Work with as little
inconvenience and delay as possible. The Contracting Agency will not furnish flagmen
or any devices for the control of traffic.

The Contractor shall keep all existing roads, temporary detour roadway, and streets
adjacent to or within the limits of the project open and maintained in a good and safe
condition for traffic at all times unless otherwise specified herein or approved by the
Contracting Agency. The Contractor shall promptly remove any deposits or debris and
shall repair any damage resulting from its operations. Trenches shall be completely
backfilled and capped with approved asphalt mix or be steel plated (suitable for HS-
20 loading) at the end of each day. Temporary patching of pavement cuts with an
approved asphalt concrete mix shall be completed prior to opening to traffic.
Temporary patches shall be maintained in a "smooth" condition by the Contractor at
all times and checked on a daily basis. Temporary striping shall be provided.
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Construction shall also be conducted so as to cause as little inconvenience as
possible to abutting property owners. Convenient and clearly marked access to
driveways, houses and buildings along the line of Work shall be maintained and
temporary approaches to crossing or intersecting streets shall be provided and kept
in good and smooth condition. When the abutting owners' access across the Rights-
of-Way line is to be replaced under the Contract by other access, the existing access
shall not be closed until the replacement access facility is available. Adjacent property
owner’s driveways must be left open and accessible at all times during the course of
the project unless otherwise specified herein or approved by the Contracting Agency.

Upon completion of trench backfilling and compaction and prior to opening to
vehicular traffic, all trenches shall be brought to a smooth, even condition free of
bumps and depressions, satisfactory for the use of public traffic with steel plates,
controlled density fill, or approved temporary asphalt mix, as required per these
Special Provisions.

Roadways, streets and driveways, including sidewalks, shall be swept clean at the
conclusion of each day's operations and at such other times to insure the safety of
the traveling public and to prevent inconvenience to the public and owners of private
property adjacent to the project.

The Contracting Agency reserves the right to restrict the Contractor to various streets
and times of construction during the entire project; all costs of which shall be included
in other pay items involved on the project.

The Contractor shall be responsible for constructing, furnishing, placing, and
maintaining all barricades, warning lights, and related traffic control signs, and for the
furnishing of all flag persons, equipment for flag persons, pilot cars, and labor for
traffic control as necessary and in accordance with the traffic control plan(s), modified
traffic control plan(s), or temporary access plan(s) approved by the Engineer. If a
modification to traffic control is deemed necessary by the Engineer, the Contractor
shall immediately implement any requested modification(s). The need for flashing
warning lights shall be as determined by the Engineer.

The Contractor shall patrol the traffic control area at the beginning of the work day,
twice during the work day, at the end of the work day, and more often if necessitated
to reset all disturbed or missing signs and traffic control devices or immediately re-
furnish such items if they have been stolen or permanently damaged. All control signs
necessary for nighttime traffic control shall be effective and have flashing lights
installed to enhance visibility.

Upon failure of the Contractor to provide immediately such flagmen and provide,
erect, maintain, and remove such signs when ordered to do so by the Contracting
Agency, the Contracting Agency shall be at liberty, without further notice to the
Contractor or its Surety, to provide the necessary flagmen, and labor to erect,
maintain, install and/or remove barricades and lights and to erect, maintain and
remove additional signs and deduct all of the costs thereof from any payments due
or coming due the Contractor.

In addition to where shown on approved traffic control plans, portable changeable
message signs provided under this contract will be used to provide advance
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notification to motorists of construction work. The Contractor shall place two (2)
portable changeable message signs at locations specified by City of Sammamish
Traffic Engineer at least one week prior to construction. This will be paid under lump
sum bid item for “Project Temporary Traffic Control”.

1-10.2 Traffic Control Management

1-10.2(1) General
Section 1-10.2(1) is supplemented with the following:

Only training with WSDOT TCS card and WSDOT training curriculum is
recognized in the State of Washington. The Traffic Control Supervisor shall be
certified by one of the following:

The Northwest Laborers-Employers Training Trust
27055 Ohio Ave.

Kingston, WA 98346

(360) 297-3035

Evergreen Safety Council
12545 135" Ave. NE
Kirkland, WA 98034-8709
1-800-521-0778

The American Traffic Safety Services Association
15 Riverside Parkway, Suite 100

Fredericksburg, Virginia 22406-1022

Training Dept. Toll Free (877) 642-4637

Phone: (540) 368-1701

1-10.2(2) Traffic Control Plans
(June 2006 City of Sammamish)

The first paragraph is revised to read:

The Contractor will prepare a Traffic Control Plan showing a method of handling
traffic through the work areas conforming to the Contractor's method of
construction sequencing. This plan shall be prepared in accordance with the
latest issue of the MUTCD, WSDOT Standard Plans and these Specifications.
All construction signs, flaggers, spotters, and other traffic control devices are to
be shown on the traffic control plan. This plan shall be provided to the Engineer
for approval at least 10-calendar days in advance of the time the signs and other
traffic control devices are scheduled to be installed and utilized.

Section 1-10.2(2) is supplemented with the following:

The Contractor shall be responsible for traffic control in the vicinity of the Work
being performed to include furnishing, supplying and maintaining proper
barricading, flagmen and signing. It is the intent of the Contracting Agency to
have Roadways "open" during construction. The Contractor shall allow access
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by local traffic and emergency vehicles at all times during construction.
Temporary closures, detours, or restricted use may be approved by the
Contracting Agency due to special construction situations or concerns; however,
the Contractor shall Bid the project to leave the Roadway open during
construction activities and to provide adequate traffic control.

The minimum lane widths through traffic control zones shall be ten feet with a
minimum shy distance of one foot to any pavement edge, shoulder obstruction,
or traffic control device.

1-10.3(1)B Other Traffic Control Labor
Section 1-10.3(1)B is supplemented with the following:

Uniformed Police Officer

The Contractor shall arrange for off-duty uniformed police officers to be present for
the following:
1. Countermanding a traffic signal indication at a signalized intersection.

2. Directing vehicle and pedestrian traffic when a traffic signal indication is
turned off or is inoperative.

3. For all other conditions where the Engineer deems it necessary for safety,
including work during hours of darkness.

The contractor shall coordinate use off-duty King County Deputies unless it is unable
to respond to a request for assistance. Off-duty police officers must be paid a minimum
of four (4) hours for any shift worked. Requests must be made at least one (1) week
prior to the desired time. The off-duty police officer shall be in addition to all other
personnel required for flagging according to the approved traffic control plan.

The Contractor must obtain prior approval for use of uniformed police officers through
their Approved Traffic Control Plan and approved amendments to the Plan.

A Uniformed Police Officer shall be provided in the event of accidental power outages
or disruption of a signalized intersection as a result of Contractor's Work. The
Uniformed Police Officer shall be provided at Contractor's expense and remain in
place until the intersection becomes satisfactorily operational as determined by City of
Sammamish Traffic Engineer or his/her representative.

1-10.4 Measurement

1-10.4(2) Item Bids With Lump Sum for Incidentals
Section 1-10.4(2) is supplemented with the following:
“Uniformed Police Officer” will be measured by the hour with a minimum of four

hours per shift. Hours will be measured for each Uniformed Police Officer
directing or monitoring traffic, as shown on an approved Traffic Control Plan or
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as directed by the Engineer and in accordance with Section 1-10.3(1)B of these
Special provisions.

1-10.4(3) Reinstating Unit Items With Lump Sum Traffic Control
Section 1-10.4(3) is supplemented with the following:
(August 2, 2004)
The bid proposal contains the item “Project Temporary Traffic Control,” lump sum
and the additional temporary traffic control items listed below. The provisions of
Section 1-10.4(1), Section 1-10.4(3), and Section 1-10.5(3) shall apply.
Uniformed Police Officer
1-10.5 Payment
Section 1-10.5 is supplemented with the following:
Section 1-04.6 shall not apply to Bid items listed in Section 1-10.
“Project Temporary Traffic Control”, lump sum.
The lump sum Contract payment for “Project Temporary Traffic Control” shall be full
compensation for all costs incurred by the Contractor in performing Contract Work
defined in Section 1-10, including all Portable Changeable Message Signs (PCMS)
per approved traffic control plans and Section 1-10.3(3)C except for costs
compensated by other items in the Bid Proposal.
1-10.5(2) Item Bids with Lump Sum for Incidentals
Section 1-10.5(2) is supplemented with the following:

“Uniformed Police Officer”, per hour

The unit contract price for “Uniformed Police Officer”, when applied to the number of
units measured for this item in accordance with Section 1-10.4(2), shall be full
compensation for all costs incurred by the Contractor in performing the Contract
Work defined in Section 1-10.3(1)B of these Special Provisions. If not shown on an
approved TCP or used by the Contractor as shown in the Contract Plans, no
payment will be made for a UPO.
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DIVISION 8
MISCELLANEOUS CONSTRUCTION

SECTION 8-20, lllumination, Traffic Signal Systems, Intelligent
Transportation Systems, and Electrical

8-20.1 Description
This section is supplemented with the following:

The work performed under this Section consists of:

e Removing, relocating, and installing of 3- and 4-section traffic signal heads with
new Light Emitting Diode (LED) ball and arrow displays on existing traffic signal
mast arms.

e The installation of new conductors as required by these plans for Flashing Yellow
Arrow (FYA) operations.

Installation of new traffic signal controllers and signal conflict monitors.

¢ Installation of all associated equipment presented in these specifications and the
contract plans required for Flashing Yellow Arrow (FYA) operations at 6 locations
within the City of Sammamish, WA.

8-20.1(1) Regulations and Code

The last paragraph is revised to read:
Persons performing electrical Work shall be certified in accordance with and
supervised as required by RCW 19.28.161. Proof of certification shall be worn at all
times in accordance with WAC 296-46B-942. Persons failing to meet these
certification requirements may not perform any electrical work, and shall stop any
active electrical work, until their certification is provided and worn in accordance with
this Section.

8-20.2 Materials

8-20.2(1) Equipment List and Drawings
This section is supplemented with the following:

Manufacturer's data for materials proposed for use in the contract which require
approval shall be submitted in one complete package.

8-20.3 Construction Requirements
8-20.3(1) General
Add the following new sections:

8-20.3(1)A Electrical Equipment Removals
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Removals associated with the electrical system shall not be stockpiled within the
job site without the Engineer's approval.

8-20.3(1)B Contracting Agency/Operations Agency Owned Equipment

A portion of the existing electrical equipment to be removed shall remain the
property of the Contracting Agency/Operations Agency.

The following shall be disconnected, dismantled, and delivered to the
Contracting Agency/Operations Agency:

Traffic signal cabinet equipment including conflict monitors, controllers, etc.
Signal heads

Signal displays

Mounting brackets

Signage

Contractor shall coordinate with City of Sammamish Signal Technicians for
delivery of materials listed above at least five days in advance. Per City of
Sammamish Signal Technician instructions, removed electrical equipment which
remains the property of the Contracting Agency/Operations Agency shall be
delivered to the following:

City of Sammamish Traffic Operations Unit
Attn: Melissa Lucas

21805 SE 8" St

Sammamish, WA 98075

Phone: (425) 295-5127

King County Traffic and Special Operations Unit Shop
Attn: Ula Tuifua

155 Monroe Ave NE

Renton, WA 98075

Phone: (206) 477-1490

Five days written advance notice shall be delivered to both the Engineer and the
Traffic Signal Technician at the address listed above. Delivery shall occur during
the hours of 8:00 a.m. to 2:00 p.m. Monday through Friday. Material will not be
accepted without the required advance notice.

Equipment damaged during removal or delivery shall be repaired or replaced to
the Engineer's satisfaction at no cost to the Contracting Agency/Operations
Agency.

The Contractor shall be responsible for unloading the equipment where directed
by the Engineer at the delivery site.
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8-20.3(1)C Contractor Owned Removals
All removals associated with an electrical system, which are not designated to
remain the property of the Contracting Agency, shall become the property of the
Contractor and shall be removed from the project.
The Contractor shall:
Remove all wires for discontinued circuits from the conduit system.

Remove elbow sections of abandoned conduit entering junction boxes.

Abandoned conduit encountered during excavation shall be removed to the
nearest outlets or as directed by the Engineer.

Remove foundations entirely, unless the Plans state otherwise.

Backfill voids created by removal of foundations and junction boxes.
Backfilling and compaction shall be performed in accordance with Section
2-09.3(1)E.

8-20.3(8) Wiring
This section is supplemented with the following:

8-20.3(8) Wire Labels
At each junction box, all illumination wires, power supply wires, and
communication cable shall be labeled with a PVC marking sleeve. For
illumination and power supply circuits the sleeve shall bear the circuit number.
For communication cable the sleeve shall be marked “Comm.”.

8-20.3(9) Bonding, Grounding

This section is supplemented with the following:
Where shown in the Plans or where designated by the Engineer, the metal frame
and lid of existing junction boxes shall be grounded to the existing equipment
grounding system. The existing equipment grounding system shall be derived
from the service serving the raceway system of which the existing junction box
is a part.

8-20.4 Measurement

This section is supplemented with the following:

“Traffic Signal System ”, (Bid ltems 7 through 16) shall be measured as lump
sum.
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8-20.5 Payment
This section is supplemented with the following:
“Traffic Signal System ”, lump sum (Bid Items 7 through 16)

The lump sum bid price in the Proposal for “Traffic Signal System ” will be
full compensation for the costs of all labor, tools, equipment, testing, and materials
necessary or incidental to remove and install the complete signal head system as
defined in the Plans, Standard Specifications, and these Special Provisions,
including:

1. Furnishing or removing all materials.

2. Assembling and installing all materials.

3. Modifying and connecting to existing electrical systems.

4. All other signal equipment identified in these plans, junction boxes, restoring
facilities destroyed or damaged during construction, salvaging existing
materials, for making all required tests, and all items included in the Plans
and these Special Provisions. This also includes replacement of any items
not shown on the Plans that are damaged during the installation of electrical
materials and that are discovered in the field during construction.

All costs for installing conduit and junction boxes containing both signal wiring and
illumination shall be included in the lump sum contract prices for the associated
electrical system.

All costs for adjustment of new junction boxes, both to the final grade and any grade
adjustments required for the various construction stages proposed in the Contract, or
for alternative stages proposed by the Contractor, shall be included in the lump sum
contract price for the associated electrical system.
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DIVISION 9
MATERIALS

SECTION 9-29, lllumination, Signal, and Electrical

9-29.2(1)A1 Concrete Junction Boxes

This section is supplemented with the following:

Both the slip-resistant lid and slip-resistant frame shall be treated with Mebac#1 as
manufactured by IKG industries, or SlipNOT Grade 3-coarse as manufactured by
W.S. Molnar Co. Where the exposed portion of the frame is %2 inch wide or less the
slip-resistant treatment may be omitted on that portion of the frame. The slip-resistant
lid shall be identified with permanent marking on the underside indicating the type of
surface treatment (“M1” for Mebac#1; or “S3” for SlipNOT Grade 3-coarse) and the
year manufactured. The permanent marking shall be 1/8 inch line thickness formed

with a stainless steel weld bead.

9-29.3(2)B Multi-Conductor Cable

This section is supplemented with the following:

Two-conductor through ten-conductor unshielded control cable shall be size 14 AWG.

9-29.16(2)A Optical Units

This section is supplemented with the following:

LED Signal Displays

All traffic signal displays shall be the Light Emitting Diode (LED) type and shall be
from one of the following manufacturers:

Dialight Corporation

1913 Atlantic Avenue
Manasquan, NJ 08736
Telephone: (732) 223-9400
Fax: (732) 223-8788

GELcore, LLC

6810 Halle Drive

Valley View, OH 44125
Telephone: (216) 606-6555
Fax: (216) 606-6556

Precision Solar Controls, Inc.
2960 Market Street

Garland, TX 75041
Telephone: (972) 278-0553
Fax: (972) 271-9583
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The manufacturer shall provide a written warranty against defects in materials and
workmanship for the LED signal modules for a period of 60 months after the
installation of the modules. All warranty documentation shall be given to the Engineer
prior to installation.
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APPENDICES

(January 2, 2012 WSDOT GSP)
The following appendices are attached and made a part of this Contract:

APPENDIX A:  Prevailing Wage Rates
APPENDIX B:  Standard Plans and Details
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State of Washington

Department of Labor & Industries
Prevailing Wage Section - Telephone 360-902-5335
PO Box 44540, Olympia, WA 98504-4540

Washington State Prevailing Wage
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate
of fringe benefits. On public works projects, worker's wage and benefit rates must add to
not less than this total. A brief description of overtime calculation requirements are
provided on the Benefit Code Key.

Page 1 of 22

Journey Level Prevailing Wage Rates for the Effective Date: 09/05/2019

e e . . *Risk
County Trade Job Classification | Wage |Holiday|Overtime|Note Class
King Asbestos Abatement Journey Level $50.86| 5D 1H View
Workers

King Boilermakers Journey Level $69.04| 5N 1c View

King Brick Mason Journey Level $58.82| 5A M View

King Brick Mason Pointer-Caulker-Cleaner $58.82| 5A ™ View

King Building Service Employees |Janitor $25.58 5S 2F View

King Building Service Employees |Traveling $26.03| 55 2F View
Waxer/Shampooer

King Building Service Employees [Window Cleaner (Non- $29.33| 55 2F View
Scaffold)

King Building Service Employees |Window Cleaner (Scaffold)| $30.33| 5S 2F View

King Cabinet Makers (In Shop) Journey Level $22.74 1 View

King Carpenters Acoustical Worker $62.44] 7A 4C View

King Carpenters Bridge, Dock And Wharf $62.44| 7A 4C View
Carpenters

King Carpenters Carpenter $62.44] 7A 4C View

King Carpenters Carpenters on Stationary | $62.57| 7A 4C View
Tools

King Carpenters Creosoted Material $62.54] 7A 4C View

King Carpenters Floor Finisher $62.44| 7A 4C View

King Carpenters Floor Layer $62.44| 7A 4C View

King Carpenters Scaffold Erector $62.44] 7A 4C View

King Cement Masons Application of all $62.97| 7A 4U View
Composition Mastic

King Cement Masons Application of all Epoxy $62.47| 7A 4U View
Material

King Cement Masons Application of all Plastic $62.97| 7A 4U View
Material

King Cement Masons Application of Sealing $62.47| 7A 4U View
Compound

King Cement Masons $62.97| 7A 4U View
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Page 2 of 22

Application of
Underlayment
King Cement Masons Building General $62.47| 7A 4U View
King Cement Masons Composition or Kalman $62.97| 7A 4U View
Floors
King Cement Masons Concrete Paving $62.47| 7A 4U View
King Cement Masons Curb & Gutter Machine $62.97| 7A 4U View
King Cement Masons Curb & Gutter, Sidewalks | $62.47| 7A 4U View
King Cement Masons Curing Concrete $62.47| 7A 4U View
King Cement Masons Finish Colored Concrete $62.97| 7A 4U View
King Cement Masons Floor Grinding $62.97| 7A 4U View
King Cement Masons Floor Grinding/Polisher $62.47| 7A 4U View
King Cement Masons Green Concrete Saw, self- | $62.97| 7A 4U View
powered
King Cement Masons Grouting of all Plates $62.47| 7A 4U View
King Cement Masons Grouting of all Tilt-up $62.47| 7A 4U View
Panels
King Cement Masons Gunite Nozzleman $62.97| 7A 4U View
King Cement Masons Hand Powered Grinder $62.97| 7A 4U View
King Cement Masons Journey Level $62.47| 7A 4U View
King Cement Masons Patching Concrete $62.47| 7A 4U View
King Cement Masons Pneumatic Power Tools $62.97| 7A 4U View
King Cement Masons Power Chipping & $62.97| 7A 4U View
Brushing
King Cement Masons Sand Blasting $62.97| 7A 4U View
Architectural Finish
King Cement Masons Screed & Rodding Machine| $62.97| 7A 4U View
King Cement Masons Spackling or Skim Coat $62.47| 7A 4U View
Concrete
King Cement Masons Troweling Machine $62.97| 7A 4U View
Operator
King Cement Masons Troweling Machine $62.97| 7A 4U View
Operator on Colored Slabs
King Cement Masons Tunnel Workers $62.97| 7A 4U View
King Divers & Tenders Bell/Vehicle or $116.20| 7A 4C View
Submersible Operator
(Not Under Pressure)
King Divers & Tenders Dive Supervisor/Master §79.23| 7A 4C View
King Divers & Tenders Diver $116.20] 7A 4C 8V | View
King Divers & Tenders Diver On Standby §$74.23| 7A 4C View
King Divers & Tenders Diver Tender $67.31 7A 4C View
King Divers & Tenders Manifold Operator $67.31 7A 4C View
King Divers & Tenders Manifold Operator Mixed $72.31 7A 4C View
Gas
King Divers & Tenders Remote Operated Vehicle | $67.31 7A 4C View
Operator/Technician
King Divers & Tenders Remote Operated Vehicle | $67.31 7A 4C View
Tender
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King Dredge Workers Assistant Engineer $56.44| 5D 3F View

King Dredge Workers Assistant Mate (Deckhand) | $56.00] 5D 3F View

King Dredge Workers Boatmen $56.44| 5D 3F View

King Dredge Workers Engineer Welder $57.51 5D 3F View

King Dredge Workers Leverman, Hydraulic $58.67| 5D 3F View

King Dredge Workers Mates $56.44| 5D 3F View

King Dredge Workers Oiler $56.00| 5D 3F View

King Drywall Applicator Journey Level $62.44| 5D 1H View

King Drywall Tapers Journey Level $62.94| 5P 1E View

King Electrical Fixture Journey Level $30.59| 5L 1E View
Maintenance Workers

King Electricians - Inside Cable Splicer $83.17| 7C 4E View

King Electricians - Inside Cable Splicer (tunnel) $89.34| 7C 4E View

King Electricians - Inside Certified Welder $80.36| 7C 4E View

King Electricians - Inside Certified Welder (tunnel) | $86.25| 7C 4E View

King Electricians - Inside Construction Stock Person | $41.48| 7C 4E View

King Electricians - Inside Journey Level §77.55| 7C 4E View

King Electricians - Inside Journey Level (tunnel) $83.17| 7C 4E View

King Electricians - Motor Shop Journey Level $45.08 5A 1B View

King Electricians - Powerline Cable Splicer $79.60) 5A 4D View
Construction

King Electricians - Powerline Certified Line Welder §72.98) 5A 4D View
Construction

King Electricians - Powerline Groundperson $47.94] 5A 4D View
Construction

King Electricians - Powerline Heavy Line Equipment §72.98| 5A 4D View
Construction Operator

King Electricians - Powerline Journey Level Lineperson | $72.98| 5A 4D View
Construction

King Electricians - Powerline Line Equipment Operator | $62.06| 5A 4D View
Construction

King Electricians - Powerline Meter Installer $47.94] 5A 4D 8W | View
Construction

King Electricians - Powerline Pole Sprayer §72.98| 5A 4D View
Construction

King Electricians - Powerline Powderperson $54.55 5A 4D View
Construction

King Electronic Technicians Journey Level $51.07| 7E 1E View

King Elevator Constructors Mechanic $94.22 7D 4A View

King Elevator Constructors Mechanic In Charge $101.73 7D 4A View

King Fabricated Precast All Classifications - In- $18.25| 5B 1R View
Concrete Products Factory Work Only

King Fence Erectors Fence Erector $43.11| 7A 4V 8Y | View

King Fence Erectors Fence Laborer $43.11|  7A 4V 8Y | View

King Flaggers Journey Level $43.11 7A 4V 8Y | View

King Glaziers Journey Level $66.51 7L 1Y View

King Heat & Frost Insulators And |Journeyman $76.61 5J 4H View
Asbestos Workers
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King Heating Equipment Journey Level $85.88| 7F 1E View
Mechanics
King Hod Carriers & Mason Journey Level $52.44] 7A 4V 8Y | View
Tenders
King Industrial Power Vacuum Journey Level $12.00 1 View
Cleaner
King Inland Boatmen Boat Operator $61.41 5B 1K View
King Inland Boatmen Cook $56.48| 5B 1K View
King Inland Boatmen Deckhand $57.48| 5B 1K View
King Inland Boatmen Deckhand Engineer $58.81 5B 1K View
King Inland Boatmen Launch Operator $58.89| 5B 1K View
King Inland Boatmen Mate $57.31| 5B 1K View
King Inspection/Cleaning/Sealing|Cleaner Operator, Foamer | $31.49 1 View
Of Sewer & Water Systems |Operator
By Remote Control
King Inspection/Cleaning/Sealing|Grout Truck Operator $12.00 1 View
Of Sewer & Water Systems
By Remote Control
King Inspection/Cleaning/Sealing|Head Operator $24.91 1 View
Of Sewer & Water Systems
By Remote Control
King Inspection/Cleaning/Sealing|Technician $19.33 1 View
Of Sewer & Water Systems
By Remote Control
King Inspection/Cleaning/Sealing|Tv Truck Operator $20.45 1 View
Of Sewer & Water Systems
By Remote Control
King Insulation Applicators Journey Level $62.44] 7A 4C View
King [ronworkers Journeyman §72.18| 7N 10 View
King Laborers Air, Gas Or Electric $50.86| 7A 4V 8Y | View
Vibrating Screed
King Laborers Airtrac Drill Operator $52.44] 7A 4V 8Y | View
King Laborers Ballast Regular Machine $50.86| 7A 4V 8Y | View
King Laborers Batch Weighman $43.11]  7A 4V 8Y | View
King Laborers Brick Pavers $50.86| 7A 4V 8Y | View
King Laborers Brush Cutter $50.86| 7A 4V 8Y | View
King Laborers Brush Hog Feeder $50.86| 7A 4V 8Y | View
King Laborers Burner $50.86| 7A 4V 8Y | View
King Laborers Caisson Worker $52.44] 7A 4V 8Y | View
King Laborers Carpenter Tender $50.86| 7A 4V 8Y | View
King Laborers Cement Dumper-paving $51.80 7A 4V 8Y | View
King Laborers Cement Finisher Tender $50.86| 7A 4V 8Y | View
King Laborers Change House Or Dry $50.86| 7A 4V 8Y | View
Shack
King Laborers Chipping Gun (30 Lbs. And| $51.80| 7A 4V 8Y | View
Over)
King Laborers Chipping Gun (Under 30 $50.86| 7A 4V 8Y | View
Lbs.)
King Laborers Choker Setter $50.86| 7A 4V 8Y | View
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King |Laborers Chuck Tender $50.86] 7A 4V 8Y | View
King Laborers Clary Power Spreader $51.80| 7A 4V 8Y | View
King Laborers Clean-up Laborer $50.86| 7A 4V 8Y | View
King Laborers Concrete Dumper/Chute | $51.80| 7A 4V 8Y | View
Operator
King Laborers Concrete Form Stripper $50.86| 7A 4V 8Y | View
King Laborers Concrete Placement Crew | $51.80| 7A 4V 8Y | View
King Laborers Concrete Saw $51.80| 7A 4V 8Y | View
Operator/Core Driller
King Laborers Crusher Feeder $43.11]  7A 4V 8Y | View
King Laborers Curing Laborer $50.86| 7A 4V 8Y | View
King Laborers Demolition: Wrecking & $50.86| 7A 4V 8Y | View
Moving (Incl. Charred
Material)
King Laborers Ditch Digger $50.86| 7A 4V 8Y | View
King Laborers Diver $52.44| 7A 4v 8Y | View
King Laborers Drill Operator (Hydraulic, | $51.80] 7A 4V 8Y | View
Diamond)
King Laborers Dry Stack Walls $50.86| 7A 4V 8Y | View
King Laborers Dump Person $50.86| 7A 4V 8Y | View
King Laborers Epoxy Technician $50.86| 7A 4v 8Y | View
King Laborers Erosion Control Worker $50.86| 7A 4V 8Y | View
King Laborers Faller & Bucker Chain Saw | $51.80| 7A 4V 8Y | View
King Laborers Fine Graders $50.86| 7A 4V 8Y | View
King Laborers Firewatch $43.11| 7A 4V 8Y | View
King Laborers Form Setter $50.86| 7A 4V 8Y | View
King Laborers Gabian Basket Builders $50.86| 7A 4V 8Y | View
King Laborers General Laborer $50.86| 7A 4V 8Y | View
King Laborers Grade Checker & Transit $52.44| 7A 4V 8Y | View
Person
King Laborers Grinders $50.86| 7A 4V 8Y | View
King Laborers Grout Machine Tender $50.86| 7A 4V 8Y | View
King Laborers Groutmen (Pressure) $51.80 7A 4V 8Y | View
Including Post Tension
Beams
King Laborers Guardrail Erector $50.86| 7A 4V 8Y | View
King Laborers Hazardous Waste Worker | $52.44| 7A 4V 8Y | View
(Level A)
King Laborers Hazardous Waste Worker | $51.80| 7A 4V 8Y | View
(Level B)
King Laborers Hazardous Waste Worker | $50.86| 7A 4V 8Y | View
(Level Q)
King Laborers High Scaler $52.44| 7A 4V 8Y | View
King Laborers Jackhammer $51.80 7A 4V 8Y | View
King Laborers Laserbeam Operator $51.80 7A 4V 8Y | View
King Laborers Maintenance Person $50.86| 7A 4V 8Y | View
King Laborers Manhole Builder-Mudman | $51.80 7A 4V 8Y | View
King Laborers Material Yard Person $50.86| 7A 4V 8Y | View
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King Laborers Motorman-Dinky $51.80] 7A 4V 8Y | View
Locomotive
King Laborers Nozzleman (Concrete $51.80 7A 4V 8Y | View
Pump, Green Cutter When
Using Combination Of High
Pressure Air & Water On
Concrete & Rock,
Sandblast, Gunite,
Shotcrete, Water Blaster,
Vacuum Blaster)
King Laborers Pavement Breaker $51.80 7A 4V 8Y | View
King Laborers Pilot Car $43.11|  7A 4V 8Y | View
King Laborers Pipe Layer Lead $52.44| 7A 4V 8Y | View
King Laborers Pipe Layer/Tailor $51.80 7A 4V 8Y | View
King Laborers Pipe Pot Tender $51.80 7A 4v 8Y | View
King Laborers Pipe Reliner $51.80] 7A 4V 8Y | View
King Laborers Pipe Wrapper $51.80 7A 4V 8Y | View
King Laborers Pot Tender $50.86| 7A 4V 8Y | View
King Laborers Powderman $52.44] 7A 4V 8Y | View
King Laborers Powderman's Helper $50.86| 7A 4V 8Y | View
King Laborers Power Jacks $51.80 7A 4V 8Y | View
King Laborers Railroad Spike Puller - $51.80 7A 4V 8Y | View
Power
King Laborers Raker - Asphalt $52.44] 7A 4V 8Y | View
King Laborers Re-timberman $52.44| 7A 4V 8Y | View
King Laborers Remote Equipment $51.80 7A 4V 8Y | View
Operator
King Laborers Rigger/Signal Person $51.80 7A 4V 8Y | View
King Laborers Rip Rap Person $50.86| 7A 4v 8Y | View
King Laborers Rivet Buster $51.80 7A 4V 8Y | View
King Laborers Rodder $51.80 7A 4V 8Y | View
King Laborers Scaffold Erector $50.86| 7A 4V 8Y | View
King Laborers Scale Person $50.86| 7A 4V 8Y | View
King Laborers Sloper (Over 20") $51.80 7A 4V 8Y | View
King Laborers Sloper Sprayer $50.86| 7A 4V 8Y | View
King Laborers Spreader (Concrete) $51.80 7A 4V 8Y | View
King Laborers Stake Hopper $50.86| 7A 4V 8Y | View
King Laborers Stock Piler $50.86| 7A 4V 8Y | View
King Laborers Swinging Stage/Boatswain | $43.11 7A 4v 8Y | View
Chair
King Laborers Tamper & Similar Electric,| $51.80 7A 4V 8Y | View
Air & Gas Operated Tools
King Laborers Tamper (Multiple & Self- | $51.80 7A 4V 8Y | View
propelled)
King Laborers Timber Person - Sewer $51.80| 7A 4V 8Y | View
(Lagger, Shorer & Cribber)
King Laborers Toolroom Person (at $50.86| 7A 4V 8Y | View
Jobsite)
King Laborers Topper $50.86| 7A 4V 8Y | View
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King Laborers Track Laborer $50.86| 7A 4V 8Y | View

King Laborers Track Liner (Power) $51.80 7A 4V 8Y | View

King Laborers Traffic Control Laborer $46.10| 7A 4V 9C | View

King Laborers Traffic Control Supervisor | $46.10( 7A 4V 9C | View

King Laborers Truck Spotter $50.86| 7A 4V 8Y | View

King Laborers Tugger Operator $51.80 7A 4V 8Y | View

King Laborers Tunnel Work-Compressed |$120.61 7A 4v 9B | View
Air Worker 0-30 psi

King Laborers Tunnel Work-Compressed |$125.64|  7A 4v 9B | View
Air Worker 30.01-44.00 psi

King Laborers Tunnel Work-Compressed [$129.32| 7A 4V 9B | View
Air Worker 44.01-54.00 psi

King Laborers Tunnel Work-Compressed [$135.02] 7A 4V 9B | View
Air Worker 54.01-60.00 psi

King Laborers Tunnel Work-Compressed [$137.14] 7A 4V 9B | View
Air Worker 60.01-64.00 psi

King Laborers Tunnel Work-Compressed [$142.24] 7A 4V 9B | View
Air Worker 64.01-68.00 psi

King Laborers Tunnel Work-Compressed [$144.14] 7A 4V 9B | View
Air Worker 68.01-70.00 psi

King Laborers Tunnel Work-Compressed [$146.14] 7A 4V 9B | View
Air Worker 70.01-72.00 psi

King Laborers Tunnel Work-Compressed [$148.14] 7A 4V 9B | View
Air Worker 72.01-74.00 psi

King Laborers Tunnel Work-Guage and §$52.54] 7A 4V 8Y | View
Lock Tender

King Laborers Tunnel Work-Guage and $52.54| 7A 4v 8Y | View
Lock Tender

King Laborers Vibrator $51.80 7A 4V 8Y | View

King Laborers Vinyl Seamer $50.86| 7A 4V 8Y | View

King Laborers Watchman $39.18| 7A 4V 8Y | View

King Laborers Welder $51.80 7A 4V 8Y | View

King Laborers Well Point Laborer $51.80| 7A 4V 8Y | View

King Laborers Window Washer/Cleaner | $39.18) 7A 4V 8Y | View

King Laborers - Underground General Laborer & $50.86| 7A 4v 8Y | View

Sewer & Water Topman
King Laborers - Underground Pipe Layer $51.80| 7A 4v 8Y | View
Sewer & Water

King Landscape Construction Landscape $39.18| 7A 4v 8Y | View
Construction/Landscaping
Or Planting Laborers

King Landscape Construction Landscape Operator $68.02| 7A 3K 8X | View

King Landscape Maintenance Groundskeeper $17.87 1 View

King Lathers Journey Level $62.44| 5D 1H View

King Marble Setters Journey Level $58.82| 5A M View

King Metal Fabrication (In Shop) |Fitter $15.86 1 View

King Metal Fabrication (In Shop) |Laborer $12.00 1 View

King Metal Fabrication (In Shop) |Machine Operator $13.04 1 View
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King Metal Fabrication (In Shop) |Painter $12.00 1 View
King Metal Fabrication (In Shop) [Welder $15.48 1 View
King Millwright Journey Level $63.94| 7A 4C View
King Modular Buildings Cabinet Assembly $12.00 1 View
King Modular Buildings Electrician $12.00 1 View
King Modular Buildings Equipment Maintenance $12.00 1 View
King Modular Buildings Plumber $12.00 1 View
King Modular Buildings Production Worker $12.00 1 View
King Modular Buildings Tool Maintenance $12.00 1 View
King Modular Buildings Utility Person $12.00 1 View
King Modular Buildings Welder $12.00 1 View
King Painters Journey Level $43.40 67 2B View
King Pile Driver Crew Tender $67.31| 7A 4C View
King Pile Driver Crew Tender/Technician | $67.31 7A 4C View
King Pile Driver Hyperbaric Worker - §77.93] 7A 4C View
Compressed Air Worker
0-30.00 PSI
King Pile Driver Hyperbaric Worker - $82.93| 7A 4C View
Compressed Air Worker
30.01 - 44.00 PSI
King Pile Driver Hyperbaric Worker - $86.93| 7A 4C View
Compressed Air Worker
44.01 - 54.00 PSI
King Pile Driver Hyperbaric Worker - $91.93| 7A 4C View
Compressed Air Worker
54.01 - 60.00 PSI
King Pile Driver Hyperbaric Worker - $94.43| 7A 4C View
Compressed Air Worker
60.01 - 64.00 PSI
King Pile Driver Hyperbaric Worker - $99.43| 7A 4C View
Compressed Air Worker
64.01 - 68.00 PSI
King Pile Driver Hyperbaric Worker - $101.43| 7A 4C View
Compressed Air Worker
68.01 - 70.00 PSI
King Pile Driver Hyperbaric Worker - $103.43| 7A 4C View
Compressed Air Worker
70.01 - 72.00 PSI
King Pile Driver Hyperbaric Worker - $105.43| 7A 4C View
Compressed Air Worker
72.01 - 74.00 PSI
King Pile Driver Journey Level $62.69| 7A 4C View
King Plasterers Journey Level $59.42| 7Q 1R View
King Playground & Park Journey Level $12.00 1 View
Equipment Installers
King Plumbers & Pipefitters Journey Level $87.69| 67 1G View
King Power Equipment Operators|Asphalt Plant Operators $69.16| 7A 3K 8X | View
King Power Equipment Operators|Assistant Engineer $65.05| 7A 3K 8X | View
King Power Equipment Operators [Barrier Machine (zipper) $68.55| 7A 3K 8X | View
King Power Equipment Operators $68.55| 7A 3K 8X | View
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Batch Plant Operator:
concrete
King Power Equipment Operators |Bobcat $65.05| 7A 3K 8X | View
King Power Equipment Operators|Brokk - Remote $65.05| 7A 3K 8X | View
Demolition Equipment
King Power Equipment Operators|Brooms $65.05| 7A 3K 8X | View
King Power Equipment Operators|Bump Cutter $68.55| 7A 3K 8X | View
King Power Equipment Operators|Cableways $69.16| 7A 3K 8X | View
King Power Equipment Operators [Chipper $68.55| 7A 3K 8X | View
King Power Equipment Operators|Compressor $65.05| 7A 3K 8X | View
King Power Equipment Operators|Concrete Finish Machine - | $65.05| 7A 3K 8X | View
Laser Screed
King Power Equipment Operators|Concrete Pump - Mounted | $68.02| 7A 3K 8X | View
Or Trailer High Pressure
Line Pump, Pump High
Pressure
King Power Equipment Operators |Concrete Pump: Truck $69.16| 7A 3K 8X | View
Mount With Boom
Attachment Over 42 M
King Power Equipment Operators|Concrete Pump: Truck $68.55| 7A 3K 8X | View
Mount With Boom
Attachment Up To 42m
King Power Equipment Operators|Conveyors $68.02| 7A 3K 8X | View
King Power Equipment Operators|Cranes friction: 200 tons §$71.26] 7A 3K 8X | View
and over
King Power Equipment Operators|Cranes: 100 tons through | $69.85| 7A 3K 8X | View
199 tons, or 150’ of boom
(including jib with
attachments)
King Power Equipment Operators|Cranes: 20 Tons Through $68.55| 7A 3K 8X | View
44 Tons With Attachments
King Power Equipment Operators|Cranes: 200 tons- 299 §70.57| 7A 3K 8X | View
tons, or 250’ of boom
including jib with
attachments
King Power Equipment Operators|Cranes: 300 tons and over | $71.26| 7A 3K 8X | View
or 300’ of boom including
jib with attachments
King Power Equipment Operators|Cranes: 45 Tons Through $69.16| 7A 3K 8X | View
99 Tons, Under 150" Of
Boom (including Jib With
Attachments)
King Power Equipment Operators|Cranes: A-frame - 10 Tons | $65.05| 7A 3K 8X | View
And Under
King Power Equipment Operators|Cranes: Friction cranes §70.57| 7A 3K 8X | View
through 199 tons
King Power Equipment Operators (Cranes: through 19 tons $68.02| 7A 3K 8X | View
with attachments,
A-frame over 10 tons
King Power Equipment Operators|Crusher $68.55| 7A 3K 8X | View
King Power Equipment Operators [Deck Engineer/Deck $68.55| 7A 3K 8X | View
Winches (power)
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King Power Equipment Operators |Derricks, On Building Work| $69.16|  7A 3K 8X | View

King Power Equipment Operators|Dozers D-9 & Under $68.02| 7A 3K 8X | View

King Power Equipment Operators|Drill Oilers: Auger Type, $68.02| 7A 3K 8X | View
Truck Or Crane Mount

King Power Equipment Operators|Drilling Machine $69.85| 7A 3K 8X | View

King Power Equipment Operators |Elevator And Man-lift: $65.05| 7A 3K 8X | View
Permanent And Shaft Type

King Power Equipment Operators |Finishing Machine, Bidwell| $68.55| 7A 3K 8X | View
And Gamaco & Similar
Equipment

King Power Equipment Operators|Forklift: 3000 Lbs And $68.02| 7A 3K 8X | View
Over With Attachments

King Power Equipment Operators |Forklifts: Under 3000 Lbs. | $65.05| 7A 3K 8X | View
With Attachments

King Power Equipment Operators |(Grade Engineer: Using $68.55| 7A 3K 8X | View
Blue Prints, Cut Sheets,
Etc

King Power Equipment Operators |Gradechecker/Stakeman $65.05| 7A 3K 8X | View

King Power Equipment Operators|Guardrail Punch $68.55| 7A 3K 8X | View

King Power Equipment Operators|Hard Tail End Dump $69.16| 7A 3K 8X | View
Articulating Off- Road
Equipment 45 Yards. &
Over

King Power Equipment Operators|Hard Tail End Dump $68.55| 7A 3K 8X | View
Articulating Off-road
Equipment Under 45 Yards

King Power Equipment Operators |Horizontal/Directional $68.02| 7A 3K 8X | View
Drill Locator

King Power Equipment Operators |Horizontal/Directional $68.55| 7A 3K 8X | View
Drill Operator

King Power Equipment Operators [Hydralifts/Boom Trucks $68.02| 7A 3K 8X | View
Over 10 Tons

King Power Equipment Operators |Hydralifts/Boom Trucks, $65.05| 7A 3K 8X | View
10 Tons And Under

King Power Equipment Operators|Loader, Overhead 8 Yards.| $69.85 7A 3K 8X | View
& Over

King Power Equipment Operators [Loader, Overhead, 6 $69.16| 7A 3K 8X | View
Yards. But Not Including 8
Yards

King Power Equipment Operators|Loaders, Overhead Under | $68.55| 7A 3K 8X | View
6 Yards

King Power Equipment Operators |Loaders, Plant Feed $68.55| 7A 3K 8X | View

King Power Equipment Operators|Loaders: Elevating Type $68.02| 7A 3K 8X | View
Belt

King Power Equipment Operators|Locomotives, All $68.55| 7A 3K 8X | View

King Power Equipment Operators |Material Transfer Device $68.55| 7A 3K 8X | View

King Power Equipment Operators|Mechanics, All (leadmen - | $69.85| 7A 3K 8X | View
$0.50 Per Hour Over
Mechanic)

King Power Equipment Operators|Motor Patrol Graders $69.16| 7A 3K 8X | View

King Power Equipment Operators $69.16] 7A 3K 8X | View
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Mucking Machine, Mole,
Tunnel Drill, Boring, Road
Header And/or Shield

King Power Equipment Operators|Qil Distributors, Blower $65.05| 7A 3K 8X | View
Distribution & Mulch
Seeding Operator

King Power Equipment Operators |Outside Hoists (Elevators | $68.02| 7A 3K 8X | View
And Manlifts), Air Tuggers,
Strato

King Power Equipment Operators [Overhead, Bridge Type $68.55| 7A 3K 8X | View
Crane: 20 Tons Through
44 Tons

King Power Equipment Operators|Overhead, Bridge Type: $69.85| 7A 3K 8X | View
100 Tons And Over

King Power Equipment Operators|Overhead, Bridge Type: 45| $69.16| 7A 3K 8X | View
Tons Through 99 Tons

King Power Equipment Operators|Pavement Breaker $65.05| 7A 3K 8X | View

King Power Equipment Operators|Pile Driver (other Than $68.55| 7A 3K 8X | View
Crane Mount)

King Power Equipment Operators|Plant Qiler - Asphalt, $68.02| 7A 3K 8X | View
Crusher

King Power Equipment Operators|Posthole Digger, $65.05| 7A 3K 8X | View
Mechanical

King Power Equipment Operators|Power Plant $65.05| 7A 3K 8X | View

King Power Equipment Operators|Pumps - Water $65.05| 7A 3K 8X | View

King Power Equipment Operators|{Quad 9, Hd 41, D10 And $69.16| 7A 3K 8X | View
Over

King Power Equipment Operators [Quick Tower - No Cab, $65.05| 7A 3K 8X | View

Under 100 Feet In Height
Based To Boom

King Power Equipment Operators|Remote Control Operator | $69.16| 7A 3K 8X | View
On Rubber Tired Earth
Moving Equipment

King Power Equipment Operators [Rigger and Bellman $65.05| 7A 3K 8X | View

King Power Equipment Operators [Rigger/Signal Person, $68.02| 7A 3K 8X | View
Bellman (Certified)

King Power Equipment Operators|Rollagon $69.16| 7A 3K 8X | View

King Power Equipment Operators|Roller, Other Than Plant $65.05| 7A 3K 8X | View
Mix

King Power Equipment Operators|Roller, Plant Mix Or Multi- | $68.02| 7A 3K 8X | View
lift Materials

King Power Equipment Operators|Roto-mill, Roto-grinder $68.55| 7A 3K 8X | View

King Power Equipment Operators|Saws - Concrete $68.02| 7A 3K 8X | View

King Power Equipment Operators |Scraper, Self Propelled $68.55| 7A 3K 8X | View
Under 45 Yards

King Power Equipment Operators |Scrapers - Concrete & $68.02| 7A 3K 8X | View
Carry All

King Power Equipment Operators|Scrapers, Self-propelled: | $69.16| 7A 3K 8X | View
45 Yards And Over

King Power Equipment Operators|Service Engineers - $68.02| 7A 3K 8X | View
Equipment
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King Power Equipment Operators|Shotcrete/Gunite $65.05| 7A 3K 8X | View
Equipment
King Power Equipment Operators [Shovel , Excavator, $68.02| 7A 3K 8X | View
Backhoe, Tractors Under
15 Metric Tons
King Power Equipment Operators|Shovel, Excavator, $69.16] 7A 3K 8X | View
Backhoe: Over 30 Metric
Tons To 50 Metric Tons
King Power Equipment Operators|Shovel, Excavator, $68.55| 7A 3K 8X | View
Backhoes, Tractors: 15 To
30 Metric Tons
King Power Equipment Operators|Shovel, Excavator, $69.85| 7A 3K 8X | View
Backhoes: Over 50 Metric
Tons To 90 Metric Tons
King Power Equipment Operators|Shovel, Excavator, §70.57| 7A 3K 8X | View
Backhoes: Over 90 Metric
Tons
King Power Equipment Operators |Slipform Pavers $69.16| 7A 3K 8X | View
King Power Equipment Operators |Spreader, Topsider & $69.16| 7A 3K 8X | View
Screedman
King Power Equipment Operators |Subgrader Trimmer $68.55| 7A 3K 8X | View
King Power Equipment Operators|Tower Bucket Elevators $68.02| 7A 3K 8X | View
King Power Equipment Operators|Tower Crane Up To 175" In| $69.85| 7A 3K 8X | View
Height Base To Boom
King Power Equipment Operators|Tower Crane: over 175’ §70.57| 7A 3K 8X | View
through 250’ in height,
base to boom
King Power Equipment Operators [Tower Cranes: over 250’ §71.26| 7A 3K 8X | View
in height from base to
boom
King Power Equipment Operators|Transporters, All Track Or | $69.16| 7A 3K 8X | View
Truck Type
King Power Equipment Operators|Trenching Machines $68.02| 7A 3K 8X | View
King Power Equipment Operators|Truck Crane Qiler/driver - | $68.55 7A 3K 8X | View
100 Tons And Over
King Power Equipment Operators|Truck Crane Qiler/Driver | $68.02| 7A 3K 8X | View
Under 100 Tons
King Power Equipment Operators [Truck Mount Portable $68.55| 7A 3K 8X | View
Conveyor
King Power Equipment Operators|Welder $69.16| 7A 3K 8X | View
King Power Equipment Operators |Wheel Tractors, Farmall $65.05| 7A 3K 8X | View
Type
King Power Equipment Operators|Yo Yo Pay Dozer $68.55| 7A 3K 8X | View
King Power Equipment Asphalt Plant Operators $69.16| 7A 3K 8X | View
Operators- Underground
Sewer & Water
King Power Equipment Assistant Engineer $65.05| 7A 3K 8X | View
Operators- Underground
Sewer & Water
King Power Equipment Barrier Machine (zipper) $68.55| 7A 3K 8X | View
Operators- Underground
Sewer & Water
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King Power Equipment Batch Plant Operator, $68.55| 7A 3K 8X | View
Operators- Underground Concrete
Sewer & Water
King Power Equipment Bobcat $65.05| 7A 3K 8X | View
Operators- Underground
Sewer & Water
King Power Equipment Brokk - Remote $65.05| 7A 3K 8X | View
Operators- Underground Demolition Equipment
Sewer & Water
King Power Equipment Brooms $65.05| 7A 3K 8X | View
Operators- Underground
Sewer & Water
King Power Equipment Bump Cutter $68.55| 7A 3K 8X | View
Operators- Underground
Sewer & Water
King Power Equipment Cableways $69.16| 7A 3K 8X | View
Operators- Underground
Sewer & Water
King Power Equipment Chipper $68.55| 7A 3K 8X | View
Operators- Underground
Sewer & Water
King Power Equipment Compressor $65.05| 7A 3K 8X | View
Operators- Underground
Sewer & Water
King Power Equipment Concrete Finish Machine - | $65.05| 7A 3K 8X | View
Operators- Underground Laser Screed
Sewer & Water
King Power Equipment Concrete Pump - Mounted | $68.02| 7A 3K 8X | View
Operators- Underground Or Trailer High Pressure
Sewer & Water Line Pump, Pump High
Pressure
King Power Equipment Concrete Pump: Truck $69.16| 7A 3K 8X | View
Operators- Underground Mount With Boom
Sewer & Water Attachment Over 42 M
King Power Equipment Concrete Pump: Truck $68.55| 7A 3K 8X | View
Operators- Underground Mount With Boom
Sewer & Water Attachment Up To 42m
King Power Equipment Conveyors $68.02| 7A 3K 8X | View
Operators- Underground
Sewer & Water
King Power Equipment Cranes friction: 200 tons §$71.26] 7A 3K 8X | View
Operators- Underground and over
Sewer & Water
King Power Equipment Cranes: 100 tons through | $69.85| 7A 3K 8X | View
Operators- Underground 199 tons, or 150’ of boom
Sewer & Water (including jib with
attachments)
King Power Equipment Cranes: 20 Tons Through $68.55| 7A 3K 8X | View
Operators- Underground 44 Tons With Attachments
Sewer & Water
King Power Equipment Cranes: 200 tons- 299 §70.57| 7A 3K 8X | View
Operators- Underground tons, or 250’ of boom
Sewer & Water including jib with
attachments
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King Power Equipment Cranes: 300 tons and over | $71.26| 7A 3K 8X | View
Operators- Underground or 300’ of boom including
Sewer & Water jib with attachments

King Power Equipment Cranes: 45 Tons Through $69.16| 7A 3K 8X | View
Operators- Underground 99 Tons, Under 150’ Of
Sewer & Water Boom (including Jib With

Attachments)

King Power Equipment Cranes: A-frame - 10 Tons | $65.05| 7A 3K 8X | View
Operators- Underground And Under
Sewer & Water

King Power Equipment Cranes: Friction cranes §70.57| 7A 3K 8X | View
Operators- Underground through 199 tons
Sewer & Water

King Power Equipment Cranes: through 19 tons $68.02| 7A 3K 8X | View
Operators- Underground with attachments,
Sewer & Water A-frame over 10 tons

King Power Equipment Crusher $68.55| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Deck Engineer/Deck $68.55| 7A 3K 8X | View
Operators- Underground Winches (power)
Sewer & Water

King Power Equipment Derricks, On Building Work| $69.16| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Dozers D-9 & Under $68.02| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Drill Qilers: Auger Type, $68.02| 7A 3K 8X | View
Operators- Underground Truck Or Crane Mount
Sewer & Water

King Power Equipment Drilling Machine $69.85| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Elevator And Man-lift: $65.05| 7A 3K 8X | View
Operators- Underground Permanent And Shaft Type
Sewer & Water

King Power Equipment Finishing Machine, Bidwell| $68.55| 7A 3K 8X | View
Operators- Underground And Gamaco & Similar
Sewer & Water Equipment

King Power Equipment Forklift: 3000 Lbs And $68.02| 7A 3K 8X | View
Operators- Underground Over With Attachments
Sewer & Water

King Power Equipment Forklifts: Under 3000 Lbs. | $65.05| 7A 3K 8X | View
Operators- Underground With Attachments
Sewer & Water

King Power Equipment Grade Engineer: Using $68.55| 7A 3K 8X | View
Operators- Underground Blue Prints, Cut Sheets,
Sewer & Water Etc

King Power Equipment Gradechecker/Stakeman $65.05| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Guardrail Punch $68.55| 7A 3K 8X | View
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Power Equipment
Operators- Underground
Sewer & Water

King Power Equipment Hard Tail End Dump $69.16| 7A 3K 8X | View
Operators- Underground Articulating Off- Road
Sewer & Water Equipment 45 Yards. &

Over

King Power Equipment Hard Tail End Dump $68.55| 7A 3K 8X | View
Operators- Underground Articulating Off-road
Sewer & Water Equipment Under 45 Yards

King Power Equipment Horizontal/Directional $68.02| 7A 3K 8X | View
Operators- Underground Drill Locator
Sewer & Water

King Power Equipment Horizontal/Directional $68.55| 7A 3K 8X | View
Operators- Underground Drill Operator
Sewer & Water

King Power Equipment Hydralifts/Boom Trucks $68.02| 7A 3K 8X | View
Operators- Underground Over 10 Tons
Sewer & Water

King Power Equipment Hydralifts/Boom Trucks, $65.05| 7A 3K 8X | View
Operators- Underground 10 Tons And Under
Sewer & Water

King Power Equipment Loader, Overhead 8 Yards.| $69.85| 7A 3K 8X | View
Operators- Underground & Over
Sewer & Water

King Power Equipment Loader, Overhead, 6 $69.16| 7A 3K 8X | View
Operators- Underground Yards. But Not Including 8
Sewer & Water Yards

King Power Equipment Loaders, Overhead Under | $68.55| 7A 3K 8X | View
Operators- Underground 6 Yards
Sewer & Water

King Power Equipment Loaders, Plant Feed $68.55| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Loaders: Elevating Type $68.02| 7A 3K 8X | View
Operators- Underground Belt
Sewer & Water

King Power Equipment Locomotives, All $68.55| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Material Transfer Device $68.55| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Mechanics, All (leadmen - | $69.85] 7A 3K 8X | View
Operators- Underground $0.50 Per Hour Over
Sewer & Water Mechanic)

King Power Equipment Motor Patrol Graders $69.16| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Mucking Machine, Mole, $69.16| 7A 3K 8X | View
Operators- Underground Tunnel Drill, Boring, Road
Sewer & Water Header And/or Shield

King $65.05| 7A 3K 8X | View
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Power Equipment Oil Distributors, Blower
Operators- Underground Distribution & Mulch
Sewer & Water Seeding Operator

King Power Equipment Outside Hoists (Elevators | $68.02| 7A 3K 8X | View
Operators- Underground And Manlifts), Air Tuggers,
Sewer & Water Strato

King Power Equipment Overhead, Bridge Type $68.55| 7A 3K 8X | View
Operators- Underground Crane: 20 Tons Through
Sewer & Water 44 Tons

King Power Equipment Overhead, Bridge Type: $69.85| 7A 3K 8X | View
Operators- Underground 100 Tons And Over
Sewer & Water

King Power Equipment Overhead, Bridge Type: 45| $69.16| 7A 3K 8X | View
Operators- Underground Tons Through 99 Tons
Sewer & Water

King Power Equipment Pavement Breaker $65.05| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Pile Driver (other Than $68.55| 7A 3K 8X | View
Operators- Underground Crane Mount)
Sewer & Water

King Power Equipment Plant Qiler - Asphalt, $68.02| 7A 3K 8X | View
Operators- Underground Crusher
Sewer & Water

King Power Equipment Posthole Digger, $65.05| 7A 3K 8X | View
Operators- Underground Mechanical
Sewer & Water

King Power Equipment Power Plant $65.05| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Pumps - Water $65.05| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Quad 9, Hd 41, D10 And $69.16| 7A 3K 8X | View
Operators- Underground Over
Sewer & Water

King Power Equipment Quick Tower - No Cab, $65.05| 7A 3K 8X | View
Operators- Underground Under 100 Feet In Height
Sewer & Water Based To Boom

King Power Equipment Remote Control Operator | $69.16 7A 3K 8X | View
Operators- Underground On Rubber Tired Earth
Sewer & Water Moving Equipment

King Power Equipment Rigger and Bellman $65.05| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Rigger/Signal Person, $68.02| 7A 3K 8X | View
Operators- Underground Bellman (Certified)
Sewer & Water

King Power Equipment Rollagon $69.16| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Roller, Other Than Plant | $65.05| 7A 3K 8X | View

Mix
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Power Equipment
Operators- Underground
Sewer & Water

King Power Equipment Roller, Plant Mix Or Multi- | $68.02| 7A 3K 8X | View
Operators- Underground lift Materials
Sewer & Water

King Power Equipment Roto-mill, Roto-grinder $68.55| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Saws - Concrete $68.02| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Scraper, Self Propelled $68.55| 7A 3K 8X | View
Operators- Underground Under 45 Yards
Sewer & Water

King Power Equipment Scrapers - Concrete & $68.02| 7A 3K 8X | View
Operators- Underground Carry All
Sewer & Water

King Power Equipment Scrapers, Self-propelled: | $69.16| 7A 3K 8X | View
Operators- Underground 45 Yards And Over
Sewer & Water

King Power Equipment Service Engineers - $68.02| 7A 3K 8X | View
Operators- Underground Equipment
Sewer & Water

King Power Equipment Shotcrete/Gunite $65.05| 7A 3K 8X | View
Operators- Underground Equipment
Sewer & Water

King Power Equipment Shovel , Excavator, $68.02| 7A 3K 8X | View
Operators- Underground Backhoe, Tractors Under
Sewer & Water 15 Metric Tons

King Power Equipment Shovel, Excavator, $69.16| 7A 3K 8X | View
Operators- Underground Backhoe: Over 30 Metric
Sewer & Water Tons To 50 Metric Tons

King Power Equipment Shovel, Excavator, $68.55| 7A 3K 8X | View
Operators- Underground Backhoes, Tractors: 15 To
Sewer & Water 30 Metric Tons

King Power Equipment Shovel, Excavator, $69.85| 7A 3K 8X | View
Operators- Underground Backhoes: Over 50 Metric
Sewer & Water Tons To 90 Metric Tons

King Power Equipment Shovel, Excavator, §70.57| 7A 3K 8X | View
Operators- Underground Backhoes: Over 90 Metric
Sewer & Water Tons

King Power Equipment Slipform Pavers $69.16| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Spreader, Topsider & $69.16| 7A 3K 8X | View
Operators- Underground Screedman
Sewer & Water

King Power Equipment Subgrader Trimmer $68.55| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Tower Bucket Elevators $68.02| 7A 3K 8X | View
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Power Equipment
Operators- Underground
Sewer & Water

King Power Equipment Tower Crane Up To 175" In| $69.85] 7A 3K 8X | View
Operators- Underground Height Base To Boom
Sewer & Water

King Power Equipment Tower Crane: over 175’ §70.57| 7A 3K 8X | View
Operators- Underground through 250’ in height,
Sewer & Water base to boom

King Power Equipment Tower Cranes: over 250’ §71.26| 7A 3K 8X | View
Operators- Underground in height from base to
Sewer & Water boom

King Power Equipment Transporters, All Track Or | $69.16] 7A 3K 8X | View
Operators- Underground Truck Type
Sewer & Water

King Power Equipment Trenching Machines $68.02| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Truck Crane Oiler/driver - | $68.55 7A 3K 8X | View
Operators- Underground 100 Tons And Over
Sewer & Water

King Power Equipment Truck Crane Oiler/Driver | $68.02| 7A 3K 8X | View
Operators- Underground Under 100 Tons
Sewer & Water

King Power Equipment Truck Mount Portable $68.55| 7A 3K 8X | View
Operators- Underground Conveyor
Sewer & Water

King Power Equipment Welder $69.16| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Equipment Wheel Tractors, Farmall $65.05| 7A 3K 8X | View
Operators- Underground Type
Sewer & Water

King Power Equipment Yo Yo Pay Dozer $68.55| 7A 3K 8X | View
Operators- Underground
Sewer & Water

King Power Line Clearance Tree |Journey Level In Charge $50.96| 5A 4A View
Trimmers

King Power Line Clearance Tree |Spray Person $48.35| b5A 4A View
Trimmers

King Power Line Clearance Tree |Tree Equipment Operator | $50.96] 5A 4A View
Trimmers

King Power Line Clearance Tree |Tree Trimmer $45.54| 5A 4A View
Trimmers

King Power Line Clearance Tree |Tree Trimmer $34.51 5A 4A View
Trimmers Groundperson

King Refrigeration & Air Journey Level $82.51 6Z 1G View
Conditioning Mechanics

King Residential Brick Mason Journey Level $58.82| b5A ™ View

King Residential Carpenters Journey Level $32.06 1 View

King Residential Cement Masons [Journey Level $29.25 1 View

King Journey Level $46.43| 7A 4C View
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Residential Drywall
Applicators
King Residential Drywall Tapers [Journey Level $47.17| 5P 1E View
King Residential Electricians Journey Level $36.01 1 View
King Residential Glaziers Journey Level $44.15 7L 1H View
King Residential Insulation Journey Level $29.87 1 View
Applicators
King Residential Laborers Journey Level $26.18 1 View
King Residential Marble Setters [Journey Level $27.38 1 View
King Residential Painters Journey Level $27.80 1 View
King Residential Plumbers & Journey Level $39.43 1 View
Pipefitters
King Residential Refrigeration & |Journey Level $54.12| 5A 1G View
Air Conditioning Mechanics
King Residential Sheet Metal Journey Level (Field or $51.89| 7F 1R View
Workers Shop)
King Residential Soft Floor Journey Level $51.07| B5A 3J View
Layers
King Residential Sprinkler Fitters |Journey Level $48.18| 5C 2R View
(Fire Protection)
King Residential Stone Masons  |Journey Level $58.82| b5A ™ View
King Residential Terrazzo Journey Level $54.06| 5A M View
Workers
King Residential Terrazzo/Tile |Journey Level $24.39 1 View
Finishers
King Residential Tile Setters Journey Level $21.04 1 View
King Roofers Journey Level $53.27| 5A 3H View
King Roofers Using Irritable Bituminous | $56.27| 5A 3H View
Materials
King Sheet Metal Workers Journey Level (Field or $85.88| 7F 1E View
Shop)
King Shipbuilding & Ship Repair |New Construction $36.36| 7V 1 View
Boilermaker
King Shipbuilding & Ship Repair |New Construction $36.36| 7V 1 View
Carpenter
King Shipbuilding & Ship Repair |New Construction Crane $36.36| 7V 1 View
Operator
King Shipbuilding & Ship Repair |New Construction $36.36| 7V 1 View
Electrician
King Shipbuilding & Ship Repair |New Construction Heat & | $76.61 5J 4H View
Frost Insulator
King Shipbuilding & Ship Repair |New Construction Laborer | $36.36| 7V 1 View
King Shipbuilding & Ship Repair |New Construction $36.36| 7V 1 View
Machinist
King Shipbuilding & Ship Repair |New Construction $36.36| 7V 1 View
Operating Engineer
King Shipbuilding & Ship Repair |New Construction Painter | $36.36| 7V 1 View
King Shipbuilding & Ship Repair |New Construction $36.36| 7V 1 View
Pipefitter
King Shipbuilding & Ship Repair |[New Construction Rigger $36.36| 7V 1 View
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King Shipbuilding & Ship Repair [New Construction Sheet $36.36| 7V 1 View
Metal
King Shipbuilding & Ship Repair |New Construction $36.36| 7V 1 View
Shipfitter
King Shipbuilding & Ship Repair |New Construction $36.36| 7V 1 View
Warehouse/Teamster
King Shipbuilding & Ship Repair |New Construction $36.36| 7V 1 View
Welder / Burner
King Shipbuilding & Ship Repair [Ship Repair Boilermaker $46.15| 7X 4J View
King Shipbuilding & Ship Repair [Ship Repair Carpenter $44.95| 7X 4J View
King Shipbuilding & Ship Repair [Ship Repair Crane $45.06| 7Y 4K View
Operator
King Shipbuilding & Ship Repair |Ship Repair Electrician $46.15| 7X 4J View
King Shipbuilding & Ship Repair |[Ship Repair Heat & Frost $76.61 5J 4H View
Insulator
King Shipbuilding & Ship Repair |Ship Repair Laborer $46.15| 7X 4J View
King Shipbuilding & Ship Repair [Ship Repair Machinist $46.15| 7X 4J View
King Shipbuilding & Ship Repair [Ship Repair Operating $45.06| 7Y 4K View
Engineer
King Shipbuilding & Ship Repair [Ship Repair Painter $46.15| 7X 4J View
King Shipbuilding & Ship Repair |Ship Repair Pipefitter $46.15| 7X 4J View
King Shipbuilding & Ship Repair |Ship Repair Rigger $46.15| 7X 4J View
King Shipbuilding & Ship Repair [Ship Repair Sheet Metal $46.15| 7X 4J View
King Shipbuilding & Ship Repair |Ship Repair Shipwright $44.95| 7X 4J View
King Shipbuilding & Ship Repair |Ship Repair Warehouse / $45.06| 7Y 4K View
Teamster
King Sign Makers & Installers Journey Level $50.90 0 1 View
(Electrical)
King Sign Makers & Installers Journey Level $31.52 0 1 View
(Non-Electrical)
King Soft Floor Layers Journey Level $51.07| B5A 3J View
King Solar Controls For Windows |Journey Level $12.44 1 View
King Sprinkler Fitters (Fire Journey Level $81.39| 5C X View
Protection)
King Stage Rigging Mechanics Journey Level $13.23 1 View
(Non Structural)
King Stone Masons Journey Level $58.82| 5A M View
King Street And Parking Lot Journey Level $19.09 1 View
Sweeper Workers
King Surveyors Assistant Construction Site| $62.71| 7A 3K 8X | View
Surveyor
King Surveyors Assistant Construction Site| $62.71 7A 3K 8X | View
Surveyor
King Surveyors Chainman $58.93| 7A 3C 8P | View
King Surveyors Construction Site Surveyor| $63.76| 7A 3K 8X | View
King Telecommunication Journey Level $51.07| 7E 1E View
Technicians
King Telephone Line Cable Splicer $41.81] 5A 2B View
Construction - Outside
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King Telephone Line Hole Digger/Ground $23.53| 5A 2B View
Construction - Outside Person
King Telephone Line Installer (Repairer) $40.09| 5A 2B View
Construction - Outside
King Telephone Line Special Aparatus Installer 1| $41.81| 5A 2B View
Construction - Outside
King Telephone Line Special Apparatus Installer| $40.99| 5A 2B View
Construction - Outside Il
King Telephone Line Telephone Equipment $41.81 5A 2B View
Construction - Outside Operator (Heavy)
King Telephone Line Telephone Equipment $38.92| 5A 2B View
Construction - Outside Operator (Light)
King Telephone Line Telephone Lineperson $38.92| b5A 2B View
Construction - Outside
King Telephone Line Television Groundperson $22.32| 5A 2B View
Construction - Outside
King Telephone Line Television $29.60| 5A 2B View
Construction - Qutside Lineperson/Installer
King Telephone Line Television System $35.20 5A 2B View
Construction - Outside Technician
King Telephone Line Television Technician $31.67| b5A 2B View
Construction - Outside
King Telephone Line Tree Trimmer $38.92| b5A 2B View
Construction - Outside
King Terrazzo Workers Journey Level $54.06| 5A ™ View
King Tile Setters Journey Level $54.06| 5A M View
King Tile, Marble & Terrazzo Finisher $44.89| 5A 1B View
Finishers
King Traffic Control Stripers Journey Level $47.68| 7A 1K View
King Truck Drivers Asphalt Mix Over 16 Yards | $61.59| 5D 4Y 8L | View
King Truck Drivers Asphalt Mix Over 16 Yards | $61.59| 5D 4Y 8L | View
(W. WA-Joint Council 28)
King Truck Drivers Asphalt Mix Over 16 Yards | $60.75| 5D 4Y 8L | View
(W. WA-Joint Council 28)
King Truck Drivers Asphalt Mix To 16 Yards $60.75| 5D 4Y 8L | View
King Truck Drivers Asphalt Mix To 16 Yards $60.75| 5D 4Y 8L | View
(W. WA-Joint Council 28)
King Truck Drivers Dump Truck $60.75 5D 4Y 8L | View
King Truck Drivers Dump Truck & Trailer $61.59| 5D 4Y 8L | View
King Truck Drivers Dump Truck & Trailer $60.75| 5D 4Y 8L | View
King Truck Drivers Dump Truck (W. WA-Joint | $60.75| 5D 4Y 8L | View
Council 28)
King Truck Drivers Other Trucks $61.59| 5D 4Y 8L | View
King Truck Drivers Other Trucks (W. WA- $61.59| 5D 4Y 8L | View
Joint Council 28)
King Truck Drivers Other Trucks (W. WA- $60.75 5D 4Y 8L | View
Joint Council 28)
King Truck Drivers - Ready Mix  |Dump Trucks, side end $60.75| 5D 4Y 8L [ View
and bottom dump,
including semi-trucks and
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trains or combinations
thereof: Less than 16 yd.
capacity
King Truck Drivers - Ready Mix  |Transit Mix $61.59| 5D 4Y 8L | View
King Well Drillers & Irrigation Irrigation Pump Installer $17.71 1 View
Pump Installers
King Well Drillers & Irrigation Oiler $12.97 1 View
Pump Installers
King Well Drillers & Irrigation Well Driller $18.00 1 View
Pump Installers
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Overtime Codes

Overtime calculations are based on the hourly rate actually paid to the worker. On public works projects, the hourly rate
must be not less than the prevailing rate of wage minus the hourly rate of the cost of fringe benefits actually provided for
the worker.

1. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours and all hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours before or after a five-eight (8) hour workweek day or a four-ten (10) hour workweek day and
the first eight (8) hours worked the next day after either workweek shall be paid at one and one-half times the hourly
rate of wage. All additional hours worked and all worked on Sundays and holidays shall be paid at double the hourly
rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day,
shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid at three times the hourly
rate of wage.

The first ten (10) hours worked on Saturdays and the first ten (10) hours worked on a fifth calendar weekday in a four-
ten hour schedule, shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten
(10) hours per day Monday through Saturday and all hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions or equipment
breakdown) shall be paid at one and one-half times the hourly rate of wage. All hours worked Monday through
Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at double the hourly rate
of wage.

All hours worked on Sundays and holidays shall also be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over ten (10) hours Monday through
Saturday, Sundays and holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All hours
worked on holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid
at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays (except makeup days) shall be paid at one and one-half times the hourly rate of wage.
All hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.
1
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Overtime Codes Continued

The first ten (10) hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours
worked on Sundays, holidays and after twelve (12) hours, Monday through Friday and after ten (10) hours on Saturday
shall be paid at double the hourly rate of wage.

All hours worked on Saturdays (except makeup days if circumstances warrant) and Sundays shall be paid at one and
one-half times the hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and up to ten (10) hours worked on
Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten (10)
hours per day Monday through Saturday and all hours worked on Sundays and holidays (except Christmas day) shall
be paid at double the hourly rate of wage. All hours worked on Christmas day shall be paid at two and one-half times
the hourly rate of wage.

All hours worked on Sundays and holidays shall be paid at two times the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked on holidays and all other overtime
hours worked, except Labor Day, shall be paid at double the hourly rate of wage. All hours worked on Labor Day
shall be paid at three times the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays (except Labor Day) shall be paid at two times the hourly rate of wage. All hours worked on
Labor Day shall be paid at three times the hourly rate of wage.

All hours worked on Sundays and holidays (except Thanksgiving Day and Christmas day) shall be paid at one and
one-half times the hourly rate of wage. All hours worked on Thanksgiving Day and Christmas day shall be paid at
double the hourly rate of wage.

All hours worked on Saturdays and Sundays (except make-up days due to conditions beyond the control of the
employer)) shall be paid at one and one-half times the hourly rate of wage. All hours worked on holidays shall be paid
at double the hourly rate of wage.

The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over twelve (12) hours Monday
through Saturday, Sundays and holidays shall be paid at double the hourly rate of wage. When holiday falls on
Saturday or Sunday, the day before Saturday, Friday, and the day after Sunday, Monday, shall be considered the
holiday and all work performed shall be paid at double the hourly rate of wage.

All hours worked outside the hours of 5:00 am and 5:00 pm (or such other hours as may be agreed upon by any
employer and the employee) and all hours worked in excess of eight (8) hours per day (10 hours per day for a4 x 10
workweek) and on Saturdays and holidays (except labor day) shall be paid at one and one-half times the hourly rate
of wage. (except for employees who are absent from work without prior approval on a scheduled workday during the
workweek shall be paid at the straight-time rate until they have worked 8 hours in a day (10 in a 4 x 10 workweek) or
40 hours during that workweek.) All hours worked Monday through Saturday over twelve (12) hours and all hours
worked on Sundays and Labor Day shall be paid at double the hourly rate of wage.

All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All
hours worked on holidays shall be paid the straight time rate of pay in addition to holiday pay.
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Overtime Codes Continued

ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B.

C.

All hours worked on holidays shall be paid at one and one-half times the hourly rate of wage.

All hours worked on Sundays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
holidays shall be paid at two times the hourly rate of wage.

The first eight (8) hours worked on holidays shall be paid at the straight hourly rate of wage in addition to the holiday
pay. All hours worked in excess of eight (8) hours on holidays shall be paid at double the hourly rate of wage.

All hours worked on Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays
shall be paid at two and one-half times the hourly rate of wage including holiday pay.

All hours worked on Sunday shall be paid at two times the hourly rate of wage. All hours worked on holidays shall
be paid at one and one-half times the hourly rate of wage.

All hours worked on Sundays and holidays shall be paid at one and one-half times the hourly rate of wage.

All hours worked on Sundays and holidays and all hours worked over sixty (60) in one week shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked
over 12 hours in a day or on Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. On a four-day, ten-
hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours worked after ten shall
be paid at double the hourly rate of wage. The first eight (8) hours worked on the fifth day shall be paid at one and
one-half times the hourly rate of wage. All other hours worked on the fifth, sixth, and seventh days and on holidays
shall be paid at double the hourly rate of wage.

ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

A.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal shift, and all work on Saturdays shall be paid at time and one-half the straight time rate. Hours
worked over twelve hours (12) in a single shift and all work performed after 6:00 pm Saturday to 6:00 am Monday
and holidays shall be paid at double the straight time rate of pay. Any shift starting between the hours of 6:00 pm and
midnight shall receive an additional one dollar ($1.00) per hour for all hours worked that shift. The employer shall
have the sole discretion to assign overtime work to employees. Primary consideration for overtime work shall be given
to employees regularly assigned to the work to be performed on overtime situations. After an employee has worked
eight (8) hours at an applicable overtime rate, all additional hours shall be at the applicable overtime rate until such
time as the employee has had a break of eight (8) hours or more.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal shift, and all work on Saturdays shall be paid at one and one-half times the hourly rate of wage.
All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays shall be paid at double the hourly rate
of wage. After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at
the applicable overtime rate until such time as the employee has had a break of eight (8) hours or more.
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Overtime Codes Continued

All hours worked Sundays and holidays shall be paid at double the hourly rate of wage. Each week, once 40 hours of
straight time work is achieved, then any hours worked over 10 hours per day Monday through Saturday shall be paid
at double the hourly wage rate.

All hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays shall be paid at two and
one-half times the hourly rate of wage including holiday pay.

All work performed on Sundays between March 16th and October 14th and all Holidays shall be compensated for at
two (2) times the regular rate of pay. Work performed on Sundays between October 15th and March 15th shall be
compensated at one and one half (1-1/2) times the regular rate of pay.

All hours worked between the hours of 10:00 pm and 5:00 am, Monday through Friday, and all hours worked on
Saturdays shall be paid at a one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays
shall be paid at double the hourly rate of wage.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly
rate of wage. All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in
excess of twelve (12) hours in a single shift shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more. When an employee
returns to work without at least eight (8) hours time off since their previous shift, all such time shall be a continuation
of shift and paid at the applicable overtime rate until he/she shall have the eight (8) hours rest period.

ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

A.

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly
rate of wage. All hours worked on Saturdays, Sundays and holidays shall be paid at double the hourly rate of wage.

All hours worked over twelve (12) hours per day and all hours worked on holidays shall be paid at double the hourly
rate of wage.

On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be
paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has
been established. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and
one half (1-1/2) times the straight time rate of pay. On Saturday, the first twelve (12) hours of work shall be paid at
one and one half (1-1/2) times the straight time rate of pay, except that if the job is down on Monday through Friday
due to weather conditions or other conditions outside the control of the employer, the first ten (10) hours on Saturday
may be worked at the straight time rate of pay. All hours worked over twelve (12) hours in a day and all hours worked
on Sunday and Holidays shall be paid at two (2) times the straight time rate of pay.

Overtime Codes Continued

All hours worked in excess of cight (8) hours per day or forty (40) hours per week shall be paid at double the hourly
rate of wage. All hours worked on Saturday, Sundays and holidays shall be paid at double the hourly rate of pay. Rates
include all members of the assigned crew.
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EXCEPTION:

On all multipole structures and steel transmission lines, switching stations, regulating, capacitor stations, generating
plants, industrial plants, associated installations and substations, except those substations whose primary function is
to feed a distribution system, will be paid overtime under the following rates:

The first two (2) hours after eight (8) regular hours Monday through Friday of overtime on a regular workday, shall
be paid at one and one-half times the hourly rate of wage. All hours in excess of ten (10) hours will be at two (2) times
the hourly rate of wage. The first eight (8) hours worked on Saturday will be paid at one and one-half (1-1/2) times
the hourly rate of wage. All hours worked in excess of eight (8) hours on Saturday, and all hours worked on Sundays
and holidays will be at the double the hourly rate of wage.

All overtime eligible hours performed on the above described work that is energized, shall be paid at the double the
hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal four-
day, ten hour work week, and Saturday shall be paid at one and one half (1%) times the regular shift rate for the first
eight (8) hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and holidays
shall be paid at double the hourly rate of wage.

All hours worked between the hours of 6:00 pm and 6:00 am, Monday through Saturday, shall be paid at a premium
rate of 20% over the hourly rate of wage. All hours worked on Sundays shall be paid at one and one-half times the
hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked
Monday through Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at
double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day,
and all hours on Sunday shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid
at three times the hourly rate of wage.

The First eight (8) hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All
hours worked in excess of eight (8) per day on Saturdays shall be paid at double the hourly rate of wage. All hours
worked on Sundays and holidays shall be paid at double the hourly rate of wage.

The first eight (8) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All
hours worked in excess of eight (8) hours on a Saturday shall be paid at double the hourly rate of wage. All hours
worked over twelve (12) in a day, and all hours worked on Sundays and Holidays shall be paid at double the hourly
rate of wage.

All hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage, so long as Saturday
is the sixth consecutive day worked. All hours worked over twelve (12) in a day Monday through Saturday, and all
hours worked on Sundays and Holidays shall be paid at double the hourly rate of wage.

The first twelve (12) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All
hours worked on a Saturday in excess of twelve (12) hours shall be paid at double the hourly rate of pay. All hours
worked over twelve (12) in a day Monday through Friday, and all hours worked on Sundays shall be paid at double
the hourly rate of wage. All hours worked on a holiday shall be paid at one and one-half times the hourly rate of wage,
except that all hours worked on Labor Day shall be paid at double the hourly rate of pay.



Benefit Code Key — Effective 8/31/2019 thru 4/1/2020

All hours worked on Sunday and Holidays shall be paid at double the hourly rate. Any employee reporting to work
less than nine (9) hours from their previous quitting time shall be paid for such time at time and one-half times the
hourly rate.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays, and all work performed between the hours of midnight (12:00 AM) and eight AM (8:00 AM)
every day shall be paid at double the hourly rate of wage.

All hours worked between midnight Friday to midnight Sunday shall be paid at one and one-half the hourly rate of
wage. After an employee has worked in excess of eight (8) continuous hours in any one or more calendar days, all
additional hours shall be at the applicable overtime rate until such time as the employee has had a break of six (6)
hours or more. All hours worked on Holidays shall be paid at double the hourly rate of wage.

All hours worked on Holidays shall be paid at one and one-half times the hourly rate of wage.

The first four (4) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over twelve (12) hours Monday
through Saturday shall be paid at double the hourly rate. All hours worked on Sundays and holidays shall be paid at
double the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage, so long as Saturday is
the sixth consecutive day worked. All hours worked on Sundays and holidays shall be paid at double the hourly rate
of wage.

All hours worked on Saturdays and Holidays shall be paid at one and one-half times the hourly rate of wage. All hours
worked on Sundays shall be paid at double the hourly rate of wage.

The first two (2) hours of overtime for hours worked Monday-Friday shall be paid at one and one-half times the hourly
rate of wage. All hours worked in excess of ten (10) hours per day shall be paid at double the hourly rate of wage. All
hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. For work on Saturday which
is scheduled prior to the end of shift on Friday, the first six (6) hours work shall be paid at one and one-half times the
hourly rate of wage, and all hours over (6) shall be paid double the hourly rate of wage. For work on Saturday which
was assigned following the close of shift on Friday, all work shall be paid at double the hourly rate of wage.

The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. (Except on makeup days if work is lost due to inclement
weather, then the first eight (8) hours on Saturday may be paid the regular rate.) All hours worked over twelve (12)
hours Monday through Saturday, and all hours worked on Sundays and holidays shall be paid at double the hourly
rate of wage.

Work performed in excess of ten (10) hours of straight time per day when four ten (10) hour shifts are established or
outside the normal shift (5 am to 6pm), and all work on Saturdays, except for make-up days shall be paid at time and
one-half (1 %) the straight time rate.

In the event the job is down due to weather conditions, then Saturday may, be worked as a voluntary make-up day at
the straight time rate. However, Saturday shall not be utilized as a make-up day when a holiday falls on Friday. All
work performed on Sundays and holidays and work in excess of twelve (12) hours per day shall be paid at double (2x)
the straight time rate of pay.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours.

When an employee returns to work without a break of eight (8) hours since their previous shift, all such time shall be
a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of eight
(8) hours.
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W. All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid
at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

When an employee returns to work without at least eight (8) hours time off since their previous shift, all such time
shall be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break
of eight (8) hours.

X. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage. Work performed outside the normal shift of 6
am to 6pm shall be paid at one and one-half the straight time rate, (except for special shifts or three shift operations).
All work performed on Sundays and holidays shall be paid at double the hourly rate of wage. Shifts may be established
when considered necessary by the Employer.

The Employer may establish shifts consisting of eight (8) or ten (10) hours of work (subject to WAC 296-127-022),
that shall constitute a normal forty (40) hour work week. The Employer can change from a 5-eight to a 4-ten hour
schedule or back to the other. All hours of work on these shifts shall be paid for at the straight time hourly rate. Work
performed in excess of eight hours (or ten hours per day (subject to WAC 296-127-022) shall be paid at one and one-
half the straight time rate.

When due to conditions beyond the control of the Employer, or when contract specifications require that work can
only be performed outside the regular day shift, then by mutual agreement a special shift may be worked at the straight
time rate, eight (8) hours work for eight (8) hours pay. The starting time shall be arranged to fit such conditions of
work.

When an employee returns to work without at a break of eight (8) hours since their previous shift, all such time shall be a

continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of eight
(8) hours.

Holiday Codes

A. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, and Christmas Day (7).

B. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, the day before Christmas, and Christmas Day (8).

C. Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, And Christmas Day (8).

D. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8).

H. Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Day after Thanksgiving Day,
And Christmas (6).

L Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day
(6).

J. Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, Friday after Thanksgiving Day,

Christmas Eve Day, And Christmas Day (7).

K. Holidays: New Year’s Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
Friday After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9).
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Holidays: New Year’s Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, Friday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Veterans' Day,
Thanksgiving Day, The Friday After Thanksgiving Day, And Christmas Day (9).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday And Saturday
After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9). If A Holiday Falls On Sunday, The
Following Monday Shall Be Considered As A Holiday.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas
Day (6).

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Day After
Thanksgiving Day, One-Half Day Before Christmas Day, And Christmas Day. (7 1/2).

Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
And Christmas Day (7).

Paid Holidays: New Year's Day, Washington’s Birthday, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, The Friday After Thanksgiving Day, Christmas Day, And The Day Before Or After Christmas (9).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, the
Friday after Thanksgiving Day, And Christmas Day (8).

Holiday Codes Continued

Paid Holidays: New Year’s Day, Presidents” Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
the Friday after Thanksgiving Day, And Christmas Day (8).

Paid Holidays: New Year's Day, Day Before Or After New Year's Day, Presidents Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and a Half-
Day On Christmas Eve Day. (9 1/2).

Paid Holidays: New Year's Day, Martin Luther King Jr. Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Veterans' Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and Christmas Eve
Day (11).

Paid Holidays: New Year's Day, New Year’s Eve Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, Friday After Thanksgiving Day, Christmas Day, The Day After Christmas, And A Floating Holiday (10).

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday

After Thanksgiving Day, And Christmas Day (7).

Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, The Friday After Thanksgiving Day, The Last Working Day Before Christmas Day, And
Christmas Day (9).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, And Christmas Day (7). If a holiday falls on Saturday, the preceding Friday shall be
considered as the holiday. If a holiday falls on Sunday, the following Monday shall be considered as the
holiday.



Benefit Code Key — Effective 8/31/2019 thru 4/1/2020

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8). Any Holiday Which Falls On A Sunday Shall Be Observed
As A Holiday On The Following Monday. If any of the listed holidays falls on a Saturday, the preceding Friday shall
be a regular work day.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as
a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the
preceding Friday.

Holidays: New Year's Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be
observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday
on the preceding Friday.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day,
the Friday after Thanksgiving Day, And Christmas Day (8). Unpaid Holidays: President’s Day. Any paid holiday
which falls on a Sunday shall be observed as a holiday on the following Monday. Any paid holiday which falls on a
Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the last working day before Christmas day and Christmas day (8). Any holiday which falls on a
Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day
(6). Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday.

Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (9). Any
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on
a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day (6).
Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which
falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after
Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.
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Holidays: New Year's Day, Memorial Day, Labor Day, Independence Day, Thanksgiving Day, the Last Work Day
before Christmas Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday
on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding
Friday.

Paid Holidays: New Year's Day, The Day after or before New Year’s Day, President’s Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, And the Day
after or before Christmas Day (10). Any holiday which falls on a Sunday shall be observed as a holiday on the
following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. When Christmas falls on a Saturday, the preceding Friday shall be observed as a holiday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (8). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a Saturday, the
preceding Friday shall be a regular work day.

Paid Holidays: New Year's Day, the day after or before New Year’s Day, President’s Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day
after or before Christmas Day (10). If any of the listed holidays fall on Saturday, the preceding Friday shall be observed
as the holiday. If any of the listed holidays falls on a Sunday, the day observed by the Nation shall be considered a
holiday and compensated accordingly.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, Christmas Day, the Day after Christmas, and A Floating Holiday (9). If any of the listed holidays
falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated accordingly.

Paid Holidays: New Year's Day, the Day after or before New Year’s Day, President’s Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and The Day
after or before Christmas Day. (10). If any of the listed holidays falls on a Sunday, the day observed by the Nation
shall be considered a holiday and compensated accordingly. Any holiday which falls on a Saturday shall be observed
as a holiday on the preceding Friday.

Holidays: New Year's Day, President’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
the Friday after Thanksgiving Day, Christmas Day, the day before or after Christmas, and the day before or after New
Year’s Day. If any of the above listed holidays falls on a Sunday, the day observed by the Nation shall be considered
a holiday and compensated accordingly.

Holidays: New Year's Day, Day After New Year’s, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, Christmas Eve Day, Christmas Day, the day after Christmas, the day before
New Year’s Day, and a Floating Holiday.

Holidays: New Year's Day, Day before or after New Year’s Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day before or after
Christmas day. If a holiday falls on a Saturday or on a Friday that is the normal day off, then the holiday will be taken
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on the last normal workday. If the holiday falls on a Monday that is the normal day off or on a Sunday, then the holiday
will be taken on the next normal workday.

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, and Christmas Day. (8) If the holiday falls on a Sunday, then the day observed by the
federal government shall be considered a holiday and compensated accordingly.

Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as a
holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the
preceding Friday.

Holiday Codes Continued

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the day before Christmas Day and Christmas Day. (8) Any holiday which falls on a Sunday shall
be observed as a holiday on the following Monday.

Holidays: New Year's Day, Martin Luther King Jr. Day, President’s Day, Memorial Day, Independence Day, Labor
Day, Veteran’s Day, Thanksgiving Day, and Christmas Day. (9)

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the day before Christmas Day and Christmas Day. (8)

Holidays: New Year's Day, Presidents' Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday
after Thanksgiving Day, Christmas Day, and the day after Christmas.

Holidays: the day before New Years’s Day, New Year's Day, Martin Luther King, Jr. Day, Presidents' Day, Memorial
Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day, Friday after Thanksgiving Day, the day before
Christmas, and Christmas Day. (12)

Note Codes

Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Workers on hazmat projects receive additional hourly premiums as follows -Level A: $0.75, Level B: $0.50, And
Level C: $0.25.

Workers on hazmat projects receive additional hourly premiums as follows: Levels A & B: $1.00, Levels C & D:
$0.50.

Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00, Level B: $0.75, Level
C: $0.50, And Level D: $0.25.

Workers on hazmat projects receive additional hourly premiums as follows -Class A Suit: $2.00, Class B Suit: $1.50,
Class C Suit: $1.00, And Class D Suit $0.50.

The highest pressure registered on the gauge for an accumulated time of more than fifteen (15) minutes during the
shift shall be used in determining the scale paid.
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Effective August 31,2012 — A Traffic Control Supervisor shall be present on the project whenever flagging or spotting
or other traffic control labor is being utilized. Flaggers and Spotters shall be posted where shown on approved Traffic
Control Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued
by the State of Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31,
2012.

Effective August 31, 2012 — A Traffic Control Laborer performs the setup, maintenance and removal of all temporary
traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian traffic during
construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control Plans or
where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the State of
Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31, 2012.

Workers on hazmat projects receive additional hourly premiums as follows — Class A Suit: $2.00, Class B Suit: $1.50,
And Class C Suit: $1.00. Workers performing underground work receive an additional $0.40 per hour for any and all
work performed underground, including operating, servicing and repairing of equipment. The premium for
underground work shall be paid for the entire shift worked. Workers who work suspended by a rope or cable receive
an additional $0.50 per hour. The premium for work suspended shall be paid for the entire shift worked. Workers who
do “pioneer” work (break open a cut, build road, etc.) more than one hundred fifty (150) feet above grade elevation
receive an additional $0.50 per hour.

In addition to the hourly wage and fringe benefits, the following depth and enclosure premiums shall be paid. The
premiums are to be calculated for the maximum depth and distance into an enclosure that a diver reaches in a day.
The premiums are to be paid one time for the day and are not used in calculating overtime pay.

Depth premiums apply to depths of fifty feet or more. Over 50' to 100" - $2.00 per foot for each foot over 50 feet. Over
101" to 150" - $3.00 per foot for each foot over 101 feet. Over 151" to 220" - $4.00 per foot for each foot over 220 feet.
Over 221" - $5.00 per foot for each foot over 221 feet.

Enclosure premiums apply when divers enter enclosures (such as pipes or tunnels) where there is no vertical ascent
and is measured by the distance travelled from the entrance. 25 to 300” - $1.00 per foot from entrance. 300’ to 600’
- $1.50 per foot beginning at 300”. Over 600’ - $2.00 per foot beginning at 600°.

Meter Installers work on single phase 120/240V self-contained residential meters. The Lineman/Groundmen rates
would apply to meters not fitting this description.

Workers on hazmat projects receive additional hourly premiums as follows - Class A Suit: $2.00, Class B Suit:
$1.50, Class C Suit: $1.00, and Class D Suit: $0.50. Special Shift Premium: Basic hourly rate plus $2.00 per hour.

When due to conditions beyond the control of the Employer or when an owner (not acting as the contractor), a
government agency or the contract specifications requires that work can only be performed outside the normal 5 am
to 6pm shift, then the special shift premium will be applied to the basic hourly rate. When an employee works on a
special shift, they shall be paid a special shift premium for each hour worked unless they are in OT or Double-time
status. (For example, the special shift premium does not waive the overtime requirements for work performed on
Saturday or Sunday.)

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work
(work located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay.

Swinging Stage/Boatswains Chair: Employees working on a swinging state or boatswains chair or under conditions

that require them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above
the classification rate.

12
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Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the
Employer or when an owner (not acting as a contractor), a government agency or the contract specifications require
that more than (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a
special shift, they will be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed
on Saturday or Sunday.)

Note Codes Continued

Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the
Employer or when an owner (not acting as the contractor), a government agency or the contract specifications require
that more than four (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a
special shift, they shall be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed on
Saturday or Sunday.)

Certified Crane Operator Premium: Crane operators requiring certifications shall be paid $0.50 per hour above their
classification rate.

Boom Pay Premium: All cranes including tower shall be paid as follows based on boom length:

(A)— 130’ to 199° — $0.50 per hour over their classification rate.
(B) — 200’ to 299” — $0.80 per hour over their classification rate.
(C)—300’ and over — $1.00 per hour over their classification rate.

The highest pressure registered on the gauge for an accumulated time of more than fifteen (15) minutes during the
shift shall be used in determining the scale paid.

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the
classification rate.

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the
classification rate.

Effective August 31,2012 — A Traffic Control Supervisor shall be present on the project whenever flagging or spotting
or other traffic control labor is being utilized. A Traffic Control Laborer performs the setup, maintenance and removal
of all temporary traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian
traffic during construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control
Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the
State of Washington, Oregon, Montana, or Idaho. These classifications are only effective on or after August 31, 2012.
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Washington State Department of Labor and Industries
Policy Statement
(Regarding the Production of "Standard” or "Non-standard" Items)

Below is the department's (State L&l's) list of criteria to be used in determining whether a
prefabricated item is "standard" or "non-standard". For items not appearing on WSDOT's
predetermined list, these criteria shall be used by the Contractor (and the Contractor's
subcontractors, agents to subcontractors, suppliers, manufacturers, and fabricators) to
determine coverage under RCW 39.12. The production, in the State of Washington, of
non-standard items is covered by RCW 39.12, and the production of standard items is not.
The production of any item outside the State of Washington is not covered by RCW 39.12.

1. Is the item fabricated for a public works project? If not, it is not subject to RCW 39.12.
If it is, go to question 2.

2. Is the item fabricated on the public works jobsite? If it is, the work is covered under
RCW 39.12. If not, go to question 3.

3. Is the item fabricated in an assembly/fabrication plant set up for, and dedicated
primarily to, the public works project? If it is, the work is covered by RCW 39.12. If not,
go to question 4.

4. Does the item require any assembly, cutting, modification or other fabrication by the
supplier? If not, the work is not covered by RCW 39.12. If yes, go to question 5.

5. Is the prefabricated item intended for the public works project typically an inventory
item which could reasonably be sold on the general market? If not, the work is covered
by RCW 39.12. If yes, go to question 6.

6. Does the specific prefabricated item, generally defined as standard, have any unusual
characteristics such as shape, type of material, strength requirements, finish, etc? If yes,
the work is covered under RCW 39.12.

Any firm with questions regarding the policy, WSDOT's Predetermined List, or for
determinations of covered and non-covered workers shall be directed to State L&l at (360)
902-5330.

Supplemental to Wage Rates 1
08/31/2019 Edition, Published August 1st, 2019



WSDOT's
Predetermined List for

Suppliers - Manufactures - Fabricator

Below is a list of potentially prefabricated items, originally furnished by WSDOT to
Washington State Department of Labor and Industries, that may be considered non-
standard and therefore covered by the prevailing wage law, RCW 39.12. ltems marked
with an X in the "YES" column should be considered to be non-standard and therefore
covered by RCW 39.12. ltems marked with an X in the "NO" column should be
considered to be standard and therefore not covered. Of course, exceptions to this
general list may occur, and in that case shall be evaluated according to the criteria
described in State and L&l's policy statement.

ITEM DESCRIPTION YES NO

1. Metal rectangular frames, solid metal covers, herringbone grates,
and bi-directional vaned grates for Catch Basin X
Types 1, 1L, 1P, and 2 and Concrete Inlets. See Std. Plans

2. Metal circular frames (rings) and covers, circular grates,
and prefabricated ladders for Manhole Types 1, 2, and 3, X
Drywell Types 1, 2, and 3 and Catch Basin Type 2.

See Std. Plans

3. Prefabricated steel grate supports and welded grates,
metal frames and dual vaned grates, and Type 1, 2, and X
3 structural tubing grates for Drop Inlets. See Std. Plans.

4. Concrete Pipe - Plain Concrete pipe and reinforced
concrete pipe Class 2 to 5 sizes smaller than 60 inch diameter. X

5. Concrete Pipe - Plain Concrete pipe and reinforced
concrete pipe Class 2 to 5 sizes larger than 60 inch diameter. X

6. Corrugated Steel Pipe - Steel lock seam corrugated
pipe for culverts and storm sewers, sizes 30 inch X
to 120 inches in diameter. May also be treated, 1 thru 5.

7. Corrugated Aluminum Pipe - Aluminum lock seam corrugated
pipe

for culverts and storm sewers, sizes 30 inch to 120 inches in X

diameter. May also be treated, #5.
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ITEM DESCRIPTION

YES

NO

Anchor Bolts & Nuts - Anchor Bolts and Nuts, for

mounting sign structures, luminaries and other items, shall be
made from commercial bolt stock.

See Contract Plans and Std. Plans for size and material type.

Aluminum Pedestrian Handrail - Pedestrian handrail

conforming to the type and material specifications set forth in
the

contract plans. Welding of aluminum shall be

in accordance with Section 9-28.14(3).

10.

Major Structural Steel Fabrication - Fabrication of major steel
items such as trusses, beams, girders, etc., for bridges.

11.

Minor Structural Steel Fabrication - Fabrication of minor steel

Items such as special hangers, brackets, access doors for

structures, access ladders for irrigation boxes, bridge expansion

joint systems, etc., involving welding, cutting, punching and/or

boring of holes. See Contact Plans for item description and
shop

drawings.

12.

Aluminum Bridge Railing Type BP - Metal bridge railing
conforming to the type and material specifications set forth
in the Contract Plans. Welding of aluminum shall be in
accordance with Section 9-28.14(3).

13.

Concrete Piling--Precast-Prestressed concrete piling for use as
55

and 70 ton concrete piling. Concrete to conform to

Section 9-19.1 of Std. Spec..

14.

Precast Manhole Types 1, 2, and 3 with cones, adjustment
sections and flat top slabs. See Std. Plans.

15.

Precast Drywell Types 1, 2, and with cones and adjustment
Sections.
See Std. Plans.

16.

Precast Catch Basin - Catch Basin type 1, 1L, 1P, and 2
With adjustment sections. See Std. Plans.
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ITEM DESCRIPTION

YES

NO

17.

Precast Concrete Inlet - with adjustment sections,
See Std. Plans

18.

Precast Drop Inlet Type 1 and 2 with metal grate supports.
See Std. Plans.

19.

Precast Grate Inlet Type 2 with extension and top units.
See Std. Plans

20.

Metal frames, vaned grates, and hoods for Combination
Inlets. See Std. Plans

21.

Precast Concrete Utility Vaults - Precast Concrete utility vaults
of

various sizes. Used for in ground storage of utility facilities and

controls. See Contract Plans for size and construction

requirements. Shop drawings are to be provided for approval

prior to casting

22.

Vault Risers - For use with Valve Vaults and
Utilities

X
Vaults.

23.

Valve Vault - For use with underground utilities.
See Contract Plans for details.

24.

Precast Concrete Barrier - Precast Concrete Barrier for

use as new barrier or may also be used as Temporary Concrete
Barrier. Only new state approved barrier may be used as
permanent barrier.

25.

Reinforced Earth Wall Panels — Reinforced Earth Wall Panels in
size and shape as shown in the Plans. Fabrication plant has
annual approval for methods and materials to be used.

See Shop Drawing.

Fabrication at other locations may be approved, after facilities
inspection, contact HQ. Lab.

26.

Precast Concrete Walls - Precast Concrete Walls - tilt-up wall
panel in size and shape as shown in Plans.

Fabrication plant has annual approval for methods and materials
to be used
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ITEM DESCRIPTION YES NO
27. Precast Railroad Crossings - Concrete Crossing Structure X
Slabs.
28. 12,18 and 26 inch Standard Precast Prestressed Girder —
Standard Precast Prestressed Girder for use in structures.
Fabricator plant has annual approval of methods and materials
to
be used. Shop Drawing to be provided for approval prior to X
casting girders.
See Std. Spec. Section 6-02.3(25)A
29. Prestressed Concrete Girder Series 4-14 - Prestressed Concrete
Girders for use in structures. Fabricator plant has annual
approval
of methods and materials to be used. Shop Drawing to be X
provided for approval prior to casting girders.
See Std. Spec. Section 6-02.3(25)A
30. Prestressed Tri-Beam Girder - Prestressed Tri-Beam Girders for
use in structures. Fabricator plant has annual approval of
methods and materials to be used. Shop Drawing to be
provided X
for approval prior to casting girders.
See Std. Spec. Section 6-02.3(25)A
31. Prestressed Precast Hollow-Core Slab — Precast Prestressed
Hollow-core slab for use in structures. Fabricator plant has
annual
approval of methods and materials to be used. Shop Drawing to X
be provided for approval prior to casting girders.
See Std. Spec. Section 6-02.3(25)A.
32. Prestressed-Bulb Tee Girder - Bulb Tee Prestressed Girder for
use in structures. Fabricator plant has annual approval of
methods and materials to be used. Shop Drawing to be
provided X
for approval prior to casting girders.
See Std. Spec. Section 6-02.3(25)A
33. Monument Case and Cover X

See Std. Plan.
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ITEM DESCRIPTION

YES

NO

34.

Cantilever Sign Structure - Cantilever Sign Structure

fabricated from steel tubing meeting AASHTO-M-183. See Std.
Plans, and Contract Plans for details. The steel structure

shall be galvanized after fabrication in accordance with
AASHTO-M-111.

35.

Mono-tube Sign Structures - Mono-tube Sign Bridge
fabricated to details shown in the Plans. Shop drawings for
approval are required prior to fabrication.

36.

Steel Sign Bridges - Steel Sign Bridges fabricated from steel

tubing meeting AASHTO-M-138 for Aluminum Alloys.

See Std. Plans, and Contract Plans for details. The steel
structure

shall be galvanized after fabrication in accordance

with AASHTO-M-111.

37.

Steel Sign Post - Fabricated Steel Sign Posts as detailed in Std
Plans. Shop drawings for approval are to be provided prior to
fabrication

38.

Light Standard-Prestressed - Spun, prestressed, hollow
concrete poles.

39.

Light Standards - Lighting Standards for use on highway
illumination systems, poles to be fabricated to conform with
methods and materials as specified on Std. Plans. See Specia
Provisions for pre-approved drawings.

40.

Traffic Signal Standards - Traffic Signal Standards for use on

highway and/or street signal systems. Standards to be
fabricated

to conform with methods and material as specified on Std.
Plans.

See Special Provisions for pre-approved drawings

41.

Precast Concrete Sloped Mountable Curb (Single and
DualFaced)
See Std. Plans.
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ITEM DESCRIPTION YES NO
42. Traffic Signs - Prior to approval of a Fabricator of Traffic Signs,
the sources of the following materials must be submitted and
approved for reflective sheeting, legend material, and
aluminum X X
sheeting.
NOTE: *** Fabrication inspection required. Only signs tagged
"Fabrication Approved" by WSDOT Sign Fabrication Inspector
to be installed
Std
Custom Signing
Message Message
43. Cutting & bending reinforcing steel X
44. Guardrail components X X
Custom | Standard
End Sec Sec
45. Aggregates/Concrete mixes Covered by
WAC 296-127-018
46. Asphalt Covered by
WAC 296-127-018
47. Fiber fabrics X
48. Electrical wiring/components X
49. treated or untreated timber pile X
50. Girder pads (elastomeric bearing) X
51. Standard Dimension lumber X
52. lIrrigation components X
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ITEM DESCRIPTION YES NO
53. Fencing materials X
54. Guide Posts X
55. Traffic Buttons X
56. Epoxy X
57. Cribbing X
58. Water distribution materials X
59. Steel "H" piles X
60. Steel pipe for concrete pile casings X
61. Steel pile tips, standard X
62. Steel pile tips, custom X

Prefabricated items specifically produced for public works projects that are prefabricated in a
county other than the county wherein the public works project is to be completed, the wage for
the offsite prefabrication shall be the applicable prevailing wage for the county in which the actual
prefabrication takes place.

It is the manufacturer of the prefabricated product to verify that the correct county wage rates are
applied to work they perform.

See RCW 39.12.010
(The definition of "locality”" in RCW 39.12.010(2) contains the phrase "wherein the physical work is being performed." The department
interprets this phrase to mean the actual work site.

Supplemental to Wage Rates 8
08/31/2019 Edition, Published August 1st, 2019



WSDOT's List of State Occupations not applicable to Heavy and
Highway Construction Projects

This project is subject to the state hourly minimum rates for wages and fringe benefits in
the contract provisions, as provided by the state Department of Labor and Industries.
The following list of occupations, is comprised of those occupations that are not normally
used in the construction of heavy and highway projects.

When considering job classifications for use and / or payment when bidding on, or building
heavy and highway construction projects for, or administered by WSDOT, these
Occupations will be excepted from the included "Washington State Prevailing Wage Rates
For Public Work Contracts" documents.

Building Service Employees

Electrical Fixture Maintenance Workers

Electricians - Motor Shop

Heating Equipment Mechanics

Industrial Engine and Machine Mechanics

Industrial Power Vacuum Cleaners

Inspection, Cleaning, Sealing of Water Systems by Remote Control
Laborers - Underground Sewer & Water

Machinists (Hydroelectric Site Work)

Modular Buildings

Playground & Park Equipment Installers

Power Equipment Operators - Underground Sewer & Water
Residential *** ALL ASSOCIATED RATES ***

Sign Makers and Installers (Non-Electrical)

Sign Makers and Installers (Electrical)

Stage Rigging Mechanics (Non Structural)

The following occupations may be used only as outlined in the preceding text concerning
"WSDOT's list for Suppliers - Manufacturers - Fabricators"

e Fabricated Precast Concrete Products

e Metal Fabrication (In Shop)

Definitions for the Scope of Work for prevailing wages may be found at the Washington
State Department of Labor and Industries web site and in WAC Chapter 296-127.
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Washington State Department of Labor and Industries
Policy Statements
(Regarding Production and Delivery of Gravel, Concrete, Asphalt, etc.)

WAC 296-127-018 Agency filings affecting this section

Coverage and exemptions of workers involved in the production and delivery of
gravel, concrete, asphalt, or similar materials.

(1) The materials covered under this section include but are not limited to: Sand, gravel,
crushed rock, concrete, asphalt, or other similar materials.

(2) All workers, regardless of by whom employed, are subject to the provisions of
chapter 39.12 RCW when they perform any or all of the following functions:

(a) They deliver or discharge any of the above-listed materials to a public works project
site:

(i) At one or more point(s) directly upon the location where the material will be
incorporated into the project; or

(i) At multiple points at the project; or
(iii) Adjacent to the location and coordinated with the incorporation of those materials.

(b) They wait at or near a public works project site to perform any tasks subject to this
section of the rule.

(c) They remove any materials from a public works construction site pursuant to
contract requirements or specifications (e.g., excavated materials, materials from
demolished structures, clean-up materials, etc.).

(d) They work in a materials production facility (e.g., batch plant, borrow pit, rock quarry,
etc.,) which is established for a public works project for the specific, but not necessarily
exclusive, purpose of supplying materials for the project.

(e) They deliver concrete to a public works site regardless of the method of
incorporation.

(f) They assist or participate in the incorporation of any materials into the public works
project.
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(3) All travel time that relates to the work covered under subsection (2) of this section
requires the payment of prevailing wages. Travel time includes time spent waiting to load,
loading, transporting, waiting to unload, and delivering materials. Travel time would
include all time spent in travel in support of a public works project whether the vehicle is
empty or full. For example, travel time spent returning to a supply source to obtain another
load of material for use on a public works site or returning to the public works site to obtain
another load of excavated material is time spent in travel that is subject to prevailing wage.
Travel to a supply source, including travel from a public works site, to obtain materials for
use on a private project would not be travel subject to the prevailing wage.

(4) Workers are not subject to the provisions of chapter 39.12 RCW when they deliver
materials to a stockpile.

(a) A "stockpile" is defined as materials delivered to a pile located away from the site
of incorporation such that the stockpiled materials must be physically moved from the
stockpile and transported to another location on the project site in order to be incorporated
into the project.

(b) A stockpile does not include any of the functions described in subsection (2)(a)
through (f) of this section; nor does a stockpile include materials delivered or distributed
to multiple locations upon the project site; nor does a stockpile include materials dumped
at the place of incorporation, or adjacent to the location and coordinated with the
incorporation.

(5) The applicable prevailing wage rate shall be determined by the locality in which the
work is performed. Workers subject to subsection (2)(d) of this section, who produce such
materials at an off-site facility shall be paid the applicable prevailing wage rates for the
county in which the off-site facility is located. Workers subject to subsection (2) of this
section, who deliver such materials to a public works project site shall be paid the
applicable prevailing wage rates for the county in which the public works project is located.

[Statutory Authority: Chapter 39.12 RCW, RCW 43.22.051 and 43.22.270. 08-24-101, §
296-127-018, filed 12/2/08, effective 1/2/09. Statutory Authority: Chapters 39.04 and 39.12
RCW and RCW 43.22.270. 92-01-104 and 92-08-101, § 296-127-018, filed 12/18/91 and
4/1/92, effective 8/31/92.]

Supplemental to Wage Rates 11
08/31/2019 Edition, Published August 1%, 2019



APPENDIX B

Standard Plans and Details
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List of Standard Details

WSDOT STANDARD DETAILS

Sign Installation on Signal and Light Standards.............cccccoiiiiiiiin. G-30.10-04
Signal Head Mounting Details ~ Mast Arm and Span Wire Mountings......... J-75.20-01
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